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SFFE SPECinC PROGRESS REPORT 
WW ENGINEERING AND SCIENCE 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

WW Project Number: 04011.00 

Reporting Period: March 1994 

Date Prepared: April 18,1994 

Prepared By: C. Malsom/E. Bartz 

Copies: 

EPA Remedial Project Manager (RPM): Leah Evison, Chicago, Illinois 

WW ARCS Program Management Office: C. Malsom, Program Manager 

WW Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Status: 

• PMC duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 
included: 

• - Continued as needed support for RI/FS activities including the 
completion of work on the Draft Presumptive Remedy Feasibility 
Study. Also assisted in arranging for a local septic system installer 
to perform the septic system inspection at the site in mid-March. 

2.0 i££imkal 

A. Progress made this reporting period: 

• March 11, 1994, WWES completed and submitted the Draft Presumptive 
Remedy Feasibility Study to the RPM and the MDNR Project Manager. 

• March 16 and 17,1994, the SPM and a WWES field technician visited the 
site to oversee the inspection of an old septic system and to repair the 

eidc:& a:\ARCSW011\sumprgll 1 
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R&R International 115,984 , Complete 0 115,984 Albion SDBE 

City Environmental 6,220 Complete 

Travel: 

6.220 Albion N/A 

3.0 

Travel This Reporting Period: 

Travel and expenses associated with the SPM and one field technician 
visiting the site to coordinate and oversee the inspection of an old septic 
system and to make repairs to the site perimeter fence. 

Elizabeth Bartz 
Mark Christensen 

Mileage 
Meals 

H. 

Lodging 
Total 

Forecasted Travel: 

None forecast for April. 

Laboratories (CLP Non-CLP): 

None 

Departure 
3/16/93 - 9:30 a.m. 
3/16/93 - 8:00 a.m. 

$96.75 
33.00 
40.10 

Return 
3/16/93 - 3:00 p.m. 
3/17/93 - 5.00 p.m. 

$169.85 

Financial 

A. Spreadsheets 

Form A-1: Comparison between direct labor hours authorized and 
actual performance. 

Form A-2: Summary of direct labor by EPA classifications. 

FormA-3: ARCS LOB status. 

FormB: Monthly Progress LOE Hour Status Report and Current 
Labor Detail 
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UNITED STATES ENVIRCNMENTAIi PROIECTICN AffiNCY 
REGICN V 

DATE: April 25, 1994 

SUB3ECT: Review of Mbnt±ily Progress Report for 
Contractor: WW Engineering & Science 
Mcnth/Year: MARC3I 1993, INVOICE #77 

Vfoark Assignment No./Site Name 
11-5LAN \ AIBICN-SHERIDAN LF, MI 
RI/FS 

FROM: Thonas Short, Project Officer 
Ccntracts Management Unit, HSM-5J 

TO: LEAH EVISON 
Work Assignment bfenager, HSRW-6J 

rv,,. ..'•,G.:..;ENT 

CECTiCN 

.1 

As the Regional Project Officer/Project Officer for the above-mentioned contract, I am 
responsible for approving the monthly invoice for this contract. As a Work Assignment Manager 
under t±iis- ccntract, I am requesting that you review your mcnthly progress report and invoices 
and provide me with feedback. 

(X) The M2nt±LLy Progress Report with costs has been directly provided 
to you by the contractor. 

( ) The Mcnthly Progress Report with costs i s at tached. 

In order t o s inp l i fy t h i s process, I am asking tha t you check the apprcpriate oottnent below and 
re turn t h i s form to tns, signed and dated, by OCB FRIDAY. MAY 6. 1994. If you have any questions 
or prcblems, I can be reached a t 353-8826. 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

VffiM REVIEW OF MCNTHLY PROGRESS REPORT 

I have reviewed t h e monthly p r o g r e s s r e p o r t , f i n a n c i a l infozsiat ion/ sv^jporting 
documentat ion and have a t tenpt ied t o r e s o l v e any d i s c r e p a n c i e s a t t h e S i t e Manager 
l e v e l . As a r e s u l t , I have determined, t o t±ie b e s t of ny kncwledge and b e l i e f , 
t h a t : 

( ) 

The costs incurred appear reasonable and accurate. 

Sufficient progress has been made by the contractor 

to si53port payment for the month. 

Costs in the amount of should be withheld a s 
they cannot be verified at this time. An explanation is 

provided below. 

CCMMENIS/PERPQRMaNCE ISSUES: 

(p.€k H .^4,ry9^ 
Signature 

IN AN EFFORT TO SAVE BOTEH TIME AND JOEY, PLEASE TRY RESOLVE COST ISSUES WITH TH]E CCNTRACTCR' S 
SITE MANACSR DIRECTLY. IF YOU CANNOT COME TO RESOLUTICN PLEASE CONTACT ME AS SOON AS POSSIBLE. 



St-Jidard fjrm 1035 A 

Date Prepared 
14-Apr-94 

Month 
March 1994 

ilillljljiciiJJii^ll^ 

iiiiiiliiiliioii^^ 

Voucher No. 77 

Sheet No. 49 of 94 

Conu-act No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost, 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23.541.32 

13,895.16 

19.975.52 

$1,201,088.00 
$20,010.13 

Sommary of Clainted Current and Cumulative Costs, Base Fee Earned, 

iiiiiiiiiiiiiiiiilP^^^ 
TOTAL LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
(Pages 50 of 94 thru 55 of 94) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NGN CLP LAB 
5. Subcontract 

6. Total Direct Costs 
7. OvCThead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$6,029.22 
169.85 
518.95 

0.00 
0.00 

$6,718.02 
9,646.75 

255.02 

$16,619.79 
0.00 
0.00 

$16,619.79 

$189,249.28 
24,065.44 
49,338.36 

3,251.00 
216.715.06 

$482,619.14 
323,555.52 

9.100.79 

$815,275.45 
5,387.27 

13.895.16 
$834.557.88 

See supporting sheets for actual percentages used. 
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Standard form 1035A 

Date Prepared 
14-Apr-94 

Month 
March 1994 iiilii?i:iiili§cii^^ 

Voucher No. 77 

Sheet No. 51 of 94 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Suiamai^ crfCtaitned CmetA and Cuihul^tve Costs, Base Ffe^E;|f|iidf| 
and AwardFee Awarded. 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NGN CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed....................... 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

Cumulative 

86.32 
0.00 
0.00 
0.00 
0.00 

$8632 
170.48 

5.30 
0.00 

$262.10 
0.00 
0.00 

$262.10 
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Standard form 1035A 

Date Prepared 
14-Apr-94 

Month 
March 1994 

Voucher No. 77 

Sheet No. 53 of 94 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

J^imnary of CJaiiJoedCunehtJod Cutftulative Costs, Base FiseBamect, 
''':': U'.i:--"' '•• ••••••• •••••••̂ •̂:-.,andAwatfd^Fee'Awarded; ''\ 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead (86.7% of Item 1) .-. 
FCCOM (.20% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ....................^....................^^.^..M............... 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

7.70 
0.00 
0.00 
0.00 
0.00 

$7.70 
7.58 
0.02 
0.00 

$1530 
0.00 
0.00 

$0.00 $15J0 
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Standard form 1035A 

Date Prepared 

14-Apr-94 

Month 

March 1994 

llWIlii^^iilPfillte:^^ 

iiiiiM;::ilii^i;ihiiii:W^ 

Continuation Sheet 

Voucher No. 77 

Sheet No. 55 of 94 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

' • ^v 

* summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

iiiiliiiiiiiiiiS^^^^^^^ 
LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
OHIO • Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. Direct Labor 
2. Travel 
3. GDC 
4. NGN CLP LAB 
5. Subcontract 

6. Total Direct Costs 
7. Overhead (196.0% of Item 1) 
8. FCCOM (0.30% of Item 1) 
9. Subcontract G&A 
^ U « J . U U U V ^ U S M • • • < • • • • • • • • • • • > » • • • • • • • • • • • • • • • • * • • » • » • • — • » • • • • • • • • • • • • • • • • • • • • • • • • • • • • > » I 

11. Subcontract Base Fee (2.5% of item #5) 
12. Award Fee Awarded 
13. Total Amount Claimed..... , ....... 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3,595.43 
3.461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$0.00 $7,064.05 
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Standard form 1035 A 

Date Prepared 
14-Apr-94 

Month 
March 1994 : i : | ; ; i | 'K:;c: l : iNii ; i | (£^^ 

Voucher No. 77 

Sheet No. 56 of 94 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

226.45 

396.69 

Total 
85% of Base Fee 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
iiiillilili;l?il?^iB^^ 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 57 of 94) 

I. 
2. 
3. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs . 
Gvertiead* 
FCCOM* 
Subcontract G&A* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed ................ .................. 

Amount Claimed 
Current Cumulative 

$0.00 
0.00 
0.00 

0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$3,605.03 
109.10 
317.47 

217.40 

$4,249.00 
6,219.93 

178.06 
0.00 

$10,646.99 
5.43 

226.45 
$10,878.87 

See supporting sheets for actual percentages used. 
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ARCS PROGRAM 

SITE SPECIFIC PROGRESS REPORT 

WW ENGINEERING AND SCIENCE 

EPA CONTRACT NO. 68-W8-0079 

ALBION-SHERIDAN TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WA NO. 11-5LAN 

APRIL 1994 

Region 5 
U.S. Environmental Protection Agency 

Chicago, Illinois 



SITE SPECIFIC PROGRESS REPORT 
WW ENGINEERING AND SCIENCE 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

WW Project Number: 04011.00 

Reporting Period: April 1994 

Date Prepared: May 18, 1994 

Prepared By: C. Malsom/E. Bartz 

Copies: 

EPA Remedial Project Manager (RPM): Leah Evison, Chicago, Illinois 

WW ARCS Program Management Office: C. Malsom, Program Manager 

WW Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Status: 

' • PMO duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 

included: 

Continued as needed support for RI/FS activities including the 
completion of work on the Baseline Risk Assessment and the 
Feasibility Study. 

2.0 Technical 

A. Progress made this reporting period: 

• April 18, 1994, WWES completed and submitted to the RPM and MDNR 
Project Manager the Final Remedial Investigation Report. 

• April 20, 1994, the SPM sent to the RPM a letter report including 
photographs of the 3/16/94 inspection of a septic tank located on-site near 
the field office and staging area south of the landfill. The inspection 

eidc:&a:\ARCS^On\sumprgll 1 



F. Subcontracting: 

Name Contract S 

Kapur & Associates 14.340 

Anson Enterprises 74.673 

R&R International 115,984 

City Environmental 6.220 

G. Travel: 

Status 

Complete 

Complete 

Complete 

Complete 

$ Expended 
this P?riod 

0 

0 

0 

0 

$ Expended 
to Date 

14,340 

74.673 

115.984 

6.220 

Sit? 

Albion 

Albion 

Albion 

Albion 

SBE/SDBEAVBE 

SDBE 

SBE 

SDBE 

N/A 

3.0 

H. 

Travel This Reporting Period: 

None 

Forecasted Travel: 

None forecast for May. 

Laboratories (CLP Non-CLP): 

None 

Financial 

A. Spreadsheets 

FormA-1: 

Form A-2: 

Form A-3: 

FormB: 

Forai C: 

FormD: 

FormE: 

Comparison between direct labor hours authorized and 
actual performance. 

Summary of direct labor by EPA classifications. 

ARCS LOE status. 

Monthly Progress LOE Hour Status Report and Current 
Labor Detail 

LOE Hours Summary by Activity/Task 

Monthly Progress Financial Status Report 

Financial Summary by Activity/Task and ODC Detail 

eid c: & a:\ARCS^01 INsumprgll 



Standard form 1035A 

Date Prepared 
24-May-94 

Month 
April 1994 

Public Voucher for Purchases and 

^̂̂  ; S Personal 

Contihiiatioii Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
A'l I N : Accounts Payable Branch 
Research Triangle Park, N C 27711 

Voucher No. 78 

Sheet No. 23 of 73 

Contract No. 
68-W8-0079 

Payee N a m e & Address 
W W Engineering & Science ' '' 
Drawer 77011 
P.O. Box 77000 
Detroit, Ml 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23..541.32 

13.895.16 

19.975.52 

$1,201,088.00 
$20,010.13 

'si;;:;l;;ei:;il; Current: and :Cumulati ve Costs, B ase-Fee Raraed, , 
•"•••• and Award" Fise: Awarded. 

TOTAL L O E WA No. 1 
Albion-Sherdian Tw| 

(Pages 24 of 73 thru 2'3 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

10. Subcontract Base Fee* 
11. Award Fee Awarded.. 
12. Total Amount Claimed ....................._.. 

See supporting sheets for actual percentages used. 

1-5LAN 
J, MI 
of 73) 

Amount Claimed 
Current C 

$2,391.73 
0.00 

1.023.69 
0.00 

90.00 

$3,505.42 
3.820.65 

101.12 

$7,427.19 
2.25 
0.00 

$7,429.44 

umulative 

$191,641 01 
24.065.44 
50.362.05 

3,251.00 
216,805.06 

$486,124.56 
327,376.17 

9.201.91 

$822,702.64 
5,389 52 

13,895 16 
$841,987.32 
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Standard form 1035A 

Date Prepared 

Month 
April 1994 

24-Mav-94 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet , 

Voucher No. 78 

Sheet No. 25 of 7.'̂  

Conu-act No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Sutnmary of Claimed Current and Curaiilative Costs, Base Fee Earned, 
and: Award Fee Awarded, 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOEWANo.ll-SLAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed.............. ... 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.(K) 

$0.00 

Cumulative 

86.32 
0.00 
0.00 
0.00 
0.00 

$86.32 
170.48 

5.30 
0.00 

$262.10 
0.(X) 
0.00 

$262.10 
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Standard form 1035A 

Date Prepared 
24-Mav-94 

Month 
April 1994 

Public Voucher for Purchases and 

Siervices Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 78 

Sheet No. 27 of 73 

Conu-act No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Sumrnary of Claimed Current and Cumulative Costs. Base Fee Earned. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs 
7. Overiiead (86.7% of Item 1) 
8. FCCOM (.20% of Item 1) 
9. Subcontract G&A 
10. Total Cost 
11. Subcontract Base Fee (2.5% of item #5) 
12. Award Fee Awarded 
13. Total Amount Claimed . 

Amount Claimed 
Current Cumulative 

$0.00 
().(K) 
0.(K) 
0.(K) 
0.00 

$0.00 
0.00 
0.(X) 
0.00 

$0.00 
0.00 
0.(X) 

$0.00 

7.70 
().(K) 
0.00 
0.00 
0.00 

$7.70 
7.58 
0.02 
0.00 

$15.30 
0.00 
0.00 

$15.30 
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Standard form 1035A 

Date Prepared 
24-May-94 

Month 

April 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 78 

Sheet No. 29 of 73 

Contract No. 
68-W8-0079_ ... 

Payee Name & Address 
WW Engineering &, Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

iSiinmiary-pfClaimed-GurrentandC^umul^ve Costs 
and Award Fee Awarded. 

LOE WA No. 11-SLA N 
Albion-Sherdian Twp, Ml 

OHIO - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs ~.~~ ~.. 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 
Total Cost ....>........>.............................. 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 

0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
$0.00 

$1,637.53 
1,300.81 
657.09 

0.00 

0.00 

$3,595.43 
3,461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$7,064.05 
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Standard form 1035A 

Date Prepared 
24-May-94 

Month 
April 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Gontinuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 78 

Sheet No. 30 of 73 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$21,040.76 
433.10 

226.45 

396.69 

$22,097.00 
$368.14 

:Si||hhl||||iC^^ 
:: -.Isŝ i: i|ilid>Award^^ ' .... 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 31 of 73) 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract.. 

$111.94 
0.00 
0.77 

0.00 

$3,716.97 
109.10 
318.24 

217.40 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcontract G&A* 

Total Cost 
Subconttact Base Fee* 
Award Fee Awarded 
Total Amount Claimed, 

$112.71 

179.10 
4.73 
0.00 

$296.54 
0.00 

0.00 
$296.54 

$4,361.71 

6,399.03 
182.79 
0.00 

$10,943.53 
• 5.43 

226.45 
$11,175.41 

See supporting sheets for actual percentages used. 

nmr C:\ARCS\marinv77.wk3 

file://C:/ARCS/marinv77.wk3


Standard form 1035A 

Date Prepared 
24-May-94 

Month 
April 1994 

• 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Voucher No. 78 

Sheet No. 32 of 73 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, Ml 48277-0011 

.... 

^̂;:̂^ :i S Base Fee Earned, 
"'•'•' and Award'Fee Awarded. 

TOTAL LOE WA No. 1 
Novaco 

(Pages 33 of 73 thru 35 

1. Direct Labor 
2. Travel 

4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs ~, 
7. Overiiead* 
8. FCCOM* 

9. Total Cost .—........„ 
10. Subcontract Base Fee* 
11. Award Fee Awarded .. 
12. Total Amount Claimcrt 

See supporting sheets for actual percentages used. 

3-5ND8 

iof73) 

Amount Claimed 
Current Cui 

$1,498.25 
818.61 
92.67 
0.00 
0.00 

$2,409.53 
2.397.20 

63.36 

$4,870.09 
0.00 
0.00 

$4,870,09 

A 

$397,132.15 
'8,174.53 ' 

1.921.72 

9.839.60 

$417,068.00 
$6,948.35 

1 

j 

1 

nuiative 

$44,463.81 
10.175.09 
19,UK).25 

938.00 
30,099.20 

$104,776.35 
76,217.58 

• 2,175.32 

$183,169.25 
752.47 

1.921.72 
$185,843.44 
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Albion-Sheridan Township Landfill (11-5LAN) - RI/FS 

Project activities that occurred during May 1994: 

• May 2,1994, the SPM received from the RPM a faxed transmission of a proposed 
schedule for the remaining RI/FS tasks. The RPM and SPM then conferred and 
established a new schedule for the remaining activities. 

• May 3, 1994, the SPM faxed to the MDNR the supporting objectives, 
assumptions, and equations used for the arsenic cleanup time estimate. Submittal 
of the data was authorized by the RPM and was sent to assist the MDNR in their 
review of the Feasibility Study. A copy was also faxed to the RPM. 

• May 6, 1994, the SPM received from the RPM a faxed transmission of the 
MDNR comments on the Presumptive Remedy Risk Assessment and U.S. EPA 
comments on the Drinking Water Section of the Draft Presumptive Remedy 
Feasibility Study. 

• May 6, 1994, he SPM sent to the RPM an estimate of the LOE hours and dollars 
necessary to provide oversight of the planned MDNR test pitting. The SPM 
indicated that the estimated cost could be absorbed in the current RI/FS budget. 

• May 9, 1994, the SPM received from the RPM a faxed transmission of the U.S. 
EPA RCRA/CERCLA Liaison review comments on the Feasibility Study. 

• During May 1994, work continued on the Final Feasibility Study based on 
comments received from the U.S. EPA and MDNR. Also during May, the Draft 
Final BaseUne Risk Assessment was completed and submitted during the first 
week of June. 

Project activities that are anticipated during June 1994: 

• June 1, 1994, the SPM will submit to the RPM the Draft Final Baseline Risk 
Assessment. 

• The Draft Final Presumptive Remedy Feasibility Study will be completed and is 
scheduled to be submitted to the RPM by June 20,1994. 

• WWES will provide field oversight of the scheduled test pitting by the MDNR 
and the SPM will follow-up with a letter report to the RPM on the test pitting 
activities. 

eid c: & a: ARCS\D400(>sumrpt 1 1 



CONTRACT NO. 
PROJECT NO.: 

68-W8-0079 
04011.00 

EFFORT 

LOE 

TOTAL LOE 

W W ENGINEERING & SCIENCE 

istjifilcth:;!;:;*;: 

CATEGORY 

P-4 
P-3 
P-2 
p- i 

T-2 
T-l 

CONSULTANTS 

Clerical 

TOTAL HOURS 

WORKPLAN 

|>ii|iwQvEii>i;: 

ilWioUiiiiil 
301.0 

3991.0 
4022.0 
1425.0 
2676.0 

754.0 
0.0 

13169.0 

2050.0 

15219.0 

AimiOREED 

':i%m 

2% 
30 
31 
11 
20 

6 

100% 

HOURS 

301.0 
3991.0 
4022.0 
1425.0 
2676.0 

754.0 
0.0 

13169.0 

1732.0 

14901.0 

scirtUiaiiTii;;; 
CtMULATTVB 

PERFORMANCE 

HOURS 'Wm 

ESHMA-TCD 

i i iAisji i i i i 
COMPimON 

miim 
2% 
30 
31 
11 
20 
6 

0.0 
43.9 
13.1 
8.5 
0.0 
0.0 
0.0 

100% 65.5 

5.8 

71.3 

68.0 
2832.6 
4086.3 
1058.1 
1728.8 
1208.0 

0.0 

10981.8 

1425.0 

12406.8 

1% 
26 
37 
10 
16 
11 

100% 

90.0 
3389.6 
4432.3 
1208.1 
1728.8 
1258.0 

0.0 

12106.8 

1553.0 

13659.8 

FORMA-1.11 
RPT DATE: 
MONTH: MAY»4 

n-jii.>4 

28 
37 
10 
14 

to 

100% 

;233.0 
1.158.4 

(64.3) 
366.9 

947.2 
(454.0) 

0.0 

2.187.2 

307.0 

2,494.2 

0 
71 

102 
74 
65 

160 

1 

82 

I 

(a) 
Percent c a k u l a u d as hour: per Direct U h o r Category over Total hours per Type of Effort 
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W W ENGINEERING & SCIENCE 

CONTRACT NO. 68-W8-0079 
PROJECT NO.: 04011.00 

ARCSLOESTATUS 
ALBION-SHERIDAN LANDFILL, MI 

FORM A-3.11 
RPr DATE: 17-Juii-94 
MONTH: MAY 94 

SrtB; 
iSitE; 
NUMBER mm 

ISSUED 

HOURS 
ISSUED 

WORKPLAN 
LOE HOURS 
APPROVED 

PROJECTED PERIOD LOB WOX BE INCURRED 

wtm mm MM 'mm 
ALBION-SHERIDAN LANDFILL. M1-5LAN 12/17/91 13169.0 13169.0 1890.3 6669.2 2859.3 688.0 
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ARCS CONTRACT NO.: 68-W8-0079 
APPROVED BUDGET: 13,169 
HOURS ALLOCATED: 13,169 
HOURS AUTHORIZED: 13,169 
PROJECT NUMBER 04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOIHI STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 
ALBION-SHERIDAN TWP LANDFILL, MI 

CURRENT LABOR DETAIL 

FORMBII 
RPT DATE: 16-Jun-94 
MONTH: MAY M 

EMPLO'^'EENAME MM P/T LEVEL mm 
Field Investigation 
Bartz, E 

RA Report 
Bartz, E 
Duming, E 
Farrol. W 
Rossi, J 
Schallt, W 

FS Report 
Bartz, E 
Duming, E 
Lawson, M 

Project Management 
Bartz, E 
Malsom, C 

Senior Project Hydrogeologist P-3 

Senior Project IHydrogeologlst 
Administrative Assistant 
Project Toxicologist 
Mgr. Env. Risk Assessment 
Envir. Scientist 

Senior Project Hydrogeologist 
Administrative Assistant 
St. Project Engineer 

Senior Project Hydrogeologist 
ARCS Program Mgr. 

1.0 22.31 

P-3 
C 
P-2 
P-3 
P-1 

P-3 
C 
P-3 

P-3 
P-3 

6.0 
1.5 

13.1 
1.9 
7.5 
30 

11.0 
1.3 
4.5 
16.8 

17.5 
2.0 
19.5 

133.86 
18.65 

239.99 
42.22 
111.45 

$546.17 

245.41 
16.16 

104.94 
$366.51 

390.43 
47.12 

$437.55 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-O079 
13169.0 
13169.0 
13169.0 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMCn 
RPT DATE: l«-Jaii-94 
MONTH: MAY 94 

VARIANCE = 
iiWiiiiii 
wmmmM 
WMmmmm ACTlVmr/TASK mrnmm 

CURRENT 

ACTUAL 
TO DATE 

WORKaAN 
APPROVED Hoims 

JiJijjijIiHii 
FS Report 

P4 
P3 
P2 
PI 
12 
11 

Clerical 

Project Management 
P4 
P3 
P2 
P1 
T2 
11 

Clerical 

Post RI\FS Report 
P4 
P3 
P2 
PI 
12 
T1 

TOTAL 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
15.5 
0.0 
0.0 
0.0 
0.0 

15.5 
1.3 

0.0 
19.5 
0.0 
0.0 
0.0 
0.0 

19.5 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
43.9 
13.1 
8.5 
0.0 
0.0 

65.5 
5.8 

18.7 
475.5 
274.9 
184.1 

0.0 
0.0 

953.2 
85.9 

2.4 
678.4 
104.4 

5.8 
0.0 

15.0 

806.0 
29.8 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

68.0 
2,832.6 
4,086.3 
1,058.1 
1,728.8 
1,208.0 

10,981.8 
1,425.0 

150.0 
908.0 
306.0 
688.0 

0.0 
0.0 

2,052.0 
324.0 

0.0 
990.0 
240.0 

0.0 
0.0 
0.0 

1,230.0 
0.0 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

301.0 
3,991.0 
4,022.0 
1.425.0 
2,676.0 

754.0 

13,169.0 
2,050.0 

150.0 
908.0 
306.0 
688.0 

0.0 
0.0 

2,052.0 
6.0 

0.0 
990.0 
240.0 

0.0 
0.0 
0.0 

1,230.0 
0.0 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

301.0 
3,991.0 
4,022.0 
1,425.0 
2,676.0 

754.0 

13,169.0 
1,732.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
318.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
318.0 

38.7 
595.5 
394.9 
304.1 

0.0 
0.0 

1,333.2 
125.9 

2.4 
894.4 
158.4 

5.8 
0.0 

15.0 

1,076.0 
74.8 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

90.0 
3,389.6 
4,432.3 
1,208.1 
1,728.8 
1.258.0 

12,106.8 
1,553.0 

111.3 
312.5 
(88.9) 
383.9 

0.0 
0.0 

718.8 
198.1 

(2.4) 
95.6 
61.6 
(5.8) 
0.0 

(15.0) 

154.0 
(74.8) 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

211.0 
601.4 

(410.3) 
216.9 
947.2 

(504.0) 

1,062.2 
497.0 

131.3 
432.5 

31.1 
503.9 

0.0 
0.0 

1,098.8 
(79.9) 

(2.4) 
311.6 
135.6 

(5.8) 
0.0 

(15.0) 

424.0 
(29.8) 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

233.0 
1,158.4 

(64.3) 
366.9 
947.2 

(454.0) 

2,187.2 
307.0 

nmi C:VARCSValoh.wk3 



W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLCXATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1,190,194 

04011.00 

MONTHLY PROGRESS RNANCUL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

FORM EI I 
RPT DATE: 16-Jiui-94 

MONTH: MAY 94 

Amviry/TASK 
ACTtJM. 

W O R K K A H 
AfPROVBO 

SVDQEL 

VVUUANCE-
AUTMOWZED<.> 

RI/FS 
PROJECT PLATMNQ 

DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTBACTQ&A 
TRAVEL 
INDIRECTS 

FIELD MVESTIQATION 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

ni REPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

RA REPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

to 
0 
0 
0 
0 
0 
0 
0 

to 

t22 
0 
0 
44 
0 
0 
0 
37 

t103 

t47 
0 
0 
23 
0 
0 
0 
71 

t142 

$546 
0 
0 
IS 
0 
0 
0 

897 

t32.866 
0 
0 

3,027 
0 
0 

562 
58,638 

t«5,iia 

$88,327 
3,251 

0 
40.826 

216.715 
0 

22,906 
157.269 

t529.294 

t30.757 
0 
0 

3.671 
0 
0 

127 
53.379 

$87,934 

$13,644 
0 
0 

513 
90 
0 
0 

23.517 

$33,244 
0 
0 

3.250 
0 
0 

190 
61.664 

t»»,M7 

t111.433 
11.404 

0 
45.612 

228.350 
0 

30.204 
206.697 

$633,700 

$35,670 
0 
0 

6.100 
0 
0 
35 

66.164 

$107,969 

$23,261 
0 
0 

1.820 
0 
0 

1S4 
43.147 

$33,244 
0 
0 

3.250 
0 
0 

190 
61.664 

t»»,JS7 

$111,433 
11,404 

0 
45.612 

228.350 
0 

30,204 
206.697 

t633.700 

$35,670 
0 
0 

6,100 
0 
0 
35 

66,164 

t107,969 

t23,261 
0 
0 

1.820 
0 
0 

184 
43,147 

$0 
0 
0 
0 
0 
0 
0 
0 

to 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

SO 
0 
0 
0 
0 
0. 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$32,965 
0 
0 

3,027 
0 
0 

682 
58,815 

t<5,M9 

$89,579 
3,251 

0 
41,056 

216,725 
0 

23.256 
159.325 

$533,192 

$31,400 
0 
0 

3,671 
0 
0 

127 
54.435 

$89,633 

$15,534 
0 
0 

893 
90 
0 
0 

26.292 

$278 
0 
0 

223 
0 
0 

(383) 
2.849 

t2,»«8 

$21,854 
8.153 

0 
4.556 
11.625 

0 
6.948 

47.372 

$100,508 

$4,270 
0 
0 

2.429 
0 
0 

(92) 
11.729 

$18,336 

$7,727 
0 
0 

927 
(90) 
0 

184 
16.855 

$378 
0 
0 

223 
0 
0 

(383) 
3.026 

83,244 

$23,106 
8,153 

0 
4,786 
11,635 

0 
7,298 

49,428 

$104,406 

$4,813 
0 
0 

2,429 
0 
0 

(92) 
12.785 

$20,035 

$8,417 
0 
0 

1,307 
(90) 
0 

184 
19.630 

$1,461 $37,964 $68,412 $68,412 $0 $42,810 $25,602 $30,447 
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W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 68-W8-0079 
APPROVED BUDGET: $1,201,088 

FUNDS ALLOCATED: $1,201,088 
FUNDS AUTHORIZED: $1,190,194 

PROJECT NUMBER 04011.00 

MONTHLY PROGRESS HNANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

ODC DETAIL 

FORM El l 
RPT DATE: 16-Jiui-94 

MONTH: MAY 94 

mm 
BREAKDOWN 

CURRENT 
CHARGES 

Reproduction Charges 
Telephone/Fax 
Mail/Frieght 

22.65 
29.45 ( 
40.32 

TOTAL ODC $92.42 

nrrr C;\ARCS\altc.wk3 



DATE: 

SUBJECT: 

FROM: 

TO: 

UNITED STATES ENVIRCNMENTAL PROTECTION ACENCY 
REGICN V 

JUNE 2 7 , 1994 

Review of Mcnthly Progress Report for 
Contractor: VW Engineering & Science 
M=nth/Year: MAY 1994, INVOICE #79 

Work Assignment No./Site Name 
11-5LAN \ AI£IC*r-SHERIDAN LF, MI 
RI/FS 

Pat Vogtman, Project Officer 
Contracts I'fenageiiient Oiit, HSM-5J 

LEAH EVISCN 
Work Assignmsnt Manager, HSRW-6J 

1.194 

MANAGFMEm-
SECT/ON 

As the Regional Project Officer/Project Officer for the above-mentioned ccntract, I am 
responsible for approving the rrcnthly invoice for this ccntract. As a Work Assignment Ifenager 
under this contract, I am requesting that you review your mcnthly progress report and invoices 
and provide me with feedback. 

(X) Ihe Monthly Progress Report with costs has been directly provided 
to ydu by the ccntractor. 

( ) The Mcnthly Progress Report with costs is attached. 

In order to sinplify this process, I am asking that ycu check the apprcpriate ccntnent below and 
return this form to me, signed and dated, by CCB TTTRTIAY. JULY 05. 1994. If yew have any 
questions or problans, I can be reached at 353-8826. 
* • * * * • • • * * * * * * * • • * • * * * * • • * * * * * * * * • * * * * • • * • * * * • • * * • * * * * * * • • * * * • • * • * • * * * * • • 

VTOM REVIEW OF VSOtTIHLY PROGRESS REPORT 

I have reviewed t h e monthly p r o g r e s s r e p o r t , f i n a n c i a l infozmaticn, suppor t ing 
docunen ta t ion and have a t t e n p t e d t o r e s o l v e any d i s c r e p a n c i e s a t t h e S i t e VSanag&r 
l e v e l . As a r e s u l t , I have determined, t o t h e b e s t of ny knowledge and b e l i e f , 
that: 

}^ The costs incurred appear reasonable and accurate. 
Sufficient progress has been made by the ccntractor 
to sî jport payment for the month. 

( ) Costs in the amount of should be withheld cis 
they caimot be verified at this time. An esqilanaticn is 
provided belcw. 

Ca^MENTS/PERPOEMANCE ISSDES: 

(o ^ ^^AnAifin 
Signature /Date 
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Voucher No. 79 

Sheet No. 23 of 73 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23,541.32 

15,642.73 

18.227.95 

$1,201,088.00 
$20,010.13 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

iiiiiiiiiliiiiiiî ^̂ ^ 
TOTAL LOE WA No. ll-SLAN 

Albion-Sherdian Twp, MI 
(Pages 24 of 73 thru 27 of 73) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NONCLPLAB 
5. Subcontract 

6. Total Direct Costs ^ ^ ^ 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed . 

Amount Claimed 
Current Cumulative 

$1,419.59 
0.00 

92.42 
0.00 
0.00 

$1,512.01 
2,265.45 

60.00 

$3,837.46 
0.00 

1.747.57 
$5,585.03 

$203,619.89 
24,065.44 
50,830.11 
3,251.00 

216.805.06 

$498,571.50 
346,339.93 

9,707.98 

$854,619.41 
5.389.52 

15.642.73 
$875.651.66 

See supporting sheets for actual percentages used 

nmr b:\ARCS\mavinv79.\(vk3 



Standard form 1035 A 

Date Prepared 
20-Jun-94 

Month 
May 1994 

Voucher No. 79 

Sheet No. 25 of 73 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Suffimaty (rfOaiijwsd C ĵitetrt di^CwnulatJve C!osts, Base FeeEanwd, 
- :.̂  arid'Avwi«i Fee AwaRfed.-:--•-''̂ ^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs .. 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ..........>........... 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

Cumulative 

86.32 
0.00 
0.00 
0.00 
0.00 

$86J2 
170.48 

5.30 
0.00 

$262.10 
0.00 
0.00 

$262.10 

nmr b:\ARCS\mavinv79.wk3 
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Standard form 1035A 

Date Prepared 
20-Jun-94 

Month 
May 1994 ^HiBiiiiiiii^fHii:I-;^::Jlli 

Voucher No. 79 

Sheet No. 27 of 73 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
*w 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Aibion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 

M. U l o l v.^Ufiil ••»•——*••»>*—••»»**»*»w»**»*—————•••••»*—•#••*••>•*•••—•< 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed .. 

Amount Claimed 
Current Cumulative 

$0.00 7.70 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$7.70 
7.58 
0.02 
0.00 

$15J0 
0.00 
0.00 

$15J0 

nmr b:\ARCS\mavinv79.wk3 
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Standard form 1035A 

Date Prepared 

20-Jun-94 

Month 

May 1994 
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Voucher No. 79 

Sheet No. 29 of 73 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Ŝ 

S ĵmrnary (tfCJaimed Current and Ctanulalive Costs, Base Pee Earned, 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

O m O - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ~ 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3,595.43 
3,461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$7,064.05 

nmr b:\ARCS\mavinv79.wk3 
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UNITED STATES ENVIRCMffiNTAL PROTBCnCN AC3ENCY 
REGICN V 

DATE: 

SUBJECT: 

FRCM: 

TO: 

JUNE 27 , 1994 

Review of M a i t h l y P r o g r e s s Report f o r 
C c n t r a c t o r : VJW Eng inee r ing & Sc ience 
Mxi th /Year : MAY 1994, INVOICE #79 

Woark Assignment N O . / S i t e Name 
12-5LAN \ AIBICN-SHERIDAN LF, MI 
CR 

Pat Vogtman, P r o j e c t O f f i c e r 
C o n t r a c t s Itenagsment U i i t , HSM-5J 

HEIDI VALETKEVrrCH 
Work Assignment tfanager, P-19J 

tr^ifi 
'^0^ 

^^x:^ii^ 
W94 

-^°.S^r 

As the Regional Project Officer/Project Officer for the above-mentioned contract, I am 
responsible for approving the mcnthly invoice for this ccntract. As a Work Assignnent tfenager 
under this contract, I am requesting that you review your mcnthly progress report and invoices 
and provide me with feedback. 

(X) The Monthly Progress Report with costs has been directly provided 
to you by the ccntractor. 

( ) The Mcnthly Progress Report with costs is attached. 

In order to sinplify this process, I am asking that you check the apprcpriate oatment below and 
return this form to me, signed and dated, by CXB TOESPAY, JULY 05. 1994. If you have any 
questions or prcblems, I can be reached at 353-8826. 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

WAM BEVIEN OF ^S3mlLY PROGRESS REPORT 

I have reviewed tbe montlily progress report , f inancial infounatian, supporting 
docnjinentation and have a t tenpted to resolve any discr-epancies a t the S i t e Manager 
l eve l . As a r e s u l t , I have detexmined, to the bes t of ny knorledge and bel ief , 
tha t : 

(Y) The costs incurred appear reasonable and accurate . 
Sufficient progress has been made by tiie contractX)r 
to si^jport pa;yinfent for the month. 

( ) Costis in the amount of should be witiiheld as 
they cannot be ve r i f i ed a t t h i s time. An ejqjlanation i s 
provided below. 

CCMMENTS/PERPORMMJCE ISSUES: 

-i^.MoM^hL^ 
Signature 

^jUhiqt - f ' 
Date 



fsiandarij form 1035 A 

20:Jun;f4l 

i|||||:::||i||J^^^^^ 
r No. 79 

.IOOFTT 

LNO. 

' Environmental Protection Agency 
Financial Management Division (MD32) 

A r m : Accounts Payable Br^ch 

_Resea rehTr iang leP^^ 

Contract EsUmate Cost 

submission of this voucher ••••••••;••:"" 
Awid Fee available prior to submission 

of this voucher 

^liWiiiiifeiiss 
68-W8:0079_ 

85% of Base Fee 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P O. Box 77000 
DetroiUvlLi8277:001I 

Total 

$21,040.76 
433.10 

$22,097.00 
$368.14 

1. Direct Labor 
2. Travel 

I 3. ODC 

Subcontract 

Total Direct Costs ZZZZ 
Overhead* 
FCCOM* "" 
Subcontract G&A* ^^ 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded -...^ - ^ ^ ^ 

Total Amount Claimed 
See supporting sheetsfor actual percentages used 

« . ~ ~ . . • • • • * • • • • 

Amount Claimed 
current Cumulative 

, * ^ * # • • • • • • • • • ^ •* 

$356.94 
0.00 
0.71 

0.00 

$357.65 
571.10 

15.10 
0.00 

$4,097.80 
109.10 
319.23 

217.40 

$4,743J3 
7,008.35 

198.90 
aoo 

$11,950.78 
5.43 

247J0 
$12,203^ 

I 
nmr 

b:\ARCSVnavinv79.wtc3 
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Albion-Sheridan Township Landfill (11-5LAN) - RI/FS 

Project activities that occurred during June 1994: 
i 

• June 1, 1994, the SPM submitted to the RPM and the Michigan DNR Project 
Manager, the Draft Final Baseline Risk Assessment. Also on 6/1/94, the SPM 
sent to the RPM a letter summarizing the EARTH TECH, formerly WW 
Engineering & Science (WWES) responses to MDNR comments on the initial 
version of the Presumptive Remedy Risk Assessment. 

• June 7-10, 1994, EARTH TECH provided oversight of test pitting at the Albion-
Sheridan Landfill that was being performed by the Michigan DNR. The SPM 
was on-site during the first day (June 7) of test pitting and the EARTH TECH 
field technician provided on-site oversight during the entire period (June 7 
through 10). 

• June 17, 1994, the SPM submitted to the RPM the Draft Final Presumptive 
Remedy Feasibility Study. The SPM requested the RPM's concurrence in the 
document before submitting a copy to the MDNR Project Manager due to some 
of the more sensitive issues between U.S. EPA and MDNR. 

• June 24, 1994, the SPM received a faxed transmission of the RPM's comments on 
the Draft Final Presumptive Remedy Feasibility Study. The RPM's comments 
will be incorporated and copies will be distributed to the U.S. EPA and MDNR. 

Project activities that are anticipated during July 1994: 

• The SPM will incorporate the RPM's 6/24/94 comments and the Draft Final 
Presumptive Remedy Feasibility Study will be submitted to the U.S. EPA and 
MDNR. 

The SPM will submit to the RPM a letter report on the oversight of the MDNR 
test pitting. 

The SPM will provide the RPM with information on landfill cap location with 
relation to the Prader property. 

The SPM will incorporate the MDNR's request to add two compounds into the 
BRA and revise text accordingly. 

Also during July, EARTH TECH may receive final comments or approval of the 
draft Final Presumptive Remedy Risk Assessment. 

eid c: & a: ARCSNO400Ovsumrpl 1 2 



W W ENGINEERING & SCIENCE 

CONTRACT NO. 
PROJECr NO.: 

68.W8.0079 
04011.00 

COMPARISON BETWEEN D W E C T LABOR HOURS AUTHORIZED AND ACTUAL PERFORMANCE 
ALBION.SHERIDAN T W P LANDFILL, MI 

FORMA-1.11 
RPT DATE: i»-j.i-»4 
MONTH: JUNE 84 

TW>B 

OF 
EFFOM 

DIRECT 
JUBOlt 
CATEOOR' 

mmmmmiimxetjmm 
mmmm^M^Mm 
wmmmmximkmmm 
mim:AmmmMiii;mim 
m̂mmmm̂mmsmMm 

: : : : : • : • : • : • : • : • 

mm 

§MSM 

m 

• . A i r t H O H Z E p . . 
blRECt 

: /LAftOR 

......... 
: HOURS 

ilSjssSSsil'sss::;: 
s;H;iiis|:;-;;;|:;;g;;;; 
sSSSSSiiS:;:;;;:;:;;;: 

mmmiWjiM 

mmmm^Mm 
mmmm îMm. 
Ww'^sMmMm& 
mmmmMm 

mmmijmmmmii 
mmmtm. 
lilJfiBRftSi*^^ 
mmmmmmwm^'MM 
mM;iMMmmm:mi.S, 

:-:::::o:':-i::o>: 

' : : : : : : • : : : : : : : : : • : • : : : 

WSm 

ssssESliftiAtiii};? 
iiiiiiiii ^^^^^^i^^^i^i^^ 

llsiojiit^ 
tiMMmiMi 

mmimimmmi-mwim' 

' ^ • • • ^ ^ • • ^ ^ ^ ^ ^ 

mmi:MmMmm 
m:s:mmM(iMMiiil:i 
mmmmtmmmm 

*VAM(0«Et t 
CWMWUItV/ 

Axnmm.ES} 

LOE 

TOTAL LOE 

P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

Clerical 

TOTAL HOURS 

301.0 

3991.0 
4022.0 
1425.0 
2676.0 
754.0 

0.0 

13169.0 

2050.0 

15219.0 

2% 
30 
31 
11 
20 
6 

100% 

301.0 
3991.0 
4022.0 
1425.0 
2676.0 

754.0 
0.0 

13169.0 

1732.0 

14901.0 

2% 
30 
31 
11 
20 
6 

100% 

0.0 
44.7 

5.0 
0.1 
0.0 

41.9 
0.0 

91.7 

9.0 

100.7 

68.0 
2877.3 
4091.3 
1058.2 
1728.8 
1249.9 

0.0 

11073.5 

1434.0 

12507.5 

1% 
26 
37 
10 
16 
11 

0% 

.78.0 
3317.3 
4317.3 
1154.2 

1728.8 
1249.9 

0.0 

118455 

1512.0 

13357.5 

1% 
28 
36 
10 
15 
11 

0% 

233.0 
1,113.7 

(69.3) 
366.8 

947.2 
(495.9) 

ao 

2,095.5 

298.0 

2,393.5 

0 
72 

102 
74 
65 

166 

1 

83 

1 

<a) Percent calculated as hours per Direct Labor Category over Total hours per Type of Effort 

nmr C:^ARCS\80HRS.WK3 
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W W ENGINEERING & SCIENCE 

CONTRACT NO. 68-W8-0079 
PROJECT NO.: 04011.00 

ARCS LOE STATUS 
ALBION-SHERmAN LANDFILL, MI 

FORM A-3.11 
RPT DATE: 15-Jid-94 
MONTH: JUNE 94 

WtM 
^siil: 
NUMBER ISSUED 

mm 
HOURS 
ISSUED 

WORKPLAN 
LOE HOURS 
APPROVED Mi 

PROJECTED 

m 

PERKM3 LOE WOi, BE WCURRED 

m!M. m\ m. mem 
ALBION-SHERIDAN LANDFUX, M1-5LAN 12/17/91 13169.0 13169.0 1890.3 6669.2 2514.0 772.0 

nmr C:\ARC S\S0HRS.WK3 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13,169 
13,169 
13,169 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOim STATUS REPORT 
WORK ASSIGNMENT NIHVIBER: 11-5LAN 
ALBION-SHERIDAN TWP LANDFILL, MI 

CURRENT LABOR DETAIL 

FORMB 11 
RPT DATE: 
MONTH: 

14-Jii]-94 
JUNE 94 

tJfeMMy^SiiNJia^: ttxiisj Pnr LEVEL mm, 
Reld Investigation 
Bartz, E 
Osterman, K 
Ptak,K 

RA Report 
Schalk, W 

Senior Project Hydrogeologist 
Field Services 
Field Services 

Envir. Scientist 

P-3 
T-1 
T-1 

P-1 

16.0 
38.5 

1° 
55.5 

0.1 

356.96 
388.85 

7.99 
$753.80 

1.49 

RA Report 
Bartz, E 
Duming, E 
Farrel, W 
Schalk, W 

FS Report 
Bartz, E 
Castellon, M 
Dunning, P 
Duming, E 
Lav^son, M 
Ryan, M 

Project Management 
Bartz, E 
Malsom, C 

Senior Prcijoct Hydrogeologist P-3 
Administrative Assistant C 
Project Toxioologist P-2 
Envir. Scientist P-1 

Senior Project Hydrogeologist P-3 
Administrative Assistant C 
Drafting C 
Administrative Assistant C 
St. Project Engineer P-3 
Auto Cadd operator 0 

Senior Project Hydrogeologist P-3 
ARCS Program Mgr. P-3 

5.0 
1.0 
2.3 
0.1 
8.4 

14.0 
0.5 
2.0 
4.5 
7.7 
1.0 

29.7 

2.0 
5.0 
7.0 

111.55 
12.43 
42.14 
1.49 

$167.61 

312.34 
5.17 

22.02 
55.94 
179.56 
11.45 

$586.48 

44.62 
117.80 

$162.42 

nmr C:\ARCS\alDh.wk3 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13169.0 
13169.0 
13169.0 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMCll 
RPT DATE: 
MONTH: 

14-JiiI-94 
JUNE 94 

A c n v m r / r A S K 
ACTUAL 

CURRENT 

0.0 
21.7 

0.0 
0.0 
0.0 
0.0 

21.7 
8.0 

0.0 
7.0 
0.0 
0.0 
0.0 
0.0 

7.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
44.7 

5.0 
0.1 
0.0 

41.9 

91.7 
9.0 

mmmfmgmi 
;:;;iiilis;i TO DATE 

18.7 
497.2 
274.9 
184.1 

0.0 
0.0 

974.9 
93.9 

2.4 
685.4 
104.4 

5.8 
0.0 

15.0 

813.0 
29.8 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

68.0 
2,877.3 
4,091.3 
1,058.2 
1,728.8 
1,249.9 

11,073.5 
1,434.0 

WdRKJl.AN 
APtROVED 

BUDGET^ 

150.0 
908.0 
306.0 
688.0 

0.0 
0.0 

2,052.0 
324.0 

0.0 
990.0 
240.0 

0.0 
0.0 
0.0 

1,230.0 
0.0 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

301.0 
3,991.0 
4,022.0 
1,425.0 
2,676.0 

754.0 

13,169.0 
2,050.0 

:;:;:HiO«S*;|s 
AUTH. 

150.0 
908.0 
306.0 
688.0 

0.0 
0.0 

2,052.0 
6.0 

0.0 
990.0 
240.0 

0.0 
0.0 
0.0 

1,230.0 
0.0 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

301.0 
3,991.0 
4,022.0 
1,425.0 
2,676.0 

754.0 

13,169.0 
1,732.0 

VARIANCE a VARIANCE* VARIANCE= 
A l f r a ( 4 >• ESTIMA'mD AWROVED^ : • AUTHflfRlZED (•) 
APPROVED AT BUDGBTO ACTUALS 
fiUbOEt COMPLETE ATCOMK.,: TOPATE 

FS Report 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Project Management 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Post RI\FS Report 
P4 
P3 
P2 
PI 
T2 
T1 

TOTAL 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
318.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
318.0 

28.7 
537.2 
314.9 
224.1 

0.0 
0.0 

1,104.9 
113.9 

2.4 
879.4 
152.4 

5.8 
0.0 

15.0 

1,055.0 
69.8 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
2.0 

78.0 
3,317.3 
4,317.3 
1,154.2 
1,728.8 
1,249.9 

11,845.5 
1,512.0 

121.3 
370.8 

(8.9) 
463.9 

0.0 
0.0 

947.1 
210.1 

(2.4) 
110.6 
87.6 
(5.8) 
0.0 

(15.0) 

175.0 
(69.8) 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
(2.0) 

223.0 
673.7 

(295.3) 
270.8 
947.2 

(495.9) 

1,323.5 
538.0 

131.3 
410.8 

31.1 
503.9 

0.0 
0.0 

1,077.1 
(87.9) 

(2.4) 
304.6 
135.6 

(5.8) 
0.0 

(15.0) 

417.0 
(29.8) 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

233.0 
1,113.7 

(69.3) 
366.8 
947.2 

(495.9) 

2,095.5 
298.0 

nmr C:\ARCS\alDh.wk3 
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W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

MONTHLY PROGRESS HNANCLVL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

A L B I O N - S H E R I D A N T W P L A N D F I L L , M I 

T O T A L C O S T 

FORM Ell 
RPT DATE: 18-JuJ-94 

MONTH: JUNE 94 

Acnvmr^ASK 
AcniAL AITOOVED 

BUDGET 
'fmUM 

VARIANCE 
iAUttlMs;:; 
APPROVED 

isSsjissiSSSiyAJUAWeEi:.;:;;; 
Ain»OUZED<-> 

RI/FS 
PROJECT PUVMNQ 

DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

FIELD INVESTIGATION 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

Rl REPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

RA REPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

$0 
0 
0 
0 
0 
0 
0 
0 

$32,866 
0 
0 

3,027 
0 
0 

S82 
58,638 

$33,244 
0 
0 

3,250 
0 
0 

1B9 
61,664 

$33,244 
0 
0 

3,250 
0 
0 

199 
61,664 

$0 
0 
0 
0 
0 
0 
0 
0 

$32,866 
0 
0 

3,027 
0 
0 

582 
58,638 

$378 
0 
0 

223 
0 
0 

(383) 
3,026 

$378 
0 
0 

223 
0 
0 

(383) 
3,026 

to 

$754 
0 
0 

17 
0 
0 

280 
1,238 

t2,289 

$1 
0 
0 
0 
0 
0 
0 
2 

$4 

$168 
0 
0 

27 
0 
0 
0 

275 

$95,113 

$89,081 
3,251 

0 
40,843 

216,715 
0 

23,186 
158,507 

$531,583 

$30,758 
0 
0 

3,671 
0 
0 

127 
53,382 

$87,938 

$14,012 
0 
0 

540 
90 

0 
0 

23,792 

t9»,357 

$111,433 
11,404 

0 
45,612 

228,350 
0 

30,204 
. 206,697 

$633,700 

$35,670 
0 
0 

6,100 
0 
0 

35 
66,164 

$107,969 

$23,261 
0 
0 

1,820 
0 
0 

184 
43,147 

$98,357 

$111,433 
11,404 

0 
45,612 

228,350 
0 

30,204 
206,697 

$633,700 

$35,670 
0 
0 

6,100 
0 
0 

35 
66,164 

$107,969 

$23,261 
0 
0 

1,820 
0 
0 

184 
43,147 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

t»S,113 

$89,303 
3,251 

0 
40,868 

216,715 
0 

23,186 
158,872 

$532,194 

$31,726 
0 
0 

3,691 
0 
0 

127 
54,971 

$90,516 

$14,888 
0 
0 

730 
90 

0 
0 

25,230 

$3,244 

$22,130 
8,153 

0 
4,744 

11,635 
0 

7,018 
47,825 

$101,505 

$3,944 
0 
0 

2,409 
0 
0 

(92) 
11,193 

$17,454 

$8,373 
0 
0 

1,090 
(90) 

0 
184 

17,916 

$3,244 

$22,352 
8,153 

0 
4,769 

11,635 
0 

7,018 
48,190 

$102,117 

$4,912 
0 
0 

2,429 
0 
0 

(92) 
12,783 

$20,032 

$9,249 
0 
0 

1,280 
(90) 

0 
184 

19,355 

$470 $38,434 $68,412 $68,412 $0 $40,938 $27,473 $29,978 

nmr C:\ARCS\altc.w)<3 



W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

MONTHLY PROGRESS RNANCUL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 1I-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

ODC DETAIL 

FORM El 1 
RPT DATE: 18-Jiil-94 

MONTH: JUNE 94 

mm 
BREAKDOWN 

CURRENT 
CHARGES 

ReproductioD Charges 
Telephone/Fax 
Mail/Frieght 
Film Development 

35.50 
7.73 

38.10 
6.26 

TOTAL ODC $87.59 

nmr C:\ARCS\altc.wk3 
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UtfTTBJ STKTBS B^VHUXMBIIAL EKOISCTION ACSICX' 
REGICN V 

DAXB: ODLY 2 8 , 1994 

S0B3BCT: Review of Maithly Progress Report for 
Ocntractxnr: WW Bogdueering & Sedanoe 
lAxith/Year: 3 W B 1 9 9 4 , INVOIOB #80 

Wtarfc JVssJqmiBnt NtaV•<^^•^« MTOIB 
11-STAN \ AIBICN-SHERimN U , MI 
R I / F S 

FRCM; Pat Vogtman, Project Offioer 
Q n t r a c t s Ifenagement Q i i t , HSl-SJ 

TO: I£AH EVISCN 
Work Assignment tfenager, HSRW-6J 

T'! 

<^.. 
MA^J AC;:..,.., ̂ -j-

SECTiGiM 

As tte Regicnal Project Officer/Project Officer far the above-mentioned contract, I am 
reepcnsible fcr approving the mcnthly invoice for this contract. As a Work Assignment Ifenager 
under this ccaitract, I am requesting that you review your noithly progress mpbrt and invoices 
and provide me with feedback. 

(X) The Monthly Progress Report with costs has been directly provided 
to you by the ccntractor. 

( ) The Monthly Progress Report witli coet:s i s at tached. 

In order t o si irplify t h i s process , I ant asking tha t you check the apprcpriate ccmnent belcw and 
re turn t h i s fomn tx> me, signed and dated, by OCB FRI.. ADGOgT 5. 1994. KBEP XTOtSBi FCR YOOR 
RBOORDS. If you have a ry questions or problenis, I can be reached a t 353-8826. 
***************************************************************************** 

WAM REVIEW OF MaUHLY FBCGBESS REFCBT 

I have reviewed the nca tb ly ptrogress repor t , f inancial Infonmtlon, suyyox-ling 
documentatlcn and bave a t taqpted to resolve an / <H acrepancles a t tbe S i t e Manager 
l eve l . As a r e s u l t , I have detennlned, to the bes t of in/ kncsnirledge and bel ief , 
t ha t : 

) ^ 
The costs Incurred appear reasonable and accurate. 
Sufficient progress has been nade by the ocntractor 
to SUHXJILL payment for the mcnth. 

( ) Costs In the amcunt of should be withheld as 
they cannot be verified at this time. Aa e x p l a n n t i x x i is 
provided belod^. 

OdManS/PERFGGMANCE ISSDES: 

iUA 
Signa ature 





Standard form 1035A 

Date Prepared 
19-Jul-94 

Month 
June 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 80 

Sheet No. 23 of 77 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science * 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 

... 

Award Fee available prior to submission 
of this voucher 

Total 
85% of Base Fee 

.... 

$1,143,675.99 
23,541.32 . 

15,642.73 

18,227.95 

$1,201,088.00 
$20,010.13 

. •' "Summary of Claiined'Currehfand;CumulativeGosts,-B'asiEi;:Fee Famed, •.: "' 
•"•: and A ward "Bee'Awarded;-• •;• 

TOTAL LOE WA No. 1 
Albion-Sherdian Tw 

(Pages 24 of 77 thru 2' 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NONCLPLAB 
5. Subcontract 

6. Total Direct Costs .. 
7. Overhead* 
8. FCCOM* 

9. Total Cost .^.M...— 
10. Subcontract Base Fee" 
11. Award Fee Awarded .. 
12. Total Amount Claimed ........^............... 

See supporting sheetsfor actual percentages used. 

1-5LAN 
p,MI 
rof77) 

Amount Claimed 
Current C 

$1,671.80 
280.33 

87.59 
000 
0.00 

$2,039.72 
2,671.08 

70.68 

$4,781.48 
0.00 
0.00 

$4,781.48 

umulative 

$205,291.69 
24,345.77 
50,917.70 

3,251.00 
216,805.06 

$500,611.22 
349,011.01 

9,778.66 

$859,400.89 
5.389.52 

15,642.73 
$880,433.14 

nmr b:\ARCS\juninv80.wk3 
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Standard form 1035 A 

Date Prepared 
19-Jul-94 

Month 
June 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 80 

Sheet No. 24 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Summaiy of Claimed Current arid Gurnulative Costs, Base Fee Earned, 
;.• • and Award Fee.Awarded;-; ••" •" 

I. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs ...^^^^^.^.^^^..^^... 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$1,649.78 
280.33 

87.59 
0.00 
0.00 

$2,017.70 
2,639.64 

69.76 
0.00 

$4,727.10 
0.00 
0.00 

$4,727.10 

200,084.15 
23,036.96 
50,260.61 

3,251.00 
216,805.06 

$493,437.78 
340,283.16 

9,621.69 
0.00 

$843,342.63 
5,389.52 

15,642.73 
$864,374.88 

nmr b:\ARCS\(uninv80.wk3 



Standard form 1035 A 

Date Prepared 
19-Jul-94 

Month 
June 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 80 

Sheet No. 25 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Qajmed Current and Curiiulative Costs, Base Fee Earned, 
and Award Fte Awarded; " •• 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOEWANo. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

Cumulative 

86.32 
0.00 
0.00 
0.00 
0.00 

$86.32 
170.48 

5.30 
0.00 

$262.10 
0.00 
0.00 

$0.00 $262.10 

nmr b:\ARCS\iuninv80.wk3 
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Standard form 1035 A 

Date Prepared 
19-Jul-94 

Month 
June 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 80 

Sheet No. 26 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base FfeeEariiedi 
and Award Fee Awarded.: 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 
Total Cost , 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$22.02 

0.00 
0.00 
0.00 
0.00 

$22.02 
31.44 
0.92 

0.00 
$54.38 

0.00 

0.00 

$3,098.41 

8.00 
0.00 
0.00 

0.00 

$3,106.41 

4,609.66 
127.17 

0.00 
$7,843.24 

0.00 
0.00 

$54.38 $7,843.24 

nmr b:\ARCS.\iuninv80.wk3 
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Standard form 1035A 

Date Prepared 
19-Jul-94 

Month 
June 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 80 

Sheet No. 27 of 77 

Conu-act No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

•Summary of Claimed Curreiit and Qimulatiye Costs, Base 
• .• •and Mi/did Fee Awarded: '•• • 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs ...~......^..........~.„.. 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed ..........^........... 

Amount Claimed 
Current Cumulative 

$0.00 7.70 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$7.70 
7.58 
0.02 
0.00 

$15.30 
0.00 
0.00 

$15.30 

nmr b:\ARCS\iuninv80.wk3 
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Standard form 1035 A 

Date Prepared 
19-Jul-94 

Month 
June 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 80 

Sheet No. 28 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Gurreitit and (^iriulaiiye Costs, Base FeeEariiiidi 
and Award Fee Awarded.; 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 

n. 
12. 
13. 

LOEWANo. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subcontract G&A 
Total Cost......~~~...~~ 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00, 
0.00 

0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 

0.00 
().(X) 

$377.58 
0.00 
0.00 

0.00 
0.00 

$377.58 
478.39 
17.60 

0.00 
$873.57 

0.00 
0.00 

$0.00 $873.57 

nmr b:\ARCS\(uninv80.wk3 



Standard form 1035 A 

Date Prepared 
19-Jul-94 

Month 

June 1994 

Public Voucher for Purchases and 

Servicies Other Than Personal 

Continuation Sheet 

Voucher No. 80 

Sheet No. 29 of 77 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

LOEWANo. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract , 

Total Direct Costs 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3,595.43 
3,461.74 

6.88 
0.00 

$7,064.05 
• 0.00 

0.00 
$7,064.05 

nmr b:\ARCS\juninv80.wk3 
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Standard form 1035 A 

Date Prepared 
19-Jul-94 

Month 
June 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al ' lN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 80 

Sheet No. 30 of 77 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science * 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$21,040 76 
433 10 

247 40 

375 74 

$22,097.00 

;:: "1 ;||;;;:||;;|;;p^^^^ ' '̂  Suminary of'Claimed Current aind Cumulative Costs, Base Fee Earned;'- "'''IffMWMii^iMl.:-
:'•'•"'̂ aricÎ Award ;̂Fî e'Awarded. .•...-•": 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 31 of 77) 

Amount Claimed 
Major Cost Elements Current Cumulative 

1. Direct Labor .'Kinfi4n .U 904 90 
2. Travel 
3. ODC 

4. Subcontract 

5. Total Direct Costs ..- -
6. Overhead* 
7. FCCOM* 
8 Subcontract G&A*.... 
9. Total Cost ...»..^..~..> 
10. Subcontract Base Fee* 
11. Award Fee Awarded .. 
12. Total Amount Claimed 

See supporting sheetsfor actual percentages used. 

0.00 109.10 
1.68 320.91 

0.00 217.40 

$108.08 $4,851.61 
170.24 7,178.59 

4.50 203.40 
000 000 

$282.82 $12,233.60 
0.00 5.43 
0.(X) 247 40 

$282.82 «l2 4«fi4'^ 

nmr b:\ARCS\iunJnv80.wk3 
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Standard form 1035 A 

Date Prepared 
19-Jul-94 

Month 
June 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 80 

SheetNo. 31of77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs >....^... ..^^ ^^^. 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Total Cost .^^>.~~»..............~~..~.....~., 
Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed 

$106.40 
0.00 
1.68 

0.00 

4.204.20 
109.10 
320.91 

217.40 

$108.08 
170.24 

4.50 
0.00 

$282.82 
0.00 

0.00 

$4,851.61 
7,178.59 

203.40 
0.00 

$12,233.60 
5.43 

247.40 
$282.82 $12,486.43 

nmr b:\ARCS\iuninv80.wk3 
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Albion-Sheridan Township Landfill (11-5LAN) - RI/FS 

Project activities that occurred during July 1994: 

• July 7, 1994, after incorporating the RPM's comments, the SPM submitted the 
Draft Final Presumptive Remedy Feasibility Study to the SPM and the MDNR 
Project Manager. 

• July 18, 1994, the SPM sent to the RPM a detailed mernorandum reporting on the 
test pitting acrivities conducted by the MDNR on June 6-10, 1994. Eleven test 
pits were excavated with a significant number of drums (estimated at 1(X) to 3(X)) 
found at one of the test pit sites (#9). Nine of the other ten test pits yielded no 
drums or only empty drums remain. One test pit site (#8) yielded one intact drum 
containing gray/brown solid material which resembled ash and which was 
sampled. The memorandum/report provided a detailed chronology of the test 
pitting activities at test pit #9 with descriptions of visual observations and samples 
collected. 

• July 19, 1994, the SPM faxed to the RPM some late revisions to the O&M Cost 
Table from the Draft Final Presumptive Remedy Feasibility Study. 

• July 22, 1994, the SPM wrote to the Technical Project Officer at CRL requesting 
assistance in determining the validity of two ground water samples that detected 
antimony. Since these two samples were the only samples showing antimony and 
samples collected from the same wells during a different sampling event did not 
detect antimony, the validity of the antimony results are questionable. The SPM 
did not want to have remediation options affected by what appears to be 
questionable analytical results. The SPM also asked the RPM to contact CRL 
regarding this question. 

Project activities that are anticipated during August 1994: 

• During August, the Final Presumptive Remedy Risk Assessment will be 
completed and submitted to U.S. EPA and MDNR. 

• The SPM will provide the RPM with estimates of the proposed landfill cap 
location with respect to the Prader family residence along with cost estimates for 
relocating sufficient landfill waste at the southern end of the site to allow for 
adequate room for the Prader homestead. The RPM needs the information to 
reach a decision on possible relocation of the Prader family. 

• The SPM will assist the RPM in drafting the Proposed Plan. 

eid c: & a: ARCS\040OO\sumrpt 1 2 



W W ENGINEERING & SCIENCE 

CONTRACT NO. 
PROJECT NO.: 

68-W8-0079 
04011.00 

COMPAJUSON BETWEEN DIRECT LABOR HOURS AUTHORIZED AND ACTUAL PERFORMANCE 
ALBION.SHEIUDAN T W P LANDFILL, MI 

FORMA-1.11 
RPT DATE: li-A^g-M 
MONTH: JULY 94 

: ; | ; ;g ; :g : ; | : ; | ; : | | | | | | 

••••::i:;SgSsi;?;ss;:;:;s*s 

WiifiM^mmmMiM^ 
:::s:;;:;̂ fis:;i::SH?;«;:;::;;:s 

w îWmmmmMftmM^Mmmi 
LOE P-4 

P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

TOTALLOE 

Clerical 

TOTAL HOURS 

WORKPLAN •: 

AlWOVED 

Buocer. 

HOWS : 

301.0 

3991.0 
4022.0 
1425.0 
2676.0 
754.0 

0.0 

13169.0 

2050.0 

15219.0 

isSSiSislSSslsSS 

i;:;iiiP;s||;s 
SS?;assft;S;ss;Ss:S 

rm^:mimi 
2% 
30 
31 
11 
20 
6 

100% 

AtJTHOklZEO 
DIRECT 
LABOR 

HOURS 

301.0 
3991.0 
4022.0 
1425.0 
2676.0 
754.0 

0.0 

13169.0 

2050.0 

15219.0 

'̂ WMmimiM 
'::'':'i::::::::::::::::::'-::-:::o::::y>:!: 

;;;S:;:;;:;;;::;;:;;;S;:S:S:;™:*^ 

mmmmm& 
'• mmi m. 

2% 
30 
31 
11 
20 
6 

100% 

. :. 
CURRftii: 
MOWH ... . 

HOURS 

0.0 
59.8 
8.6 

19.7 
0.0 
0.5 
0.0 

88.6 

10.8 

99.4 

CUMULATIVE 

TOTAL 
>6WORMAh<C8 

HOW$ : 

68.0 
2937.1 

4099.9 
1077.9 
1728.8 
1250.4 

0.0 

11162.1 

1444.8 

12606.9 

MMmmM 
mm§MMmi 
WmmmMiiiM 
WMMMmmi 

^ m o m m m 

1% 
26 
37 
10 
15 
11 

100% 

ESUMAIQ) 
At ' 

coMrtinoi^ 

:HOW$ 

68.0 

3359.1 
4267.9 
1097.9 
1728.8 
\2S0A 

0.0 

11772.1 

1598.8 

13370.9 

mx^mmm 

MmmiiMfi 

mMMmM 
1% 
29 
36 
9 

15 
11 

100% 

VAWAUCBtt 

AmuoMtm 
-CUMUUTTV 

233.0 

1,053.9 
(77.9) 
347.1 
947.2 

(496.4) 

OK) 

2,006.9 

605.2 

2,612.1 

«>VAWANCEtt 
(XMOlKttVt 
AimiOW2Et> 

0 
74 

102 
76 
65 

166 

1 

70 

1 

(a) Percent calculated as hours per Direct Labor Category over Total hours per Type of Effort 
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W W ENGINEERING & SCIENCE 

CONTRACT NO. 68-W8-0079 
PROJECT NO.: 04011.00 

iiiiiii 
NUMBER 

illBiiiniiiiii 

ARCS LOE STATUS 
ALBION-SHERIDAN LANDFILL, MI 

FORM A-3.11 
RfTDATE: 
MONTH: 

sssjiissilrisssssis 

18-Aug-94 
JULY 94 

iiil illil l|i:iii^iiiisii 

sfm 
ALBION-SHERIDAN LANDFIU, M1-5LAN 12/17/91 13169.0 13169.0 1890.3 6669.2 2514.0 698.6 

nmr C:\ARCS\90HRS. WK3 
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ARCS CONTRACT NO.: 68-W8-0079 
APPROVED BUDGET: 13,169 
HOURS ALLOCATED: 13,169 
HOURS AUTHORIZED: 13,169 
PROJECT NUMBER 04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: Il-SLAN 
ALBION-SHERIDAN TWP LANDFILL, MI 

CURRENT LABOR DETAIL 

FORMBll 
RPT DATE; 
MONTH: 

ll-Aug-94 
JULY 94 

EMPLO^^EENAXffi Wiammmmm P ^ LEVEL mm •jREep 

Reld Investigation 
Bartz, E 
Duming, E 
Ostennan, K 

RA Report 
Bartz, E 
Bmnelle, T 
Duming, E 
Schalk, W 
Turek, R 
Winkler, G 

RA Report 
Bartz, E 
Duming, E 
Farrel, W 
Schalk, W 

FS Report 
Bartz, E 
Duming, E 
Lawson, M 
Ryan,M 
TittiG, S 

Project Management 
Bartz, E 
Malsom, C 

Senior Project Hydrogeologist 
Administrative Assistant 
Reld Services 

Senwr Project Hydrogeologist 
Mgr. Geology Depart. 
Administrative Assistant 
Envir. Scientist 
Data Entry 
Computer Scientist 

Senior Project Hydrogeologist 
Administrative Assistant 
Project Toxicologist 
Envir. Scientist 

Senior Project Hydrogeologist 
Administrative Assistant 
St. Project Engineer 
Auto Cadd operator 
U b 

Senior Project Hydrogeologist 
ARCS Program Mgr. 

P-3 
C 
T-1 

P-3 
P-3 
C 
P-1 
C 
P-2 

11.0 
2.0 
0 ^ 

13.5 

4.0 
0.3 
0.5 

15.0 
1.0 
8.9 

248.49 
25.35 

5.05 
$278.89 

90.40 
7.79 
6.22 

222.90 
7.00 

112.73 

P-3 
C 
P-2 
P-1 

P-3 
C 
P-3 
C 
P-2 

P-3 
P-3 

29.7 

6.5 
1.0 
2.5 
4.7 

14.7 

14.5 
2.0 
1.5 
1.0 
0.5 

19.5 

21.0 
1° 

$447.04 

148.48 
12.75 
45.80 
69.90 

$276.93 

328.12 
24.86 
37.14 
11.45 
7.94 

$409.51 

485.60 
23.56 

22.0 $509.16 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13169.0 
13169.0 
13169.0 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN T W P LANDFILL, MI 

TOTAL HOURS 

FORMCll 
RPT DATE: 
MONTH: 

ll-Aug-94 
JULY 94 

Acnvrry /TASK CURRENT 
ACTUAL 
TO DATE 

WORKPLAN 
APPROVED 

BUDGET 

VARIANCES 

APPROVED 
ESTIMATED 

COMPLETE 

mmAmmmy:JmAm:Emmi 

FS Report 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Project Management 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Post RI\FS Report 
P4 
P3 
P2 
PI 
T2 
T1 

TOTAL 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
16.0 
0.5 
0.0 
0.0 
0.0 

16.5 
3.0 

0.0 
22.0 
0.0 
0.0 
0.0 
0.0 

22.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
59.8 
8.6 

19.7 
0.0 
0.5 

88.6 
10.8 

18.7 
513.2 
275.4 
184.1 

0.0 
0.0 

991.4 
96.9 

2.4 
707.4 
104.4 

5.8 
0.0 

15.0 

S35.0 
29.8 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

68.0 
2,937.1 
4,099.9 
1,077.9 
1,728.8 
1,250.4 

11,162.1 
1,444.8 

150.0 
908.0 
306.0 
688.0 

0.0 
0.0 

2,052.0 
324.0 

0.0 
990.0 
240.0 

0.0 
0.0 
0.0 

1,230.0 
0.0 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

301.0 
3,991.0 
4,022.0 
1,425.0 
2,676.0 

754.0 

13,169.0 
2,050.0 

150.0 
908.0 . 
306.0 
688.0 

0.0 
0.0 

2,052.0 
324.0 

0.0 
990.0 
240.0 

0.0 
0,0 
0.0 

1,230.0 
0.0 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

301.0 
3,991.0 
4,022.0 
1,425.0 
2.676.0 

754.0 

13,169.0 
2,050.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

18.7 
553.2 
275.4 
204.1 

0.0 
0.0 

1,051.4 
106.9 

2.4 
901.4 
152.4 

5.8 
0.0 

15.0 

1,077.0 
69.8 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
102.0 

68.0 
3,359.1 
4,267.9 
1,097.9 
1,728.8 
1,250.4 

11,772.1 
1,598.8 

131.3 
354.8 

30.6 
483.9 

0.0 
0.0 

1,000.6 
217.1 

(2.4) 
88.6 
87.6 
(5.8) 
0.0 

(15.0) 

153.0 
(69.8) 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
(102.0) 

233.0 
631.9 

(245.9) 
327.1 
947.2 
(496.4) 

1,396.9 
451.2 

131.3 
394.8 
30.6 

503.9 
0.0 
0.0 

1,060.6 
227.1 

(2.4) 
282.6 
135.6 

(5.8) 
0.0 

(15.0) 

395.0 
(29.8) 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

233.0 
1,053.9 

(77.9) 
347.1 
947.2 

(496.4) 

2,006.9 
605.2 
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W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 
APPROVED BUDGET: 

FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 

PROJECT NUMBER 

•:::'::::::::i::^:OS;::::::::::':::':-^ 
:;;^:i5i:::i:i:ioi-::i::S:;::';:;;-'^^^^^^^^^ 

m ! r i W M M M m : M M M M i i 

RI/FS 
PROJECT PLANNINQ 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G4A 
TRAVEL 
INDIRECTS 

FIELD IMVESTIQATI ON 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT GiA 
TRAVEL 
INDIRECTS 

Rl REPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G4A 
TRAVEL 
INDIRECTS 

RA REPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

68-W8^)079 
$1,201,088 

$1,201,088 
$1,201,088 

04011.00 

^^^^:^^.y^:^:^^^x^W^^^^;.y^^ 

mm.0}wi!0M.̂ -^mms. 
^^^<i^^-^-.^'[y:^^^^^^fi^y^^^^:.[^^ 

W M M V M M M 

mMmmm CURRQfT 

$0 
0 
0 
0 
0 
0 
0 
0 

to 

$279 
0 
0 

60 
0 
0 
0 

458 

$797 

$447 
0 
0 

186 
0 
0 
0 

734 

$1,367 

$277 
0 
0 

12 
0 
0 
0 

455 

MONTHLY PROGRESS HNANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, M I 

TOTAL COST 

:::::;:;x;:;::|.;:::;:;:;:;:;:;:;x;;i-
|;i;i:::::;-;:|:::|:;:;:;:;:X-;:;;;;;;;:;:: 

M m m m m 
TDBAIE 4 

$32,866 
0 
0 

3,027 
0 
0 

582 
58,638 

$S5,113 

$89,360 
3,251 

0 
40,903 

216,715 
0 

23,186 
158,965 

$532,380 

$31,205 
0 
0 

3,857 
0 
0 

127 
54,116 

$89,305 

$14,289 
0 
0 

552 
90 

0 
0 

24,247 

:::::::>x::"::::::::::x":::-::. ::::.- x:.":::-::::::::::;: 

mMimmMmi iMmrymm FUNP* ^ 
BUDGET AUTO 

$33,244 $33,244 
0 0 
0 0 

3,250 3,250 
0 0 
0 0 

199 199 
61,664 61,664 

t9«,357 tS(,357 

$111,433 $111,433 
11,404 11,404 

0 0 
45,612 45,612 

228,350 228,350 
0 0 

30,204 30,204 
206,697 206,697 

$633,700 $633,700 

$35,670 $35,670 
0 0 
0 0 

6,100 6,100 
0 0 
0 0 

35 35 
66,164 66,164 

$107,969 $107,969 

$23,261 $23,261 
0 0 
0 0 

1,820 1,820 
0 0 
0 0 

184 184 
43,147 43,147 

VARIANCE o 
AirtXiir)::;;; 
APPROVEP 
BUbCET •;. 

$0 
0 
0 
0 
0 
0 
0 
0 

to 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

mmmmiy:ARU>Hm»xmi 
mtimmmmmmm: 
ms:AXmMmmmMi;i cdMPiJETC : « f obMPtETE;:;; 

$32,866 
0 
0 

3,027 
0 
0 

682 
58,638 

t»S,11» 

$89,360 
3,251 

0 
40,903 

216,716 
0 

23,166 
158,965 

$532,380 

$31,321 
0 
0 

4,097 
0 
0 

127 
54,306 

$89,851 

$14,381 
0 
0 

792 
90 

0 
0 

24,398 

$378 
0 
0 

223 
0 
0 

(383) 
3,026 

t3,244 

$22,073 
8,153 

0 
4,709 

11,635 
0 

7,018 
47,732 

$101,320 

$4,349 
0 

,0 
2,003 

0 
0 

(92) 
11,858 

$18,118 

$8,880 
0 
0 

1,028 
(90) 

0 
184 

18,749 

FORM E l l 
RPT DATE: ll-Aug.94 

MONTH: JULY 94 

VARIANCE*?; a; 

/mimmmm:mmmmm:':fmi 
m K J ^ s m m m m m m m m m 
tOUXTB 

$378 
0 
0 

223 
0 
0 

(383) 
3,026 

$3,244 

$22,073 
8,153 

0 
4,709 

11,635 
0 

7,018 
47,732 

$101,320 

$4,465 
0 
0 

2,243 
0 
0 

(92) 
12,049 

$18,664 

$8,972 
0 
0 

1,268 
(90) 

0 
1B4 

18.900 

$744 $39,178 $68,412 $68,412 $0 $39,661 $28,751 $29,234 
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W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 68-W8-0079 
APPROVED BUDGET: $1,201,088 

FUNDS ALLOCATED: $1,201,088 
FUNDS AUTHORIZED: $1,201,088 

MONTHLY PROGRESS HNANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

FORM El 1 
RPT DATE: ll-Aug-94 

MONTH: JULY 94 

PROJECT NUMBER 04011.00 

Reproduction Charges 
Telephone/Fax 
Mail/Frieght 

TOTAL ODC 

ODC DETAIL 

|lf|i;:||i|:P||i|:;| •iiHIIill^llHllllilB 
330.52 

4.00 
8.20 

J342.72 

nmr C:VARCS\altc.n1<3 



Standard form 1035 A 

Date Prepared 

Month 
July 1994 

24-Aug-94 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

I Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77(K)() 
Detroit. MI 48277-0011 

Voucher No. 81 

.Stieei No. 2.̂  oi 11 

Conuaci No. 
68-W8-OU79 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12, 
13. 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
and Award Fee Awarded. 

LOE WA No. 1I-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Divisiim 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
Current 

$7.94 
0.00 
(UK) 
0.(X) 
().(K) 

$7.94 
14.24 
0.41 
().(K) 

$22.59 
().(K) 
().(X) 

$22.59 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.(X) 

$94.26 
184.72 

5.71 
D.OO 

$284.69 
0.(K) 
O.tXJ 

$284.69 

nmr b:\ARCS\4uninv8O.wk3 
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Standard form 1035 A 

Date Prepared 
24-Aug-94 

Month 
July 1994 

Public^ouiiher for Purchases and 

Services Other Than Personal 

Gontinuation Sheet 

Voucher No. 81 

Sheet No. 26 of 77 

Contracl No. 
68-W8-(K)79 

U.S. Depanment, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering &. Science 
Drawer 7701! 
P.O. Box 770(;0 
Detroit, MI 48277-0011 

Conu-act Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this, voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
and Award Fee Awarded. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, Ml 

Governmental Services Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs ...^....^..................... 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.(K) 
0.00 
().(K) 
0.(K) 

0.00 

$0.00 
0.(K) 

0.00 
(MX) 

$0.00 
0.(X) 

0.(X) 

$0.00 

$3,098.41 
8.(X) 
0.(X) 

0.00 
0.00 

$3,106.41 
4.609.66 

127.17 

0.(XJ 
$7,843.24 

().(X) 

0.(X) 

$7,843.24 

nmr b:\ARCS\juninv80.wk3 
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Standard form 1035 A 

Date Prepared 

Month 
July 1994 

24-Aug-94 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 81 

.Sheet No. 27 of 77 
i 
Coniract No. 

6X-W8-()()79 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 277 11 

Payee Name & Address 
' WW Engineering & Science 
: Drawer 7701 1 
; P.O. Box 77()(K) 
' Deiroil, Ml 48277-001 1 

Conu-act Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Summary of';Claimed Current and Cumulative Costs, Base Fee Earned, 
and Award Fee Awarded. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, Ml 

WWOS 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconu-act 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 
Total Cost 

Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
().(K) 
0.00 

$0.00 

7.70 
0.00 

0.00 
0.(X) 
().(K) 

$7.70 
7.5 K 

0.02 
().(X) 

$15.30 
0.(K) 

0.00 
$15.30 

nmr b:V\RCS\iuninv80.wk3 



Standard form 1035 A 

Date Prepared 
24-Aug-94 

Month 
July 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 81 

Sheet No. 28 0177 

! Contract No. 
68-W8-0()79 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 7701 I 
P.O. Box 77()()() 
Detroit, Ml 48277-001 1 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Summary of Claimed Current and Cumulative Co.sl.s, Base Fee Earned, 
and Award Fee Awarded. 

LOE WA No. 1I-5LAN 
Albion-Sherdian Twp, Ml 

Facilities En^ineerinu Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconu-act 

Total Direct Costs 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subcontract G&A 

Total Cost 
Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.(K) 
0.00 
0.00 
0.00 
0.00 

$0.00 

().(K) 
0.(K) 

0.(X) 
$0.00 
O.OO 
0.00 

$0.00 

$.•^77.58 
().{K) 
0.00 
O.IX) 
O.CK) 

$377.58 
478.39 

17.60 
0.00 

$873.57 
0.(M) 

0.(K) 
$873.57 

(3 
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Standard fo"rm 1035 A 

Date Prepared 

24-Aug-94 

Month 

July 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 8 1 

Sheet Nt). 29 of 77 

Contract No. 

68-W8-()()79 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77()()() 
Detroit, MI 48277-001 1 

Conu-act Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Bâ ie Fee Earned, 
and Award Fee Awarded. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 
Total Cost , 

Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$().()() 
0.(H) 
0.00 
0.00 

().(K) 

$0.00 

0.00 
0.(X) 
().(K) 

$0.00 
0.00 
0.00 

$0.00 

$1,6.^7.53 
1,3(XJ.81 
657.09 

0.(X) 

0.00 

$3,595.43 
3.461.74 

6.88 
0.(K) 

$7,064.05 
0.(K) 
O.tX) 

$7,064.05 

nmr b:\ARCS\juninv80.wk3 
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r Standard form 1C35A' 

Month 
July 1994 

Date Prepared 
24-Aug-94 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. SI 

Shcei No. ^1 of 77 

Contract No. 
68-Vv'8-()079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Di-awer77011 
P.O. Box 77()()() 
Deiroil, Ml 48277-001 1 

Conu-act Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Summary of Claimed Current and Cumulative (Tosis, Ba.se Fee Earned, 
and Award Fee Awarded. 

LOE WA No. I2-5LAN 
Albion-Sherdian Twp, Ml - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subconu-act G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed 

$163.96 
0.00 
5.94 

0.00 

4,368.16 
109.10 
326.85 

217.40 

$169.90 
262.M 

6.^4 
0.00 

$439.18 
0.(X) 

0.00 

$439.18 

$5,021.51 
7.440.y.^ 
210.34 

0.(X) 
$I2,672.7X 

5.4 ̂̂  
247.4U 

$12,925.61 

nmr b:\ARCS\iuninv80.wk3 
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Standard form 1035 A 

Date Prepared 
24-Aug-94 

Month 
July 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Voucher No. 81 

Sheet No. 30 of 77 

; Contract No. 
Continuation Sheet i 68-W8-oo79 

U.S. Department, Bureau, or Establishment ; Payee Name & Address 
Environmental Protection Agency ' WW Engineering &. Science 
Financial Management Division (MD32) i Drawer 7701 1 
ATTN: Accounts Payable Branch ' P.O. Box 77()()() 
Research Triangle Park, NC 27711 : Deiroil, MI 48277-001 1 

Conu-act Estimate Cost $21,040.76 
Conu-act Base Fee 433.10 
Award Fee awarded and vouchered prior lo 

submission of this voucher . ' 247.40 
Award Fee available prior to submission 

of tills voucher 375.74 

Total $22,097.00 
85% of Base Fee $368.14 

SumrnaryofGlairhediCurrent and Cumulative Costs, Base Fee Earned, 
; and Award Fee Awarded. 

Amount Claimed 
Current Cumulat ive 

$163.^J6 
0.00 
5.94 

$4,368.16 
109.10 

326.85 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, Ml - Community Relations 

(Page 31 of 77) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 

4. Subconu-act 0.00 217.40 

5. Total Direct Costs 
6. Overhead* 
7. FCCOM* 
8. Subconu-act G&A* 
9. Total Cost 
10. Subconu-act Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed 

See supporting sheetsfor actual percentages used. 

$169.90 
262.."*4 

6.94 
O.OO 

$439.18 
0.00 

O.(X) 
$439.18 

$5,021.51 
7,440.93 

210.34 
0.(K) 

$12,672.78 
5.43 

247.40 
$12,925.61 

nmr b:\ARCS\(uninv80.wk3 



Albion-Sheridan Township Landfill (11-5LAN) - RI/FS 

Project activities that occurred during August 1994: 

• August 1, 1994, the SPM provided the RPM with a letter describing the probable 
location of the potential landfill cap and the typical methods and equipment that 
would be utilized in its construction. The information was provided to assist the 
RPM in evaluating the impact on the adjacent Prader family homestead and the 
question of relocation. 

• August 4, 1994, the SPM submitted the Final Presumptive Remedy Risk 
Assessment Report to the SPM and Michigan DNR, A copy was also provided to 
the Community Relarions WAM for the information repository. 

• August 4 and 5, 1994, the SPM received from the RPM facsimile transmissions 
of the draft Proposed Plan for review and comments. The SPM responded on 
August 8 and 9, 1994 with suggestions, comments, and revisions to the drum 
removal and ground water monitoring cost estimates. 

• August 9, 1994, the SPM received a second draft of the Proposed Plan for 
revisions to the monitoring well figure. 

• August 19, 1994, the SPM received from the RPM the final draft of the Proposed 
Plan for final review and comments. The SPM responded with final comments 
on August 29, 1994. 

Project acrivities that are anticipated during September 1994: 

• Finalize Presumptive Remedy Feasibility Study Report and distribute. 

• Provide input as needed to finalize the Proposed Plan, 

Travel for Albion-Sheridan: 

• August travel: 

None 

• September travel: 

No travel anticipated. 

eid c: & a: ARCSV04000\sumrpl 1 2 



W W ENGINEERING & SCIENCE 

CONTRACT NO. 68-W8.0079 
PROJECT NO.: 04011.00 

SUMMARY OF DIRECT LABOR 
BY EPA DESIGNATED LABOR CLASSDICATIONS 
ALBION.SHERIDAN LANDFILL, MI 

FORMA-ill 
RFTDATE: 16-Sep-94 
MONTH: AUG 94 

siiiitiiiiiii 

IJIIIB 11 iiiiisiiiiiiiii 
illlllllll 
iiSlBBliiii 
liiliiNliiijiiii 

i i i lwii i i i i i i 
i i l i i i iE^lii i 

iiiiiiii 
CATBOORY 

j 
!l-:'-S?SS;SS;S;:;:;:;:;::S 

lillliiiiiiiiiliiiiiiiiiil 
liii!;iliiiiii^:Wiliii; 

CUMULATIVE TO DA-re 

iiiiiiiliiiliiiiii 
RBOKRS RBOPAY 

TM 

iMM^iifiiM III; 

ALBION-SHERIDAN LANDFILL. MI 11-5LAN LOE P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

Subtotal 

Qerical 

0.0 
53.0 
20.5 

1.7 
0.0 
0.0 
0.0 

75.2 

5.3 

80.5 

$0 
1,243 

348 
26 
0 
0 
0 

$1,617 

62 

$1,679 

68.0 
3005.9 
4104.6 
1079.6 
1728.8 
12504 

0.0 

11237.3 

1450.1 

12687.4 

$1,759 
63.681 
70,831 
14,816 
25,176 
12,134 

0 

$188,399 

15,156 

$203,555 

nmr C.AARCS\80HRS.WK3 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13169.0 
13169,0 
13169.0 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMBII 
RPT DATE: 
MONTH: 

16-Sep-94 
AUG 94 

STATUS 

iii 
Mm 
11 

ACTUAL 
CURRENT 

ACTUAL 
TpDAm 

WORKPLAN 
APPROVED 

BUDGET 
HOURS 
AUTH. 

VARIANCE 

iiiiiiii; 
APPROVED 

ESTIMATED 
l l i i i l l i l 
COMPLETE 

VARIANCE « 
APPROVED 
iiiSil*:||; 
ATCOMRL 

VARIANCE a 
AUTHORCaEO 

:liii.DJiiii 

Wi 

RI/PS 

ProJMt Planning 
Held Investigation 
Rl Report 
RA Report 
FS Report 
Project Management 
Post RI\FS Report 

0 
A 
A 
A 
A 
A 
A 

109% 
97 

113 
67 
50 
69 
0 

Total (C) 85% 

0.0 
3.1 
7.0 

10.2 
41.4 
13.5 
0.0 

75.2 

1,610.4 
5,556.4 
1,424.9 

764.3 
1,032.8 

848.5 
0.0 

11,237.3 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

1,610.4 
5,556.4 
1,424.9 

764.3 
1,072.8 
1,028.5 

250.0 

(135.4) 
155.6 

(163.9) 
374.7 
979.2 
201.5 

50.0 

(135.4) 
155.6 

(163.9) 
374.7 

1,019.2 
381.5 
300.0 

13,169.0 13,169.0 0.0 11,707.3 1,461.7 1,931.7 

AUTHORIZED TASKS 
ALL TASKS 

75.2 
75.2 

11,237.3 
11,237.3 

13,169.0 
13,169.0 

13,169.0 
13,169.0 

0.0 
0.0 

11,707.3 
11,707.3 

Projection: 

SEP 94 OCT 94 NOV 94 DEC 94 JAN 95 FEB 94 

Monthly 
Cumulative 

70.0 
11,307.3 

50.0 
11,357.3 

50.0 
11,407.3 

50.0 
11,457.3 

50.0 
11,507.3 

50.0 
11,557,3 

% Total Authorized Hour 86% 86% 87% 87% 87% 88% 

(') 

(t) 

(c) 

A-Authorized 

PA « Partially Authorized 

C - Complete 

P-Planned 

Actual To Date / Approved Budget 

LOE hours do not inolude Clerical 

n n C:\ARCS\alDh.wk3 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCA-fED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13169.0 
13169.0 
13169.0 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMCll 
RPT DATE: 
MON-fH: 

16-Sep-94 
AUG 94 

Acnvrnf /TASR 
ACTUAL 

CURRENT 
ACTUAL 
TO DATE 

WORKPLAN 
APPROVED 

BUDGET 
HOURS 
AUTH. 

VARIANCE = 
;liiil;||is:;:;:;:;:: 
APPROVED 

ilJiJiiiilisiia 

ESTIMATED 

COMPLfiTE 

mmrnmmmmsmKmm 

mm f̂iiimmmMjmm&\ 
RI/FS 

Project Planning 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Field Investigation 
P4 
P3 
P2 
PI 
T2 
T1 

Rl Report 

RA Report 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
3.1 
0.0 
0.0 
0.0 

3.1 
0.0 

0.0 
7.0 
0.0 
0.0 
0.0 
0.0 

7.0 
0.0 

0.0 
8.5 
0.0 
1.7 
0.0 
0.0 

10.2 
2.6 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
667.0 

1,645.9 
287.1 

1,728.8 
1,225.0 

5,556.4 
463.7 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
256.2 

0.0 
2.4 

764.3 
78.6 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

62.0 
562.0 
774.0 
77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 
60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
269.8 

2.6 
667.0 

1,645.9 
287.1 

1,728.8 
1,225.0 

5,556,4 
463.7 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
256.2 

0.0 
2.4 

764.3 
78.6 

22.7 
23.3 

(169.41 
(4.01 
0.0 
(8.0) 

(135.4) 
24.2 

22.4 
69.0 

148.9 
247.1 
931.2 

(471.0) 

155.6 
50.3 

55.0 
107.7 

(137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

303.8 
0.0 

(2.4) 

374.7 
89.4 

22.7 
23.3 

(169.4 
(4.0 
0.0 
(8.0) 

(135.4) 
24.2 

22.4 
69.0 

148.9 
247.1 
931.2 

(471.0) 

155.6 
50.3 

55.0 
107.7 
137.2 

(205.4 
16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

303.8 
0.0 

(2.4) 

374.7 
89.4 
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W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 
APPROVED BUDGET: 

FUNDS AIXOCA-TED: 
FUNDS AinHORIZED: 
reOffiCT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDHLL, MI 

TOTAL COST 

FORMDll 
RPT DA-TE: 16-Sep-94 
MONTH: AUG 94 

|:|;|:;;i||;|i; 
WmmjiMm 
SSSliSsiSs;:*;:;:;; 

wmi 
WMM 
W!mi\ 

mypmarMmxi 

mmimi iS i : 
::;SS:;:;;;;;;;:s:;:;:;;S:;;;: 

;i:;;;H;;;:;:;:::;;;;;:::;:;;;:;: 

•m i iM iV0 i i f : 

l l l l l l l i l l l 
ISIiiiliiiJs;; 
ffiPiiliiS; 
ffMimmm 

RI/FS 

PROJECT PLANNMa C 

FIELD IMVESTIQATON A 

Rl REPORT A 

RA REPORT A 

FS REPORT A 

PROJECT MANAQEMENT A 

POST RIVFS SUPPORT A 

Total 

Authorized Tasks Total 

AUTH. TASKS W/INVOICED FEE 

AUTH, TASKS W/EST. FULL FEE 

TOTAL AUTH & PLANNED w/EST. F U a FEE 

Projection: +(2) 

Mmi i i 

Wmi 
isiiiiigi 
aspKiii 

97% 

84 

83 

69 

43 

62 

0 

78% 

75% 

illilliil;! 
;|||::::;::::;;:;:;:;:;;;|;;;; 
SWiiiii|:;:;:;:;s 
SSMtSfeW?™* 

$0 

151 

586 

853 

2,407 

840 

0 

M,«3« 

$4,838 

$4,838 

5,053 

mrnmm 
msmMM 
MMvim 
TODATC 

$96,113 

532,631 

88,880 

40,031 

59,424 

52,846 

0 

t«««,«38 

$868,636 

$880,886 

801,775 

•:-x-:-:.:':o:-:.:':.:';..•:•.':•:•: 

mmMm 
imi imm 

tmxKT 

$88,367 

833,700 

107,869 

68.412 

138,386 

85,514 

18,671 

t1,1«,007 

$1,162,007 

1,201,088 

1,201,088 

|.:.|.;.|.u.;.|.|.;.|.!.!.|.:.| 

Wimsmi 
wmmm 

AVTK 

$98,367 

633,700 

107,969 

68,412 

139,386 

86,614 

18,671 

$1,182,007 

$1,162,007 

1,201,088 

1,201,088 

V A U A N C E . 

Jiiiiii;:;:;:;::: 
APWOVBO 

ii&Mim 

$0 

0 

0 

0 

0 

0 

0 

$0 

$0 

0 

0 

WmmM V A W A N C B -

e^^iM&Mmmmm 

mmm Wf^aBPS^SSK; 

COMUBTE ATCOMPLere 

$95,113 

632,531 

88,890 

40,111 

83,089 

64,917 

17,318 

$•02,970 

$902,870 

$018,613 

847,293 

847,293 

$3,244 

101,168 

18,079 

26,301 

76,286 

20.586 

1.353 

$249,037 

$248,037 

VAklANCB-

WMMm 
^MiMM 
mtmsm. 

i::::::.:::::::::;::;::;-:;:;:::::::;:;.::::;.:^::::.:::::::^^^ 

mm0Mm$0§MMmmmm 
K 

SOtEDUUV ACtVAI. VAIUMKK $CHEDUIH» 

StARt 

$3,244 Ol^an-82 

101,168 01-Apr-82 

18,079 01-Oct-e2 

28.381 01-S«p-82 

78,861 OI-DaO-82 

32,867 01-Apr-82 

18,671 

$2»J,S71 

$282,371 

s r m <*) Btitf 

01>Jarv-82 0 30-Nov-e2 

OI.Apr-92 0 

01-No»-e2 -31 

01-Aljg-92 31 

ai.Apr-92 0 

(1) 

Costs Invoiced: Currant Period To Date 

WMMMmi 
WMw\wM 
itimMm 
sjiisiiiss 

" : •m^ ; ^m• : ^ : ' : > :m•^^ i ^ ^ \ 

jSgjlHSSHHyj:;:;:::;:::;.:;:; 

m^iMmmm 
wmmm-iki^: 

3m«ay-93 -182 

SEP 94 OCT 04 N0VS4 DEC 04 JAN 95 FEB 95 

Monthly 
Cumulative 

Percent of Total 
Authorized Funds 

$5,945 
875,581 

76% 

$3,407 
878,988 

76% 

$3,589 $3,407 $3,589 $3,407 
882,578 885,985 889,575 892,982 

77% 77% 77% 78% 

Direct Labor 
NON CLP LAB 
Consultants 
ODC 
Subcontracts 
Subcontr. Base Fee 
Non-fee Costs 
Indirects 
AWARD FEE 
Travel 

$1,678 
0 
0 

304 
0 
0 
0 

2,743 
0 

22 

$208,883 
3,251 

0 
51,655 

216,805 
5,406 

0 
364,675 

15,643 
24,368 

TOTAL 
(a) A - Autttorlzad 

PA - Partially Authorized 

C > Corrpleta 

P « Planned 

(b) Actual To Data /ApprovedBudget 

(c) Wcriplan-Actual 

0) Base and award let allocation to t>» revised through contract modltlcatlon. 

Per contract clause B.6, LOE base lee should be 0. 

P) Base i Award Fees not Indudad. 

$4,838 $800,685 
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W W ENGINEERING & SCIENCE 

ARCS CON-TRACT NO.: 

APPROVED BUDGET-

FUNDS ALLOCATED: 

FUNDS AUTHORIZED: 

PROJECT NUMBER 

tlgSSSiSjgSSiSHja^^^^^^ 

l:S5sSSSp:;™i;iS^^^^^^^ 
wmMmMiii^fiyMxMmmmSxi 

marmimmmmm 
F8 REPORT 

DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G4A 
TRAVEL 
INDIRECTS 

PROJECT MANAQEMBn-
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT (MA 
TRAVEL 
INDIRECTS 

POST RI\FS SUPPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G4A 
TRAVEL 
INDIRECTS 

TOTAL RI/F8 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G4A 
TRAVEL 
INDIRECTS 

68-W8-0079 

$U01,088 

$1^01,088 

$1,201,088 

04011.00 

::;a::::::::::;:::̂ :::;;;;>::̂ :̂ :o:::-:a:̂  
::;S;Si-:Si*:::iSS|S^^ 
WMMimiSMiM^M 
m m m m m m ^ m m m 

mmMimmiii 
wmmmMMi 

mmmMm CUCTEOT-

$886 
0 
0 

58 
0 
0 

22 
1,441 

$2,407 

$314 
0 
0 

12 
0 
0 
0 

SIS 

$840 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$1,670 
0 
0 

394 
0 
0 

22 
2,743 

$4,838 

MONTHLY PROGRF.SS FINANCUL STATUS REPORT 

WORK ASSIGNMENT NUMBER. n-5LAN 

ALBION-SHERIDAN TWP LAND* ILL, MI 

TOTAL COST 

:;:;:;:;:;:;::;:::;:;;;S:::;s::;:;:;:::; 

WM^mM TDDATC 

$22,343 
0 
0 

797 
0 
0 

22 
36,261 

$58,424 

$18,341 
0 
0 

2,184 
0 
0 

451 
31,661 

$52,646 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$208,883 
3,251 

0 
51,655 

216,805 
0 

24,368 
364,675 

$869,636 

fAW:itiy::y-ffmif o: xVff .V 

miiiim^Mmmm 'mfmmmmmm BUDGET AUIH 

$46,444 $46,444 
0 0 
0 0 

5,500 5,600 
0 0 
0 0 

1,282 1,282 
86,149 86,149 

$139,385 $139,385 

$27,570 $27,570 
0 0 

-0 0 
2,220 2,220 

0 0 
0 0 

4,584 4,584 
51,140 51,140 

$85,514 $85,514 

$6,S40 $6,540 
0 0 
0 0 
0 0 
0 0 
0 0 
0 0 

12,131 12,131 

$18,671 $18,671 

$284,162 $284,162 
11,404 11,404 

0 0 
64,502 64,502 

228,350 228,350 
0 0 

36,487 36,487 
527,092 527,092 

$1,152,007 $1,152,007 

VARWJKE* 

AlrtHW.:.;iV 
AffKQVm 
BUDOBT ::• 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

:;. VARIMICE-:-.: 
t!$tlMAtfit> AfMOVCb . 
.;.-.*t:; •:..:..WPOgrM i^-

coMfUsis kroaMPiETe 

$23,503 
0 
0 

1,387 
0 
0 

22 
38,166 

$63,089 

$22,733 
0 
0 

2,314 
0 
0 

997 
38,874 

$64,917 

$6,554 
0 
0 
0 
0 
0 
0 

10,764 

$17,318 

$220,889 
3,251 

0 
52,465 

216,805 
0 

24,914 
384,557 

$902,970 

$22,941 
0 
0 

4,103 
0 
0 

1,270 
47,983 

$76,296 

$4,837 
0 
0 

(94) 
0 
0 

3,587 
12,266 

$20,596 

($t4) 
0 
0 
0 
0 
0 
0 

1,367 

$1,353 

$63,173 
i: 8,153 

0 
12,047 
11,545 

0 
11,583 

142,536 

. $249,037 

FORM EI I 

RPT DATE: 16-Sep-94 

MON-TH: AUG 94 

VAMANCE- ; • 

jmiit»kfflfty(̂  mmmmmmmi 
ACfvMjs y:..:.:mmMmmmmm 
T o i w a E • •••••• mmmmiiii 

$24,101 
0 
0 

4,703 
0 
0 

1,270 
49,888 

$79,861 

$9,229 
0 
0 

26 
0 
0 

4,133 
19,479 

$32,867 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$18,671 

$75,279 
8,153 

0 
12,847 
11,545 

0 
12,129 

162,417 

$282,371 
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UNITED STATES EaiVXROMEMTAL PROIECTICN AGENCY 
REGICN V 

ISOA 

DAIE: SEP̂ IEMBER 27, 1994 

SUBJECT: Review of MDntiily Progress R^xirt for 
Ccntractor: VW Ekigineering & Science 
Jfcnth/Year: AnGDOT 1994, INVOICE #82 

Wbark Asaignment No. /Si te Name 
11-5IJ4« \ ALBICN-SHERIDAN LF, MI 
RI/FS 

FRCM: Pat Vogtman, Project Officer *". -. -̂  . „, . ^ 
Ccntiracts bfenagement Chit, HSM-5J f ,' ' ' ^,,-;- ~:i' >-> 

-i '-w:.^ '--i^^T ' 
TO: LEAH EVISCN ' - ^ " l 

.Work Assignment Manager, HSRW-6J 

As the Regicnal Project Officer/Project Officer for the above-mentioned ccntract , I am 
r e ^ x n s i b l e for ap^iiuving the monthly invoice for t h i s contract . As a Work Assignment Jfenager 
under t h i s ccnt rac t , I am requesting tha t you review your mcnthly progress report and invoices 
and provide me with feedback. 

(X) The Mcnthly Progress Report with cos ts has been d i r e c t l y provided 
t o ycu by the cont rac tor . 

( ) The Monthly Progress Report with costs i s a t tad ied . 

In order t o s inp l i fy t h i s process , I am asking tha t you (±eck the apprcpriate cuiiiient belcw and 
re turn t h i s form t o me, signed and dated, by CCB WH).. OCT.. 05. 1994. KEEP ATCamH) FCR VXJR 
RECORDS. If ycu have any quest icns or prdblems, I can be reached a t 353-8826. 
*************************************************************************** 

WSM BEVJSH OF JSJtnSLY PBOSRESS SEPC3RT 

I have reviewed the monthly progress repcxrt, f inancial Infozsation, su^jpoi'Llng 
documentatiGn and have a t tenpted to resolve any discrepancies a t the S i t e Manager 
l eve l . As a r e s u l t , I have determined, to the bes t of m/ knowledge and bel ief , 
t ha t : 

TbB cos ts Incurred appear reasonable and cuxoirate. 
Sufficient progress has been made by the ccntractor 
to support payment for the ncnth. 

( ) Costs in the amount of should be withheld as 
they cannot be -verified a t t h i s time. An explanation i s 
provided below. 

GOSMEZlTS/PERFaRHANCE ISSOES: 

.l^AA, 
Signature 

l l O f ^ 



^ 

rs, 

'CJ^ / 



Standard form 1035 A 

Date Prepared 
20-Sep-94 

Month 
August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Gontinuation Sheet 

Voucher No. 82 

.SheetNo. 23 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee , 

$1,143,675.99 
23,541.32 

15,642.73 

18,227.95 

$1,201,088.00 
$20,010.13 

Summary of Claimed Current and Cuinulative Costs, Base Fee Earned,;: 
• '••• ••'arid • Award^ Fee: Awarded..' 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 24 of 77 thru 27 of 77) 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
u. 
12. 

Major Cost Elements 

Direct Labor , 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead* 
FCCOM*..... 

Total Cost 
Subcontract Base Fee* ..... 
Award Fee Awarded 

Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$1,678.61 
22.10 

394.29 
0.00 
0.00 

$2,095.00 
2,671.64 

70.97 

$4,837.61 
0.00 
aoo 

$4,837.61 

$208,882.83 
24,367.87 
51,654.71 

3,251.00 
216,805.06 

$504,961.47 
354,744.23 

9,930.60 

$869,636.30 
5,389.52 

15.642.73 
$890,668.55 

See supporting sheetsfor actual percentages used. 
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Standard form 1035 A 

Date Prepared 
20-Sep-94 

Month 
August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 82 

Sheet No. 24 of 77 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claiiiied Current and Cumulative Gosts,::Base Fee Earned,:; 
•'.̂ .i and.AwardFee.:Awarded;. •.:;:,:•;;::;.••:'. 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC : 
NON CLP LAB 
Subcontract 

Total Direct Costs ^ ................... 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed ... ...... 

$1,596.39 
22.10 

394.29 
0.(K) 
0.00 

$2,012.78 
2,554,23 

67.53 
0.00 

$4,634.54 
0.00 
0.00 

$4,634.54 

203.585.13 
23,059.06 
50,997.62 

3,251.00 
216,805.06 

$497,697.87 
345,884.73 

9,769.78 
0.00 

$853,352.38 
5,389.52 

15.642.73 
$874,384.63 
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Standard form 1035 A 

Date Prepared 
20-Sep-94 

Month 
August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Voucher No. 82 

Sheet No. 25 of 77 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(X)ll 

Conu-act Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Summary of Qaimed Current and Cuniulative Costs, Base Fee Earned, 
and Award Fee Awarded. 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost ~.... 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

nount Claimed 
Current 

$0.00 
0.(KJ 
0.(X) 
0.(X) 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.(M) 
0.(XJ 
0.(K) 

$0.00 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.00 

$94.26 
184.72 

5.71 
0.00 

$284.69 
0.00 
0.00 

$284.69 
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Standard form 1035A 

Date Prepared 
20-Sep-94 

Month 
August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 82 

Sheet No. 26 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(X)ll 

Contract Estimate Cost 
Contact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Oaimed Current and Cumulative Costs, Base Fb^Ekriiedi:; 
and Award Fee Awarded. 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract _ 

Total Direct Costs .......... ....... .... 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$82.22 

0.(K) 

0.{K) 

0.(X) 
0.(KJ 

$82.22 
117.41 

3.44 

0.00 
$203.07 

0.00 
0.(X) 

$3,180.63 

8.00 

0.00 
0.00 
0.00 

$3,188.63 
4,727.07 

130.61 
0.00 

$8,046.31 
0.00 
0.00 

$203.07 $8,046.31 
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Standard form 1035 A 

Date Prepared 
20-Sep-94 

Month 
August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

^ • Continuation Sheet 

Voucher No. 82 

SheetNo. 27 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering &. Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Conu-act Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Sumraaryof Claimed Current and Cumulative Costs, Base Fee Earned, 
and Award Fee Awarded. 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$0.00 7.70 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

$0.00 
0.00 
0.00 

aoo 
$0.00 

0.00 
0.00 

$0.0() 

$7.70 
7.58 
0.02 
0.00 

$15.30 
0.00 
0.00 

$15.30 
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Standard form 1035 A 

Date Prepared 
20-Sep-94 

Month 
August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 82 

SheetNo. 28 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Conuact Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and C-umulatiye Costs, Base FeeEamed, 
•and Award Fee Awarded; 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconu-act 

Total Direct Costs ...........................~.. 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
OAK) 

$0.00 

$377.58 
0.00 
0.00 
0.00 
0.00 

$377.58 
478.39 

17.60 
0.00 

$873.57 
0.00 
0.00 

$873.57 
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Standard form 1035A 

Date Prepared 

20-Sep-94 

Month 

August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 82 

Sheet No. 29 of 77 

Conu-act No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Conu-act Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch OfTice 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 

Total Cost 
Subconuract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed .... ......... 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3,595.43 
3,461.74 

6.88 
0.00 

$7,064.05 
• 0.00 

0.00 
$7,064.05 
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Standard form 1035 A 

Date Prepared 
20-Sep-94 

Month 
August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 82 

SheetNo. 30 of 77 

Conu-act No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering &. Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

• of this voucher 

$21,040.76 
433.10 

247.40 

375.74 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, BasSFeeEarhedi 

TOTAL LOE WA No, 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 31 of 77) 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcond-act G&A* 
Total Cost 

Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed....... 

Amount Claimed 
Current Cumulative 

$163.27 
0.00 

209.87 

0.00 

$373.14 
261.23 

6.91 
aoo 

$641.28 
0.00 
0.00 

$641.28 

$4,531.43 
109.10 
536.72 

217.40 

$5,394.65 
7,702.16 

217.25 
0.00 

$13,314.06 
5.43 

247.40 
$13.566.89 

See supporting sheetsfor actual percentages used. 
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Standard form 1035A 

Date Prepared 
20-Sep-94 

Month 
August 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet •••" ". 

Voucher No. 82 

SheetNo. 31 of 77 

Conu-act No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contact Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this-voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Summary of Claimed Ctffreot and Cumulative Costs. Base Fee Earned, 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 
Total Cost 

Subcond-act Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed ............>......... 

$163.27 
0.00 

209.87 

0.00 

4.531.43 
109.10 
536.72 

217.40 

$373.14 

261.23 
6.91 

0.00 
$641.28 

0.00 

0.00 

$5,394.65 
7,702.16 
217.25 

0.00 
$13,314.06 

5.43 

247.40 
$641.28 $13,566.89 
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Albion-Sheridan Township Landfill (11-5LAN) - RI/FS 

Project activities that occurred during September 1994: 

• September 12, 1994, the SPM sent a copy of the Baseline Risk Assessment to Dr. 
Lawrence Taylor, Professor of Geology, at Albion College. 

• September 14, 1994, work was completed on the Final Presumptive Remedy 
Feasibility Study and the SPM distributed copies to the RPM, the Community 
Relations WAM, and the MDNR Project Manager. 

• September 29, 1994, the SPM conferred with the RPM regarding preparations for 
the public meeting scheduled for 10/5/94 including the procurement of a 
translator for the hearing impaired to assist at the meeting. 

Project activities that are anticipated during October 1994: 

• The SPM will attend the public meeting on October 5, 1994 to assist the RPM in 
answering questions from the public. 

• Other activities are expected to be minimal during October, with the SPM 
providing as-needed assistance to the RPM. The next significant activity will be 
assisting in the preparation of the Responsiveness Summary, probably in 
November. 

Travel for Albion-Sheridan: 

• September travel: ^ 

The SPM will travel to Albion to attend the public meeting scheduled for October 
5, 1994. 

• October travel: 

No travel anticipated. 

eid c: & a: ARCSN04000\sunirpl 1 2 



W W ENGINEERING & SCIENCE 

CONTRACT NO. «8-W8-0079 
PROJECT NO.: 04011.00 

SUMMARY OF DIRECT LABOR 
BY EPA DESIGNATED LABOR CLASSfflCATIONS 
ALBION-SHERmAN LANDFILL, MI 

FORMA-111 
RFTDATE: 
MONTH: 

18-Oct-94 
SEP 94 

JiSii-JB: 
Sitisi 
NimBHR 

CONTRACT 

iifiii-iiii cA-rojoRy 

CURRENT MONTH 

:{>iiiiRM|Pi: 

mm ItiRS: REG PAY 

CUMtOATtVETODATIB 

; !^ : wm REG PAY 

ALBION-SHERnSAN UVNDFILL, MI 11-5LAN LOE P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

Subtotal 

Qerical 

0.0 
25.0 
8.7 
0.0 
0.0 
0.0 
0.0 

33.7 

2.8 

36.5 

$0 
578 
131 

0 
0 
0 
0 

$709 

36 

$745 

68.0 
3030.9 
4113.3 
1079.6 
1728.8 
1250.4 

0.0 

11271.0 

1452.9 

12723.9 

$1,759 
64,259 
70.962 
14,816 
25.176 
12,134 

0 

$189,108 

15,192 

$204,299 
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W W ENGINEERING & SCIENCE 
ARCS CON-TRACT NO.: 
APPROVED BUIX3ET: 
HOURS ALLOCA-reO: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

y i : ^ 0 ^ ^ 

M&Bmmmkmi 
RI/FS 

Project Planning 
Reld Investigation 
Rl Report 
RA Report 
FS Report 

68-W8-0079 
13169.0 
13169.0 

13169.0 
04011.00 

STATUS 
(*) 

0 
A 
A 
A 
A 

Project Management A 
Post RI\FS Report 

Total (C) 

AUTHORIZED TASKS 
ALL TASKS 

A 

•|»CT'--
EAC 

(b* 

109% 
97 

113 
67 
51 
70 

0 

86% 

• • : • ' ' . . . 

'. ACTUAL 
CURRENT 

0.0 
0.0 
0.0 
0.0 

20.2 
13.5 
0.0 

33.7 

33.7 
33.7 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN T W P LANDFILL, MI 

TOTAL HOURS 

ACTUAL 
TO DATE 

1,610.4 
5,556.4 
1,424.9 

764.3 
1,053.0 

862.0 
0.0 

11,271.0 

11,271.0 
11,271.0 

: • • • • . . . . -

WOKKRLAN 
APPROVED 

BUDGET :: 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

13,169.0 

13,169.0 
13,169.0 

.VARIANCE i . 

•.-••• m m v ^ r -
HOURS APPROVED 
AUTH. : BUDGET • 

1,475.0 0.0 
5,712.0 0.0 
1,261.0 0.0 
1,139.0 0.0 
2,052.0 0.0 
1,230.0 0.0 

300.0 0.0 

13,169.0 0.0 

13,169.0 0.0 
13,169.0 0.0 

EStlMATBO; 
. . A T . 

COMHJBTB 

1,610.4 
5,556.4 
1,424.9 

764.3 
1,053.0 
1,042.0 

300.0 

11,751.0 

11,751.0 
11,751.0 

FORMBII 
RPT DATE: 
MON-TH: 

VARIANCE « 
AWROVED 
BUDGETS 
ATCOMPt 

(135.4) 
155.6 

(163.9) 
374.7 
999.0 
188.0 

0.0 

1,418.0 

17-Oct-94 
SEP 94 

VARIANCE a 

kxrmowmx,) 
ACTUALS 
TO DATE 

(135.4) 
155.6 

(163.9) 
374.7 
999.0 
368.0 
300.0 

1,898.0 

Projection: 

Monthly 
Cumulative 

OCT 94 

50.0 
11,321.0 

NOV 94 

50.0 
11,371.0 

DEC 94 

50.0 
11,421.0 

JAN 95 FEB 94 

50.0 50.0 
11,471.0 11,521.0 

MAR 94 

50.0 
11,571.0 

% Total Authorized Hour 86% 86% 87% 87% 87% 88% 

(a) 

(b) 

(c) 

A = Authorized 

PA = Partially Authorized 

C = Complete 

P = Planned 

Actual To Date / Approved Budget 

LOE hours do not include Clerical 

nmr C:\ARCS\alDh.wk3 

file://C:/ARCS/alDh.wk3


ARCS CON-TRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 

HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13169.0 
13169.0 
13169.0 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER; 11-5LAN 

ALBION-SHERIDAN T W P LANDFILL, MI 

TOTAL HOURS 

FORMCll 
RPT DA-TE: 
MON-TH: 

170ct-94 
SEP 94 

AcnVrrY/TASK 

•VARIANCES: .: VARIANCE = VARIANCE^ 
WdRKPiAN^^^^ -̂̂  : •; :•: A AR»ROVED AUTHORIZED< )̂ 

ACTUAL ACTUAt' : APPROVED HOmS API'ROVED AT^ •.• BUDGET<-) :; ACKJALS• 
CURRENT TODAtfe: ; SUDOET • AUTH. - BUDGET: CdMrt^Tfe • A T P O M R . : . : TOPATE 

RI/FS 
Project Planning 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Reld Investigation 
P4 
P3 
P2 
PI 
T2 
T1 

Rl Report 

RA Report 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clericeil 

P4 
P3 
P2 
PI 
T2 
T1 

Clericeil 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
667.0 

1,645.9 
287.1 

1,728.8 
1,225.0 

5,556.4 
463.7 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
256.2 

0.0 
2.4 

764.3 
78.6 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 
60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
667.0 

1,645.9 
287.1 

1,728.8 
1,225.0 

5,556.4 
463.7 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
256.2 

0.0 
2.4 

764.3 
78.6 

22.7 
23.3 

(169.4 
(4.0 
0.0 
(8.0) 

(135.4) 
24.2 

22.4 
69.0 

1148.9 
247.1 
931.2 

(471.0) 

155.6 
50.3 

55.0 
107.7 
137.2 

(205.4 
16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

303.8 
0.0 

(2.4) 

374.7 
89.4 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
69.0 

148.9 
247.1 
931.2 

(471.0) 

155.6 
50.3 

55.0 
107.7 
137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

303.8 
0.0 

(2.4) 

374.7 
89.4 
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W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 

APPROVED BUDGET: 

FUNDS ALLOCATED: 

FUNDS AUTHORIZED: 

PROJECT NUMBER 

68-W8-0079 

$1,201,088 

$1,201,088 

$1,201,088 

04011.00 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 

WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

F O R M D l l 

RPT DATE: 17-Oct-94 

MONTH: SEP 94 

mmMm mmm 
imsmm 
mrnmm 

m:rmtmAmmmiii 

mmmmmmmmmmm 
i^^oxox^XvX'io^x^x^xo::;-:::::::-:::^:' 

m istAWi ; 

m m 

.KT 

. EAC 

A) 

:':-;:;-xo;o:-:-:-:-:v:-:-i-.-

mmcimm 
CfURENT 

sssAeru*̂  
;:s::t«»*re 

. • • " . • 

wowmuN 
. A»ROVH> 

mtxjBt 

;:::;;;:;:;;;>;;:;:;:;:x:;:;:: 

ammmm 
mmmm 
i^mmtm 

V A W A W £ » ' ' •••. :•• VAWXfteB-. 

AVTHW E8TtMATE»A«W0VED 

AmiOVBO . .AT;. BUDOETC-): 

W:\ 

im 

s t m e t .c twi tEhs ATCcwpuTE 

VAWANOti 

AinHt) . 

AOUAK . 

TODATB 

: : : : : : : : : : • : • : • : • : • : • : • : • : • : • : • : • ; • : • : 

mmMmmM 
SiilfikllVfiBpi 

mmMm 

.;.:.;.;.;.;:;.;:;:;:;.;.;:;:;::.:. 
mmmmm. 
si^i^ss 

i START::.:: 

m m W-
•m.----

VAWANCe :;: 

::::*:::: <*) 

. mmmmmmm 

$ a i m W £ » ACtVAL 

m> BMD 

VAJUAXCE 

M NCTOS 

PROJECT PLANNINQ 

FIELD INVESTIQATION 

Rl REPORT 

RA REPORT 

FS REPORT 

PROJECT MANAGEMENT 

POST RI\FS SUPPORT 

0 

A 

A 

A 

A 

A 

A 

87% 

84 

S3 

S9 

44 

S3 

0 

76% 

SO 

0 

0 

0 

1,524 

833 

0 

2,3M 

$85,113 

532.631 

S8.880 

40,031 

60,848 

53,480 

0 

$671,SM 

S98,3S7 

633.700 

107,868 

68,412 

138,385 

85,514 

18,671 

11,152,007 

S9B,357 

633,700 

107,969 

68,412 

139,385 

85,614 

18,671 

$1,1(2,007 

SO 

0 

0 

0 

0 

0 

0 

to 

$85,113 

632,631 

89,880 

40,031 

60,848 

66,751 

20,188 

•804,483 

$3,244 

101,168 

18,079 

28,381 

78,437 

19,763 

(1,527) 

247,(46 

$3,244 

101.168 

18,078 

28.381 

78,437 

32,034 

18,671 

•280,013 

01%Jan-92 

01-Apr-e2 

01-Oct-92 

01-S«p-e2 

OI-Deo-92 

01-Apr-92 

Ol^an-92 

OI-Apr-82 

OI-Nov-92 

OI-Aug-92 

OI'Apr-92 

0 

0 

-31 

31 

30-Nov-e2 31-May-93 -182 

Authorized Tasks Total $2,358 $871,894 $1,152,007 $1,162,007 $0 $804,463 $247,545 $280,013 

AUTH. TASKS W/INVOICED FEE 

AUTH. TASKS W/EST. FULL FEE 

TOTAL AUTH A PLANNED w/EST FULL FEE 

$5,106 

2,454 

$885,775 

804.228 1,201,088 

1,201,088 

1,201,088 

1,201,088 

0 

0 

$922,854 

948,811 

848,811 

(1) 

Projection: +(2) Costs Invoiced: Current Period To Date 

OCT 94 NOV 94 DEC 94 JAN 95 FEB 95 MAR 05 

Monthly 

Cumulative 

Percent of Total 

Authorized Funds 

$3,336 

875,330 

76% 

(a) 

tb) 

(c) 

A-Authorized 

PA - Partially Authorized 

C - Corrplete 

P-Planned 

Actual To Date /Approved Budget 

Woriplan-Actual 

(1) Base and award lee allocation to be revised through contract modltlcatlon. 

Per contract clause B.6, LOE base foe should be 0. 

(2) Base A Award Fees not IndudeO. 

$3,407 $3,589 $3,407 $3,589 $3,407 

878,737 882,327 885,734 889,323 892,731 

76% 77% 77% 77% 77% 

Direct Labor 

NON CLP LAB 

Consultants 

ODC 

Subcontracts 

Subcontr. Base Fee 

Non-fee Costs 

Indirects 

AWARD FEE . 

Travel 

$745 

0 

0 

390 

0 

0 

0 

1,223 

2,749 

0 

$209,627 

3,251 

0 

52,045 

216,805 

5,390 

0 

365,898 

18,392 

24,368 

TOTAL $5,106 $895,775 
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W W ENGINEERING & SCIENCE 

ARCS CON-TRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCA-TED: 
FUNDS AU-THORIZED: 

PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

MONTHLY PROGRESS FINANCUL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

FORM El l 
RPT DA-TE: 17-Oct-94 

MON-TH: SEP 94 

miimifiifMafimm^iiiii 
mmmmmmmmmmmm\ 
:::::o ::: ::::::::::::: : ::::.:;:::::;:::;:::: 

iMMrMMmmsi 

mmf/mmmmmimmmmmmm̂ mmmmmmm 
;:;;;:;:;:;:;:;:::;:;:;:;:;:::;:;:;:;:;:;:;:;:;:S:;-;:;:;;i::-;::..;;:::;:;:H:;:;:;:;:;:;:s;:;:;:s^^^^ 
.;.;.-.;.;.-.-.-.-.-. •.•.:.:.;.;.;.:.;.;.;.;.:.:.;..•.;.:.:.:.:.:.:.:.:.:.:.:.:.;.;.:.;.:.:.;.;.;.:.:.:.:.;.;.:.'.;.;.>».«i«piLf,|.;.:.;.: 
.:.:.:.:.;.:.:.:.:.:.:.:-.-...'.'.'.'.'.-.'...'.....-...-...-.-.......-....:.::.:..:..:.:.:.;-:.....'.:.:.:.:.:.:.tajKKtWl'.-.'.'. 

• • .. . 

. ACWpAfc-.-
TO DATE 

. . . ..-. 
.^w<lwalA^}.•: 

AWWWEO 
BUDGET 

•xmvMm 

mmm Avm 

.• VA!UANCE.i^ : •.• .: • ..:,.. VARIANCE-... 
Air tMM : • e s o M A t m A K i t t ) v a > 
APPHOVR). AT^ P W O B T M 
B U D ( ^ CONffLElE ATCOklPIBlE 

VAWAKCE-
AtiM)ttStb(-) 
ACIVAI,5 . 
-fODATE 

FB REPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

$429 
0 
0 

389 
0 
0 
0 

705 

$22,773 
0 
0 

1,186 
0 
0 

22 
36,967 

$46,444 
0 
0 

5,500 
0 
0 

1,292 
86,149 

$46,444 
0 
0 

5,500 
0 
0 

1,292 
86,149 

$0 
0 
0 
0 
0 
0 
0 
0 

$22,773 
0 
0 

1,186 
0 
0 

22 
36,067 

TOTAL RI/FS 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

$0 $0 $18,671 $18,671 $0 $20,198 

$745 
0 
0 

390 
0 
0 
0 

1,223 

2,358 

$209,627 
3,251 

0 
52,045 

216,805 
0 

24,368 
365,898 

$871,994 

$284,162 
11,404 

0 
64,502 

228,350 
0 

36,497 
527,092 

$1,152,007 

$284,162 
11,404 

0 
64,502 

228,350 
0 

36,497 
527,092 

$1,152,007 

$23,671 
0 
0 

4,314 
0 
0 

1,270 
49,182 

$23,671 
0 
0 

4,314 
0 
0 

1,270 
49,182 

PROJECT MANAQEMENT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

POST RI\FS SUPPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

$1,524 

$315 
0 
0 
1 
0 
0 
0 

517 

$833 

$0 
0 
0 
0 
0 
0 
0 
0 

$60,948 

$18,656 
0 
0 

2,195 
0 
0 

451 
32,179 

$53,480 

$0 
0 
0 
0 
0 
0 
0 
0 

$139,385 

$27,570 
0 
0 

2,220 
0 
0 

4,584 
51,140 

$85,514 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$139,385 

$27,570 
0 
0 

2,220 
0 
0 

4,584 
51,140 

$85,514 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$60,948 

$23,048 
0 
0 

2,315 
0 
0 . 

997 
39,392 

$65,751 

$7,644 
0 
0 
0 
0 
0 
0 

12,554 

$78,437 

$4,522 
0 
0 

(95) 
0 
0 

3,587 
11,748 

$19,763 

($1,104) 
0 
0 
0 
0 
0 
0 

(423) 

$78,437 

$8,914 
0 
0 

25 
0 
0 

4,133 
18,961 

$32,034 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

($1,527) $18,671 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$221,663 
3,251 

0 
52,165 

216,805 
0 

24,914 
385,664 

$904,463 

$62,499 
8,153 

0 
12,337 
11,545 

0 
11,583 

141,428 

$247,545 

$74,535 
8,153 

0 
12,457 
11,545 

0 
12,129 

161,194 

$280,013 
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I 

I! 

Albion-Sheridan Township Landfill (12-5LAN) - Community Relations 

Project activities that occurred during September 1994: 

I • September 7, 1994, the WAM telephoned the SPM and provided an updated 
schedule for community relations activities leading up to the public meeting on 

1
10/5/94. The schedule of activities included: 

I 
9/19/94 EARTH TECH will return Fact Sheet and display ad layouts to the 

I WAM for approval. 

9/14/94 The WAM will provide the SPM a diskette containing the Fact Sheet 
and display ad narratives for layout by EARTH TECH. 

9/21/94 EARTH TECH will perform the Fact Sheet mailing. 

9/26/94 EARTH TECH will order the display ad to run in the local newspaper. 

September 19, 1994, the SPM sent the Fact Sheet and display ad layouts to the 
WAM for review. 

•' • September 20, 1994, the WAM telephoned the SPM and requested one minor 
change on the Fact Sheet and display ad. The SPM agreed to make the revisions 

I and perform the mailing on the following day. 

• September 21, 1994, the Fact Sheet was printed and mailed to 284 individuals, 
businesses, and organizations on the mailing list. EARTH TECH staff also made 
arrangements to have a court reporter available to transcribe the public meeting. 

Project activities that are anticipated during October 1994: 

II • Minimal activity during the Month of October pending further instructions from 
" the WAM. 

II 
Travel for Albion-Sheridan Community Relations 

I • September travel: 

None 

• October travel: 

I No travel anticipated. 
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UNTIS) SXA2ES QIVQUXMENTAL roCUVL'X'iCN AC32CY 
REOICN V 

DAIE: OCTOBER 27 , 1994 

SOBJBCT: Review of Monthly P r o g r e s s Report f o r 
C c n t r a c t o r : WW B i g i n e e x l n g & Sc ience 
VkXiih/Year: SEPT 1994, INVOICE #83 

Vibric Assionmant M o . / S i t e Name 
11-51MJ \ MBICN-SHERIDAN LF, MI 
RI/FS 

FROM: Pat Vogtman, Project Officer 
Ccntracts rfenagement U i i t , HSM-5J 

TO: LEAH EVISCN 
Work Assignment Ifenager, HSRW-6J 

NOV 071994 

CONTRACTS 
MANAGEMENT 

SECTION 

As the Regicnal Project C»fficer/Project Offioer for the above-menticned ocntract , I am 
respcnsible for approving the mcnthly invoice for t h i s contract . As a Work Assigrment ^fenager 
under t h i s ocntract , I am request ing t ha t you review your maithly progress niiyai'C and invoices 
and provide me with feedback. 

(X) The Mcnthly Progress Report with cos t s has been d i r e c t l y provided 
t o you by the ccn t rac to r . 

{ ) Ihe Monthly Progress Report with cos t s i s at tached. 

In order t o s i i tpl i fy t h i s process, I am asking tha t you ciieck the apprcpriate ccntnent belcw and 
re turn t h i s form t o me, signed and dated, by OQB mORS. NCV.. 3. 1994. KEEP KTOCSSED FCR VXJR 
SBCCBDS. If ycu have ary questions or prcblems, I can be reached a t 353-8826. 

WMf REVIEN OF JSJUTSLY PROGRESS REPORT 

I have reviewed the mcathly progress r^xxrt , f inancial Infarmatlon, si^iportiiig 
cjocumentatioa and have a t teqpted to resol-ve any discrepancies a t the S i t e Manager 
l eve l . As a r e s u l t , I have deteranlned, to the bes t o£ ny knowledge and bel ief , 
tha t : 

ThB cos ts Incurred appear reasonable and accurate. 
Suff ic ient progress has been made by the contractor 
to sif^port payneat for the inant±i. 

( ) CJosts i n the amount of should be vdthheld as 
they cannot be ve r i f i ed a t t h i s time. An eo^lanatJ.aa i s 
provided below. 

CCWMENTS/PERPORMftNCE ISSDES: 

(j/H/i^^/n/^-fv^ 
Signature 
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Standard form 1035 A 

Date Prepared 
21-Oct-94 

Month 
September 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
A U N : Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 83 \ 
i 

SheetNo. 23 of 79 

Conu-act No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science * \ 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23,541.32 

18,391.59 

15,479.09 

$1,201,088.00 
$20 010 n 

: -.• Summary ̂ ofClaJmed'Current and CumtilativeCosts.Base Fee Famed,- • -
• • and'Award-FteeAwafded^--'. 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 24 of 79 thru 27 of 79) 

Amount Claimed 
Major Cost Elements Current Cumulative 

1. Direct Labor $744 56 $209,627 39 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs .. 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded.. 
12. Total Amount Claimed 

See supporting sheetsfor actual percentages used. 

0.(X) 24,367.87 
390.25 52,044.96 

0.00 3,251.00 
0.(X) 216,805.06 

$1,134.81 $506,096.28 
1.191.29 355,935.52 

31.50 9.962.10 

$2,357.60 $871,993.90 
0.(K) 5,389.52 

2,748.86 18.391.59 
$5,106.46 $8Q5.77S.ni 
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Standard form 1035 A 

Date Prepared 
21-Oct-94 

Month 
September 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 83 

Sheet No. 24 of 79 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering &. Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of thig voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

SiiiiirriayiplGlMmed Current and Cumulative Costs, Base Fee Earned, 
'v-':-/':"'.:'.B'"."'v-.::';'--:'.and Award'I^ • 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$744.56 
0.00 

390.25 
0.(K) 
O.(X) 

$1,134.81 
1.191.29 

31.50 
0.(X) 

$2,357.60 
0.(X) 

2,748.86 
$5,106.46 

204,329.69 
23.059.06 
51,387.87 

3,251.00 
216,805.06 

$498,832.68 
347,076.02 

9,801.28 
0.00 

$855,709.98 
5,389.52 

18,391.59 
$879,491.09 
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Standard form 1035 A 

Date Prepared 
21-Oct-94 

Month 
September 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 83 

Sheet No. 25 of 79 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current arid Curauladve Costs, Base Fee Earned^ 
•:••."::.•••:.' • • • a n d ' A w a W F e K ' A w a r d e d v ^ - : . - - • • . . • • : . :'.••• 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOEWANo. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost........ .... 

Subcontract Base Fee (2.5% of item #5)... 
Award Fee Awarded 
Total Amount Claimed ,. 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.00 

$94.26 
184.72 

5.71 
0.00 

$284.69 
0.00 
0.00 

$0.00 $284.69 
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I 
I 
I 
I 
I 
I 
I 

. , ^ ^ _ ^ ^ _ 2 1 - O c t - 9 4 
Month 

jeptemberl9Q4 

U.S. Department, Bureau, or Establ i i i^em 
Environmental Protection Agency 
Ftnanctai Management Division (MD32) 
ATTN: Accounts Payable Branch 

^ R e s e a r c h T n a n £ l e _ P a ^ ^ 

Contract EsUmate Cost 
Contract Base Fee 
Award Fee awarded'and vouchere^'priorto 

submission of this voucher 

or this voucher.... 

PubUc Voucher for Purchases and 

Services Other Than Personal 

ContmuationSheet 

Voucher No. 83 

Sheet No. 26 of 79 

Contract No. 
I D ^ ~ T ^ —^^a__68:W8-0079 

WW Engineering & Science 
Drawer 77011 
P-0. Box 77000 

^ l D e t r o i U ^ M 8 2 7 7 - 0 0 1 1 

85% of Base Fee Total 

ESl^'^^^F^^^Wiais 
I 
I 
I 
I 
I 
I 
I 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

^f i^^enimentaLSenyce^^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC Z 
NONCLPL]̂ '".".'".'.".'.'. 
Subcontract 

Total Direct Costs 

Overhead (141.6% of ItemT) ' 
rccOM (5.08% of Item 1). 
Subcontract G&A 

Suba)n^^tBS'S(2:5%^^^^^ '~Z.. 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
2 ^ ^ " t Cumulative 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
aoo 

$0.00 
0.00 
aoo 

$0.00 

$3,180.63 
8.00 
aoo 
aoo 
aoo 

$3,188.63 
4,727.07 

13a61 

aoo 
S8,046.3l 

aoo 
aoo 

SS,046.3l 
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Standard form 1035 A 

Date Prepared 
2I-Oct-94 

Month 
September 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Gontinuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 83 

Sheet No. 27 of 79 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(K)ll 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and C ĵmulative Costs, Base FeeEamed, 
and; A ward Fee Award^. ; 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOEWANo. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$ao() 
a(X) 
acx) 
a(X) 

aoo 

$0.00 
0.(X) 
O.fX) 
0.(X) 

$0.00 

aoo 
o.(>o 

$0.00 

7.70 

aoo 
aoo 
a(x) 
acK) 

$7.70 
7.58 
a 02 
aoo 

$15.30 
0.00 

aoo 
$15.30 
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Standard form 1035A 

Date Prepared 
21-Oct-94 

Month 
September 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 83 ! 

.SheetNo. 28 of 79 \ 
1 
1 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science ^ 
Drawer 77011 
P.O. Box 77000 1 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

! 

1 

1 

Summary of Claimed Curreiitand Chimulative Costs, Base FeeEamed, 
and'Award Fee'Awarded; •••• • 

LOEWANo. ll-5LA^ 
Albion-Sherdian Twp, Js 

Facilities Engineering Div 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs .. 
7. Overhead (136.3% of Item 1) 
8. FCCOM (4.16% of Item n 
9. Subcontract G&A 

11 Subcontract Base Fee (2.5% of item #5") 
12 Award Fee Awarded .. 
13. Total Amount Claimed 

i 
11 
sion 

Amount CI 
Current 

$0.00 

aoo 
0.(X) 
0.(X) 

aoo 

$0.00 
aoo 
aoo 
aoo 

$0.00 

aoo 
0.(X) 

$0.00 

aimed 
Cumulative 

$377.58 
aoo 
aoo 
aoo 
aoo 

$377.58 
478.39 

17.60 
aoo 

$873.57 
0.00 
aoo 

$873.57 
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Standard form 1035A 

Date Prepared 

21-Oct-94 

Month 

September 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 83 

SheetNo. 29 of 79 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and Cumulative Costs. Base Fee Earned, 
::iii:ii:;iiiiii:il3'i..-;.illii 

LOEWANo. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (196.0% of Item 1) 
FCCOM (a30% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed 

$0.00 

aoo 
aoo 
aoo 
aoo 

$0.00 

aoo 
aoo 
aoo 

$0.00 

aoo 
aoo 

$1,637.53 
1,300.81 

657.09 

aoo 
aoo 

$3,595.43 
3,461.74 

6.88 

aoo 
$7,064.05 

aoo 
aoo 

$0.00 $7,064.05 

nmr b:\ARCS\septinv83.wk3 

file://b:/ARCS/septinv83.wk3




Standard form 1035 A 

Date Prepared 
21-Oct-94 

Month 
September 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 83 

SheetNo. 30of79 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this* voucher 
Award Fee available prior to submission 

t)f this voucher 

$21,04a76 
433.10 

262.32 

36a 82 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

Summary of Claitned Current andCumulatiye Costs, Base Fee Earnedi?^ 
and Award Fee Awarded. 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 31 of 79) 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
la 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs ., 
Overhead* 
FCCOM* 
Subconu-act G&A* 

Total Cost.-. 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$391.95 
acx) 

348.32 

aoo 

$740.27 
627.12 

16.58 
aoo 

$1,383.97 
0.(X) 

14.92 
$1,398.89 

$4,923.38 
109.10 
885.04 

217.40 

$6,134.92 
8,329.28 

233.83 
aoo 

$14,698.03 
5.43 

262.32 
$14,965.78 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\septinv83.i«k3 



Standard form 1035 A 

Date Prepared 
21-Oct-94 

Month 
September 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

-.:•. '•' -. Continuation Sheet 

Voucher No. 83 

SheetNo. 31 of79 

Contract No. 
68-W8-007? 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(K)ll 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 
.of this voucher 

Total 
85% of Base Fee 

Summary; of Claiined Current and Cumulative Costs^ Base Fee Earned, 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
la 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Total Cost 
Subconu-act Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed 

$391.95 
aoo 

348.32 

aoo 

4,923.38 
109.10 
885.04 

217.40 

$740.27 
627.12 

16.58 

aoo 
$1,383.97 

aoo 
14.92 

$6,134.92 
8,329.28 

233.83 

o.a) 
$14,698.03 

5.43 
262.32 

$1,398.89 $14,965.78 
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Albion-Sheridan Township Landfill (11-5LAN) - RI/FS 

Project activities that occurred during October 1994: 

• October 5, 1994, the SPM attended the public meeting in Albion where she 
answered questions and provided technical support for the RPM and Community 
Relations WAM. 

• The SPM responded to an inquiry from the RPM regarding the condition and 
replacement of an old septic system on the landfill site that may have been 
damaged during RI/FS activities. The SPM obtained some cost estimates for the 
septic system replacement as well as some fence relocation that will be required 
to satisfy commitments to the property owners. The SPM also contacted the 
Calhoun County Health Department to verify the permitting process that would 
be necessary to install a new septic system. The property owner must obtain the 
permit before any work can begin. 

Project activities that are anticipated during November 1994: 

• EARTH TECH will solicit subcontractor services to install a septic system and 
relocate a section of perimeter fencing to comply with an agreement between U.S. 
EPA and the homestead property owner. Location of the septic system must be 
selected to both rheet the needs of the property owner and minimize impact from 
potential remedial construction. In addition, local health codes must also be 
addressed. 

Travel for Albion-Sheridan: 

• October travel: 

Travel and expenses associated with the SPM's attendance at a public meeting in 
Albion on October 5, 1994. 

Departure Return 
Liz Bartz 10/05/94 - 3:00 p.m. 10/05/94 - 11:00 p.m. 

Mileage $49.50 
Meals 6.00 
Total $65.50 

• November travel: 

A potential site visit by the SPM to establish the location of the septic system and 
fence relocation. 

eid c: & a: ARCSWOOOvsumrpl 1 2 



CONTRACT NO. 68.W8.<Kr79 
PROJECT NO.: 04011.00 

W W ENGINEERING & SCIENCE 

SUMMARY OF DIRECT LABOR 
BY EPA DESIGNATED LABOR CLASSIFICATIONS 
ALBION-SHERIDAN LANDFILL, MI 

FORMA-Zll 
RPrOA-rE: 15-Nov.»4 
MONTH: OCT 94 

illllHHIilll 
mmmli^mm^^mf^m^mm 
mmmrnmrnmrnimmmmmmm 

wmmm^^m^mm 
srts 
miimm 

CONTRACT 
TTPBGP 
EPPDRT 

Iliillll 
ijiiiisiisiiiiii^ 
:;:i;li3î iMftss?H!®ffis 

menmm 

amismmms 
vEtaemiXA»c& 

m ^ m s vsofAx 

OftftttAUVBtODAra 
!i£R»»MA]!»:S 

{̂ BOHRS KS0PAY 

ALBION-SHERIDAN LANDFILL, MI n-5LAN LOE P-4 
P.3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

Subtotal 

Qerical 

0.0 
21.0 
0.0 
5.0 
0.0 
0.0 
0.0 

26.0 

0.0 

26.0 

$0 
487 

0 
77 
0 
0 
0 

$564 

0 

$564 

68.0 
3051.9 
4113.3 
1084.6 
1728.8 
12504 

0.0 

11297.0 

1452.9 

12749.9 

$1,759 
64.746 
70.962 
14,893 
25,176 
12,134 

0 

$189,672 

15,192 

$204,863 

ntnr C: \ABCa80HRS.WK3 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCA-reO: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-WW)079 
13169.0 
13169.0 
13169.0 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMBII 
RPT DA-IE: 
MONTH: 

15-NOT-94 
OCT 94 

ACnVITY^ASK 
STATUS 

iii 
iisiiii ACTUAL ACWAL 

TO DATE 

WORKfLAH 
AmOVED 

SUDGET 

iiijiiiliiiiii 
APPROVED 

^mmmmmmmmm 
ESTIMAtBD y^ROVED 
'iliiiiiiiiiiii^ 
COMPUETB ATCOMRL 

mmmmm 
AinnORJZEDO 
iiepiiiii 
iiiiiiiiii 

RI/FS 

Pro|«ct Planning 
ReM Investigation 
Rl Report 
RA Report 
FS Report 
Project Management 
Poet RI\FS Report 

0 
A 
A 
A 
A 
A 
A 

109% 
97 

113 
67 
51 
72 
0 

0.0 
0.0 
0.0 
4.0 
1.0 

21.0 
0.0 

1,610.4 
5,556.4 
1,424.9 

768.3 
1,054.0 

883.0 
0.0 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

1.475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

1,610.4 
5,556.4 
1,424.9 

768.3 
1,054.0 
1,063.0 

300.0 

(135.4) 
155.6 

(163.9) 
370.7 
998.0 
167.0 

0.0 

(135.4) 
155.6 

(163.9) 
370.7 
998.0 
347.0 
300.0 

Total (0) 86% 26.0 11,297.0 13,169.0 13,169.0 0.0 11,777.0 1,392.0 1,872.0 

AUTHORIZED TASKS 
ALL TASKS 

26.0 
26.0 

11,297.0 
11,297.0 

13,169.0 
13,169.0 

13,169.0 
13,169.0 

0.0 
0.0 

11,777.0 
11,777.0 

Projection: 

NOV 94 DEC 94 JAN 95 FEB 94 MAR 94 APR 95 

Monthly 
Cumulative 

50.0 
11,347.0 

50.0 
11,397.0 

50.0 
11,447.0 

50.0 
11,497.0 

50.0 
11,547.0 

50.0 
11,597.0 

% Total Authorized Hour 86% 87% 87% 87% 88% 88% 

(a) 

(b) 

(0) 

A.Aud iomed 

PA - PertiaIfy Authorized 

C « ComplMe 

P-Planned 

Actual To Data /Approved Budget 

LOE hours do not include Clerical 
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ARCS CON-TRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8.0079 
13169.0 
13169.0 
13169.0 

04011.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMCll 
RPT DATE: 
MONTH: 

15-NOT-94 
OCT 94 

VARIANCE^ 

APPROVED 
BtJDaET 

lA l i iS i i^ l l i ls lESK^i l^ 
i l i i l i i i ? l i i i i i i a i ^ 
wmmim^mmmmimm 

ACIVAL 
CURRENT 

ACTUAL 
TO DATE 

WORKPLAN 
APPROVED 

BODQET 
HOURS 
AUTO. 

RI/FS 
Project Planning 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Field Investigation 
P4 
P3 
P2 
PI 
T2 
T1 

Rl Report 

RA Report 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
4.0 
0.0 
0.0 

4.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
667.0 

1,645.9 
287.1 

1,728.8 
1,225.0 

5,556.4 
463.7 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
78.6 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
667.0 

1,645.9 
287.1 

1,728.8 
1,225.0 

5,556.4 
463.7 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
78.6 

22.7 
23.3 

(169.4 
(4.01 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
69.0 

148.9 
1247.1 
931.2 
(471.0) 

155.6 
50.3 

55.0 
107.7 
137.2 
205.4 

16.0 
0.0 

(183.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
89.4 

22.7 
23.3 

(169.4) 
(4.0 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
69.0 

148.9 
247.1 
931.2 

(471.0) 

155.6 
50.3 

55.0 
107.7 
137.2 

" 205.4 
16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
89.4 

n i « C:\ARCS\aloh.wk3 

file://C:/ARCS/aloh.wk3


W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCA-rED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68.W8-0079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 
ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

FC«MD11 
RPT DATE: 15-NOT-94 

MONTH: OCT 94 

mmBmrnm 
mmmmmmi 
mmmmms 

i i i i i i i i 
;:;::::;;:;>>:;::: ::;:;::>::::>:::;:;:; 

iiiiiiiiii; 
m^rivtmmmmmmmm 

iiiiiiiiiiii 
i;::::::::::::!:;:;:::::::::::;:;::::::;::;::^ 

iiiiliiiPiiii: 
iiiii?iSii:iiiiiiiiiSiiiiiii:ii 

mrnmm 
iiiiliiliiiiii 
iiiiiiilASii 
mmmmm 

iiiiiiii 
mmm •CtttCftSSr:;:! 

iiiiiiiiiiiiiiiiiiiiiiiiiiiii 
iiiiiiiii^iiiiisJi^iiiii 

TOWTE 

iiiiiiiiiiiiiii 
mmmm 
immrnm 

BUDOCT 

iiiii 
mmmim 
m i ^ m 

Aimt 

V A « A « S . VAlUA«Ca. 

AmovED *T m ^ i . y 

mmmmm̂ mm 
mK^^M^mm 

TOOJCTB «TAKT 

iiiiiiii 

i i l l l i i 
STAXt 

i i i i i i i i 

iiiiiiiMiliMiliii 
;si:i:i;i;;;ii:iii«i;i:i;isi;i 

iiiiiiiiii 
I i i i i i i i 
iiiiiiiwSiiiiiiii 

mrnmm 
a:;™:::;;::;;™;;:; iiiiiiii 
wmmi 
mmmm wm^mm (W NOTES 

Pf lOJECT P L A N N m a 

F E L D I N V E S T K U T H N 

Rl REPORT 

RA REPORT 

FS REPORT 

PROJECT MANAQEMENT 

POST n t f S SUPPORT 

c 
A 

A 

A 

A 

A 

A 

97% 

84 

83 

SS 

44 

84 

0 

SO 

0 

0 

163 

67 

1,368 

0 

S86,113 

632.631 

88,890 

40,184 

81,006 

64,639 

0 

$86,367 

833,700 

107,968 

88,412 

138,386 

66,614 

18,871 

188,367 

833,700 

107,968 

88,412 

139,366 

66,614 

18,671 

to 
0 

0 

0 

0 

0 

0 

186,113 

63Z631 

68,880 

40,184 

81,006 

67,110 

20,186 

13,244 

101,168 

18,079 

28,216 

78,360 

16,403 

(1,627) 

13,244 

101,188 

18,078 

28,218 

78,360 

30,674 

16,871 

01-Jaiv«2 

01-A(>r-82 

01 -00 -82 

01-8«p-82 

01-MO-82 

01-Apr-82 

01>Jarv82 

01-A()r-82 

OI-Nov-82 

01-Aug«2 

OI-Apr-92 

0 

0 

-31 

31 

30-NOV-92 31-May-93 -182 

t 1 , 6 7 * M73,673 $1,162,007 11,162,007 • 0 ««0«,041 •246,Me 8278,436 

Authoriz*d T u l a ToUl 61,678 $873,673 $1,162,007 $1,162,007 $0 $808,041 $246,866 $278,436 

AUTH. TASKS W/INVOICED FEE 

AUTH. TASKS W/EST. FULL FEE 

TOTAL AUTH « PLANNED w/EST. F U a FEE 

$1,678 $887,364 $824,433 

1,863 806,662 1,201,086 1,201,088 0 860,684 

1,201,088 1,201,086 0 860,684 

(1) 

Projection: J t i ^ Costs Invoiced: Current Period To Date 

Monthly 
Cumulative 

Percent of Total 
Auttxmzed Funds 

NOV 94 DEC 04 JAN 95 FEB 9S MAR 96 APR 9S 

$3,336 $3,407 $3,589 $3,407 $3,589 $3,407 
876,908 880,316 '883,905 887,313 890,902 894,310 

76% 76% 77% 77% 77% 78% 

Direct Labor 
NON CLP LAB 
Consultants 
ODC 
SiAcontracts 
Sutxxxitr. Base Fee 
Non-(oe Costs 
Indirects 
AWARD FEE 
Travel 

$564 
0 
0 

23 
0 
0 
0 

026 
0 

66 

$210,101 
3,251 

0 
t2,oe8 

216,805 
8,390 

0 
366,824 

18,392 
24,433 

(«) 

<b) 

(c) 

A - A u t h o r i z e d 

PA - Par t ia l^ Authorized 

C-CoiTjp leta 

P - P l a n n e d 

Actual To Date /Approved Budget 

Wortplan • Actual 

(1) Bas t end ewaid tee allocallon to be revised through contract mooncatlon. 

Per contract clauee 0.6, LOEbaae fee shouldbe 0. 

(!) Base S Award Fees not Induded 

TOTAL $1,670 $807,354 
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W W ENGINEERING & SCIENCE 

ARCS C O N - F R A C T NO.: 

APPROVED BUDGET: 
FUNDS ALLOCA-TED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8.0079 
$1,201,088 

$1,201,088 
$1,201,088 

04011.00 

MONTHLY PROGRESS FINANCL^L STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11.5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

FORM El l 
RPT DATE: 15-Nov-94 

MONTH: OCT 94 

i ACTlViry/TAgK 
Wp&iiMm 
mama. mm^ma 

WOWdtAN 

Atvima> JSiiwiiii 

VAWANOB" 

mmm... 
BUDGET 

VAIUA^CB• 

mwm>Am«m> 
mmmmmmmmm 

VARIANCE* 
A«W«8«0 

SiiSaMWJi!;'' 

msmM 
m 

FS REPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
OOC 
SUBCONTHACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

PROJECT MANAQEMBfT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTFIACTS 
SUBCONTRACT O iA 
TRAVEL 
INDIRECTS 

POST RIVFS SUPPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G8iA 
TRAVEL 
INDIRECTS 

TOTAL R1/F8 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G&A 
TRAVEL 
INDIRECTS 

$15 
0 
0 

16 
0 
0 
0 

2S 

$22,768 
0 
0 

1,202 
0 
0 

22 
36,992 

$46,444 
0 
0 

6,600 
0 
0 

1.292 
86,149 

$46,444 
0 
0 

5,600 
0 
0 

1,282 
88,148 

$57 

$1,359 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$22,788 
0 
0 

1,202 
0 
0 

22 
38,992 

$23,656 
0 
0 

4,298 
0 
0 

1,270 
49,167 

$23,656 
0 
0 

4,298 
0 
0 

1,270 
49.157 

$61,005 $139,385 $138,385 $0 $61,005 

$487 
0 
0 
7 
0 
0 

66 
800 

$19,143 
0 
0 

2,201 
0 
0 

516 
32,978 

$27,570 
0 
0 

2,220 
0 
0 

4,584 
61,140 

$27,570 
0 
0 

2,220 
0 
0 

4,584 
51,140 

$0 
0 
0 
0 
0 
0 
0 
0 

$23,535 
0 
0 

2,321 
0 
0 

1,062 
40,191 

$54,838 

$0 
0 
0 
0 
0 
0 
0 
0 

$85,514 $85,514 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$67,110 

$7,644 
0 
0 
0 
0 
0 
0 

12,554 

$0 $18,671 $18,671 $0 $20,198 

$564 
0 
0 

23 
0 
0 

66 
926 

1,579 

$210,191 
3,251 

0 
52.068 

216,805 
0 

24,433 
366,824 

$873,573 

$284,162 
11,404 

0 
64,502 

228,350 
0 

36,487 
527,092 

$1,152,007 

$284,162 
11,404 

0 
64,502 

228,350 
0 

36,497 
527,082 

$1,152,007 

$78,380 $78,380 

$4,036 
0 
0 

(101) 
0 
0 

3,522 
10,948 

$8,427 
0 
0 

19 
0 
0 

4,068 
18,161 

$18,403 $30,674 

($1,104) 
0 
0 
0 
0 
0 
0 

(423) 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

($1,527) $18,671 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$222,227 
3,251 

0 
52,188 

216,805 
0 

24,979 
386,591 

$906,041 

$61,935 
8,153 

0 
12,314 
11,545 

0 
11,518 

140,501 

$245,966 

$73,971 
8,153 

0 
12,434 
11,545 

0 
12,064 

160,268 

$278,435 

nmr C:\ARCS\artc.wk3 Paae 7 
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Albion-Sheridan Township Landfill (12-5LAN) - Community Relations 

Project activities that occurred during October 1994: 

• October 20, 1994, the SPM sent to the WAM a tear-sheet of the display ad that 
appeared in the 9/26/94 edition of the Albion Recorder which announced the 
10/5/94 public meeting. 

• October 26, 1994, the SPM received from the WAM a draft of the display ad 
announcing an extension to the public comment period for the Proposed Plan. 
The display ad layout was completed and on 10/28/94 the SPM ordered it 
published in the Albion Recorder before 11/3/94. The SPM also faxed to the 
WAM a copy of the display ad and the order for publication. 

Project activities that are anticipated during November 1994: 

• Minimal activity during the Month of November pending further instructions 
from the WAM. 

Travel for Albion-Sheridan Community Relations 

• October travel: 

None 

• November travel: 

No travel anticipated. 
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W W ENGINEERING & SCIENCE 

CONTRACT NO.: M-W8-0079 
PROJECT NO.: 04012.80 

SUMMARY OF DIRECT LABOR 
BY EPA DESIGNATED LABOR CLASSDICATIONS 
ALBION.SHERIDAN TWP LANDHLL, MI (CR) 

FORM A-2.12 
RFTDATE: 
MONTH: 

15-NoT-»4 
OCT»4 

ijsmsijii 
iSIIBi: 
NUMBER 

CCWTRACT 
iiiiiiiiiiii; 
ili^i&Blitii 

CURRB^frMONTH 

ijii«3i!ijiSiiii 

(tBOHftS RaspAY 

CUMULATIYBTODAIIE 

KEOHtLS REOFAY 

ALBION-SHERIDAN, MI (CR) 12-5LAN LOE P-4 
P-3 
P-2 
P-1 
T-2 
T-I 
CONSULTANTS 

Subtotal 

Clerical 

0.0 
1.1 
3.5 
0.0 
0.0 
0.0 
0.0 

4.6 

0.5 

5.1 

$0 
30 
68 

0 
0 
0 
0 

$99 

6 

$105 

0 
102 
27 
98 
0 
0 
0 

227 

66 

293 

$0 
2,493 

426 
1,295 

0 
0 
0 

$4,213 

833 

$5,046 

nmr C:V>RCS\S0HRS.WK3 



ARCS CONTRACT NO.: 
APPROVED BUDGEr: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
283.0 
283.0 
283.0 

04012.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 12-5LAN 
ALBION-SHERIDAN, MI 
COMMUNITY RELATIONS 

TOTAL HOURS 

FORMB 12 
RFTDATE: 
MONTH: 

lO-NoT-94 

OCT 94 

mmmmmmmmmmmmmm 
ii;iiiiiiiiiiiiiii;i;i;iiiiiiiiiii;i;i;i;i;i;iii;i;iiiiiiiii;iiiii;iii|iiiiiiiiiiiiiiii-
:;i;i;i;i;i;i;i;iH;;i;i;:;:;iSi;i;:;i;isi;i;i;iB;¥;Ĥ ^̂ ^̂ ^̂ ^̂  

•m9̂ mmmmm 

mmmmmmmmm 
iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiisiiiiiiii 
iiiiiiiliiiiiiiiiiiij 
mmmmimm 

mmmmmmm 
iiiiiiiiiiliiiiiiiiiiii 
iiiiiiiiiiii 
nmrnm 

mmmmrnma 

iiiwiiiii^iii 
CURRENT 

mmmmmmm 
iiiiiiiliiiiiiiiiiiiiiiiiiiiiiiii 

iiiiiiii;; T O P A T B . 

i;i;i;i;;;iiiiiiiiii;i;iiiii;ii;;;ii;;;i 
W O R K M A N 

B U D G E T 

mmmmm 

mmmmm 
HOURS 
Aum. 

iiiiiivisissiiii 
i;;;i;isiii|i6ttliji>;;i;i;i;i;i;i' 

mm^̂ mB 

mmmmmmmmm 

iiiiiiiiiliiii 
;i;i;i;;;i;i;i;;;i;;;i;iiiiii!̂ ;i;i;i;i;i;i;i;i;i;i; 
i;i;i;i;i;iliQiMSiillilP' 

V A R I A N C E B 
iliiiiiiiiiiiiiiiiis 
8UDoer<-) 
AT<?0\p't?tE 

i;JSS*RlANC»»ii;i;«;i;i;i 
;i;iiiii^ii(1!|jti!)^|iKSSiii^^^^^^ 
;i;ii*iJ3i|iiSES;;;;;;i;i;;;i;i;i;i;i;i;;;i;i;;;;;i;i;;; mmmmmm 

CR 
PROJECT PLANNING 
COMMUNITY RELATIONS 

C 
A 

83% 
80% 

0.0 
4.6 

39.1 
188.2 

47.0 
236.0 

47.0 
236.0 

0.0 
0.0 

39.1 
193.2 

7.9 
42.8 

7.9 
47.8 

Total (C) 80% 4.6 227.3 283.0 283.0 0.0 232.3 50.7 55.7 

AUTHORIZED TASKS 
ALL TASKS 

4.6 
4.6 

227.3 
227.3 

283.0 
283.0 

283.0 
283.0 

0.0 
0.0 

232.3 
232.3 

Projection: 

NOV 04 DEC 94 JAN 05 FEB 95 MAR 95 APR 95 

Monthly 
Cumulative 

0.0 
227.3 

5.0 
232.3 

0.0 
232.3 

0.0 
232.3 

0.0 
232.3 

0.0 
232.3 

% Total Aulh. Hours 80% 82% 82% 82% 82% 82% 

(a) A - A u t h o r i z e d 

PA - Partially Authorized 

C - Completed 

P - P l a n n e d 

(D) Actual To Da te /Approved Budget 

(c) LOE houra do not M u d e Clerical 

nmr C:\ARCS\alllDh.«lrk3 



W W ENGINEERING & SCIENCE 

ARCS CONTRACT NO.; 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
283.0 
283.0 
283.0 

0401100 

CR 
PROJECT PLANNING 

P4 
P3 
P2 
PI 
T2 
T1 

CONSULTANTS 

Clerical 

COMMUNITY RELATIONS 
P4 
P3 
P2 
PI 
T2 
T1 

CONSULTANTS 

Clerical 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 1^5LAN 

ALBION-SHERIDAN, MI 
COMMUNITY RELATIONS 

TOTAL HOURS 

FORM C12 
RFTDATE: 
MONTH: 

lO-NoT-94 

OCT 94 

::m^iimm\mmmmm.im:mmmmmxiimfmmii 
:;:;;;:::::::;:;:::::::::;:;::;::;:;:::g 
mmmmmmmmmmmmmmmfmmmmmmm 'm!;;fmff^™m:::mmmmmmmmmmmmmm 
mmmtmmmmmfmmmmmmmm 

mmmmmmmm wm^mmmi 
iiii;i;i;iiiiiiiiii;iii;iii;ili!«»iii 
iiii;iii««etn»M»iiii; 

iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiliiii 
iiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiiii 

TODATS BUDGET 

;;;;i;;ii;iiiii;i;iiiiiiiiiiiii;iiiii;i 
iiiiiiiiiHiiiiiiiiiiiiiiiiii; 

H O C U S 
....Afffflr, ., 

W^(iiM!^Xi^^M 
iiiiii^tiijijiiliiiiiiiiiiii 
IiiiiiiiiHiiiiiiiiiiiiiiiiii 
iSi»(;j|iiJiii!Blgis;;iB;;|^ 

iiiiiii;i;i;iii;i;i;i;;;ilii;i;;;iii;iiiii;;iiiiiiiis?lî ist5|̂ ^̂ ^̂ ^ 
C O M P t E t E A T C O M H ^ I B 

iii3iSj*j«eiiiiiiiiiiiiiii;iiiiiiiiii:ii 
i i i A J i i J M i i ^ i p i i i i i i i i i 
iii*iiil;i;iii;iiiiiiiiiiiiiiiiii 
mmmmmm. 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 

0.0 

0.0 
1.1 
3.5 
0.0 
0.0 
0.0 
0.0 

4.6 

0.5 

0.0 
18.7 
0.0 

20.4 
0.0 
0.0 
0.0 

39.1 

5.0 

0.0 
83.7 
26.8 
77.7 
0.0 
0.0 
0.0 

188.2 

60.6 

0.0 
9.0 

19.0 
19.0 
0.0 
0.0 
0.0 

47.0 

4.0 

0.0 
101.0 
45.0 
90.0 

0.0 
0.0 
0.0 

236.0 

169.0 

0.0 
9.0 

19.0 
19.0 
0.0 
0.0 
0.0 

47.0 

4.0 

0.0 
101.0 
45.0 
90.0 
0.0 
0.0 
0.0 

236.0 

169.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 

0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 

0.0 

0.0 
18.7 
0.0 

20.4 
0.0 
0.0 
0.0 

30.1 

5.0 

0.0 
84.7 
30.8 
77.7 

0.0 
0.0 
0.0 

193.2 

62.6 

0.0 
(9.7) 
19.0 
(1.4) 
0.0 
0.0 
0.0 

7.0 

(1.0) 

0.0 
16.3 
14.2 
12.3 
0.0 
0.0 
0.0 

42.8 

106.4 

0.0 
(9.7) 
19.0 
(1.4) 
0.0 
0.0 
0.0 

7.9 

(1.0) 

0.0 
17.3 
18.2 
12.3 
0.0 
0.0 
0.0 

47.8 

108.4 

TOTAL RI/FS 
P4 
P3 
P2 
PI 
T2 
T1 

CONSULTANTS 

Clerical 

0.0 
1.1 
3.5 
0.0 
0.0 
0.0 
0.0 

4.6 

0.5 

0.0 
102.4 
26.8 
98.1 
0.0 
0.0 
0.0 

227.3 

65.6 

0.0 
110.0 
64.0 

109.0 
0.0 
0.0 
0.0 

283.0 

173.0 

0.0 
110.0 
64.0 

109.0 
0.0 
0.0 
0.0 

283.0 

173.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 

0.0 

0.0 
103.4 
30.8 
98.1 

0.0 
0.0 
0.0 

232.3 

67.6 

0.0 
6.6 

33.2 
10.9 
0.0 
0.0 
0.0 

50.7 

105.4 

0.0 
7.6 

37.2 
10.9 
0.0 
0.0 
0.0 

55.7 

107.4 

nmr C:\ARCS\alirDh.wk3 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED 
PROJECT NUMBER 

68-W8-0079 
$22,097 
$22,097 
$22,097 

(M012.00 

W W ENGINEERING & SCIENCE 

MONTHLY PROGRESS HNANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: 1^5LAN 

ALBION-SHERIDAN, MI 
COMMUNITY RELATIONS 

FORME12 
RFTDATE: 10-NOT-94 

MONTH: OCT 94 

TOTAL COST 

AOVKL 
mmmmmm̂ iimiiim 
mtMrnmrnmimm: 

i;i;i;i;iii:i;i;i;;;;;;;;;;;;;;;;;;;;«*««««»i«̂ ^̂ ^̂ ^̂ ^̂ ^̂ ^ 
iii;iiiiiiiiiii;i;;;i;iii;iiii;iiii«SaiWii»;ie^^ 
mmmm»mmmmmmmmmm 
mmmmmmmmmmimmi 

i i i ! p S « * i e i i i i i i i ; i ; i i i " ^ ^ 
;jSS!|f!i!ilBife;;i;;;i;i;;;g^ 

mmmmmmmmmmm 
imaymammmoxtemmm 

CR 
PROJECT PLANNINQ 

DIRECT LABOR 

DIRECT MATERIALS 

CONSULTANTS 

ODC 

SUBCONTRACTS 

SUBCONTRACT G&A 

TRAVEL 

INDIRECTS 

$0 
0 
0 
0 
0 
0 
0 
0 

$751 
0 
0 
28 
0 
0 
0 

1,310 

$919 
0 
0 
72 
0 
0 
0 

1,705 

$919 
0 
0 
72 
0 
0 
0 

1,705 

$0 
0 
0 
0 
0 
0 
0 
0 

$751 
0 
0 
28 
0 
0 
0 

1,310 

$168 
0 
0 
44 
0 
0 
0 

394 

$168 
0 
0 
44 
0 
0 
0 

394 

$0 $2,089 $2,696 $2,696 $0 $2,069 $606 $606 

COMMUNITY RELATIONS 

DIRECT LABOR 

DIRECT MATERIALS 

CONSULTANTS 

ODC 

SUBCONTRACTS 

SUBCONTRACT Q&A 

TRAVEL 

INDIRECTS 

$105 
0 
0 

202 
0 
0 
0 

172 

$4,278 
0 
0 

1059.17 
217.4 

0 
109.1 
7,425 

$5,348 
0 
0 

3403 
0 
0 

115 
9,920 

$5,348 
0 
0 

3403 
0 
0 

115 
9,920 

$0 
0 
0 
0 
0 
0 
0 
0 

$4,403 
0 
0 

2886.17 
217.4 

0 
109.1 
7,648 

$945 
0 
0 

517 
(217) 

0 
6 

2,272 

$1,070 
0 
0 

2,344 
(217) 

0 
6 

2,495 

$480 $13,088 $18,786 $18,786 $0 $15,264 $3,522 $5,698 

TOTAL CR 

DIRECT LABOR 

DIRECT MATERIALS 

CONSULTANTS 

ODC 

SUBCONTRACTS 

SUBCONTRACT G4A 

TRAVEL 

INDIRECTS 

>105 
0 
0 

202 
0 
0 
0 

172 

$5,028 
0 
0 

1,087 
217 
0 

109 
8,735 

$6,267 
0 
0 

3,475 
0 
0 

115 
11,625 

$6,267 
0 
0 

3,475 
0 
0 

115 
11,625 

$0 
0 
0 
0 
0 
0 
0 
0 

$5,153 
0 
0 

2,914 
217 
0 

109 
8,959 

$1,114 
0 
0 

561 
(217) 

0 
6 

2.666 

$1,239 
0 
0 

2,388 
(217) 

0 
6 

2,889 

$480 $15,178 $21,482 $21,482 $0 $17,353 $4,129 $6,304 
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ONriii) STAiES a^vmoNfonAL vajTEcnati A c a o r 
RBGZCN V 

DKCB: DBCBtffiSl 14, 1994 

SDBJECr: Review of Manthly Progress Report for 
Ccnturactxr: Vkl Bngineerlng & Science 
MaithAear: OCKBHl 1994 

Vibric AsaianniBnt Mo. S i t e Waana 
11-5IAN\ AIBICN-SHERmAN LF, MI 
RI/FS 

FRCM: Pat Vogtiten, Project Officer 
Contracts ^fenagement Dhit, HSM-5J 

TO: LEAH EVISCN 
Work Assignment Ifenager, HSRW-6J 

As the Regicnal Project Officer /Project Officer for t±e above-mentioned ccntract , I am 
r e ^ x n s i b l e for approving tiie mcntJily invoioe for t h i s contract . As a Work Assigrment Ifenager 
unc3er t h i s contrac t , I am request ing t ha t you review your ncnthly progress l e t x a t and invoices 
and provide me with feedback. 

(X) The Monthly Progress Report with cos ts has been d i r e c t l y provided 
t:o you by the aontrcUS:or. 

( ) Ihe Monthly Progress Report witii cos ts i s at tached. 

In order tio s i i tp l i fy t h i s process , I am asking tzhat you dieck the c^prcpriate ocnmait below and 
re tu rn t h i s form t o me, signed and dated, by CCB WH3.. NOV. 23. 1994. KSP KTOtSBi FOR TOOK 
SECOBDS. If you have any questions or prdaLems, I can be reached a t 353-8826. 
*********************************************************************** 

fOM UUVltW OF MOnSLY FSOStESS REPGRT 

I have zevletged the jaonthly progpceaa report, financial Infornwtlcn, s appo r t i ng 
documentatlcQ axxl have attenpted to resolve any discrepancies at the Site Manager 
level. As a result, I bave detennlned, to the best o£ ny knowledge and belief, 
that: 

66 The costs Incurred appear reasonable and accajrate . 
I ^ Sufficient progress has been nade by the ccntractor 

to support payment for the mcnth. 

( ) Oosts In the amount of should be withheld as 
they cannot be verified at this time. An es^lanatlcn Is 
provided below. 

GCMfBTIS/FERFGBMANCE ISSDES: 

L L ^ A ^ n y ? ^ ^ 
signature 





Standard form 1035A 

Date Prepared 
O8-N0V-94 

Month 
October 1994 

|i|iii:i:|i)p|^jcip:i:b 

liiiiiiliiiilliiiffloni^^ 

Voucher No. 84 

Sheet No. 23 of 83 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit,. MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of tliis voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23.541.32 

18,391.59 

15,479.(39 

$1,201,088.00 
$20,010.13 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
iiiii:iiii;ii?;!iiiiiiiiiiiiiiiiiii;i;:;;ii;;ii;iiiiii^ 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 24 of 83 thru 27 of 83) 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead* , 
FCCOM* 

Total Cost .................>... 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed. 

Amount Claimed 
Current Cumulative 

$564.03 
65.50 
22.96 

0.00 
0.00 

$652.49 
902.45 

23.85 

$1,578.79 
0.00 
0.00 

$1,578.79 

$210,191.42 
24.433.37 
52,067.92 

3.251.00 
216,805.06 

$506,748.77 
356,837.97 

9.985.95 

$873,572.69 
5.389.52 

18.391.59 
$897,353.80 

See supporting sheets for actual percentages used. 

nmr b:\ARCS\octinv84.wk3 
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Standard form 1035A 

Date Prepared 
O8-N0V-94 

Month 
October 1994 

Public Voucher for Purchases and 

Serviceis GtherThan Personal 

Continuation Sheet 

Voucher No. 84 

Sheet No. 24 of 83 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Sununary of Claimed Current and Cumulative Costs. 
mmm§m;f̂ ^̂ ^ 

iiBisii;I!^iiEarned,-

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) : 
FCCOM (4.23% of Item 1) 
Subcontract G&A , 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$564.03 
65.50 
22.96 

0.00 
0.00 

$652.49 
902.45 

23.85 
0.00 

$1,578.79 
0.00 
0.00 

$1,578.79 

204,893.72 
23,124.56 
51,410.83 

3,251.00 
216,805.06 

$499,485.17 
347,978.47 

9,825.13 
0.00 

$857,288.77 
5,389.52 

18.391.59 
$881,069.88 
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Standard form 1035A 

Date Prepared 
O8-N0V-94 

Month 
October 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Shieet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 84 

Sheet No. 25 of 83 

Conu-act No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit. MI 48277-(K)ll 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Oaimed Current and Cumulative Costs, Ba.se Fee Earned, 
iiii;iiiiiiiiiiiii;iiii;i;;iiiiii^-^^;:ii-;|i;iii:;ii;iiiiiP 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead(179.3%ofIteml) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 

aoo 
$0.00 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.00 

$94.26 
184.72 

5.71 
0.00 

$284.69 
0.00 
0.00 

$284.69 

nmr b:\ARCS\octinv84.wk3 
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Standard form 1035 A 

Date Prepared 
O8-N0V-94 

Month 
October 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Gontinuation iSheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 84 

Sheet No. 26 of 83 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering &. Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Suramar>' of Claimed Current and Cumulative Costs. 
i;i;ii.i:if;-0ii1iiiii-;lii;iiiiiiiiiiiiiiiiiii:;;;L:;fiiiii;^ 

Base FeeEamed. 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 

0.00 
0.00 
0.(K) 
0.00 

$0.00 
0.00 

0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$3,180.63 

8.00 
0.00 
0.00 
0.00 

$3,188.63 
4,727.07 

130.61 
0.00 

$8,046.31 

0.00 
0.00 

$8,046.31 

nmr b:\ARCS\octinv84.wk3 
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Standard form 1035A 

Date Prepared 
O8-N0V-94 

Month 
October 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Voucher No. 84 

Sheet No. 27 of 83 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Cunent and Cumulative Costs. 
iiiiiii'iiii-fiiiiiliifiiiiiiiiiiiiiiiiiiî ^^^^ 

Base FeeEamed, 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC '. 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

7.70 
0.00 
0.00 
0.00 
0.00 

$7.70 
7.58 
0.02 
0.00 

$15.30 
0.00 
0.00 

$15.30 

nmr b:\ARCS\octinv84.wk3 
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standard form 1035 A 

Date Prepared 
O8-N0V-94 

Month 
October 1994 

Public Voticher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 84 

Sheet No. 28 of 83 

Conu-act No. 
68-W8-0079 

TJTS. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

ConU-act Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs. 
;:-.;iiiiilii;;i;;i;|i|;;i.l^^^^^ 

Base FeeEamed, 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs .-
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
SubconU-act G&A 

Total Cost 
Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$377.58 
0.00 
0.00 
0.00 
0.00 

$377.58 
478.39 

17.60 
0.00 

$873.57 
0.00 
0.00 

$873.57 

nmr b:\ARCS\octinv84.wk3 
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Standard form 1035A 

Date Prepared 

O8-N0V-94 

Month 

October 1994 

iiiipuSî ^^ 

iiiiiiiiî :6Mliiiilî n :̂i*feii#aî ^^ 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Voucher No. 84 

Sheet No. 29 of 83 

Contract No. 

68-W8-0079 
Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee.:. 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, 
iiiiiii;||iii|;|i;iii;i;iiiii|:;î ^ 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

X U l o l l u l l e d V.AISKS ••••••••••••••••••••••••••••«••••••••••••••••••••••••••••*••••»•••••••••••••• 

Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed.. 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3,595.43 
3,461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$7,064.05 

nmr b:\ARCS\octinv84.wk3 
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--hT.> 
ARCS PROGRAM 

SITE SPECIFIC PROGRESS REPORT 

EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

ALBION-SHERIDAN 
TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WA NO. 11-5LAN 

NOVEMBER 1994 

Regions 
U.S. Environmental Protection Agency 

Chicago, Illinois 



D 

3 

SITE SPECIFIC PROGRESS REPORT 
EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

EARTH TECH Project Number: 04011.00 

Reporting Period: November 1994 

Date Prepared: December 19,1994 

Prepared By: C. Maisotii/E. Bartz 

Copies : ' : " ' ' . " ; • • " • ; ••'' ' / ' 

E P A Remedial Project Manager (RPM): Leah Eyison, Chicago, Dlinois 

EARTH TECH ARCS Program Management Office: C. Malsom, Program 
Manager 

EARTH TECH Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Statu.s: 

• PMO duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 
included: " •' 

- , As-needed assistance in reporting, staffing, coonJ[ination, and 
continued as-needed support for RI/FS activities including 
assisting the SPM in coordinating the replacement of an on-site 
septic system to comply with an agreement between the U.S. EPA 
and the homestead property owner and relocating a section of 
perimeter fence. 

November 23, 1994, the PM returned the signed WAF Revision 
No. 7. 

eid c: & aiSARCS^OllNsumpigll 



If requested by the RPM, the SPM may also arrange for statistical support 
from the EARTH TECH statistician to assist in preparation of the ROD. 

Key personnel changes: 

None this reporting period. 

1 

F. Subcontracting 

Name Contract $ 

Kapur & Associates 14,340 

Anson Enterprises 74,673 

R&R International 115,984 

City Environmental 6,220 

G. Travel: 

Status 

Complete 

Complete 

Complete 

Complete 

SEx 
this 

II 

0 

0 

0 

0 

$ Expended 

14,340 

74,673 

115,984 

6.220 

2il£ 

Albion 

Albion 

Albion 

Albion 

SPE/SPP^WBfi 

SDBE 

SBE 

SDBE 

N/A 

3.0 

• Travel This Reporting Period: 

Mileage associated with the PM's trip to the Grand Rapids library to 
obtain a wage determination that may be needed to solicit bids for the 
fence relocation. Mileage: $4.95. 

• Forecasted Travel: 

A potential site visit by the SPM to establish the location of the septic 
system and fence relocation. 

H. Laboratories (CLP Non-CLP): ^ 

• None 

Financial 

A. Spreadsheets 

• FormA-1: Comparison between direct labor hours authorized and 

actual performance. 

• Form A-2: Summary of direct labor by EPA classifications. 

• FormA-3: ARCS LOE status. 

eid c: & a:\ARCS^O401 INsumpigl 1 



EARTH TECH 
^ ^ • u 

CONTRACT NO. 
FROJBCrNO.: 

<8-W8-0079 
04011.00 

COMPARISON BETWEEN DIRECT LABOR HOURS AUTHORIZED AND ACTUAL ^ R F O R M A N C E 
ALBION-SHEIUDAN T W P LANDFILL, MI 

FORMA-1.11 
RPT DATE: 
MONTH: NOV 94 

' ' 

i tmt. 
I < » ' I 

WPSitLf. 

LOB 

TOTAL LOE 

'.:: 

tmmt 
3Uti»<% 
CSfflOORY .̂  

P.4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

Clerical 

TOTAL HOURS 

-v^aiislftMi 

Apmmm 
nwtivtt 

' 
wm,%-. 

301.0 
3991.0 
4022.0 
1425.0 
2676.0 

754.0 
0.0 

13169.0 

2050.0 

15219.0 

' 

« ^ 

1 

2% 
30 
31 
11 
20 
6 

00% 

'"mmmit 
' wkisda?' 
xmnh 

mvm . . 
301.0 

3991.0 
4022.0 
1425.0 
2676.0 

754.0 
0.0 

13169.0 

2050.0 

15219.0 

*<* 

2% 
30 
31 
11 
20 
6 

00% 

. .. 
iSOSItfiiff 

mrnn. 

wf<m 
0.0 

19.0 
1.5 
0.0 
0.0 
0.0 
0.0 

20J 

2.0 

22.5 

mmtxtstt' 
' " I t f tAt 

'Vtxmmsm, 

'mm&. : -
68.0 

3055.1 
4130.6 
1084.6 
1728.8 
1250.4 

0.0 

11317.5 

1454.9 

12772.4 

—.1 

' 
' 

* .» 

1% 
27 
36 
10 
15 
11 

100% 

imimm 
A t " 

t̂ amxm^ 
^ ••/ 

vmm 
68.0 

3361.1 
4280.6 
1084.6 
1728.8 
1250.4 

0.0 

11773J 

1571.9 

13345.4 

_. 

*«^ 

' 
• • • • ^ 

^ 
•• ^ 

1% 
29 
36 
9 

15 
11 

100% 

••^' - v ' 

'sfmumtp̂  
tsmsme^ 
mmim 

233.0 
935.9 

(108.6) 
340.4 
947.2 

(496.4) 
0.0 

1351.5 

595.1 

2,446.6 

^ ^ ; • • • • ; • : . • ; 

f "• t I t 

-̂̂ tmmx^ 
9̂mmxm 

iwawKwaa* 
0 

77 
103 
76 
65 

166 

1 

71 

1 

"'"" 

_."•' ' ^ 

f<»> Percent calculated a t hours per Direct l a b o r Category over Total hours per Type of Effort 
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EARTH TE O u 
CONTRACT NO. 6».W»-007» 
PROJECT NO.: 04011.00 

ARCS LOE STATUS 
ALBION..SHERIDAN LANDFILL, MI 

FORMA-3.11 
RFTDATE: 15.Dec.94 
MONTH: NOV 94 

iws;iiii:jii5i|:;iiiii)ii^ 
sns 

llliliiili|fiig||M 

ALBION-SHERIDAN LANOFniJ 1-5LAN 12/17/91 13169.0 13169.0 1890.3 6669.2 2514.0 703.5 

ntnr C:\ARC8\S0HRaWK3 
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EARTH H 
ARCS CONTRACT NO.: 68-W8-0079 
/U>PROVED BUDGET: 13,169 
HOURS ALLOCATED: 13,169 
HOURS AUTHORIZED: 13,169 
PROJECT NUMBER 04011.00 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 
ALBION-SHERIDAN TWP LANDFILL, MI 

CURRENT LABOR DETAIL 

RPT DATE: 
MONTH: 

12-DCC-94 
NOV 94 

WIB wsfts^^iiipjm 
Projaet Management 
Bartz, E 
Duming, E 
Lefebvre, L 
Malsom, C 

Senior Project Hydrogeologist 
Admin. Assistant 
Project Hydrogeologist 
ARCS Program Mgr. 

P-3 
C 
P-2 
P-3 

11.5 
2.0 
1.5 
7.5 

22.5 

265.42 
25.50 
27.41 

180.30 
$498.63 

niT¥ C.AARCSValoh.MfcS 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13169.0 
13169.0 
13169.0 

04011.00 

EARTH Ti_U 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

U 
FOR!;(Cll 
RPTblATE: 12-DCG-94 

NOV 94 

"vasssiafs" 
Axm^-' 

VAIUAKCSo 

ACttVf^ftAStL. 
ftiCWMi. 

&UDC15F....' 

^4^ 

FS Report 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Project Management 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Poet RI\FS Report 

TOTAL 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 -
19.0 
1.5 
0.0 
0.0 ^ 

• °^:-.'^.: 
20.5 
2-0 :;J:: 

0.0 
0.0 
aci" 
0.0 
0.0 
0.0 

0.0 ' • 
0.0 ;; 

0.0 ,. 
19.0 , ,. 
1.5 
0.0 
0.0 
0.0 

20.5 \ 
2.0 

18.7 
548.7 
301.5 
185.1 

0.0 
0.0 

1,054.0-
102.2 

2.4 
. 774.4 

105.9 
- 5.8 
0.0 

15.0 

903.5 
. 3 2 . 0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

~0J0 
0.0 

I . : . 

vee.o 
3,055.1 , 
4,130.6 
1,084.6 
1,728.8. 
1,250.4;. 

11,317.5 
1,454.9' 

150.0 
908.0 
306.0 
688.0 

0.0 
0.0 

2,052.0 
324.0 

0.0-
990.0 . 
240.0 

: l 0.0 
. -.0.0 

0.0 

1,230.0 
- ^; 0.0 

0.0 
180.0 

'120.0 
0.0 
0.0 
0.0 

300.0 
0.0 

301.0 
3,991.0 
4,022.0 
1,425.0 
2,676.0. 

•-"754.0^;> 

13,169.0 i : 
2,050.0 

150.0 
908.0 
306.0 
688.0 

0.0 
0.0. 

2,052.0 
324.0 

0.0 
990.0 
240.0 

0.0 
0.0 
0^0 

1,230.0 
0.0 

0.0 
180.0, 
120.0 

0.0 
0.0 
0.0 

300i.O' 
0.0 

301.0 
3,991.0 
4,022.0 
1,425.0 
2,676.0. 

'•;;_ . 7 5 4 ^ ; ' ''•' 

13,169.6 
2,050.0. 

0.0 
0.0 
0.0 
0.0 
0.0 
0 . 0 ; , 

0.0 
0.0.. 

0.0 
0.0 r 
0.0 
0.0 
0.0 
0.0 

~T.o 
., . :i';p.o. 

0.0 
>., 0.0 
- 0.0 

0.0 
0.0 
0.0 

oTo 
;o.o 

0.0 
0.0 
0.0 
0.0 

- . , 0.0 ., 
3^'-.^A/OiO-

: ' ..;vâ o.o'>̂  
,̂:V • • ; : i , . 0 .0; jy | 

^ 18.7 
548.7 
301.5 

, 185.1 , 
/ ; 0.0 

V " " 0 0 

^ ^ * 1,054.0 
., 102.2 

,-:.-•. - -2 .4 -
: : - ; 894.4 

135.9 
5.8 
0.0 

15.0 

1,053.5 
^ ? ^ 57.0., 

0.0 
..••....- -180.0 
~ " 120.0 

0.0 
0.0 
0.0 

- 300.0 
92.0 

68.0 
3,361.1 
4,280.6 
1,084.6 

-..̂ ..•- 1,728.8 
:O^i^50-'«':. 

- M 1,7735 
;i:.v::,1,571.9 

131.3 
359.3 

4.5 
502.8 

0.0 
0.0 

998.0 
221.8 

.ritr. (2.4) 
'd^::T19S.6 

104.1 
(5.8) 
0.0 

j«.0) 

-1-457.0) 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
(92.0) 

233.0 
; «i>».9 
' , (258.6) 
*» 340.4 
- 947^2 

.;X<4964)^ 

•:^^f i9SJS.' 
; " 478.1 

131.3 
^359.3 

4.5 
502.9 

0.0 
^Z-il °-o 

998.0 
i 221.8 

.,; (2.4) 
: 215.6 

134.1 
(5.8) 
0.0 

(15.0) 

326.5 
_ (32.0) 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

300.0 
0.0 

233.0 
935.9 

(108.6) 
340.4 

V 947.2 
; : ^ | : (496.4) 

1,851.5 
\ 595.1 

nrrr CAARCS\aloh.w1(3 
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EARTH TECk^_^ Û 
ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

MONTHLY PROGRESS FINANCLU. STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

FORM E l l 
RPT DATE: 12-Dcc-94 

MONTH: NOV 94 

ACCTangTAMC 

RI/FS 
PROJECT PLANNNQ 

DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT QAA 
TRAVEL 
INDIRECTS 

RELD MVeSTKlAIION 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT QftA 
TRAVEL 
INDIRECTS 

t B R f f O R T 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT QftA 
TRAVEL 
INDIRECTS 

RA REPORT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT QAA 
TRAVEL 
INDIRECTS 

AimM, ptm* Mttfmm tf-^^mmr^f^ mm»m^ 

to 
0 
0 
0 
0 
0 
0 
0 

M 

to 
0 
0 
0 
0 
0 
0 
0 

to 

to 
0 
0 
0 
0 
0 
0 
0 

to 

to 
0 
0 
0 
0 
0 
0 
0 

t32.866 
0 

- 0 
3,027 

0 
0 

582 
ES,63B 

t9S,11S 

t8S,410 
3.2S1 

0 
40,922 

216.715 
0 

23,186 
156,048 

t532.531 

$31,384 
0 
0 

3,868 
0 
0 

127 
54,410 

t88,880 

t14,600 
0 
0 - I, 

746 
90 
0 
0 

24,756 

t33.244 
0 
0 

3,250 
0 
0 

180 
61,664 

•8MST 

8111,433 
11,404 

0 
45,612 

228,360 
0 

30,204 
206,687 

$833,700 

t35,e70 
0 
0 

6,100 
0 
0 

35 
66,164 

$107,968 

$23,261 
t 0 

0 
1,820 

0 
0 

184 
43,147 

$33,244 
0 
0 

3,250 
0 
0 

188 
81,684 

tM, lS7 

t111,433 
11,404 

0 
45,812 

228450 
0 

30,204 
206,687 

t633,700 

$35,670 
0 
0 

6,100 
0 
0 

35 
68,164 

$107,868 

$23,261 
0 
0 

1320 
0 
0 

164 
43,147 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$32,866 
0 
0 

3,027 
, 0 

0 
682 

58,638 

$85,11* 

$88,543 
3,261 

0 
40,822 

221,716 
0 

23,188 
158,266 

$537383 

$31384 
0 
0 

3,869 
0 
0 

127 
64,410 

$88,880 

$14,600 
0 
0 

•,..; 745 
80 
0 
0 

24,768 

$378 
- . 0 

0 
223 
. 0 

. : . ' 0 
• (383) 

3,026 

tS,M4 

$21380 
8,163 

0 
4,680 
6,635 

0 
7,018 

47,431 

$86316 

$4388 
0 
0 

2,131 
0 
0 

(82) 
11,755 

$18,078 

$6,661 
0 
0 

1,075 
(90) 

0 
184 

18388 

$378 
0 
0 

223 
0 
0 

(383) 
3,026 

t»3«4 

$22,023 
8,163 

0 
4,680 

11,635 
0 

7318 
47360 

$101,188 

$4386 
0 
0 

2,131 
0 
0 

(82) 
11.758 

818378 

88,681 
0 
0 

1,075 
(80) 

0 
184 

18388 

$0 $40,184 $68,412 $68,412 $0 $40,194 $28318 $28318 

nmr C:\ARC8\allc.wM 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1001,088 

04011.00 

EARTH T E < ^ 

MONTHLY PROGRESS HNANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

ODC DETAIL 

u 
FORM E l l 
RFTDATE: 12-Dcc-94 

MONTH: NOV 94 

C!QSir 

Reproduction Charges 
Telephone Charges 

2.70 
32.17 

TOTAL ODC $34.87 

nrrr CAARCS\allc.wk3 



UNTIED SIXTES EMVIKCNIEllTAL PROIECTICK ACSNCY 
RESTCN V 

DA3S: JANUARY 9, 1995 

SUBJECT: Review of Mcnthly P r o g r e s s H^xort f o r 
Gant : rac tor : VW Ekigliieerlng & Sc ience 
KfcntJi/Year: NOV 1994, INVOICE #85 

Wtaarlc Asaignmant N o . / S i t e Name 
11-5IAN \ AIBICN-SHERIDAN LF, MI 
RI/FS 

FKCM: Pa t Vogtman, P r o j e c t O f f i c e r 
C i n t r a c t s Ifenagement C h i t , HSM-5J 

TO: LEAH EVISCN 
Wbrk Assignment Ifenager, HSRW-6J 

As t h e RegicrMil P r o j e c t O f f i c e r / P r o j e c t O f f i c e r f o r t h e above-mentioned c o n t r a c t , I am 
r e ^ x n s i b l e f o r approv ing t h e monthly i n v o i c e f o r t h i s o c n t r a c t . As a Vfcark Assignment bfenager 
under t h i s c o n t r a c t , I am r e q u e s t i n g t h a t you rev iew your mcnthly p r o g r e s s r e p o r t and i n v o i c e s 
and p r o v i d e me w i t h feedback . 

(X) The M a i t h l y P r o g r e s s Repor t w i t h c o s t s h a s been d i r e c t l y p r o v i d e d 
t o you by t h e o c n t r a c t o r . 

( ) The M a i t h l y P r o g r e s s Repor t w i t h o o s t s i s a t t a c h e d . 

I n o r d e r t o s i n p l i f y t h i s p r o c e s s , I am a s k i n g t h a t you check t h e a p p r o p r i a t e ccmnent below and 
r e t u r n t h i s form t o me, s i g n e d and d a t e d , by O B FRI. J7VN 13 . 1995. K S P XTIMXBi FCR YOUR 
RECCSDS. I f you have any q u e s t i c n s o r prcblenis , I can be r e a d i e d a t 353-8826. 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

WAM REVXEM OF VSDtnSLY PBOSIESS REFGRT 

I have refviewed the imnthly pirogress repor t , f inancial infomat ian , suHpoi Ling 
documeatation and have a t tenpted to resolve any discrepancies a t tbe S i t e Manager 
l eve l . As a r e s u l t , I have detennined, to the bes t of my knowledge and bel ief , 
t ha t : 

lite cos ts incurred e^jpear reasonable and ciccurate. 
Suff icient progress has been made by the ocatractor 
to si^:port paympnt for the month. 

{ ) Costs in the amount of should be vdthheld as 
they caimot be ve r i f i ed a t t h i s t i n e . An eo^lanaticn i s 
ptrovided below. 

OdftlEMTS/FERFQRMAtlCE ISSDES; 

Signature 4 ^ 
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Standard form 1035A 

Date Prepared 
16-Dec-94 

Month 
November 1994 liiiiiii-iltltm^^ 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 85 

SheetNo. 17 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost , 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

$1,143,675.99 
23.541.32 

18.391.59 

15.479.09 

$1,201,088.00 
$20,010.13 

Sumniary of Claimed Current and Cumulative Costs^ Base Fee Earned, 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 18 of 82 thru 23 of 82) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NONCLPLAB 
5. Subcontract 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed .. 

Amount Claimed 
Current Cumulative 

$498.63 
4.95 

34.87 
0.00 
0.00 

$538.45 
797.81 
21.09 

$1357J5 
0.00 
0.00 

$135735 

$210,690.05 
24.438.32 
52,102.79 

3,251.00 
216,805.06 

$507,287.22 
357.635.78 

10,007.04 

$874,930.04 
5,389.52 

18.391.59 
$898.711.15 

See supporting sheetsfor actual percentages used 

nmr b:\ARCS\novinv85.wk3 
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Standard form 1035 A 

Date Prepared 
16-Dec-94 

Month 
November 1994 iiiiiiijilliJC-^n^ 

Voucher No. 85 

SheetNo. 18 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Crareoi and Cumulative Costs, Base Fee Earned, 
iiPiiliiliiiiiiiiiw^^ 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed....................... 

$498.63 
4.95 

34.87 
0.00 
0.00 

$538.45 
797.81 
21.09 
0.00 

$1357.35 
0.00 
0.00 

$135735 

205,392.35 
23,129.51 
51,445.70 
3,251.00 

216.805.06 

$500,023.62 
348.776.28 

9,846.22 
0.00 

$858,64(1.12 
5.389.52 

18.391.59 
$882,427.23 

nmr b:\ARCS\novinve5.wk3 
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Standard form 1035 A 

Date Prepared 
16-Dec-94 

Month 
November 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet -••-••:•-' 

Voucher No. 85 

SheetNo. 19 of 82 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Oaimed Current and Cumulative Costs, Btisc'f̂ Emvbiii 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs ~.............. ............. .. .........; 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ....................... ...,~.~...........». 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

94.26 
0.00 
0.00 
0.00 
0.00 

$94J6 
184.72 

5.71 
0.00 

$284.69 
0.00 
0.00 

$284.69 

nmr b:\AflCS\novinv85.wk3 

file://b:/AflCS/novinv85.wk3


Standard form 1035 A 

Date Prepared 
16-Dec-94 

Month 
November 1994 

;::Pub)|c;;;1^^ 

i i i i i i i l i t t i lMua i i 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 85 

Sheet No. 20 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs. 
iil;iiiiiii:^iliiiiiH^^^^ 

Base Fee Earned, 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed....................... 

Amount Claimed 
Current Cumulative 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$3,180.63 
8.00 
0.00 
0.00 
0.00 

$3,188.63 
4,727.07 

130.61 
0.00 

$8,04631 
0.00 
0.00 

$8,04631 

nmr b:\ARCS\novinv85.wk3 
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Standard form 1035A 

Date Prepared 
16-Dec-94 

^ ^ • . - : : n 

'uvember 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

;V;;::::::t:;:'.;;::y:Continiiati 

Voucher No. 85 

SheetNo. 21 Of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchCTCd prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

S împary of Claimed Curreitt and Cumulative Costs, BaseJFeeEart^ 
and Aw^d Fee Awaaied. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overiiead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 
total Cost 

Subcontract Base Fee (2.5% of item #5).... 
Award Fee Awarded 
Total Amount Claimed.......................... 

Amount Claimed 
Current Cumulative 

$0.00 7.70 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$7.70 
7.58 
0.02 
0.00 

$1530 
0.00 
0.00 

$1530 

nmr b:\ARCS\novinve5.wtc3 
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Standard form 1035A 

Date Prepared 
16-Dec-94 

Month 
November 1994 iliiiiiif:il)i!i6h^^ 

Voucher No. 85 

Sheet No. 22 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division CMD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Qimulative Costs, Base 
iiiiiiiiiiiiiiH^^^^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed . .. ....... 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$377.58 
0.00 
0.00 
0.00 
0.00 

$37738 
478.39 

17.60 
0.00 

$87337 
0.00 
0.00 

$87337 

nmr b:\ARCS\novinv85.*¥k3 



Standard form 1035A 

Date Prepared 

16-Dec-94 

Month 

NovembCT 1994 

ii§|b|liiili^^ 

iieipiei:;IJile|^iSi;:ii^ 

lillMbl^Shie^^ 

Voucher No. 85 

SheetNo. 23 of 82 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee^ , 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

aad Awaid Bee Awanfed, 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs .. 
Overiiead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed................................................................ 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3395.43 
3,461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$7,064.05 

nmr b:\ARCSViovinvB5.wk3 

file://b:/ARCSViovinvB5.wk3




standard form 1035A 

Date Prepared 
13-Jan-95 

Month 
December 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 86 

.SheetNo. 17 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23.541.32 

18,391.59 

15,479.09 

$1,201,088.00 
$20,010.13 

iSunnhaiy of Glalmed^^C^^ Costs, B ase Fee Earned| 
'•:W "'-viifid'̂  A wiaird I'ee-Awarded;-^- •••••'.•:;;:'•:• 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 18 of 82 thru 23 of 82) 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
11. 
12. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs. 
Overhead* 
FCCOM* 

Total Cost ........... 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed. 

$1,353.93 
0.(K) 

164.60 
0.(K) 
0.(K) 

$1,518.53 
2,166.29 

57.27 

$3,742.(W 
0.(X) 
0.00 

$3,742.09 

$212,043.98 
24,438.32 
52.267.39 

3,251.00 
216,805.06 

$508,805.75 
359,802.07 

10,064.31 

$878,672.13 
5,389.52 

18.391.59 
$902,453.24 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\decinv86.wk3 
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Standard form 1035 A 

Date Prepared 
13-Jan-95 

Month 
December 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 86 

SheetNo. 18 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(K)Il 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of thi§ voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and Cumulative Costs. Base Fee Earnal, 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs................................. 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #5).. 
Award Fee Awarded 
Total Amount Claimed......................... 

$1,353.93 
0.(K) 

164.60 
0.(K) 
0.(K) 

$1318.53 
2,166.29 

57.27 
0.00 

$3,742.09 
0.(X) 
OjK) 

$3,742.09 

206,746.28 
23,129.51 
51,610.30 

3,251.00 
216,805.06 

$501,542.15 
350.942.57 

9,903.49 
0.00 

$862388.21 
5,389.52 

18,391.59 
$886,16932 

nmr b:\ARCS\decinvB6.wk3 
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Standard form 1035 A 

Date Prepared 
13-Jan-95 

Month 
December 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 86 

Sheet No. 19 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(K)ll 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Qaimed Current and Cumulative Costs, Base Fee Earned. 
W&&§!mmmmilMil^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract , 

Total Direct Costs ............................... 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost..............................~............. 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.(X) 
0.(X) 

$0.00 
0.(K) 
0.(K) 
0.(K) 

$0.00 
0.(X) 
0.(K) 

$0.00 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.00 

$94.26 
184.72 

5.71 
0.00 

$284.69 
0.00 
0.00 

$284.69 

nmr b:\ARCS\d«cinv86.wk3 



Standard form 1035A 

Date Prepared 
13-Jan-95 

Month 
December 1994 

Public Voiicher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 86 

Sheet No. 20 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

:::$iUitii|^ 
WmWiMMmmmi&M^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No, 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs............................... 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed . 

$0.00 
0.00 
0.00 
0.00 
0.(X) 

$0.00 
0.00 
0.00 
0.(X) 

$0.00 
0.00 
0.00 

$0.00 

$3,180.63 
8.00 
0.00 
0.00 
0.00 

$3,188.63 
4.727.07 

130.61 
0.00 

$8,04631 
0.00 
0.00 

$8,04631 
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Standard form 1035A 

Date Prepared 
13-Jan-95 

Month 
December 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 86 

SheetNo. 21 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of tills voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

;;;S||ii||S|io^ of QaJmeî ^ Base FeeEamed, 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs............................... 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 

Total Cost..............~.......... ».... 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.(X) 
O.tK) 
0.(K) 
0.(K) 
0.(K) 

$0.00 
0.(K) 
0.(K) 
0.(X) 

$0.00 
0.(H) 
0.(X) 

$0.00 

7.70 
0.00 
0.00 
0.00 
0.00 

$7.70 
7.58 
0.02 
0.00 

$15.30 
0.00 
0.00 

$15.30 

nmr b:\ARCSVddcinv86.wk3 
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Standard form 1035 A 

Date Prepared 
13-Jan-95 

Month 
December 1994 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 86 

Sheet No. 22 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit MI 48277-(K)ll 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

|Siiimti|ry of i ^ ^ Cumulative Costs, Base Fee-Earnesd^ 
W§m::§MM§^ '" and Awaid FeeAweiixjfed:::- ' 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs............................... 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subconu-act G&A 

Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed — 

$0.(X) 
0.(K) 
0.(X) 
0.(X) 
0.(X) 

$0.00 
0.00 
0.(X) 
aoo 

$0.00 
0.(X) 
a()o 

$0.00 

$377.58 
0.00 
0.00 
0.00 
0.00 

$377.58 
478.39 

17.60 
0.00 

$873.57 
0.00 
0.00 

$87337 

nmr b:\ARCS\docinv86.wk3 
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Standard form 1035A 

Date Prepared 

13-Jan-95 

Month 

December 1994 

ipltiiiiiv 

Services Other Than Personal 

C i j i d l ^ 

Voucher No. 86 

Sheet No. 23 of 82 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee , 

Summary of Claimed Current and Cumulative Costs. Base Fee Earned. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

O m O - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 
Total Cost...............~........»................~~... 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed ... 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 

aoo 
$0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3,595.43 
3.461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$7,064.05 

nmr b:\ARCSViecinv86.wk3 
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Standard form 1035 A 

Date Prepared 
13-Jan-95 

Month 
December 1994 

iPublic Voucher for Purchases and 

Services Other Than Personal 

'y'''m.:0-Mm' Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
A1 IN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 86 

Sheet No. 24 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science y. 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(X)ll 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$21,040 76 
433 10 

262.32 

360.82 

$22,097.00 
'K̂ fiS 14 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 25 of 82) 

Amount Claimed 
Major Cost Elements Current Cumulative 

1. Direct Labor $19 90 .S;5 145 94 
2. Travel 
3. ODC 

4. Subcontract 

5. Total Direct Costs .. 
6. Overhead* 
7. FCCOM* 
8. Subcontract G&A*.... 
9. Total Cost 
10 Subcontract Base Fee* 
11 Award Fee Awarded . 
12. Total Amount Claimed 

See supporting sheets for actual percentages used. 

0.(X) 109.10 
103.49 1.202.34 

0.00 217.40 

$12339 $6,674.08 
31.84 8,684.26 
0.84 243.22 
0.00 0 00 

$156.07 $15,601.56 
0.(X) 5 43 
0(X) 9fi9 39 

$156.07 $15,86931 
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Standard form I035A 

Date Prepared 
13-Jan-95 

Month 
December 1994 

Public Voucher for Purchases aind 

Services Other Than Personal 

J: Gontinuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Voucher No. 86 

Sheet No. 25 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(H)ll 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

subnussion of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

I^uirima^^^ 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs ~.~-....~...~~..„...... 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subconu-act Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed....................... 

$19.90 
0.(X) 

103.49 

0.(X) 

$123.39 
31.84 
0.84 
000 

$156.07 
0.00 
000 

$156.07 

5,145.24 
109.10 

1,202.34 

217.40 

$6,674.08 
8,684.26 

243.22 
OOP 

$15,601.56 
5.43 

262.32 
$15,«6931 
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SITE SPECIFIC PROGRESS REPORT 

EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

ALBION-SHERIDAN 
TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WAN0.11-5LAN 

JANUARY 1995 

Region 5 
U.S. Environmental Protection Agency 

Chicago, Illinois 



0 

SITE SPECIFIC PROGRESS REPORT 
EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

EARTH TECH Project Number: 04011.00 

Reporting Period: January 1995 

Date Prepared: Fiebniary 17,1995 , ; . , . >; i,; , ; 

Prepared By: C. Malsom/E. Bartz 

Copies: 

. ' i -

) 

EPA Remedial Project Manager (RPM): Leah Evison, Chicago, Illinois 

EARTH TECH ARCS Program Management OfTice: C. Malsom, Program 
Manager .•;( .,.-..-.. ..,-... .,:• 

EARTH TECH Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Proyram Manaycmenf Office Activity Status: 

• PMO duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 
included: -., 

As-needed assistance in reporting, staffing, coordination, and 
continued as-needed support for RI/FS activities including 
assisting the SPM in coordinating the relocation of a section of 
perimeter fence which was completed during January 1995. 

2.0 ifisimical 

A. Progress made this reporting period: 

• January 4, 1995, a field technician traveled tq^the site to meet with the 
fencing subcontractor and stake the location^for the relocated perimeter 
fence. The fencing subcontractor then proceeded to relocate the perimeter 
fence according to the agreement between U.S. EPA and the homestead 

eid c: & a^ARCS^01 IViumpigl 1 



F. Subcontracting 

Name Contract S 

Kapur & Associates 14,340 

Anson Enteiprises 74,673 

R&R International 115,984 

City Environmental 6,220 

•Smhis 

Complete 

Complete 

Complete 

Complete 

$Ex 
this 

pended 

0 

0 

0 • 

0 

$ Expended 

14,340 

74,673 

115,984 

6,220 

2it£ 

Albion 

Albion 

Albion 

Albion 

.SBF7.SDBE/WBE 

SDBE 

SBE 

SDBE 

N/A 

Travel: 

3 
Travel This Reporting Period: 

EARTH TECH has verified through the Contracting Officer that mileage 
charges used on all ARCS related work should be based on the current 
authorized Federal rate for mileagie. EARTH TECH has used a rate of 
22.5 cents per mile for all mileage charges since the initiation of the 
ARCS Contract in 1988. EARTH TECH did not increase the contract rate 
when the Federal rate was increased to 25 cents per mile on July 1, 1991. 
Therefore, the PM has requested and received permission fi-om the CO to 
charge for underbilled mileage at the rate of 2.5 cents per mile for all 
mileage charged since July 1, 1991. The adjustment for underbilled 
mileage appears in this month's charges and amounts to $782.56 for the 
Albion-Sheridan RI/FS assignment. 

• ) 

Mileage costs associated with the field technician's trip to the site to stake 
fence relocation plus underbilled mileage discussed above. 

Total mileage $838.56. 

Forecasted Travel: 

H. 

No travel anticipated. 

Laboratories (CLP Non-CLP): 

None 

eid c: & a^ARCS^M01 INsumpisl 1 



EARTH TECH U 
CONTRACT NO. 
PROJECT NO.: 

<8.W8-0079 
04011.00 

COMPAIUSW4 BETWEEN DIRECT LABOR HOURS AinHORIZED AND ACTUAL PERFORMANCE 
ALBICm-SHERmAN TWP LANDFILL, MI 

FORMA-1.11 
RPT DATE: 
MONTH: JAN 95 

vtm-
tA»m. 

ntsxssr 

*mmmei> 

•uam. 
•jHvigwy.. , ^ # 

tmiim 
maswtttm 

.»9t»B» 

, J i * ^ \ 

JOB P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

TOTAL LOE 

Clerical 

301.0 
3991.0 
40210 
1425.0 
2676.0 
754.0 

0.0 

13169.0 

2050.0 

TOTAL HOims 15219.0 

2% 
30 
31 
11 
20 
6 

10% 

301.0 
3991.0 
4022.0 

- 1425.0 
2676.0 
754.0 

0.0 

13169.0 

2050.0 

15219.0 

2% 
30 
31 
11 
20 
6 

100% 

0.0 
34.5 
0.0 
2.0 
0.0 
7.0 
0.0 

43J 

1.7 

© 

68.0 
3124.6 
4138.2 
1096.1 
1728.8 
12574 

0.0 

11413.1 

1460.1 

12873.2 

1% 
27 
36 
10 
IS 
11 

100% 

68.0 
337Z6 
4246.2 
1096.1 
1728.8 
1257.4 

0.0 

11769.1 

1565.1 

13334.2 

1% 
29 
36 
9 

15 
11 

100% 

233.0 
866.4 

(116.2) 
328.9 
947.2 

(503.4) 
0.0 

1,755.9 

589.9 

2,345.8 

0 
78 

103 
77 
65 

167 

1 

71 

1 

(a) Percent calculated at hourt per Direct Labor Category over Total hours per Type o f^or t 

nmr C: \ARCSM0HRaWK3 
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CONTRACT NO. 68-W8-0079 
PROJECT NO.: 04011.00 

EARTH TECi 

ARCS L(X STATUS 
ALBICm^SHERIDAN LANDFILL, MI 

o 
FORMA-3.11 
RFTDAIB: 16.Fd>.95 
MONTH: JAN 95 

StS& " / , 
'msm& L ( » HOOKS 

^ 9 l '"•':-' n 9 n , . n ^ "-'•:, 

ALBION-SHERIDAN LANDFILU1-5LAN 12/17/91 13169.0 13169.0 1890.3 6669.2 2514.0 ,695.6 

nmr C:\ARCS\S0HRaWK3 
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ARCS CONTRACT NO.: 68-WS.0079 
APPROVED BUDGET: 13,169 
HOURS ALLOCATED: 13,169 
HOUS5 AUTHORIZED: 13,169 
PROJECT NUMBER 04011.00 

EARTHT H 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBERi 11.5LAN 
ALBION-SHERIDAN TWP LANDFILL, MI 

CURRENT LABOR DETAIL 

RPT DATE: 
MONTH: 

15.Fcb-95 
JAN 95 

>s"*T.^iiy»>'^^^ JUXJL .mmm 
FMd invMtigation 
Bartz, E 
Ostsrman, K 

Projact Manag«n«nt 
Bartz, E 
Duming, E 
Malsom, C 

Post RI/FS Support 
Bartz, E 
Duming, E 
Schafk,W 

Senior Project Hydrogeologist 
ReldSetvicas 

Senior Project Hydrogeologist 
Admin. Assistant 
ARCS Program Mgr. 

Senior Project Hydrogeologist 
Admin. Assistant 
Envir. Risk 

P-3 
T-1 

P-3 
C 
P-3 

P-3 
C 
P-1 

2.0 
7.0 
9.0 

5.0 
0.7 

11.5 
17.2 

16.0 
1.0 
2.0 

19.0, 

46.16 
77.00 

$123.16 

115.40 
8.93 

276.46 
$400.79' 

369.28 
12.75 
30.78 

$412.81 

nrrr CAARCS\alDh.wl(3 



ARCS CONTRACT NO.: 
APPROVED BITOGET: 
HOURS ALLOCATED: 

HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W84W79 
13169J) 
13169J) 
13169.0 

tmuM 

EARTH TE 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBERi 11.SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

"—4oi RMCll 
RPT^ATE: 
MONIW: 

15-Fcb-95 
JAN95 

'''"mat' 'MmMt,̂  
:̂«3ms^ 

FS Report 
P4 
P3 
P2 
PI 
T2 
T1 

Ctettcal 

Protect Mmagement 
P4 
P3 
P2 
PI 
T2 
T1 

Cleiical 

Post RI\FS Report 
P4 
P3 
P2 
PI 
T2 
T1 

TOTAL 

Cleiical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

ws 
0.0-

0.0 
16.5 
o.o-
0.0 
0.0 
o . o ; 

16Ji 

0 ^ ^ 

0.0 
16.0 
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2.0 
0.0 
0 . 0 , 
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0.0 
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18.7 
548.7 
301.5 
185.1 

0.0 
0.0 

1,054.0 
102.2 

2.4 
— 8 0 6 . 4 -
- ^ 1 0 5 . 9 

5.8 
O.OT' 

15.0 

9355 
33.2 

0.0 
29.5 

'.: 7.6 i 
11.5 
0.0 
0.0 

. - " • . • 

48.6 
3.0 

' « 8 . d 
3,124.6 
4,138.2 
1,096.1 
1,728.8 

; t , 2 5 M -

i i , 4 i 3 : i ; s 
•rt;4eaiv:; 

150.0 
908.0 
306.0 
688.0 

0.0 
0.0 

:2,<«2.0 
324.0 

0.0 
990.0 
240.0 

0.0 
- 0.0 
- 0.0 

1,230.0 
. 0 . 0 

0.0 
180.0 
120.0 

0.0 
0.0 
0.0 

• ' i •" • « • 

« » . 0 
: 0.0 

301.0 
3,991.0 
4,022.0 
1,425.0 
2.676.0 

, ,754.0 

13,169.0 
-2,050.0 

150.0 
908.0 
306.0 
688.0-

0.0 
0.0 

2,os2:a 
324.0 

0.6 
990.0 
240.0 

0.0 
0.0 
0.0 

1,230.0 
0.0 

0.0 
180.0 

.:; 120.0v 
0.0 
0.0 
0.9 

300.0 
0.0. 

301.0 
3,991.0 
4,022.0 
1,425.0 
2,676.0 

.-;.:. ;.754.0^ 

•V3,166.0 
- 2,050.0 

0.0 
0.0 
0.0 
0.0. 

, 0 . 0 
.C;;0.o.. 

0.0^ 
: o . o ; 

0.0 
- 0.0-

- 0 . 0 -
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 

sfeO-O 
-6.0 
0.0 
0.0 

ao 
4^0.0 

6;6 
• '0 .0 

0.0 
0.0 
0.0 

:^^::S,A:r.•OMx 
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18.7 
5487 
301.5 
:185.1 

r s O f l . - ; 
- : ' -00 

1,0S4J) 
t o e j j 

::• r vg . 

"" 2.4 
,;902.4t--.~-

123A-
5.8 
0.0 

15.0 

1,049.5 
48.2 

0.0 
.179.5 
" 97.6 

11.5 
0.0 
0.0 

. 288.6'.-^ 0 

-' ̂ s r [ 
3,372.6 ' - ^ 
4 , 2 4 6 2 ^ ^ ' -
1,096.1 
1,728.8 
1v257i4^. -

I1 ,769n :? f r 
1,S65.1i;::;;-; 
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t 
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& 
^ 

• • ^ . 7 
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131.3 
359.3 

4.5 
502.9 

0.0 
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998.1) 
221.8 
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(i:i) 
.87.6 

-116.1 
(5.8) 
0.0 

(15.0) 

180.5 
(48 J!) 

0.0 
0.5 

22.4 
(11.5) 

0.0 
0.0 

41.4 
(93.0) 

• 233.0 
618.4 

(224.2) 
328.9 
947.2 

.(503.4) 

1,399.9 
484.9; 

131.3 
359.3 

4.5 
50? .9 

- 0.0 
; - : 0 0 

998.0 
221.8 

- • - ' • 

(2.4) 
;:;;..183.6 

" i : - ; - 1 3 4 . 1 
(5.8) 
0.0 

(15.0) 

294.5 
(33.2) 

0.0 
150.5 
112.4 
(11.5) 

0.0 
0.0 

251.4 
(3.0) 

233.0 
866.4 

(116.2) 
328.9 
947.2 

- (503.4) 

•^ :1,755.» 
: • 589.9 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W84079 
$1,201,088 

$1^01,088 
$1,201,088 

OMllJW 

EARTH TECE 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: l l ^ L A N 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

u 
FORM El l 
RPT DATE: 15-Fel>-95 

MONTH: JAN 95 

' i '" ' : 
, 

•' , 
: i.^.\. \ 

s ••^ ' •^•^ ^ 

y . i i 
".f-'^;,^'', ' 
i, , ;?" ^'^^, ^̂  'jvmti.' 

..' i*SSSS* 

., ^ 

.....^xm^HBtCw'i. .BtSK£F^... 

s 

m)v» . XiltU, 

VJSWWSe**-- ' . . V*W^BKX» AV«IM«»* . ; :: 

t̂fm-)i.',Pfî immmiimm>: *mmmi>ii 
Wmm - ^ ^ m m s r t ^ ' 'timm. •>'; --

RI/FS 
PROJECT PLMMMQ 

DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

FIELO MVEBTKIAIION 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

nRB>ORT 
D I R K T LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INURECTS 

l U REPORT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TTUVEL 
INDIRECTS 

SO 
0 
0 
0 
0 
0 
0 
0 

t123 
0 
0 
4 

2,000 
0 

838 
202 

t3,16S 

$0 
0 
0 
0 
0 
0 
0 
0 

to 

to 
0 
0 
0 
0 
0 
0 
0 

0 
0 

3,027 
0 
0 

S82 
68,638 

ttS,11> 

tS8,684 
3,261 

0 
41,020 

218,715 
0 

24,024 
160,407 

t636,1S1 

t31,384 
0 
0 

3.868 
0 
0 

127 
64,410 

$33,244 
0 
0 

3.260 
0 
0 

198 
61,684 

t33,244 
0 
0 

3,260 
0 
0 

199 
61,664 

to 
0 
0 
0 
0 
0 
0 
0 

t32,866 
0 
0 

3,027 
0 
0 

682 

tSt , lS7 t98,«S7 

$111,433 t111,433 
11,404 

0 
45,612 

228,360 
0 

30,204 
206,687 

11,404 
0 

45,612 
228,360 

0 
X,204 

206,687 

to 
0 
0 
0 
0 
0 
0 
0 

tSS,113 

t8S,758 
3,261 

0 
41,020 

223,215 
0 

24,024 
168,670 

t633,700 t833,700 t o tfr40.938 

t36,670 
0 
0 

6,100 
0 
0 

35 
68,164 

$35,670 
0 
0 

6,100 
0 
0 

35 
66,164 

to 
0 
0 
0 
0 
0 
0 
0 

t31,384 
0 
0 

3,868 
0 
0 

127 
54/110 

888,880 

t14,607 
0 , 

7 4 ^ ^ 
80 
0 
0 

24,768 

8107,868 t107,868 t o t88,880 

t23.281 
0 
0 

1,820 
0 
0 

184 
43,147 

t23,261 
0 
0 

1.820 
0 
0 

184 
43,147 

to 
0 
0 
0 
0 
0 
0 
0 

t14,607 
0 
0 

746 
80 

0 
0 

24,768 

$378 
0 
0 

223 
0 
0 

(383) 
3,026 

t21,e76 
8,163 

0 
4,582 
5,136 

0 
6,178 

47,127 

84,288 
0 
0 

2,131 
0 
0 

(82) 
11,756 

$8,664 
0 
0 

1,076 
(80) 

0 
,184 

18,378 

$378 
0 
0 

223 
0 
0 

(383) 
3,026 

t l , M 4 83,244 

$21,748 
8,153 

0 
4,582 
8,635 

0 
6,178 

47,200 

$92,861 $97,608 

$4,288 
0 
0 

2,131 
0 
0 

(82) 
11,766 

$18,078 $18,078 

$8,664 
0 
0 

1,075 
(90) 

0 
184 

18,378 

to t40,211 t88,412 868,412 t o $40,211 t2S,201 t28,201 

nmr CAARCSVallc.wkS 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8.0Q79 
$1,201,088 
$1001,088 
$1,201,088 

04011JM 

EARTH TE(x^_y 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

ODC DETAIL 

U 
FORM El l 
RFTDATE: 15-Feb-9S 

MONTH: JAN 95 

CO&f'^ 

Reproduction ChargM 
Telephone Charges 

25.59 
36.27 

TOTAL ODC $61.86 

nrrr CAARCS\allc.wk3 



DNITEI} STATES E3IVIRCMMENTAL PRUXMJi'iCN AlSUCY 
REQICN V 

OfOE: MARCH 1, 1995 

SUBJECT'. Review of Mcnthly Progress Rgxart for 
Ccntractor: WW Engineering & Science 
Maith/Year: JMJOMIY 1994, INVOICE #87 

MAR 2 01995 
Vibrlt Aasignment N o . / S i t e Name 
11-5IAN \ AIBICN-SHERIDfiN LF, MI 
RI/FS 

CONTRACTS 
FRCM: Pa t Vogtman, P r o j e c t (Officer M A N A G E M E N T 

Ccntracts Management Unit, HSM-5J S E C T I O N 
TO: LEAH EVISON 

Vforit Assignment rfenager, HSRW-6J 

As the Regicnal Project Officer/Project Officer for the above-menticned ocntract , I am 
respcnsible for approving the monthly invoice for t h i s ocntract . As a Work Assignment Ifenager 
under t h i s ccnt rac t , I am requesting t ha t you review your mcnthly progress rti^xart and invoioes 
and provide me with feedback. 

(X) Ihe Maithly Progress Report with cos t s has been d i r e c t l y provided 
t o you by the ocntrac tor . 

( ) The Monthly Progress Report with oosts i s at tached. 

In order t o s inp l i fy t h i s process, I am asking tha t you (±ieck the apprcpriate caiment below and 
re turn t h i s form t o me, signed and dated, by OCB WED.. MRR 8. 1995. KEEP ATDWCKS) FCR YDDR 
RECORDS. I f you have any quest icns o r prcblems, I can be reaciied a t 353-8826. 
****************************************************************** 

WAM REVIEW C3F lOSHSLY PROGRESS REPORT 

I bave reviewed t±>e monthly progress repor t , f inancial infomation, sutipoiLing 
documeatatiaa and have a t tenpted to resolve any discrepancies a t the S i t e Mianager 
l eve l . As a r e s u l t , I have detexmined, to the bes t of Jty knowledge and bel ief , 
t ha t : 

Tbe costs incurred appear reasonable and accurate . 
Sufficient progress has been nade by the contractor 
to SL^jport pa],inent for the mcnth. 

( ) CJosts in the amount of should be withheld aa 
they cannot be ve r i f i ed a t t h i s time. An explanation i s 
provided below. 

CXMSENTS/PERPORMfiNCE ISSUES: 

Signature / Date i 

"^.vss-



^ -

c~ 

CT] 



Standard form 1035 A 

Date Prepared 
21-Feb-95 

Month 
January 1995 

Public Voucher for Purchases and 
Voucher No. 87 

SheetNo. 17 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23.541.32 

18,391.59 

15.479.09 

$1,201,088.00 
$20,010.13 

Summary of Claimed Cuarent and Cumulative Costs, 

iliil;i;iiiiiiil:i!P^^ 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 18 of 82 thru 23 of 82) 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
u. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs .......................................................>........... 
Overhead* 
FCCOM* 

Amount Claimed 
Current Cumulative 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 

Total Amount Claimed 

$936.76 
838.56 
61.86 

0.00 
2,000.00 

$3,837.18 
1,498.82 

39.62 

$5,375.62 
50.00 
0.00 

$5,425.62 

$212,980.74 
25,276.88 
52,329.25 

3.251.00 
218,805.06 

$512,642.93 
361,300.89 

10.103.93 

$884,047.75 
5.439.52 

18.391.59 
$907,878.86 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\ianinv87.wtc3 
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Standard form 1035 A 

Date Prepared 
21-Feb-95 

Month 
January 1995 

Public Voucher for Purchases and 

Serviceis Othier Than Personatl 

: Continuatibh Sheet 

Voucher No. 87 

SheetNo. 18 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(K)ll 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
:iilliiiiii:i;iiiii;ii^ii-£^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$936.76 
838.56 
61.86 
0.00 

2,000.00 

$3,837.18 
1.498.82 

39.62 
0.00 

$5375.62 
50.00 
0.00 

$5,425.62 

207,683.04 
23,968.07 
51,672.16 

3,251.00 
218,805.06 

$505,379.33 
352,441.39 

9,943.11 
0.00 

$867,763.83 
5,439.52 

18,391.59 
$891,594.94 

nmr b:\ARCS\(aninv87.wk3 



[standard form 1035 A 

Date Prepared 
21-Feb-95 

Month 
January 1995 

i;ii^:;;.'!sili;HBiic::^ 

'::-:;||::;p!i:';:';:||:||||^ 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No 87 1 

Sheet No. 19 of 82 1 

Contract No. 1 
68-W8-0079 1 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 

... 

Award Fee available prior to submission 
of this voucher 

Total 
85% of Base Fee 

1. 

li;?;;;?il::i;;i:iili;:tJiiF • 

LOE WA No. ll-5LA^ 
Albion-Sherdian Twp, ̂  

Enviornmental Laboratory E 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs 
7 Overhead (179 3% of Item 1) 
8 FCCOM (5.21% of Item n 
9 Subcontract G&A 
10 Total Cost . 
11 Subcontract Base Fee (2 5% nf item #5"> 
12 Award Fee Awarded .. 
13. Total Amount Claimwi -

J 
« 
division 

Amount Claimed 
Current Cui 

$0.00 
0.00 
0.00 
000 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

nuiative 

94.26 
0.00 
0.00 
0.00 
0.00 

$94.26 
184 72 

5.71 
0.00 

$284.69 
0.00 
0.00 

$284.69 

nmr b:\ARCS\janinv87.wk3 
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Standard form 1035 A 

Date Prepared 
21-Feb-95 

Month 
January 1995 

;;:Pu]bli<^ii:V(^ 

::iiii:i;^;::::i*-:l<ldh^^ 

Voucher No. 87 

Sheet No. 20 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Deu-oit,MI 48277-(K)ll 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Oaimed Current and Cumulative Costs. Base Fee Earned, 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconu-act 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 
Total Cost............................................ 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.(K) 
0.00 
0.(X) 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
O.fXJ 

$0.00 

$3,180.63 
8.00 
0.00 
0.00 
0.00 

$3,188.63 
4,727.07 

130.61 
0.00 

$8,046.31 
0.00 
0.00 

$8,046.31 

nmr b:\ARCS\janinv87.wk3 
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Standard form 1035 A 

Date Prepared 
21-Feb-95 

Month 
January 1995 

lE^iil;;^^^ 

î î î -liiliii'Goilihiî  

Voucher No. 87 

SheetNo. 21 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee , 

|Su!ip | | i | i i^ 
WMiiMimmmm^^ 

l^iBase'FeiEiinJSd;-

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Amount Claimed 
Current Cumulative 

$0.00 7.70 
0.00 0.00 
0.00 0.00 
0.00 0.00 
0.00 0.00 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
aoo 

$0.00 
0.00 
aoo 

$0.00 

$7.70 
7.58 
0.02 
0.00 

$15.30 
0.00 
0.00 

$15.30 

nmr b:\ARCS\janinv87.wk3 
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Standard form 1035A 

Date Prepared 
21-Feb-95 

Month 
January 1995 îilii:;i[gi;;<2bWitiiip^ 

Voucher No. 87 

Sheet No; 22 of 82 

Conuract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee , 

Sununary of Claimed Oir ient i i^ Costs, Base I^i|;Eaiiiidi; 
\ - i : ^ ^ A wffd̂ :Ffee 'AwaiMd'm 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subcontract G&A 
Total Cost 

Subconti-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$377.58 
0.00 
0.00 
0.00 
0.00 

$377,58 
478.39 

17.60 
0.00 

$873.57 
0.00 
0.00 

$0.00 $873.57 
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Standard form 1035A 

Date Prepared 

21-Feb-95 

Month 

January 1995 

liBliiiiMii^iiffiiiiiwl^ 

Services Other Than Personal 

iitiijiHiil^ 

Voucher No. 87 

Sheet No. 23 of 82 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Enviroimiental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee...: 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

and Awjffd Fee Awanfcd. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch OfTice 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC... 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$1,637.53 
1,300.81 
657.09 

0.00 
0.00 

$3,595.43 
3,461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$0.00 $7,064.05 
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21-Feb-95 

th 
ary 1995 

|||;;ie|^i||li)ii^ 
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Voucher No. 87 

Sheet No. 24 of 82 

Contract No. 
68-W8-0079 

S. Department, Bureau, or Establishment 
Ivironraental Protection Agency 
lancial Management Division (MD32) 
TTN: Accounts Payable Branch 
learch Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-(X)l 1 

ntract Estimate Cost 

tact Base Fee 
d Fee awarded and vouchered prior to 

ubmission of this voucher 

Id Fee available prior to submission 
this voucher 

Total 
5f Base Fee 

$21,040.76 
433.10 

262.32 

360.82 

$22,097.00 
$368.14 

i Summary of Clainied Ciffrent and Cumulative Costs, Base Fee Earned, 

I 
I ajor Cost Elements 

Birect Labor 
"ravel 
ODC 

I 
bconttact.. 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 25 of 82) 

I — » » • — » • * « • — — — » • » — — * » • • • — ' 

Total Direct Costs 

terhead* 
COM* 

Subcontract G&A*. 
•o ta l Cost. 
^cont rac t Base Fee* 
^ward Fee Awarded 
Ootal Amount Claimed................................ 

'>ee supporting sheetsfor actual percentages used. 

•••••••»•»••••••••*••••«•••• 

I 

Amount Claimed 
Current Cumulative 

$12.02 
9.90 
0.28 

308.97 

$331.17 
19.23 
0.51 
0.00 

$350.91 
7.72 
000 

$358.63 

$5,157.26 
119.00 

1,202.62 

526.37 

$7,005.25 
8,703.49 

243.73 
0.00 

$15,952.47 
13.15 

262.32 
$16,227.94 

aa\ I\ianinv87.wk3 



Standard form 1035A 

Date Prepared 
21-Feb-95 

Month 
January 1995 

:^;^l^i|bliif^i:;\^^ 

|||||ii§i<ii:( 
iiiiiiiiii*^ 

Voucher No. 87 

Sheet No. 25 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract JEstimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this.voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and Cumulative Costs. Base Fee Earned, 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs......................................................... 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed................................................. 

$12.02 
9.90 
0.28 

308.97 

5.157.26 
119.00 

1,202.62 

526.37 

$331.17 

19.23 
0.51 

0.00 
$350.91 

7.72 
0.00 

$358.63 

$7,005.25 
8,703.49 
243.73 

0.00 
$15,952.47 

13.15 
262.32 

$16,227.94 

nmr b:\ARCS\janinv87.wk3 
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J 

ARCS PROGRAM 

SITE SPECIFIC PROGRESS REPORT 

EARTH TECH 

EPA CONTRACT NO. 68-W8.0079 

ALBION-SHERIDAN 
TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WA NO. 11-5LAN 

FEBRUARY 1995 

Regions 
U.S. Environmental Protection Agency 

Chicago, Illinois 
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J 

:'!./ /. (T;^, 

SITE SPECIFIC PROGRESS REPORT 
EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

EARTH TECH Project Number: 04011.00 

Reporting Period: February 1995 

Date Prepared: March 17,1995 - -

Prepared By: C. Malsom/E. Bartz ! l y 

Copies: 

EPA Remedial Project Manager (RPM): hesth Evison, Chicago, Olinois 

EARTH TECH ARCS Program Management Office: C. Mailsbm, Program 
Manager 

EARTH TECH Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Status: 

• PMO duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 
included: - .̂ 

As-needed assistance to the SPM in reporting, ;staffing, 
coordination, and review of the ROD. ,̂  , ,. ̂  

2.0 Technical 

A. Progress made this reporting period: 

• February 16, 1995, the SPM faxed to the RPM the remaining comments 
on the ROD. 

• During February, the SPM also responded ^ a request from the RPM to 
participate in a telephone conference regarding the efforts that were made 
on the Albion-Sheridan RI/FS to implement the SACM streamlining 

eidc:&a^ARCS<M011^UInpr8ll 1 
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H. Laboratories (CLP Non-CLP): 

• None 

3.0 £iiiaii£ial 

A. Spreadsheets 

FormA-1: Comparison between direct labor hours authorized and 
actual performance. 

Form A-2: Sunnmary of direct labor by EPA classifications. 

Form A-3: ARCS LOE status. 

FormB: Monthly Progress LOE Hour Status Report and Current 

Labor Detail ,, 

FormC: ' LOE Hours Sunamary by Activity/Task ' 

Form D: Monthly Progress Financial Stams Report 

FormE: Financial Summary by ActivityA'ask and ODC Detail 

J 

eid c: & a:VU{CS\0401 INsumpigl 1 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 

FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

, \RTHTECH 

O - K J 
MONTHLY PROGRESS FINANCLVL STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 
ALBION-SHERIDAN TWP LANDFILL, MI 
TOTAL COST 

FORMDll 
RFTDATE: 16-Mar-»5 

MONTH: FEB 95 

mmi. 
mm$^mm^mmm 
'm^mmm^m^^m: 
mimmmmmmmmmmi 

mmmmmmmmmm 

mmmmmm 
:̂ .̂ ^̂ ŷŷ î :̂-:̂ mm:'. 

siiJJsiiiSlii::;; 
mimmmmm 

I i i i i i i 
;i:;:*e»i:;;;-

wimm mmiimm 

mmmm 
s j i i l l i 
f^f^l^m. 
CWSJEKT 

i i i i i i i 
wmmm TODATE 

i i i i i i i i 
WtStKPUN 

APPROVED 

; SUHtXT 

^̂ ^mMmmmm^mmm^m 
mi^^mSm&^^Mi&A 

WmMMMmmmm 
:i:;i*wii^:iiiiiiiiis 

TOOATO WAKT 

I i i i i i i : 
iissjiiisi 
msMlm: 

STAKT 

i i i i i i i i i is 
i i i i i i i i 
wmmM 
iiiiiSJiiii 

ii:iii^ii:ii 
i i i i i i i i 
tCHEDUUS 

iliwSiii: 

E: siffisffis* 

iiiiiiii 

mifiMm 

iiiiiiiiiiii:: 
gjgSSSSg^^^^^ 

mvmmxmm 
i i l l i l i n ^ 

PROJECT PLANNMQ 

FCLD INVESTIQATION 

m REPORT 

RA REPORT 

FS REPORT 

PROJECT MANAQEMENT 

POST RI\FS SUPPORT 

C 

A 

0 

C 

A 

A 

A 

07X 

ts 
u 
S8 

44 

70 

• IB 

SO 

4.6M 

0 

0 

0 

eoe 
U 2 

$»S.113 

t4O,7B0 

a9.e«a 
40,211 

61,056 

SB,4B3 

S,SM 

$08,357 

633,700 

107,069 

66,412 

138,366 

66,614 

16,671 

$86,357 

633,700 

107,968 

66,412 

138,365 

66.614 

18,671 

$0 186,113 

640,820 

66,880 

40,211 

61,055 

61,632 

13,166 

$3,244 

82,680 

18,078 

28,201 

76,330 

23,882 

5,505 

$3,244 

92,810 

16,079 

28.201 

78,330 

26,021 

15,060 

0l>lan-92 

01-Apr-e2 

OIOct-92 

01-8^92 

01-O*o-92 

01-Apr-92 

01-D*o-94 

Ol^an-92 

OI-Apr-82 

01-NOV02 

OI-AuB-92 

OI-Oao-82 

OI-Apr-92 

01-O*»64 

0 

0 

-31 

31 

0 

0 

0 

30-NOV-92 

31-AUS-94 

31-0K-84 

31-May-93 

31-Aug-94 

31-0«:-84 

•162 

0 

0 

Tout $6,066 $8»0,134 $1,162,007 $1,162,007 $0 $»ai,7«7 $2(0.221 $261373 

AuOwrUtd Tuks Tout $6,086 $690,134 $1,152,007 $1,152,007 $0 $801,767 $250,221 $261,873 

AUTH. TASKS W/INVOICED FEE 

AUTH. TASKS W/EST. FULL FEE 

TOTAL AUTH 6 PLANNED w/EST. FULL FEE 

$6,086 $914,080 $620,176 

6,159 822,650 1,201,088 1,201,088 0 846,155 

1,201,086 1,201,068 0 848,156 

(1) 

Projection: JtliL Costa Involcsd: Current Period To Date 

Monthly 
Cumulafive 

Percent of Total 
Authorized Funds 

MAR OS APR 95 MAR 05 JUNE 05 JULY 95 AUQ 95 

$799 $675 $688 $0 $0 $0 
890,934 891,609 892.297 892.297 892,297 892,297 

77% 77% 77% 77% 77% 77% 

Direct Labor 
NONCLPLAB 
Consultants 
ODC 
Subcontracts 
Subcontr. Base Fee 
Non-fee Costs 
Indirects 
AWARD FEE 
Travel 

$543 
0 
0 

56 
4,595 

115 
0 

802 
0 
0 

$213,524 
3,251 

0 
52,385 

223,400 
5,554 

0 
372,297 

18,392 
25,277 

(•) 

tb) 

(c) 

A-AulherUad 

PA - Partial^ Authorttad 

C-Coirplete 
P-Ptamed 

Actual To Data /Approved Budget 

Woriplan-Actual 

TOTAL $6,201 $014,080 

(1) Base and award tee altoeatlon » be revised through coniract modUcaVon 

Par oortlract clause B.6, LOE base tee should be 0. 

(2) Bese i Award Fees not Induded. 

;̂̂ .̂  C 'ARC Static Wk3 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8^>079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

EARTH TECr 

MONTHLY P R O ^ K E S S H N A N C I A L STATUS REPORT 
WORK ASSIGNMENT NUMBERi ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

V ^ 
FORM El l 
RPT DATE: 16-Mar>95 

MONTH: FEB 95 

jMIREWr 

F«RB>ORT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

PROJECT MANAQEMBiT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT GAA 
TRAVEL 
INDIRECTS 

POST RTFS SUPPORT 
DIRECT LABOR 
NON CLP LAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTFMCTGIA 
TRAVEL 
INDIRECTS 

TOTAL RI/F8 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT QIA 
TRAVEL 
INDIRECTS 

$882 

tS43 
0 
0 

66 
4.S9S 

0 
0 

682 

$6,088 

: i i i i i i : : !*«il i t iB^ 

.mMî mmmmm 
TObATE tUDGET 

V A J U U K B t 
mmmmmfjimm.... wmmmmmtm 

VARJANCE* 
mmmmmmm wmmmmmmxmm 
CBMXgre A t C P W m E 

VAMANCB* 
AWHt*BK»<-> 

mmtmmmm 

to 
0 
0 
0 
0 
0 
0 
0 

$22,788 
0 
0 

1.263 
0 
0 

22 
36,802 

$46,444 
0 
0 

6.600 
0 
0 

1,282 
86,140 

$46,444 
0 
0 

6.500 
0 
0 

1,292 
86,148 

$0 
0 
0 
0 
0 
0 
0 
0 

$22,788 
0 
0 

1.253 
0 
0 

22 
36,892 

$23,666 
0 
0 

4.247 
0 
0 

1.270 
48.167 

$23,666 
0 
0 

4.247 
0 
0 

1.270 
49.167 

$0 

$222 
0 
0 

20 
0 
0 
0 

364 

$606 

$322 
0 
0 

32 
0 
0 
0 

528 

$61,055 

$20,868 
0 
0 

2,288 
0 
0 

521 
35,814 

$58,493 

$1,326 
0 
0 

78 
0 
0 
0 

2.177 

$138,385 

$27,570 
0 
0 

2,220 
0 
0 

4,584 
51,140 

$85,514 

$6,S40 
0 
0 
0 
0 
0 
0 

12,131 

$138,385 

$27,670 
0 
0 

2,220 
0 
0 

4,584 
61,140 

$85,514 

$6,540 
0 
0 
0 
0 
0 
0 

12.131 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$61,055 

$21,548 
0 
0 

2,348 
0 
0 

703 
36,831 

$61,532 

$4,853 
0 
0 

78 
0 
0 
0 

8,134 

$78,330 

$6,021 
0 
0 

(128) 
0 
0 

3,681 
14.208 

$23,982 

$1,587 
0 
0 

(78) 
0 
0 
0 

3.997 

$78,330 

$6,701 
0 
0 

(68) 
0 
0 

4,063 
15,328 

$26,021 

$5,214 
0 
0 

(79) 
0 
0 
0 

9,954 

$3,582 

$213,524 
3.251 

0 
62,385 

223.400 
a-

25.277 
372.287 

$18,671 $18,671 

$284,162 $284,162 

$0 $13,166 

11.404 
0 

64,502 
228,350 

0 
36,497 

527,082 

11.404 
0 

' 64.502 
228.350 

0 
38.487 

627.082 

$5,505 $16,088 

$880,134 $1,162,007 $1,152,007 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$217,861 
3.261 

0 
52.446 

223,400 
0 

25,458 
379,370 

$901,787 

$66,301 
8.163 

0 
12.057 
4.950 

0 
11.038 

147,722 

$250,221 

$70,638 
8.153 

0 
12.117 
4.850 

0 
11.220 

164.795 

$261,873 

nin C:'v*RCS\allc.wk3 Paae2 



CONTRACT NO. 68-W8-0079 
PROJECrNO.: 04011.00 

EARTH TECH , 

COMPARISON BETWEEN DIRECT LABOR HOURS AUTHORIZED AND ACTUAL PERFORMANCE 
ALBION-SHERIDAN T W P LANDFILL, MI 

FORMA-1.11 
RPT DATE: 
MONTH: 

l i -Mv-M 

FEB 95 

Trtfi ' 
or> 
*WSWwt"" 

LOE 

TOTAL LOE 

siRect 
LAB<Sl 

C(««borr .. 

P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

Clerical 

TOTAL HOURS 

IVC^RkMJkSl 
AMtdVi f r 

' KtmCET 

; itm» ' . \ 
301.0 

3991.0 
40210 
1425.0 
2676.0 

754.0 
0.0 

13169.0 

2050.0 

15219.0 

*̂m 
2% 
30 
31 
11 
20 
6 

100% 

Aummuay 
lOkwx: 
iAim. 

.. mm$ 
301.0 

3991.0 
4022.0 
1425.0 
2676.0 

754.0 
0.0 

13169.0 

2050.0 

15219.0 

.*» . 
2% 
30 
31 
11 
20 
6 

100% 

<mMa<t 
tumrn 

mms. . 
0.0 

18.5 
0.0 
7.4 
0.0 
0.0 
0.0 

25.9 

0.0 

25.9 

' 'mmjmB 
tatkL x: 

mufominsGi 
. . -^^ s " ' • • 

' .mim..i..-..\. 

68.0 
3143.1 

4138.2 
1103.S 
1728.8 
1257.4 

0.0 

11439.0 

1460.1 

12899.1 

i. 

f ' 

.*ai. \..̂  
1% 
27 
36 
10 
15 
11 

100% 

fiSIttdAti^' 

-*t -
i»Mltffi»aK 

. iwakSr...: 

68.0 
3268.1 

4182.2 
1103.5 
1728.8 
1257.4 

0.0 

11608.0 

1506.1 

13114.1 

• ' 

•<» '.̂  

1% 
28 
36 
10 
15 
11 

100% 

, , 

'̂ mAum* r̂VAKiAttoe-'-
;un»0Ketei> v»a«atAmf 
<mmjem t 

233.0 
847.9 

(M6.2) 
321.5 
947.2 

(503.4) 
0.0 

1,730.0 

589.9 

2.319.9 

mHomm 
0 

79 
103 
77 
65 

167 

1 

71 

1 

•• 

t 

% 
. .̂ .v.̂  

(a) Percent calculated as hours per Direct Labor Category over Total hours per Type of Effort 

nmr c i,ARCS\90HRS WK3 



CONTRACT NO. 68-W8-0079 
PROJECT NO.: 04011.00 

EARTH TE U 
ARCS LOE STATUS 
ALBION-SHERIDAN LANDFILL, MI 

FORMA-3.11 
RPT DATS 16.MU--95 
MONTH: tL FEB 95 

srtt 
t s n S " &A3S 

ISSUED 

L C ^ . 

mm& 
ISSU&O ^ 

W S B U V L A S ^ . " P 

LOB HOOKS 
APtROYBD m n 

m<mcm>i'̂ 3a0h<mymi.v&mdmim 

:i»*r n^ 
ALBION-SHERIDAN LANDFOLJI-SLAN 12/17/91 13169.0 13169.0 1890.3 6669.2 2514.0 534.5 

1 
* 

; :••• ' . . • : : : : ^ ^ . : j £ H ; : • ; > : • • • • : ; : . 

, c \AnCS\90HHS WK3 
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EARTHi :H 
ARCS CONTRACT NO.: 68-W8-0079 
APPROVED BUDGET: 13,169 
HOURS ALLOCATED: 13,169 
HOURS AUTHORIZED: 13,169 
PROJECT NUMBER 04011.00 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 
ALBION-SHERIDAN TWP LANDFILL, MI 

CURRENT LABOR DETAIL 

FOIS^I 
RPT DATE: 16-Mar-95 
MONTH: FEB 95 

iliiiiiiiiiiiiiililH 
.iiiiiiiilii^iiii 
Project Management 
Bartz. E 
Malsom. C 

Post RI/FS Support 
Bartz, E 
Schalk. W 

iyiiiiiiliiiPliisiiiiiiiiiP^^ 
iiililiiiiiiiliiiii^ 

Senior Project Hydrogeologist 
ARCS Program Mgr. 

Senior Project Hydrogeologist 
Envir. Risk 

mmmm*?mmm 

i i i i i i i i i i 
iiiiiiiiii 

P-3 
P-3 

P-3 
P-1 

il|ii:iip|i 

7.0 
2.5 
9.5 

9.0 
7.4 

|(p|™^̂ ^ 
' : r̂  

161.56 
60.10 

$221.66 

207.72 ^ 
113.89 * 

iiliilM^^^^ 
l i l i i i i i i i i i i i i i i i i i 

" t! 

i i 

16.4 $321.61 

Note: It was discovered that this 7.4 hours was mistakenly charged to the Albion-Sheridan site 
when it was actually work performed on the Cannelton Industries site (17-5P8R). 
Since the Febmary invoice has already been sut>mitted, the transfer of these charges to the 
correct assignment will occur next month. 

nmr C:^ARCS\alDh.wk3 



Standard form 1035 A 

Date Prepared 
17-Mar-95 

Month 
February 1995 iiili:l|iiii!^6nll^ 

Voucher No. 88 

SheetNo. 17 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23.541.32 

18,391.59 

15,479.09 

$1,201,088.00 
$20,010.13 

Summary of Claimed Current and Curaulative Costs, Base Fee Earned, 
ilii::iiiil:;Hiii:;:iiiiiii 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 18 of 82 thru 23 of 82) 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
IL 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs ' 
Overhead* 
FCCOM* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed ..........~....> ..............................^......^^ 

Amount Claimed 
Current Cumulative 

$543.27 
0.00 

55.89 
0.00 

4,595.00 

$5,194.16 
869.24 
22.98 

$6,086.38 
114.88 

0.00 
$6.201.26 

$213,524.01 
25,276.88 
52,385.14 

3,251.00 
223.400.06 

$517,837.09 
362,170.13 

10,126.91 

$890,134.13 
5,554.40 

18.391.59 
$914.080.12 

See supporting sheetsfor actual percentages used 

nmr b:\ARCS\febinv88. w((3 
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IStandard form 1035A 

Date Prepared 
17-Mar-95 

Month 
February 1995 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

||||^g|||:;:i||||jjryi 
Voucher No. 88 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

SheetNo. 18 of 82 

Conu-act No. 
68-W8-0079 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

85% of Base Fee 
Total 

1. 
2. 
3. 
4. 
5. 

7. 
8. 
9. 
10. 
11. 
12. 
13. 

i|ii||i::0|i|y|||:;|iT^ 
l:i:-.:iS:iiili:g.i!lii5ii^ 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services nivi^inn 

Major Cost Elempnts Amount Claimed 
Current 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1). 
FCCOM (4.23% of Item 1) 
Subcontract G&A 
Total Cost " Z 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed .^».. 

$543.27 
0.00 

55.89 
0.00 

4,595.00 

$5,194.16 
869.24 

22.98 
0.00 

$6,086.38 
114.88 
0.00 

$6,201.26 

208.226.31 
23,968.07 

51,728.05 
3,251.00 

223.400.06 

$510,573.49 

353.310.63 
9,966.09 

0.00 
$873,850.21 

5,554.40 
18.391.59 

$897,796.20 

pir b:\ARCS\febinv88.wk3 
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Standard form 1035A 

Date Prepared 
17-Mar-95 

Month 
February 1995 

Voucher No. 88 

Sheet No. 19 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Conu-act Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Giuremt and Climu^ FeeEamed,/ 
• ' ' ::.:.:•:'.:ahdAw^:F'ee^Awa^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs ... 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost . 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ..................~~........... 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$94.26 
184.72 

5.71 
0.00 

$284.69 
0.00 
0.00 

$284.69 

nmr b:\ARCS\feblnv8e. wl(3 
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Standard form 1035A 

Dale Prepared 
17-Mar-95 

Month 
February 1995 : |:!:iiii:i^:--;:ii^GdMi^ 

Voucher No. 

Sheet No. 20 of 82 

Conu-act No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Deu-oit,MI 48277-0011 

ConU-act Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
8.'i%ofBaseFee, 

Summary of Claimed Current and Curaulative Costs, Base Fee Earned, 
:;lilii::iilsi:|i::|iiif Q̂  

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 
Total Cost 

Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ...................^.^—................... 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$3,180.63 
8.00 
0.00 
0.00 
0.00 

$3,188.63 
4,727.07 

130.61 
0.00 

$8,046J1 
0.00 
0.00 

$0.00 $8,046.31 

nmr b:\ARCS\febinv88.wlc3 
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Standard form 1035 A 

Date Prepared 
17-Mar-95 

Month 
February 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 88 

Sheet No. 21 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Conu-act Estimate Cost 
Conuact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Stimmairy of Claimed Current and Ciimulative Costs, B ase Fee Earned, 
v • ..:;and Award :Fee .Awarded. -

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subconu-act G&A 
Total Cost 

Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed................................................ 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

7.70 
0.00 
0.00 
0.00 
0.00 

$7.70 
7.58 
0.02 
0.00 

$1530 
0.00 
0.00 

$0.00 $15.30 

nmr b:\ARCS\febinv88.wk3 
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Standard form 1035A 

Date Prepared 
17-Mar-95 

Month 
Febmary 1995 

:PubUi^<[m 

||:;S|rfi(;l|:^btlieri:T^ 

îliil:̂ :-:|?'';iioni 

Voucher No. 88 

Sheet No. 22 of 82 

Conu-act No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Conuact Estimate Cost 
Cono-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
;.: :iii;:i:i;:ii|::;ii:;:-saicUJ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
SubconttacL 

Total Direct Costs 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

$0.00 
0.00 
0.00 

0.00 
0.00 

$0.00 

0.00 
0.00 
0.00 

$0.00 

0.00 
0.00 

$377.58 
0.00 

0.00 
0.00 

0.00 

$377.58 
478.39 
17.60 
0.00 

$873.57 

0.00 
0.00 

$0.00 $873.57 

nmr b:\ARCS\iebinv88.wfc3 
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Standard form 1035A 

Date Prepared 
17-Mar-95 

Month 
February 1995 

Piilblî iVibilichieir^ 

iSlivicillt^^i^r^liih^W^^ 

Continuation Sheet 

Voucher No. 88 

Sheet No. 23 of 82 

Conu-act No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Conttact Estimate Cost 
Contract Base Fee 
Award Fee awarded and voucho-ed prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and Cumulative Costs, Base Fee 

liiiiiiiiiiiiiK^^^^ 
LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
OHIO - Branch OfTice 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor , 
Travel 
ODC 
NON CLP LAB 
Subcontract. 

Total Direct Costs 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ...... .. 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3,595.43 
3,461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$7,064.05 

nmr b:\ARCS\febinv88.wt(3 





Standard form 1035A 

Date Prepared 
17-Mar-95 

Month 
February 1995 

|iiipic||:;:Pti|i 

::ii:iiilie:-i:C!dh^[im 

Voucher No. 88 

Sheet No. 24 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

262.32 

360.82 

Total 
85% of Base Fee. 

$22,097.00 
$368.14 

Summary of Gainttd Current and Cumulative Costs, Base Fee 
i^^yi:ii|::i:::iiiiiiiiii:|^^^^ 

Eanjedi; 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 25 of 82) 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcond-act G&A* 
Total Cost..»~....».~~~. 

Subcontract Base Fee* 
Award Fee Awarded , 
Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$18.40 
0.00 
0.21 

0.00 

$18.61 
29.44 
0.78 
0.00 

$48.83 
0.00 
0.00 

$48.83 

$5,175.66 
119.00 

1,202.83 

526.37 

$7,023.86 
8,732.93 

244.51 
0.00 

$16,00130 
13.15 

262.32 
$16.276.77 

See supporting sheets for actual percentages used. 
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Standard form 1035 A 

Date Prepared 
17-Mar-95 

Month 
Febmary 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 88 

Sheet No. 25 of 82 

Contract No. 
68-W8-0079 

U.S. Department Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit MI 48277-0011 

Conffact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs. 
iiliiiiiiils:i:illiii« 

Base;.Fie::Earned,-

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subconttact G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed...... .. 

$18.40 
0.00 
0.21 

0.00 

5,175.66 
119.00 

1,202.83 

526.37 

$18.61 
29.44 
0.78 
0.00 

$48.83 
0.00 
0.00 

$7,023.86 
8.732.93 

244.51 
0.00 

$16,00130 
13.15 

262.32 
$48.83 $16,276.77 
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APR 27 1995 OUPUCAte 

REMEDIAL & ENFORCEMENT; ^r-AROS CENTER 
RESPONSE BRANCH 5 ^ ^ ^ pi OOR 

ARCS PROGRAM 

SITE SPECIFIC PROGRESS REPORT 

3 EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

ALBION-SHERIDAN 
TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WA NO. 11-5LAN 

MARCH 1995 

, > i 

Regions " 
U.S. Environmental Protection Agency 

Chicago, Illinois 



: ) 

SITE SPECIFIC PROGRESS REPORT 
EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township LandHIl, Albion, Michigan 

EARTH TECH Project Number: 04011.00 

Reporting Period: March 1995 

Date Prepared: April 18,1995 

Prepared By: C. Malsom/E. Bartz 

Copies: 

EPA Remedial Project Manager (RPM): Leah Evison, Chicago, Illinois u 

EARTH TECH ARCS Program Management Office: C. Malsom, Program 
Manager 

EARTH TECH Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Status: 

^ • PMO duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 
included: ' •/ 

As-needed assistance to the SPM in reporting, staffing, and 
coordination. 

2.0 Twhnical 

A. Progress made this reporting period: 

• March 22, 1995, the SPM sent to the RPM an original of Figure 6 -
Arsenic Isoconcentration Map for the ROD. The SPM resubmitted the 
Figure on 3/28/95 via Federal Express when the first submittal failed to 
reach the RPM. . ^ ' ' 

eid c: & a:\ARCSV0401 INdumprgl 1 
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H. Laboiatones (CLP Non-CLP): 

None 

3.0 Financial 

A. Spreadsheets 

) 

Form A-1: Comparison between direct labor hours authorized and 
actual performance. 

Form A-2: Summary of direct labor by EPA classifications. 

Form A-3: ARCS LOE status. 

FormB: Monthly Progress LOE Hour Status Repon and Current 

Labor Detail 

Form C: LOE Hours Summary by Activity/Task 

Form D: Monthly Progress Financial Status Report 

Form E: Financial Summary by Activity/Task and ODC Detail 

) 

. • > ' - • • 
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EARTH TECH 

CONTRACr NO. 68-W8-0079 
PROJECrNO.: 04011.00 

SUMMARY OF DIRECr LABOR 
BY EPA DESIGNATED LABOR CLASSIFICATIONS 
ALBION49IERIDAN LANDFILL, MI 

F(mMA•^ll 
RFTDATE: 14-Apr-95 
MONTH: MAR 95 

«ns 

cowniAcr 
SfTE T tmCP LAa<«L 
Wl?MBSR gfgQRT CATBOORY 

CURRENT MOKIH 

fimm& vmvAY 

CUMCSAUVBIOIMLIB 

ALBION-SHERIDAN LANDFILL, MI 11-5LAN LOB P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

Suhtrital 

Qerical 

0.0 
3.0 
0.0 

-7.4 
0.0 
0.0 
0.0 

-4.4 

1.3 

-3.1 

$0 
70 
0 

(114) 
0 
0 
0 

($44) 

16 

($28) 

68.0 
3161.9 
4122.4 
1096.1 
1728.8 
1257/4 

0.0 

11434.6 

1461.4 

12896.0 

$1,759 
67^84 
71.140 
15,029 
25,176 
12,311 

0 

$192,899 

15.300 

$208,199 

rmr C:NARCSW0HR&WK3 



E A R T H xfeda 
ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

Acnvmr/TASK 
RI/FS 

Project Planning 
Field Investigation 
Rl Report 
RA Report 
FS Report 
Project Management 
Post RI\FS Report 

Total (C) 

AUTHORIZED TASKS 
ALL TASKS 

68-WS.0079 
13169.0 
13169.0 
13169.0 

04011.00 

-
STAWS 

(tt) 

0 
A 
C 
0 
A 
A 
A 

jpcr 
SAC 
*) 

109% 
98 

113 
67 
51 
77 
19 

87% 

ACTUAL 
OiRREKT 

0.0 
0.0 
0.0 
0.0 
0.0 
2.5 

(6.9) 

(4.4) 

(4.4) 
(4.4) 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER! ll-SLAN 
ALBION-SHERIDAN T W P LANDFILL, M I 

T O T A L HOURS 

ACWAL 
T 0 M 1 B 

1,610.4 
5,571.4 
1,424.9 

768.3 
1,054.0 

947.5 
58.1 

11,434.6 

11,434.6 
11,434.6 

WORKHAM 
At*ROVED 

BUDGET 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

13,169.0 

13,169.0 
13,169.0 

VAfUA{iq&>« 

Atmit)' 
m m s AWA0VBD 

mm, Bwom 
1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

13,169.0 

13,169.0 
13,169.0 

siisis 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 

0.0 
0.0 

£$|!tMA1EC> 
A t ^ 

.cmmsm.. 
1,610.4 
5.571.4 
1,424.9 

768.3 
1,054.0 

965.5 
198.1 

11,592.6 

11,592.6 
11,592.6 

FORMBII 
RPT DATE: 
MONTH: 

VARtANCe* 
AWAOVED 
BUWtfitB 
AllXmBL.. .. 

(135.4) 
140.6 

(163.9; 
370.7 
998.0 
264.5 
101.9 

1,576.4 

06-Apr-95 
MAR9S 

VARmtC^m 

Ammmmiri ACTUALS 
T O m i E 

(135.4) 
140.6 

(163.9) 
370.7 
998.0 
282.5 
241.9 

1,734.4 

Projection: 

APR 95 MAR 95 JUNE 95 JULY 95 AUG 95 SEPT 95 

Monthly :^. t- 10.0 8.0 0.0 0.0 0.0 0.0 
Cumulative < 11,444.6 11,452.6 11,452.6 11,452.6 11,452.6 11,452.6 

% Total Authorized Hour 87% 87% 87% 87% 87% 87% 

(a) 

(b) 

(c) 

A-Authorized 

PA - Pa/lialy Authorized 

C-Complele 

P-Planned 

Actual To Data /Approved Budget 

LOE hours do not include Clerical 

nrrr C: \ARCS\a loh.xk3 

file://C:/ARCS/aloh.xk3


ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13169.0 
13169.0 
13169.0 

04011.00 

E A R T H K _ ^ 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMCll 
RPT DATE: 06-Apr-95 
MONTH: MAR 95 

mmmmmtsmmm 
iiiiiiiiiliiii mmmmmmmm imî m̂mmmmm 

mmmmmmmmBmmsm 
ESTIMATED APPROVED 

mmmm^mmm^m 
COMPLETE ATC<»1W. 

ilSSSSi^Piii 
AUTHORCEOW 

l i S i i s iE i i l i l 
ACTUAL 

CURRENT 
AOUAL 
TODAtB 

WORKPLAN 
APPROVED 

BUDGET 

RI/FS 
Project Planning 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Reld Investigation 
P4 
P3 
P2 
PI 
T2 
T1 

Rl Report 

RA Report 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

ClericcU 

P4 
P3 
P2 
PI 
12 
T1 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.8 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
79.1 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.8 
1.232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
79.1 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
61.0 

148.9 
247.1 
931.2 

(478.0) 

140.6 
49.8 

55.0 
107.7 
137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
68.9 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
61.0 

148.9 
247.1 
931.2 

(478.0) 

140.6 
49.8 

55.0 
107.7 
137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
88.9 

nrr t C:\ARCS\aloJi.wk3 

file://C:/ARCS/aloJi.wk3


ARCS CONTRACT NO.: 

APPROVED BUDGET: 

FUNDS ALLOCATED: 

FUNDS AUTHORIZED: 

PROJECT NUMBER 

68-W8-0079 

$1,201,088 

$1,201,088 

$1,201,088 

04011.00 

J;ARTHTECH ^^y 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 

WORK ASSIGNMENT NUMBER: ' 11-5LAN 

ALBION-SHERIDAN TWP LANDHLL, MI 

TOTAL COST 

F O R M D l l 

RFTDATE: e6-Apr-95 

MONTH: MAR 95 

iiisiMS5?;J;S;si;ii:;:;;;:;; 
i i i l i i i i i i i i l i 
ilsiijsssissiiilffî ^̂  
mmmmmm^ 

i i i i i i i i i i i i ; 
i i i i i i i i i i i i 
iiiiiilaiiiii* 
mimm̂ §mmm 

mmm 
mmm 
mmm 
WMimi^ 

ACHMt^ 

Ĉ WSENT 

iiiiiiiiii 
>;;:;:::;::>:i:i:;:x>:;;;:::;;;;:;:;::::;;;:;:: 

liiiiiiijsiiiii: 
TOOATC 

. , 
wmttM* 
MMWVSft 

irnxmr 

viiwrrr.M.w.: 
«»:|:il: 
•:':|::;>::::>::-::;':::^::o 

'S::::̂ ?W?>':;:;:. 

Aum 

VAtOAMC^* VAktotKSw 

AVt»t*i mrnKmmemetm 
txmfvm AT JftwwBm 
swoBf̂  tmtfuexB i«mm£ts 

W ^ m m i y ^ & ^ ^ 
iiliiiiiiiiiiiiiiiiiiiiii 

• m » « r e JTART 

„„ 

mmmmm 
W^iiiaM 

ST*Xt 

i i i i i i i i i 
liiiiHilHi 

VARUMCS 

p i i i i i i 
iii^iiliiiiiiii ;|;|;li^BSiji;l»ffli«iii 

iiiiiiiiii 
wiliiiii ^^m^ 
;->#*;:::«nw 

RI/FS 

PflOJECT PUkNNMO 

FCLOINVESTKMTnN 

Rl REPORT 

RA REPORT 

FS REPORT 

PROJECT MANAOEHENT 

POST mVFS SUPPORT 

C 

A 

C 

C 

A 

A 

A 

87% 

86 

83 

69 

44 

70 

IS 

SO 

0 

0 

0 

0 

179 

(238) 

SS6,n3 

640,700 

69.890 

40,211 

81.066 

69.672 

3.346 

$98,367 

633,700 

107,969 

68,412 

139,386 

66,614 

16.671 

$98,367 

833,700 

107,669 

68,412 

139,386 

65,614 

18,871 

to 

0 

0 

0 

0 

0 

0 

196,113 

640.820 

69,690 

40,211 

81,056 

61,036 

12306 

$3,244 

62,660 

16,079 

28,201 

78.330 

24,478 ' 

6,886 

$3244 

92,910 

18,079 

28,201. 

78.330 

- 26.841 

.16,326 

01>tan.92 

01.A(>r-92 

01.Oct.92 

01-S«|>«2 

0 1 . O M « 2 

01.Apr.92 

01«*»84 

01^tai>«2 

01.Apr«2 

01-No»«2 

01VMv«2 

01.0*»«2 

01.Apr42 

O I . O M - 6 4 

0 

0 

-31 

31 

0 

0 

0 

31.Al9«4 

S 1 . 0 M « 4 

314May43 

31.Al««4 

31.0W44 

-182 

0 

0 

TdUl (»»7) $6»0,076 61,162,007 81,162,007 6900,931 6281,077 $261,930 

Aulho iMdTak i Total 77% ($57) $690,078 $1,162,007 $1,162,007 $0 $900,631 $251,077 $281,930 

AUTH. TASKS KflNVOICED FEE 

AUTH. TASKS w/EST. F U a FEE 

TOTAL AUTH « PLANNED W/EST. F U a FEE 

$488 

(69) 

$914,566 

922,781 1,201,088 

1,201,088 

1201,088 

1201,066 

$619,666 

0 946256 

0 945266 

•4!i 

(1) 

Projection: ^ (̂2) Costs Invoiced: Current Period To Date 

MontWy ; 

Cumulative 

Percent of Total 

AuttK)rized Funds 

APR 95 MAR 05 JUNE 05 JULY 05 AUG 05 SEPT 95 

$675 $688 $0 $0 $0 $0 

890,753 891,441 891,441 891,441 891,441 891,441 

77% 77% '77% 

(«) 

f>) 

«=) 

A-Authorized 

PA-Put la ly Authorized 

C-Corpplete 

P-Planned 

Actual To Date /Approved Budget 

Wortplan-Actual 

(1) Bese and award lee allocation to be revised through contract modnceHon. 

Per oormaa etauae B.S.LOE base fee should be 0. 

(2) Beae a Award Fees not Induded. 

Tr% 77%. 77% 

Direct Labor 

NONCLPLAB 

Consultanis 

ODC 

Sut>conlracts 

Sut>contr. Base Fee 

Non-fee Costs 

Indirects 

AWARD FEE 

Travel ^ 

TOTAL 

($28) 

0 

0 

16 

0 

0 

0 

(45) 

544 

0 

$488 

$213,496 

3,251 

0 

62,401 

223,400 

5,554 

0 

372,252 

18,036 

25,277 

$914,568 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 

PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$U01,088 
$1,201,088 

04011.00 

EARTH TE(X_^ 

MONTHLY PROGRESS HNANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

• ^ ^ 

FORM El I 
RFTDATE: 06-Apr-95 

MONTH: MAR 95 

jsmsEBuaL. 

VAIOASCB* VJU(Ut(Ce» ^ VJ)fU«||C84< 

H«j«v«t A<w/«, >*««>v«> tvtm *t»Mm Ar̂  i m m t ^ - ,>m*fm 
x s m i B f t - K k t u a R v t soas t t s ^ l . iBSS^Bi ooMPuaiE. j a<xs i ^s i sxb . . to»M*.. .̂  ;. 

FSRB>ORT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTnACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

PROJECT H ANAOEMBfT 
DIRECT LABOR 
NONCLPLAB 
C(3NSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

POST RRFB SUPPORT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT (3&A 
TRAVEL 
INDIRECTS 

TOTAL RI/FS 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$63 
0 
0 

13 
0 
0 
0 

104 

$179 

($236) 

$22,780 
0 
0 

1263 
0 
0 

22 
36,992 

$61,OSS 

$20,933 
0 
0 

2,301 
0 
0 

521 
35,918 

$50,672 

$3,346 

$40,444 
0 
0 

5,500 
0 
0 

1,292 
86,140 

$46,444 
0 
0 

6,500 
0 
0 

1292 
86,149 

$0 
0 
0 
0 
0 
0 
0 
D 

$22,788 
0 
0 

1253 
0 
0 

22 
38,002 

$23,656 
0 
0 

4247 
0 
0 

1270 
40,167 

$23,656 
0 
0 

42*7 
0 
0 

1270 
49,167 

$130,385 $130,385 $0 $61,055 

$27,570 
0 
0 

2220 
0 
0 

4,584 
51,140 

$27,670 
0 
0 

2220 
0 
0 

4,584 
51,140 

$0 
0 
0 
0 
0 
0 
0 
0 

$21,365 
0 
0 

2,341 
0 
0 

703 
36,627 

$65,514 $85,514 

($91) 
0 
0 
3 
0 
0 
0 

(149) 

$1235 
0 
0 

82 
0 
0 
0 

2,029 

$6,640 
0 
0 
0 
0 
0 
0 

12,131 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$18,671 $18,671 

($28) 
0 
0 

16 
0 
0 
0 

(45) 

($57) 

$213,406 
3261 

0 
52,401 V 

223,400 
0 

25277 
372252 

$800,078 

$284,162 
11,404 

t 0 
, 64,502 
' 228,350 

0 
36,497 

527,092 

$1,152,007 

$284,162 
. 11,404 

0 
64,502 

228,350 
0 

36,407 
527,092 

$1,152,007 

$0 $61,036 

$0 
0 
0 
0 
0 
0 
0 
0 

$4315 
0 
0 

82 
0 
0 
0 

7,008 

$0 $12,806 

$78,330 $78,330 

$6205 
0 
0 

(121) 
0 
0 

3381 
14,513 

(24.478 

$1,725 
0 
0 

(82) 
0 
0 
0 

4223 

$6,637 
0 
0 

(81) 
0 
0 

4,063 
15222 

S2S341 

$5,305 
0 
0 

(82) 
0 
0 
0 

10,102 

$5,865 $15325 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$217,638 
3251 

0 
52,441 

223,400 
0 

25,459 
378341 

$900331 

$66,624 
8,153 

0 
12,061 
4,950 

0 
11,038 

148251 

$251,077 

$70,666 
8,163 

0 
12,101 
4,950 

0 
11220 

154,840 

$261330 
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Standard form 1035A 

Date Prepared 
13-Apr-95 

Month 
March 1995 

ll^ijfc^iiii^ii^ 

iiiilliiiii^-iibnl^^ 

Voucher No. 89 

SheetNo. 17 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23.541.32 

18,935.91 

14,934.77 

$1,201,088.00 
$20,010.13 

Summary of Claiined Cwxent and Cumulative Costs, Base Fee Earned, 
liliiilii;liii.riiiiiii^iiils:f 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 18 of 82 thru 23 of 82) 

1. 
2. 
3. 
4. 
5. 

9. 
10. 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed. 

Amount Claimed 
Current Cumulative 

($27.54) 
0.00 

16.21 
0.00 
0.00 

($11.33) 
(44.06) 

(1.15) 

($56.54) 
0.00 

544.32 
$487.78 

$213,496.47 
25,276.88 
52,401.35 

3,251.00 
223,400.06 

$517,825.76 
362,126.07 

10,125.76 

$890,077.59 
5,554.40 

18.935.91 
$914.567.90 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\marinv89.wk3 
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Standard form 1035A 

Date Prepared 
13-ADr-95 

Month 
March 1995 illiii^^ii:5ii;;iiili^^ 

Voucher No. 89 

SheetNo. 18 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Ciffreni and Cumulative Costs, Base Fee Earned, 
liillliii^iiliiiiifilllli 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subconu-act Base Fee (2.5% of item #5), 
Award Fee Awarded 
Total Amount Claimed ........ ........... 

($27.54) 
0.00 

16.21 
0.00 
0.00 

($11.33) 
(44.06) 

(1.15) 
0.00 

($56.54) 
0.00 

544.32 
$487.78 

208.198.77 
23.968.07 
51,744.26 

3,251.00 
223.400.06 

$510,562.16 
353,266.57 

9,964.94 
0.00 

$873,793.67 
5,554.40 

18.935.91 
$898,283.98 
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Standard form 1035A 

Date Prepared 
13-ADf-95 

Month 
March 1995 

||l:|||iiiyi(|is;'^ 

Voucher No. 89 

Sheet No. 19 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
ConÛ act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Qaimed Current and Curaulative Costs, Base Fee Earned, 
illiliioiliillM 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 
Total Cost..............~.~~..~........... 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.00 

$94.26 
184.72 

5.71 
0.00 

$284.69 
0.00 
0.00 

$284.69 
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Standard form 1035A 

Date Prepared 
13-Apr-95 

Month 
March 1995 ii?i'ii;^ii:'iiiiii:-'-C!o 

Voucher No. 89 

Sheet No. 20 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Curaulative Costs, Base Fee Earned. 
il^-^iil;iiiPiiii^^;?:ii? 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
SubconU-act 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subconu-act G&A 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed...................... 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$3,180.63 
8.00 
0.00 
0.00 
0.00 

$3,188.63 
4,727.07 

130.61 
0.00 

$8,046.31 
0.00 
0.00 

$0.00 $8,046 J 1 

nmr b:\ARCS\marinv89.wk3 
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Standard form 1035A 

Date Prepared 
13-Apr-95 

Month 
March 1995 

l^i:;:iiiii!;i^iiiiiSl^ 

iiii-:iiliiiil;:ili::iilili^<^^ 

iiliilii:i-il;^:::i!lolii^^^ 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
A l ' l N : Accounts Payable Branch 
Research Triangle Park, N C 27711 

Voucher No. 89 

SheetNo. 21 of 82 

Contract No. 
68-W8-0079 

Payee N a m e & Addres s 

W W Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

.... 

;ii:-i.;:i:i:i...,;::*î liii::::|iiiliii5̂  
T'SiMSmmimS^ 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements Current Cumulative 

1. Direct Labor $0 m 7 70 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs 
7. Overhead (86.7% of Item 1) 
8. FCCOM (.20% of Item 1) 
9. Subcontract G&A 
10. Total Cost 
11. Subcontract Base Fee (2.5% of item #5) 
12. Award Fee Awarded.. 
13. Total Amount Claimed ............—....— „. 

0.00 0.00 
0.00 0.00 
0.00 0 00 
0.00 0.00 

$0.00 $7.70 
000 758 
0 00 0 02 
000 000 

$0.00 $15.30 
000 000 
0 00 niYi 

$0.00 $15.30 
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Standard form 1035 A 

Date Prepared 
13-Apr-95 

Month 
March 1995 

l i l iPii i^^ 

iiilliiiiBbrii^^ 

Voucher No. 89 

Sheet No. 22 of 82 

ConUract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs. Base Fee Earned, 
i i i i i i i l i i i i i i i 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs ...„~-...~.. ...~...... 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
SubconU-act G&A 
Total Cost 

Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed....................... 

$0.00 

0.00 
0.00 

0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 

0.00 
0.00 

$377.58 
0.00 

0.00 
0.00 
0.00 

$377.58 
478.39 
17.60 
0.00 

$873.57 

0.00 
0.00 

$0.00 $873.57 

nmr b:\ARCS\marinv89.wk3 
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Standard form 1035 A 

Date Prepared 
13-Apr-95 

Month 

March 1995 

iipiiii:^iHliiei:iiiis^ 

lilPii^i^iiiiiW^siiiMaiii 

iCiipiiitW 

Voucher No. 89 

SheetNo. 23of 82 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher....; 

Total 
85% of Base Fee. 

Summary of Claimed Current and Cuniulaave Costs, Base 

iiiiiiiiiiiliiiiiillliil^ 
LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
OHIO - Branch OfTice 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

6. 
7. 
8. 
9. . 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs >.>.........>..»............ 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 
Total Cost............................. 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ...... . . 

i * « * * * * « * « * 4 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$1,637.53 
1,300.81 

657.09 
0.00 
0.00 

$3,595.43 
3,461.74 

6.88 
0.00 

$7,064.05 
0.00 
0.00 

$7,064.05 

nmr b:\ARCS\marinv89.wtc3 
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Standard form 1035A 

Date Prepared 
13-Apr-95 

Month 
March 1995 

Voucher No. 89 

Sheet No. 24 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

328.95 

294.19 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

iiSi||iiri|rj|::i^^ Base Fee Earned ;̂ 
lilijiiiiiliilliliiliip^ "and Award'F^ Awarded:̂ :iî  'mmm:.-

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 25 of 82) 

Major Cost Elements 

Direct Labor , 
Travel 
ODC 

Amount Claimed 
Current Cumulative 

4. Subcontract., 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Total Direct Costs 
Overhead* 
FCCOM* 
Subconu-act G&A* 

Total Cost.................. 
Subconu-act Base Fee* 
Award Fee Awarded 
Total Amount Claimed. 

> « • • • « • • • • • * • • • • • • • * • • • • • • • • • * • • 

$12.02 
0.00 
0.35 

0.00 

$12.37 
19.23 
0.51 
0.00 

$32.11 
0.00 

66.63 
$98.74 

$5,187.68 
119.00 

1,203.18 

526.37 

$7,036.23 
8.752.16 

245.02 
0.00 

$16,033.41 
13.15 

328.95 
$16.375.51 

See supporting sheets for actual percentages used. 
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Standard form 1035A 

Date Prepared 
13-Apr-95 

Month 
March 1995 

i||ii|iiiifi(|^ 

iiiiiiii|i:CPMii^ 

Voucher No. 89 

Sheet No. 25 of 82 

Cond-act No. 
68-W8-0079 

U.S. Department. Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering &: Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
ConU-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Cment and Cumulative Costs, Base Fee Earned, 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed . . . . . . . . . . . . . . . . . . 

$12.02 
0.00 
0.35 

0.00 

5,187.68 
119.00 

1,203.18 

526.37 

$12.37 
19.23 
0.51 
0.00 

$32.11 
0.00 

66.63 
$98.74 

$7,036.23 
8,752.16 

245.02 
0.00 

$16,033.41 
13.15 

328.95 
$16,375.51 

nmr b:\ARCSVTiarinv89.wk3 
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Standard fonn 1035A 

Date P^pared 
13-Apr-95 

Montli 
March 1995 iiiifiii^iiiim 

Voucher No. 90 

Sheet No. 25 of 44 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, OT Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

85% of Base Fee , 
Total 

$1,143,675.99 
23,541.32 

18.935.91 

14.934.77 

$1,201,088.00 
$20,010.13 

Summary of Claimed Otirent and Cumul^veCosts^ Base Fee Earned, 

6. 
7. 
8. 

9. 
10. 
IL 
12. 

Major Cost Elements 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 
Account # 2TFA5AFLAN 

(Page 26 of 44) 
Amount Claimed 

Current Cumulative 

Direct Labor $0.00 
Travel 0.00 
ODC 0.00 
NON CLP LAB 0.00 
SubconuacL 0.00 

$213,496.47 
25,276.88 
52,401.35 
3,251.00 

223,400.06 

Overhead* (3,456.41) 
FCCOM* (673.13) 

Total Cost ($4,129.54) 
Subcontract Base Fee* 0.00 
Award Fee Awarded 0.00 
Total Amount Claimed . (K129.54) 

$517325.76 
358,669.66 

9,452.63 

$885,948.05 
5,554.40 

18.935.91 
$910.43836 

See supporting sheetsfor actual percentages used. 
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Standard forai 1035A 

Date Prepared 

17-Apr-95 

Month 

March 1995 

|iiii^|ijft^:;i^i£i^ 

liiPiKJiiiiî  

:^:;iliillliiJtii^i!iS|li^ 

Voucher No. 90 

SheetNo. 26of 44 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total. 
85% of Base Fee 

Suounaiy of Qaimed Current and Ctmiulaiive Costs, Base Fee Earned. 

iiiiliililiiiilili^^^ 
L0EWAN0.11-5LAN 
Albion-Sherdian Twp, MI 
FINALIZED O/H & FCCOM ADJUSTMENT RATES FOR 7/1/91 THRU </31/92 

Direct 

Labor 

$37,744.13 

37,744.13 

$264.24 

264.24 

$19.96 

19.96 

$377.58 

377.58 

$7.70 
7.70 

Audited 

Rate (%) 

169.50% 
5.00% 

137.20% 

5.08% 

195.70% 

6.14% 

123.70% 

4.66% 

96.80% 
0.29% 

Audited 

Amount 

$63,976.30 

1,887.21 

$362.54 

13.42 

$39.06 

1.23 

$467.07 

17.60 

$7.45 
0.02 

Previously 

Invoiced 

$67,376.43 
2,542.41 

$392.92 

16.53 

$44.91 

2.97 

$486.32 

30.70 

$8.25 
0.00 

Total 

Adjusment 

($3,400.13) 
(655.20) 

($30.38) 

(3.11) 

($5.85) 

(1.74) 

($19.25) 

(13.10) 

($0.80) 
0.02 

ESD 
O/H ADJUSTMENT 
FCCOM ADJUSTMENT 

GSD 
O/H ADJUSTMENT 
FCCOM ADJUSTMENT 

LAB 
O/H ADJUSTMENT 
FCCOM ADJUSTMENT 

FED 
O/H ADJUSTMENT 
FCCOM ADJUSTMENT 

WWOS 
O/H ADJUSTMENT 
FCCOM ADJUSTMENT 

TOTAL FINALIZED ADJUSTMENT FOR 7/1/91 THRU d/31/92 ($4,129.54) 
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Standard form 1035A 

Date Prepared 
13-Apr-95 

Month 
March 1995 

| | i i | | l | i | ip i ; | | | | ^ 

iiiilii|iiiilG(^^ 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 90 

SheetNo. 27 of 44 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

521.040.76 
433.10 

328.95 

294.19 

$22,097.00 
$368.14 

Summary of Claimed Cnneat and Cumulative Costs, Base Fee Earned. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

TOTAL LOE WA No. 12.5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Account # 2TFA5AFLAN 
(Page 28 of 44) 

Amount Claimed 
Major Cost Elements 

Direct Labor 
Travel 
ODC 

SubconUact 

Total Direct Costs 
Overhead* 
FCCOM* 
SubconUBCt G&A* 
Total Cost 

Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed 

Current 

$0.00 
0.00 
0.00 

0.00 

Cumulatfve 

$5,187.68 
119.00 

1,203.18 

526.37 

$0.00 $7,036.23 
(109.85) 8,642.31 
(21.37) 223.65 

0.00 0.00 
($131.22) $15,902.19 

0.00 13.15 
0.00 328.95 

($131.22) $16.244.29 

See supporting sheetsfor actual percentages used. 
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Standard form 1035A 

Date Prepared 

17-Apr-95 

Month 

March 1995 

i PlilbOi^ ainlid 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 90 

SheetNo. 28 of 44 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
Drawer 77011 
P.O. Box 77000 
Detroit, MI 48277-0011 

Conuact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and CiHnulative Costs. Base Fee Earned. 
Wmm^i;^^^ 
LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 
FINALIZED O/H & FCCOM ADJUSTMENT RATES FOR 7/1/91 THRU 6/31/92 

ESD 
O/H ADJUSTMENT 
FCCOM /VDJUSTMENT 

Direct 
Labor 

$1,194.14 
1.194.14 

Audited 
Rate (%) 

169.50% 
5.00% 

Audited 
Amount 

$2,024.07 
59.71 

Previously 
Invoiced 

$2,133.92 
81.08 

Total 
Adjusment 

($109.85) 
(21.37) 

TOTAL FINALIZED ADJUSTMENT FOR 7/1/91 THRU 6/31/92 ($131.22) 
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J 

o ^ \ C ^ ^ ^ ^̂ AY 2 4 1995 ^ 

^ o n q Ce^'^^ '^f^lAL & ENFORCEMENT 
HECO^^^JjOH '̂ ŜPQNSE BRANCH'"' 

ARCS PROGRAM 

SITE SPECIFIC PROGRESS REPORT 

EARTH TECH 

EPA CONTRACT NO. 68-W8.0079 

ALBION-SHERIDAN 
TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WA NO. ll-SLAN 

APRIL 1995 

Region 5 
U.S. Environmental Protection Agency 

Chicago, Illinois 



: . ) 

SITE SPECIFIC PROGRESS REPORT 
EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

EARTH TECH Project Number: 04011.00 

Reporting Period: April 1995 

Date Prepared: May 19,1995 

Prepared By: C. Malsom/E. Bartz 

Copies: ' ' ' 

EPA Remedial Project Manager (RPM): Leah Evison, Chicago, Dlinois ^ 

EARTH TECH ARCS Program Management Office: C. Malsom, Program 
Manager 

EARTH TECH Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Status! 

\ • PMO duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 
included: ' ^ 

As-needed assistance to the SPM in reporting and preparing for 
project closeout. 

2.0 Technical 

A. Progress made this reporting period: 
• • ' . ' • ^ ' ' • ' 

• During April, EARTH TECH received WAF Revision No. 8 authorizing 
preparation of the Contractor Work Assignment Completion Report 
(WACR) and closeout of this RI/FS assignment. The PM returned the 
executed copy to the Contract Specialist 0^/24/95. The SPM and PM 
began preparing for the closeout of this assignment. 

eid c: & a:\ARCS\0401 INsumprg 11 1 
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3 

H. Laboratories (CLP Non-CLP): 

None 

3.0 £iimii£iai 

A. Spreadsheets 

FormA-1: Comparison between direct labor hours authorized and 
actual performance. 

Form A-2: Suminary of direct labor by EPA classifications. 

FormA-3: ARCS LOE status. 

FormB: Monthly Progress LOE Hour Status Report and Current 

Labor Detail 

Form C: LOE Hours Summary by Activity/Task 

Form D: Monthly Progress Financial Status Report 

Form E: Financial Summary by Activity/Task and ODC Detail 

; 
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EARTH TECH 

CONTRACrNO. 68-W»«079 
PROJECrNO.: 04011.00 

SUMNfARY €fF DIRECT LABOR 
BY EPA DESIGNATED LABOR CLASSIFICATIONS 
ALBION.SHERIDAN LANDFILL, MI 

FORMA-Zll 
RFTDATE: l»-May-95 
MONTH: APR 95 

stm. 

OD«IRACr 

srre rgm<iP lAum 

oatKEnrrMOKm 

warns mBMY 

ALBION-SHERIDAN LANDFILL, MI 11-5LAN LOE P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSin^TANTS 

Subtotal 

Qerical 

0.0 
ZO 
0.0 
0.7 
0.0 
0.0 
0.0 

' Z 7 

0.2 

Z9 

$0 
47 
0 

11 
0 
0 
0 

$S8 

3 

$60 

68.0 
3163.9 
41224 
1096.8 
1728.8 
12574 

0.0 

11437.3 

1461.6 

12898.9 

$1,759 
67,631 
71.140 
15,039 
25.176 
1^211 

0 

$192,957 

15,302 

$208,259 

nmr C:VkRCS\90HRS.WK3 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AirraORIZED: 
PROJECT NUMBER 

68-W8.0079 
13169.0 
13169.0 
13169.0 

04011.00 

EARTH TfidH 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NtMBER: 11.5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

s>> 
FORMBII 
RFTDATE: 
MONTH: 

IO-May-95 
APR 95 

Acnvmr / rASK 

fCT 
STAtDS BAC 

(<0 Wi 
ACtVAL 

OaWBNT 

WORKfLAK 
ACHJAt AttHOVSS 

, WDATB B^SXJET 

' 

mum 
mm. 

VARIA»«^« 
Am»i-x 
AWUdVfiD 

.BVIVJP 

VAItlANC** VARIANCE.* 
m m m m AS^»,mm AvmmzmH 

At " syoostf) ACWALS 
, ^ im«I« .ATpOMPL TODATl 

RI/FS 

Project Planning 
Field Investigation 
Rl Report 
RA Report 
FS Report 
Project Management 
Post RI\FS Report 

C 
A 
C 
C 
A 
A 
A 

109% 
98 

113 
67 
51 
77 
19 

0.0 
0.0 
0.0 
0.0 
0.0 
2.7 
0.0 

1,610.4 
5,571.4 
1,424.9 

768.3 
1,054.0 

950.2 
58.1 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

1,610.4 
5,571.4 
1,424.9 

768.3 ' 
1,054.0 

958.2 
222.1 

(135.4) 
140.6 

(163.9) 
370.7 
998.0 
271.8 

77.9 

(135.4) 
140.6 

(163.9) 
370.7 
998.0 
279.8 
241.9 

Total (C) 87% 2.7 11,437.3 13,169.0 13,169.0 0.0 11,609.3 1,559.7 1,731.7 

AUTHORIZED TASKS 
ALLTASKS 

2.7 
2.7 

11,437.3 
11,437.3 

13,169.0 
13,169.0 

13,169.0 
13,169.0 

0.0 
0.0 

11,609.3 
11,609.3 

Proiection: 

MAR 95 JUNE 95 JULY 95 AUG 95 SEPT 95 OCT 95 

Monthly ,,.:&- 32.0 0.0 0.0 0.0 0.0 0.0 
Cumulative' 11,469.3 11,469.3 11,469.3 11,469.3 11,469.3 11,469.3 

% Total Authorized Hour 87% 87% 87% 87% 87% 87% 

(a) 

(b) 

(0) 

A-Authorized 

PA « PartlalyAuthorized 

C - C o m f M e 

P-Planned 

Actual To Date/Approved Budget 

LOE hourt do not inolude Clerioal 

nrrr C:\ARCS\alDh.>»fc3 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 

HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8.0079 
13169.0 
13169.0 

13169.0 
04011.00 

EARTH V,_>H 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMCll 
RPT DATE: lO-May-95 
MONTH: APR 95 

VASIAttC^s 
WOfUapUN A1?I»C*> 

ACTUAL ACnJAt At*W!lOVE0 UOmS AKPftOVED 
cante^m toUAiife t i t ax^ r A o m b m s e t 

VAt(IANCE» VARIANCS^ 
5srnMA3B> Ameovsp Awmx»mf>i') 
, AT BUDOETf) AOIJAUS 

txmmm^ Atosim. lo&Aifi AcavrrvjTj)^ 
RI/FS 

Project Planning 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Fieitl Investigation 
P4 
P3 
P2 
PI 
T2 
T1 

Rl Report 

RA Report 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.8 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
468.6 

I 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
79.1 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.8 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
79.1 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
61.0 

(148.9) 
247.1 
931.2 

(478.0) 

140.6 
49.8 

55.0 
107.7 
137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
68.9 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
61.0 

148.9 > 
247.1 I 
931JJ 

(478.0) 

140.6 
49.8 

55.0 
107.7 

(137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
88.9 

nmr CAARCS\aloh.wk3 



ARCS CONTRACT NO.: 

APPROVED BUDGET: 

FUNDS ALLOCATED: 

FITNDS AUTHORIZED: 

PROJECT NIMBER 

68-W8-0079 

$1,201,088 

$1^01,088 

$1,201,088 

•4011.00 

\ ^^MRTH TECH - > ^ 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 

WORK ASSIGNMENT NUMBER: ' 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

FCMMDll 

RFTDATE: 10-M>7-95 

MONTH: A n t 9 5 

•* 
AAinVlVWA'AtH. 

warn, 
W 

. . 
Bsr 
£Mr 

W 

Motm. 

îimkuv.,. 

ACW«5., 

V91MCfi 

mmtHUK 

ûnwysQ: 
.«»<»r 

VA«A)«£<<> yjkltMtKatw yjkttWMSw 

Mmt*t mtmAxmAfmnm-.. )gmi4 
tmif mumm AT - n l̂fm^y- ' ' t^mbt vxsmm '^itCrViU, 

..SftXt. 

' 

VAMWWS 

i*i 

^ 

pominm 
,.,.„«(» ,„ 

t e txa i l 

^ 

, , » , 'f1*WS» 

PROJECT PLANNMQ 

FKLO mVESnOATION 

M REPORT 

RA REPORT 

FS REPORT 

PROJECT MANAQEMENT 

POST RAFS SUPPORT 

C 

A 

0 

C 

A 

A 

A 

•3% 

as 
u 
se 
44 

70 

18 

(»3,2S7) 

(648) 

0 

0 

0 

(M) 

0 

(81,867 

640,142 

88,880 

40,211 

61,066 

68.621 

8,946 

186,367 

633,700 

107,868 

68,412 

138,366 

86,614 

18,671 

$88,367 

833,700 

107,888 

68,412 

138,386 

86,614 

18.671 

$0 

0 

0 

0 

0 

0 

0 

181,867 

640,172 

88,880 

40,211 i ; 

81,066 

60,308 -. 

16,026 -

86,600 

83,627 

18,078 

28.201 

78.330 

.̂ 28.206:; 

3,648 

18,600 

83,667 

18,078 

: ; 28,201 

.78,330 

. ; ;a6,883 

:,:«,326 

01>)arh82 

01-/S»'82 
01-Oc»«2 

01-8^>«2 

01-0w>«2 

01-/^i'«2 

0 1 - O M « 4 

01%l«v«2 

01-A(>r-e2 

01-Nov«2 

01-AUB42 

01-OM42 

01-Apr«2 

01-O*o«4 

0 

0 

-31 

31 

0 

0 

0 

30MW-82 

31-Au»«4 

31-0«>«4 

31-»ita]r-83 

31-Aiv«4 

31-0«>«4 

-182 

0 

0 

Toti< (t3,86«) t6t6,122 .81,162,007 81,162,007 1888,618 8263,488 8286,886 

AuStoitadTataToui 77% ($3,866) $666,122 $1,162,W7 $1,162,007 $0 $888,618 $263,488 $266^6 

A i rm . TASKS iMNVOICED FEE 

Al/TH. TASKS K/EST. F U a FEE 

TOTAL AUTH S PLANNED «l/E8T. FUU. FEE 

($3,866) $810,812 $817,466 

(3,846) ' ' 818.833. y- 1,201,088 1,201,088 ':'•'. 0 842.882 

^ . 1,201,088 1,201,088 0 842.882 

(1) 

1 
• a 

Protection: +(2) Costs I nvdesd : Currsnt Psriod To Date 

(«) 

f>) 

(c) 

MAR OS JUNE 08 JULY 05 AUQ 9S SEPT 98 OCT 08 

Monthly ! ; " 

Cumulalive 

Percent of Total 

Authorized Funds 

$2,908 

889,030 

77% 

$0 ^ $0 $0 $0 : . SO 

889,030 889,030 889,030 889,030 889,030 

77% 77% 

A-Authorized 

PA -PartlalyAufnrbed 

C-Complete 

P-Ptamed 

/kalual To Data //Approved Budget 

Wortpkn-ZKctml 

77% 77% 77% 

DIrsd Labor 

NONCLPLAB 

GonSiitants^ -

OOC 

Stjbccritiucts'.' 

Subcontr. Base Fee 

Non-fee Costs 

Inditects 

AWARD FEE 

Travel 

T O T A L , . . , . ($3,956) $910,612 

0 ) Baae end awmid lee aBocatlon 10 be revised throi^h contract modacatkm. 

Parcomraal dauee B.I, LOE beae tee should be 0. 

(2) Base a Award Fees not Induded 

nmr C:\ARC8\atawk3 
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ARCS CXJNTRACT NO.: 
APPROVED BUDGET: 
FIWDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NIMBER 

68-W8-0079 
$1,201,068 
$1,201,088 
$1,201,088 

04011.00 

EARTH TEt,^_^ 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

• • ^ 

FORM El l 
RPT DATE: 10-Ma7-95 

MONTH: APR 95 

SitSE£ 

wmmmmmmmmmmmmmmmmmmmmmmm VMOAUCE* VM(UMC»» ^WIMWCS* 

mmtmmmmmmmif^immmmm* Atrntmi At «a>arM_^ *«««»* 
F8RS>ORT 

DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT SaA 
TRAVEL 
INDIRECTS 

$0 
0 
0 
0 
0 
0 
0 
0 

$22,788 
0 
0 

1.253 
0 
0 

22 
36,892 

$46/444 
0 
0 

6,600 
0 
0 

1,292 
86,149 

$46,444 
0 
0 

6,600 
0 
0 

1,282 
86,148 

$0 
0 
0 
0 
0 
0 
0 
0 

$22,788 
0 
0 

1,263 
0 
0 

22 
36.892 

$23,656 
0 
0 

44^47 
0 
0 

1.270 
49,167 

$23,666 
0 
0 

4.247 
0 
0 

1,270 
49,157 

PROJECT MANAQEMBn' 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTOACTS 
SUBCONTRACTS* A 
TRAVEL 
INDIRECTS 

POST RINFS SUPPORT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT O&A 
TRAVEL ,r 
INDIRECTS* 

$0 

$60 
0 
0 

14 
0 
0 
0 

(126) 

(»62) 

$0 
0 
0 
0 
0 
0 

- • 0 
.>i 0 

$61,056 

$20,993 
0 
0 

2,316 
0 
0 

621 
35.792 

$59,621 

$1,235 
0 
0 

82 
0 
0 
0 

2,029 

$138,385 

$27,670 
0 
0 

2,220 
0 
0 

4.684 
51,140 

$85,514 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$139,385 

$27,670 
0 
0 

2,220 
0 
0 

4.584 
51,140 

$85,614 

$6,540 
0 
0 
0 
0 
0 
0 

12.131 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$61,055 

$21,177 
0 
0 

2,336 
0 
0 

703 
36,004 

$60,309 

$5,665 
0 
0 

82 
0 
0 
0 

9,268 

$78430 

$6,383 
0 
0 

(115) 
0 
0 

3,881 
16,046 

$26,205 

$885 
0 
0 

(82) 
0 
0 
0 

2,843 

$78,330 

$6,577 
0 
0 

(96) 
0 
0 

4.063 
16.348 

$25,893 

$5,305 
0 
0 

(«) 
0 
0 
0 

10,102 

$0 $3,346 $18,671 $18,671 $0 $16,025 $3,646 $15,325 

TOTAL RVF« 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT OaiA 
TT1AVEL 
mOtRECTS 

$60 
0 
0 

14 
0 
0 
0 

<*.030) 

$213,657 
3,251 

0 
52,415> 

223,400 
0 

25.277 
366,222 

$284,162 $284,162 
11,404 

0 
64,502 

226,350 
0 

36,497 
527,092 

11/404 
0 

64,502 
228,350 

0 
36/497 

627,092 

$0 
0 
0 
0 
0 
0 
0 
0 

$216,191 
3,251 

0 
62,436 

223,400 
0 

26/460 
375,763 

($3,956) $886,122 $1,152,007 $1,162,007 $0 $898,519 

$70,605 
8,153 

0 
12,067 
4,9S0 

0 
11,220 

158,671 

$253/488 $265,886 

nmr C:\ARCS\altc.vrtc3 
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Standard form 1035 A 

Date Prepared 
22-May-95 

Month 
April 1995 

Voucher No. 91 

SheetNo. 17 of 85 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost. 

f
~ontract Base Fee 

ward Fee awarded and vouchered prior to 
submission of this voucher 
ward Fee available prior to submission 
of this voucher 

I Total 
5% of Base Fee. 

$1,143,675.99 
23,541.32 

18,935.91 

14,934.77 

$1,201,088.00 
$20,010.13 

I 
I 
I 
I 
1 
I 
I 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned. 
iiiiiiiiiiiliiilillM^^^^^ 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 18 of 85 thru 23 of 85) 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs, 
Overhead* 
FCCOM* 

I Total Cost 
Bubcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed. I 
I 

$60.44 
0.00 

14.09 
0.00 
0.00 

$74.53 
96.70 
2.56 

$173.79 
0.00 
0.00 

$173.79 

$213,556.91 
25,276.88 
52.415.44 
3,251.00 

223,400.06 

$517,900.29 
358,766.36 

9,455! 19 

$886,121.84 
5.554.40 

18.935.91 
$910,612.15 

'ee supporting sheetsfor actual percentages used. 

r 
S\aprinv91.wk3 



Standard form 1035 A 

Date Prepared 
22-Mav-95 

Month 
Anril 1995 i iH::i;;::;-:l:fl i ic^ 

Voucher No. 91 

SheetNo. 18 of 85 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

'Sutnmary of Claim^lliiigsBnpSi^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 
Total Cost . . e — • » — » # > » — I 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed....................... 

$60.44 
0.00 

14.09 
0.00 
0.00 

$74.53 
96.70 
2.56 
0.00 

$173.79 
0.00 
0.00 

$173.79 

208.259.21 
23.968.07 
51.758.35 

3,251.00 
223,400.06 

$510,636.69 
349,963.14 

9.312.30 
0.00 

$869,912.13 
5.554.40 

18.935.91 
$894,402.44 

nmr b:\ARCS\aprinv91 .wk3 
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Standard form 1035 A 

Date Prepared 
22-May-95 

Month 
April 1995 

||t;|ji|p|pii|i||i|r^ 

Voucher No. 91 

SheetNo. 19 of 85 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed CUurent and CumulaUve Costs, Base Fee Earned. 
i:illii;iiii:p;:::|ii;|;:::iiiii 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ...........................~...~......~.... 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
aoo 

$0.00 
0.00 
0.00 

$0.00 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.00 

$94.26 
178.87 

3.97 
0.00 

$277.10 
0.00 
aoo 

$277.10 

nmr b:\ARCS\aprinv91.wk3 
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Standard form 1035A 

Date Prepared 
22-May-95 

Month 
April 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 91 

Sheet No. 20 of 85 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Qaimed Current and Cumulative Costs, Base Fee Earned, 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 

Total Cost 
Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed .......... ..... 

$0.00 

aoo 
acx) 
a(X) 
0.(X) 

$0.00 

aoo 
aoo 
aoo 

$0.00 

aoo 
aoo 

$3.18a63 
8.00 

aoo 
aoo 
aoo 

$3,188.63 
4.696.69 

127.50 

aoo 
$8,012.82 

aoo 
aoo 

$0.00 $8,012.82 

nmr b:\ARCS\aprinv91 .wk3 
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Standard form 1035A 

Date Prepared 
22-Mav-95 

Month 
April 1995 

Public Voucher for Purchas(E^ and 

Services Other iThan Personal 

;• - Continuatibh Sheet 

Voucher No. 91 

SheetNo. 21 of 85 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Sununary of Claimed Current and Cumulative . Base Fee Earned, 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subcontract G&A 

Total Cost.«...............~~.............~~.....~~....... 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed................................. 

$aoo 
0.00 
0.00 

aoo 
aoo 

$0.00 

aoo 
aoo 
aoo 

$0.00 

aoo 
aoo 

7.70 

aoo 
aoo 
aoo 
aoo 

$7.70 
6.78 

ao4 
aoo 

$14.52 

aoo 
. aoo 

$0.00 $14.52 

nmr b:\ARCS\aprinv91 .wk3 
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Standard form 1035A 

Date Prepared 
22-May-95 

Month 
April 1995 

Public Voucher for Purchases and 

Services t)thei^ Than Personal 

Continuation Sheet 

Voucher No. 91 

Sheet No. 22 of 85 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher , 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, 
:.;;i;;;iiiiiiiiia^^^^^^ 

Base FeeEatrii^: 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed....................... 

$0.00 
aoo 
aoo 
aoo 
aoo 

$0.00 
aoo 
0.00 
aoo 

$0.00 
aoo 
aoo 

$0.00 

$377.58 
aoo 
aoo 
aoo 
aoo 

$377.58 
459.14 

4.50 
aoo 

$841.22 
aoo 
aoo 

$841.22 

nmr b:\ARCS\aprinv91 .wk3 
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Standard form 1035A 

Date Prepared 

22-May-95 

Month 

April 1995 

|p^ii|;|iViWhir:iiiil^ 

liiiiiiiiiiiliiiiiiiiBisii 

Continuation Sheet 

Voucher No. 91 

Sheet No. 23 of 85 

Conttact No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Sununary of Claimed Curreitt and Cumulative Costs, 

iiiiiiiiiiiiiiiM 
LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
OHIO - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs 
Overhead (196.0% of Item 1) 
FCCOM (a30% of Item 1) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed..........—~ 

$aoo 
aoo 
aoo 
aoo 
aoo 

$0.00 
aoo 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 

$1,637.53 
1,300.81 

657.09 
aoo 
aoo 

$3,595.43 
3.461.74 

6.88 

aoo 
$7,064.05 

aoo 
aoo 

$7,064.05 

nmr b:\ARCS\aprinv91 .wk3 
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Standard form 1035A 

Date Prepared 
22-May-95 

Month 
April 1995 

jPiibiiiiV 

iiiiSi|ii?||IO 

iiiliii |̂;|iii!6iiildn^ 

Voucher No. 91 

Sheet No. 24 of 85 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10. 

328.95 

294.19 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 25 of 85) 

1. 
2. 
3. 

5. 
6. 
7. 
8. 
9. 
la 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subconttact 

Total Direct Costs 
Overhead* 
FCCOM* 
Subconttact G&A* 
Total Cost 

Subconttact Base Fee* 
Award Fee Awarded 
Total Amount Claimed .> 

Amount Claimed 
Current Cumulative 

$0.00 
aoo 
aoo 

aoo 

$0.00 
aoo 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 

$5,187.68 
119.00 

1,203.18 

526.37 

$7,036.23 
8.642.31 

223.65 
aoo 

$15,902.19 
13.15 

328.95 
$16,244.29 

See supporting sheets for actual percentages used. 
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Standard form 1035A 

Date Prepared 
22-Mav-95 

Month 
April 1995 

Public Voucher for Purchases and 

Seryic(BS Other Than Personal 

Continuation Sheet 

Voucher No. 91 

Sheet No. 25 of 85 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee , 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and Cumulative Costs, lirned. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 

1 
? 
3 

4. 

Major Cost Elements 

Direct Labor , 
Travel 
ODC 

Subconttact 

Amount Claii 
Current 

$0.00 
0.00 
0.00 

0.00 

ned 
Cum mlative 

5.187 68 
11900 

1,203 18 

526.37 

5. Total Direct Costs ~.....-~~.....~....~...~........................«........... 
6. Overhead (160.0% of Item 1) 
7. FCCOM (4.23% of Item 1) 
8. Subconttact G&A 

10. Subconttact Base Fee (2.5% of item #4) 
11. Award Fee Awarded 
12. Total Amount Claimed ....... 

$0.00 
aoo 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 

$7,036.23 
8,642.31 

223.65 
aoo 

$15,902.19 
13.15 

328.95 
$16,244.29 
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REMEDWL & ENFORCEMENT 
RESPONSB BRANCH 

ARCS PROGRAM 

SITE SPECIFIC PROGRESS REPORT 

EARTH TECH 
EPA CONTRACT NO. 68-W8-0079 

ALBION-SHERIDAN 
TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WA NO. 11-5LAN 

MAY 1995 

Region 5 
U.S. Environmental Protection Agency 

Chicago, Illinois 



3 

SITE SPECIFIC PROGRESS REPORT 
EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

EARTH TECH Project Number: 04011.00 

Reporting Period: May 1995 

Date Prepared: June 19,1995 

Prepared By: C. Malsom/E. Bartz 

Copies: ;i : ^ • : , l " : : • . • • . : y : - ; ; ' . < ' • : • ' • ' ' ' • ' • • ; ^ l ' i . * • : ' ' ' • < • 

• •• - ' Q • • • ' • • - ' • • • • • • ' • • 

EPA Remedial Project Manager (RPM): Leah Evis6n;Chicag^; Illinois 

EARTH TECH ARCS Program Managemerif Office: 'C. Malsom, Program 
Manager 

EARTH TECH Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Status: 

) • PMO duties relating to the Albion-Sheridan Site (RI/FS). (11-5LAN) 
included: ' <-

As-needed assistance to the SPM in reporting and preparing for 
project closeout including preparation of the WACR and arranging? 
for the files to be stripped and organized. 

2.0 Twhnical 

. • " ' • , - ^ / . -

A. Progress made this reporting period: ..,; ,\? '<;.: 

• During May 1995, the SPM consolidated and organized the project files 
so they could be stripped in preparation for project closeout. The project 
files will be assembled for shipment to the ^^ion 5 office with certain 
files retained by the SPM for reference due to potential follow-on RD/RA 

eid c: & a:\ARCS*fl401 INsumprgl 1 



) 

H. Laboratories (CLP Non-CLP): 

• None 

3.0 Financial 

A. Spreadsheets 

FormA-1: Comparison between direct labor hours authorized and 
actual performance. 

Form A-2: Summary of direct labor by EPA classifications. 

Form A-3: ARCS LOE status. 

FormB: Monthly Progress LOE Hour Status Report and Current 

Labor Detail 

Form C: LOE Hours Summary by Activity/Task 

Form D: Monthly Progress Financial Status Report 

Form E: Financial Summary by Activity/Task and ODC Detail 

eid c: & a:\ARCSV0401 INsumprg 11 
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CONTRACT NO. 68-WS-4Hr79 
PROJECT NO.: 04011.00 

EARTH TECH ^^_^ 

SUMNfARY OF DIRECT LABOR 
BY EPA DESIGNATED LABOR CLASSDICATIOhB 
ALBION-SHERIDAN LF, MI 

^ ^ 

FORMA-Zll 
RFTDATE: 15-Jua-95 
MONTH: MAY 95 

SUB NKMBBt iBmmt CATBOORY KsamSi BBPfeVV 

^mkim*xtc(t- ^ 

ALBION-SHERIDAN LF. MI 1I-5LAN LOE P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

Subtotal 

Qcfical 

0.0 
13.5 
0.0 
0.3 
0.0 
0.0 
0.0 

13.8 

0.0 

13.8 

$0 
315 

0 
4 
0 
0 
0 

$319 

0 

$319 

68X> 
3 m A 
41224 
1097.1 
1728.8 
12574 

0.0 

11451.1 

1461.6 

1291X7 

$1,759 
67.946 
71,140 
15.044 
25,176 
12.211 

0 

$193,276 

15,302 

$208,578 

nmr C :MnC3«0HRS.WK3 



ARCS CONTRACT NO.: 
APPROVED BUIX3ET: 
HOURS ALLOCATED: 
HOURS AUTHORIZEO: 
PROJECT NUMBER 

EARTH TfeCH 
V - > 

68-W8-0079 
13169J> 
13I69J> 
13169i> 

04011.00 

MONTHLY PROGRESS LOE HOUR STATIS REPORT 
WORK ASSIGNMENT NUMBERi U-5LAN 
ALBION-SHERIDAN T W P LANDFILL, M I 

T O T A L HOURS 

FORMBII 
RFTDATE: 14.Jiiii-95 
MONTH: MAY 9S 

AcnyiTY/rASK 
1SAC ACRIAL maxsLm 

mm,.'. 

vv«a«t»c&* 

B»06g»^. ATCDMHL... TOI?ATE 

RI/FS 

Project Planning C 
Held Investigation A 
Rl Report C 
RA Report C 
FS Report A 
Project Management A 
Post RI\FS Report A 

Total (0) 

109% 
96 

113 
67 
51 
76 
21 

67% 

0.0 
0.0 
0.0 
0.0 
0.0 
8.0 

s.e 

1,610.4 
6,571.4 
1,424.8 

768.3 
1,054.0 

958.2 
63.9 

1.475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

1,475.0 
5,712.0 
1,261.0 
1.139.0 
2,052.0 
1,230.0 

300.0 

13.8 11,451.1 13.169.0 13,169.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

1,610.4 
5.571.4 
1,424.9 

768.3 
1,054.0 

962.2 
227.9 

0.0 11,619.1 

(135.4) 
140.6 

(163.9) 
370.7 
998.0 
267.8 

72.1 

(135.4) 
140.6 

(163.9) 
370.7 
998.0 
271.8 
236.1 

1,549.9 1,717.9 

AUTHORIZED TASKS 
ALL TASKS 

13.8 
13.6 

11,451.1 
11,451.1 

13,169.0 
13,169.0 

13,169.0 
13,169.0 

0.0 
0.0 

11,619.1 
11.619.1 

Projection: 

JUNE 95 JULY 95 AUG 95 SEPT 95 OCT 95 NOV 95 

Monthly ,...•--
Cumulative < 

28.0 
11.479.1 

0.0 
11,479.1 

0.0 
11,479.1 

0.0 
11,479.1 

0.0 
11.479.1 

0.0 
11.479.1 

% Total Authorized Hour 87% 87% 87% 87% 87% 87% 

(a) 

(b) 

(c) 

A-Authorized 

PA m Partially Authorized 

CmCompMe 

P-Planned 

Actual To Data/Approved Budget 

LOE houra do not include Clerical 

nnnr C^AncS\alDh.wfc3 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 

HOURS AUTHORIZEO: 
PROJECT NUMBER 

68-WS4>079 
13169.0 
13169.0 
13169.0 

04011.00 

EARTH T^.^.-^ 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBERi ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMCll 
RFTDATE: l4-Jui-95 
MONTH: MAY 95 

_ _____ VAlUAMi3B<;>^ VAl(iAKCa;«* VASUttCS^ 

ACTUAL ACtUAt- AFW10V1B& UOU»$ AWHCWED '. m At SUDOBm ACHJAIS 
c i i u m r t laflAtgM n m x m Atmfc^.- t m e k t -- - tKM»tMm • A t < x » m w&Aia^ ; AtttVm'ffASK 

RI/FS 
Project Planning 

P4 
P3 
P2 
PI 
T2 
11 

Clerical 

Field Investigation 
P4 
P3 
P2 
PI 
T2 
T1 

Rl Report 

RA Report 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

P4 
P3 
P2 
P1 
12 
11 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 
81.0 

0.0 
8.0 

1,610.4 
269.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.6 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
79.1 

62.0 
562.0 
774.0 
77.0 

0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1.497.0 
40.0 

2,660.0 
754.0 

5.712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
7<30.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

62.0 
562.0 
774.0 
77.0 

0.0 
0.0 

1,476.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

~o!o 
0.0 

39.3 
538.7 
943.4 
81.0 

0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.8 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

7 6 M 
79.1 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
61.0 

(148.9 
(247.1 
931.2 

(478.0) 

140.6 
49.8 

55.0 
107.7 

(137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
88.9 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(135.4) 
24.2 

22.4 
61.0 

148.9 
247.1 
931.2 

(478.0) 

140.6 
49.8 

55.0 
107.7 

1137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

_(2-4) 

370.7 
88.9 

nmr C:\AKCS\aloh.wk3 
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ARTHTECH 

ARCS CONTRACT" NO.: 

APPROVED BUDGET: 

FITNDS ALLOCATED: 

FUNDS AUTHORIZED: 

PROJECT NUMBER 

68-W8-0079 

$1,301,088 

$1,201,088 

$1,201,088 

04011.00 

\y 
MONTHLY PROGRESS FINANCIAL STATUS REPORT 

WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDHLL, MI 

TOTAL COST 

F O R M D l l 

RFTDATE: 14-JUB-9S 

MONTH: MAY 95 

i -' 5"; •; 

"" '' 
' - / ^ ^ v ; ^ sftxm 

...- ut.w -

asr 
SAC 

• ^ ^ ^ ^ 

, 
AextMu 

\ <!tMSMFv 

.. 
woncruK 

^ tAUAMtt* / yAtttAtitatm yijiaimm -
.. tmBti ..--^^mmAmtAtmj/m/•• Aim^f ' ^ 

p m » . , tgtutvm AT ' ..fifstimp- - ^ ^ ^ t a e a m m Mmta. 
.ArtR^'i««Br^;V-towiiBOR'iw^^ .. >.̂ \«r«ir>.. 

> — 
*• ^ ' S 

VANUNCS' 

^,^^,M>,•Wi^., 

-

»c»B»«cs» Acraau,' 
^«w^n^ i^»-, 

. / ? ' ^ ' ^ 
- ' • • - . 

vMsumi 
« * • « « » 

RI/FS 

PROJECT PLANNiM 

nELOINVESTMATION 

Rl REPORT 

R« REPORT 

FS REPORT 

PROJECT MANAOEHENT 

POST RAPS SUPPORT 

C 

A 

C 

0 

A 

A 

A 

es% 

ss 

S3 

69 

44 

70 

20 

10 

0 

0 

0 

0 

606 

S47 

tti.ssr 
640,143 

68.800 

40.211 

61,066 

80,128 

3,883 

188.367 

633,700 

107,868 

66,412 

138,366 

66,614 

16,671 

I 8 8 « 7 

633,700 

107.888 

66.412 

139.366 

66,614 

16.671 

SO I813S7 

640,172 

69,680 

40.211 

61.066 

60,482 

16,111 

86,600 16.600 01-J«>«2 01-Jti>«2 

88.527 83.667 OlV^fOZ 01-A|>r«2 

16.078 16,078 01-OeM2 01-Nev«2 

28,201 .; 28,201 01-8^>«2 01-Al9«2 

78,330 78.330 01-0*»«2 01-OM82 

26.063 . 26.366 01-4^t42 01-Apr«2 

3,660 14,878 0 1 - O M « 4 0 1 - O M « 4 

0 

0 

-31 

31 

0 

0 

0 

304to»-02 

31-AUB«4 

3 1 - ( } M 4 4 

SI-MDr-OS 

31-Al9«4 

31-0W44 

-162 

0 

0 

TeM n% 8888.877 81,162,007 61,162.087 80 6*88.768 8268.260 828SJB81 

Au»«fti*d T a t a ToUl $666 8868.877 81,162.007 31,162.007 SO 8886,768 6363,260 S2864S1 

ALrm. TASKS w/mvocEO FEE 

AUTM. TASKS ««ST. FULL FEE 

TOTAL AUTH ft PLANNED M/EST. FULL FEE 

$666 $911,467 $917,884 

884 818,727 1,201,068 1^01,066 0 843,166 

1,301,066 1,201,066 0 843,166 

(1) 

•A 

Projection: •̂ (2) Costs Invoiced! Current Period To Date 

Monthly {; 

Cumulalive 

Percent of Total 

Authorized Funds 

JUNE 96 JULY 05 AUQ 06 SEPT 08 OCT 95 NOV 08 

S2,292 $0 $0 $0 $0 SO 

889.268 889,268 889,268 889,268 889,268 889,268 

77% 77% <77% 77% 77% 77% 

Ob«ctLat>ar 

N O N C L P L A B 

Consultants 

ODC 

SUKSontracts': 

Sulxianfr. Base Fee 

Noivfee Costs 

h d r e c t s 

AWARD FEE ; 

Travel ^ 
I,'.-*. 

TOTAL 

$310 

0 

0 

11 

0 

0 

0 

624 

0 

0 

$885 

$213,876 

3,251 

0 

82.427 

223,400 

S,654 

0 

368,748 

18,036 

28,277 

$911,467 

(•) A-AuUortzed 

PA - Partial^ Autho/Oaa 

C-Conplatt 

P-Planned 

p ) /ke^al To Data/Approved Budget 

(c) Vtodplen-Actual 

0 ) Beee and twaid lee alocaOonle be revised through oontrectmodllcatlon 

Pereommaldauee B.». LOEbaae lee ehoMbe 0. 

(!) Beae a Award Fees not Induded 



EARTH T E < X ^ 

ARCS CONTRACT NO.: 

APPROVED BUDGET: 

FUNDS ALLOCATED: 

FUNDS AUTHORIZED: 

PROJECT NUMBER 

F8RB>0RT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
8U8CONTHACI8 
SUBCONTRACT QftA 
TRAVEL 
INDIRECTS 

PROJECT MANAOEHENT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

POST RnF8 SUPPORT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUfiCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

TOTAL RVFS 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

6S-W8-0079 

$1,201,088 

$1,201,088 

$1401,088 

04011.00 

.l:S..iK..:.. . 

. ' _ 
» ' . * • 

• ^ . • . ^ -

1 • • - • 

, rtlHBU-Wf?. <. 

to 
0 
0 
0 
0 
0 
0 
0 

to 

t ies 
0 
0 

11 
0 
0 
0 

300 

tS08 

$131 
0 
0 
0 
0 
0 
0 

216 

t347 

$319 
0 
0 

11 
0 
0 
0 

S24 

M O N T H L Y PROGRESS F INANCIAL STATUS REPORT 

W O R K ASSIGNMENT NUMBERi l l - S L A N 

ALBION-SHERIDAN TWP LANDEH.!,, M I 

TOTAL COST 

.?. irt( i ia^..f . 

t22,788 
0 
0 

1,263 
0 
0 

22 
a6,ga2 

t81.066 

t21.181 
0 
0 

2.326 
0 
0 

621 
36,100 

t60.12S 

t l .367 
0 
0 

82 
0 
0 
0 

2.244 

$3,683 

$213,876 
3.261 

0 
62.437 

223.400 
0 

26.277 
368.746 

WKUdf t i ^ 

A*um». 
-.>.VaBt3Bt...V. 

t * e M * 
0 
0 

6.S00 
0 
0 

1^92 
88.149 

$139,385 

327,570 
0 
0 

2,220 
0 
0 

4.584 
61.140 

t85.514 

56.540 
0 
0 
0 
0 
0 
0 

12.131 

$18,671 

$284,162 
11,404 

* 0 
> ^ 64,502 

' 228,350 
0 

36.497 
527.082 

S-ffi 
$46,444 

0 
0 

5.500 
0 
0 

1.282 
86,149 

$139,385 

$27,670 
0 
0 

2.220 
0 
0 

4,584 
51.140 

$85,514 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$18,671 

$384,163 
-11.404 

0 
64,502 

228,350 
0 

36,497 
627,092 

m 
to 

0 
0 
0 
0 
0 
0 
0 

~io 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

"lo 

to 
0 
0 
0 
0 
0 
0 
0 

FORM E l l 

p^^^^s 
^ 

122,788 
d 
0 

1.2S3 
0 
0 

22 
36,992 

$61,066 

t21,307 
0 
0 

2,326 
0 
0 

621 
36.307 

560,462 

66.571 
0 
0 

392 
0 
0 
0 

9,149 

t15,111 

$216,236 
3,251 

0 
62.737 

233.400 
0 

25.277 
376.867 

g ^ ^ ; ; ^ 
- ' 

123,666 
0 
0 

4,247 
0 
0 

1.270 
48.157 

678.330 

$6,263 
0 
0 

(HW 
0 
0 

4.063 
14.832 

t25.052 

5968 
0 
0 

(392) 
0 
0 
0 

2.983 

$3,660 

t66,926 
6.153 

0 
11.766 
4.950 

0 
11.220 

161.236 

tBaJAUk •• 

t ta jua 
0 
0 

4.247 
0 
0 

1.270 
49.157 

$76,330 

$6,389 
0 
0 

(106) 
0 
0 

4,063 
15,039 

$25,385 

t5.173 
0 
0 

(82) 
0 
0 
0 

9.867 

t14.978 

670.286 
8.153 

0 
12.075 
4,960 

0 
11.220 

168,346 

RPT DATE: 14>Jan-9S 

MONTH: M A Y 95 

teS'^f^ ': 
A^^ .^ . ; ^^^ . : ' . . ; ' . ^ 

i l 

• ^ 

<* 

$665 $888,977 $1,162,007 t1,162,007 t o $606,768 $253,360 $265,031 

nriT C^ARCS\•nc.<>IC^ 



Standard form 1035 A 

Date Prepared 
21-Jun-95 

Month 
May 1995 

Public Voiichier for Purchaseis and 

Services bther Than Personal 

Voucher No. 92 

SheetNo. 17 of 78 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conu-act Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23.541.32 

18,935.91 

14,934.77 

$1,201,088.00 
$20,010.13 

i;Sui!|i|(t|^ Clamed Giirrent:aind CumulativcGostSi Bia^e Fee Earned^ 
• • •• 'and. Awiafd' Fee;-Awarded, -i- . 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 18 of 78 thru 23 of 78) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NONCLPLAB 
5. Subcontract 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$319.27 
0.00 

11.13 
0.00 
0.00 

$330.40 
510.83 

13.50 

$854.73 
0.(K) 

aoo 
$854.73 

$213,876.18 
25,276.88 
52,426.57 

3,251.00 
223,400.06 

$518,230.69 
359,277.19 

9.468.69 

$886,976.57 
5,554.40 

18.935.91 
$911,466.88 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\mavinv92.wk3 

file://b:/ARCS/mavinv92.wk3


Standard form 1035A 

Date Prepared 
21-Jun-95 

Month 
May 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 92 

.SheetNo. 18 of 78 

Conu-act No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee , 

iSuThmarybf Gladm^Guire^ht ah 
'i::':'-ajidAwardFee;Awarded:' •.•'•":..::"•.• 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs ......................^„..... 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 
Total Cost 

Subconu-act Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$319.27 
0.00 

11.13 
0.00 

0.00 

$330.40 
510.83 
13.50 
0.00 

$854.73 
0.00 

0.00 
$854.73 

208,578.48 
23,968.07 
51,769.48 
3,251.00 

223,400.06 

$510,967.09 
350.473.97 
9,325.80 

0.00 
$870,766.86 

5,554.40 

18.935.91 
$895,257.17 

nmr b:\ARCS\mavinv92.wk3 

file://b:/ARCS/mavinv92.wk3


Standard form 1035A 

Date Prepared 
21-Jun-95 

Month 
May 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet • 

Voucher No. 92 

SheetNo. 19 of 78 

Conu-act No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Cunehi-a^^^ 
-.'%mmW:SWtXmaiui/^i^ FeeAwarded^ "::-v-

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10, 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

Cumulative 

94.26 
0.00 
0.00 
0.00 
0.00 

$94.26 
178.87 

3.97 
0.00 

$277.10 
0.00 
0.00 

$0.00 $277.10 

nmr b:\ARCS\mavinv92.wk3 

file://b:/ARCS/mavinv92.wk3


Standard form 1035 A 

Date Prepared 
21-Jun-95 

Month 
May 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Contihuatioii Sheet 

Voucher No. 92 

Sheet No. 20 of 78 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summaryof Claimed Gurrehtancl Curnulative Costs, Base Fee Earned, 
• •••-̂ - '•'• ^and'i^anJ'Ffee: Awarded;̂  

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOEWANo. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subconttact G&A 
Total Cost .. 

Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$3,180.63 
8.00 
0.00 
0.00 
0.00 

$3,188.63 
4,696.69 

127.50 
0.00 

$8,012.82 
0.00 
0.00 

$0.00 $8,012.82 

nmr b:\ARCSVnavinv92.wk3 

file://b:/ARCSVnavinv92.wk3


Standard form 1035 A 

Date Prepared 
21-Jun-95 

Month 
May 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 92 

SheetNo. 21 of 78 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, N C 27711 

Payee N a m e & Address 

W W Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee , 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

S u m m ^ of Claimed Current and Cumulatiye Costs, Base FeeEarned, 
••''••''•• y ^ v ^ l d : A w •• 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

L O E W A N o . 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subconttact G&A , 

Total Cost 
Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
O.fX) 
0.00 
0.00 

$0.00 
0.00 
0.00 

7.70 
0.00 
0.00 
0.00 
0.00 

$7.70 
6.78 
0.04 
0.00 

$14.52 
0.00 
0.00 

$0.00 $14.52 

nmr b:\ARCS\mavinv92.wk3 
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Standard form 1035 A 

Date Prepared 
21-Jun-95 

Month 
May 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Gontinuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 92 

SheetNo. 22 of 78 

Conttact No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and Cumulative Costs. Base FeeEamed. 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subconttact G&A 

Total Cost ..^~..«.....»......... 
Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed —... 

$0.00 
0.00 
0.(X) 
O.CK) 
0.(X) 

$0.00 
0.00 
0.00 
0.00 

$0.00 
O.fX) 
0.00 

$0.00 

$377.58 
0.00 
0.00 
0.00 
0.00 

$377.58 
459.14 

4.50 
0.00 

$841.22 
0.00 
0.00 

$841.22 

nmr b:\ARCS\mavinv92.wk3 
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tDHTED STATES ENVIRCNMENTAL PROTECTICN ACSITCY 
REGiai V 

DATE: JUNE 27, 1995 

SOBOBCT: Review of Monthly Progress Report for 
Contractor: VW Engineering & Science 
H x i t h / Y e a r : MAY 1995, INVOICE #92 

Wbrk AaaionmBnt No./Site Name 
11-5LAN \ AIBICN-SHERIDAN LF, MI 
RI/FS 

FRCM: Gloria Willis, EPA 
Ccntracts lybnagement Secticn, HSM-5J 

TO: LEAH EVISCN 
Vfork Assignment Ifenager, HSRW-6J 

(51 fF fl y f f 

JUfi2?ig95 
i 

REMEDIAL & ENFORCEMENI 
RESPONSE BRANCH 

As the Regicnal Project Offioer/Project Officer for the above-menticned ccntract , I am 
respcnsible for approving the mcnthly invoioe for t h i s ocntract . As a Work Assignment Jfenager 
under t h i s contract , I am requesting t ha t you review your mcnthly progress report and invoices 
and provide rte with feedback. 

(X) Ihe Monthly Progress Report with oosts has been d i r e c t l y provided 
to you by the contrac tor . 

( ) Ihe Mcnthly Progress Report with oosts i s a t tad ied . 

In order t o s inp l i fy t h i s process, I am asJdng tha t you check the apprcpriate ocmment below and 
re turn t h i s form t o me, signed and dated, by OCB WH3.. JULY 5. 1995. KEEP ATTACSffiD FCR YCXJR 
RECORDS. If you have any questicns or prcblems, I can be reac±ied a t 886-7259. 
******************************************************************** 

raOI REVIEW OF mXTIHLY PROGRESS REPORT 

I have reviewed the monthly pccogress repor t , f inancial infoimatd.on, sugipaLLing 
docuinent:atiaa and ha-ve atteD{)t:ed to resol-ve any discrepancies a t the Sit:e Manager 
l eve l . As a r e s u l t , I have detennined, to tba bes t of iiy knowledge and bel ief , 
t ha t : 

M TtiB costs incurred ̂ pear reeisanable and accurate. 
Sufficient progress has been made by the coatractor 
to support payment for the maat:h. 

{ ) Cost:s in the amount of should be withheld eU3 
they cannot be -verified at this time. An e3q)lanatlQn is 
provided belcw. 

O14ME2TrS/PERF0RMSNCE ISSDES: 

^ ^ ^ 1 / 
Signature 

\.n/'>trr\ i J M ^ 

2:9/995 





Standard form 1035A 

Date Prepared 
21-Jun-95 

Month 
May 1995 iiiiiiil:|ii:iidhti|i[uaf^ 

Voucher No. 92 

Sheet No. 23 of 78 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conu-act Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submissionof this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs. Base 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOEWANo. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch Office 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs..................................... 
Overhead (196.0% of Item 1) 
FCCOM (0.30% of Item 1) 
Subcontract G&A 
Total Cost.......................«................~..~~. 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 

0.00 
0.00 

$1,637.53 
1.300.81 
657.09 

0.00 
0.00 

$3,595.43 
3,461.74 
. 6.88 
0.00 

$7,064.05 

0.00 
0.00 

$0.00 $7,064.05 

nmr b:\ARCS\mavinv92.wk3 
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Standard form 1035A 

Date Prepared 
21-Jun-95 

Month 
May 1995 

Public Voiicher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 92 

SheetNo. 24of 78 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science * 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

.... 

$21,040 76 
433 10 

328.95 

294.19 

$22,097.00 
.$368 14 

:;:;lliiliiiii:;iliiii!i:?^^ 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 25 of 78) 

Amount Claimed 

1. DirectLabor $12 09 $5,199 70 
2. Travel 
3. ODC 

4. Subconfract 

5. Total Direct Costs 
6. Overhead* 
7. FCCOM* 
8. Subcontract G&A* 

10 Subcontract Base Fee* 
11 Award Fee Awarded . 
12. Total Amount Claimed ~ 

See supporting sheetsfor actual percentages used. 

0.00 119.00 
168.78 1,371.96 

0.00 526.37 

$180.80 $7,217.03 
19.23 8.661.54 
0.51 224.16 
0.00 0.00 

$200.54 $16,102.73 
0.00 13.15 
0.00 328 95 

$200.54 $16,444.8^ 

nmr b:\ARCS\iTiavinv92.wk3 

file://b:/ARCS/iTiavinv92.wk3


Standard form 1035A 

Date Prepared 
21-Jun-95 

Month 
May 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 92 

SheetNo. 25 of 78 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conuact Estimate Cost 
Contact Base Fee 
Award Fee awarded and vouchered prior to 

submission of thi^ voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and CumulaUve Costs. Base Fee Earned, 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Total Cost ....>................ 
Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed....................... 

$12.02 
0.00 

168.78 

0.00 

5,199.70 
119.00 

1,371.96 

526.37 

$180.80 
19.23 
0.51 
0.00 . 

$200.54 
0.00 
0.00 

$200.54 

$7,217.03 
8,661.54 

224.16 
0.00 

$16,102.73 
13.15 

328.95 
$16,444.83 
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ARCS PROGRAM 

SITE SPECIFIC PROGRESS REPORT 

EARTH TECH 

EPA CONTRACT NO, 68-W8-0079 

ALBION-SHERIDAN 
TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WAN0.11-5LAN 

JUNE 1995 

Regions 
U.S. Environmental Protection Agency 

Chicago, Illinois 

"D^ E (§ 1 II W E m 

JUL 2 7 1995 

REMEDIAL & ENFORCEMENT 
RESPONSE BRANCH 



3 

SITE SPECIFIC PROGRESS REPORT 
EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

EARTH TECH Project Number: 0401 LOO 

Reporting Period: June 1995 

Date Prepared: July 19,1995 

Prepared By: C. Malsom/E. Bartz 

Copies: 

EPA Remedial Project Manager (RPM): Leah Evison, Chicago, Dlinois 

EARTH TECH ARCS Program Management OfTice: C. Malsom, Program 
Manager 

EARTH TECH Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Stahis: 

) • PMO duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 
included: " ,•' 

As-needed assistance to the SPM in reporting and preparing for 
project closeout including arranging for the files to be stripped and 
organized. This assignment will he closed during July 1995. 

2.0 Technical 

A. Progress made this reporting period: • ;«>* '< c: 

• June 23, 1995, the PM sent to the PC the Contractor Work Assignment 
Completion Report for the Albion-Sheridan Township RI/FS assignment. 
Work on the assignment is complete exce^^Yor the organization and 
stripping of files for storage. 

eid c: & a^ARCS^0401 INsumpfS 11 1 



) 

None 

3.0 Financial 

3 

Spreadsheets 

FormA-1: Comparison between direct lalwr horn's authorized and 
acmal performance. 

Form A-2: Sunnmary of direct labor by EPA classifications. 

FormA-3: ARCS LOE status. 

FormB: Monthly Progress LOE Hour Stams Report and Current 

Labor Detail 

Form C: LOE Hoiu's Summary by Activity/Task 

Form D: Monthly Progress Financial Stams Report 

Form E: Financial Summary by ActivityA'ask and ODC Detail 

eid c: & n^ARCSMOl INsumpig 11 



CONTRACT NO. <8-W8.0079 
PROJECT NO.: 04011.00 

EARTH TECH 

SUMMARY OF DIRECT LABOR 
BY EPA DESIGNATED LABOR CLASSIFICATIOhS 
ALBION-SHERIDAN LF, MI 

FORM A-2.11 
RPT DATE: 17-JuI.95 
MONTH: JUNE 95 

Pri l i i i 

mmmmMmm^̂ KtKAî î mmmmmmm 
W ^ ^ i i M M ^ m ^ m m ^ m M m 

^li i i iRil l i i i^i i i i i 

CUMULAIWETO DATE 

RECHRS REGPAY 

ALBION-SHERIDAN LF, MI I1-5LAN LOE P-4 
P-3 
P-2 
P-1 
T-2 
T-l 
CONSULTANTS 

0.0 
8.5 
0.0 
5.8 
0.0 
0.0 
0.0 

$0 
201 

0 
84 
0 
0 
0 

68X) 
3185.9 
41224 
1102.9 
1728.8 
12574 

0.0 

$1,759 
68.147 
71,140 
15.127 
25.176 
12,211 

0 

Subtotal 14.3 $285 114654 $193,561 

Qerical 1.5 

15.8 

19 

$304 

1463.1 

12928.5 

15,321 

$208,882 

nmr C:VARCS\S0HR5.WK3 



ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

RI/FS 

EARTH TWih KJ 
68-W8-0079 

13169.0 
13169.0 
13169.0 

04011.00 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN T W P LANDFILL, M I 

T O T A L H O U R S 

FORMBII 
RPT DATE: 
MONTH: 

13-JiiI-95 
JUNE 95 

- ^ ^ 
Agpfymr/TASK 

jpcr 
, StAJUS EAC 
, <to m 

ACmAL 
CURRENT 

WORKBLAfif 
ACm/iL AtTOOVBD 
v>mm. m)owr. 

mmts 
mm. 

VAR|At«aB.>» VVaUftNĈ w VAB1ANCT« 
A ^ B ^ ',B5m<&1^ AWAOVED Atl3H0mE»« 
Ae^i£m». ..>;.-; AT A., a m a ^ n ACSJALS 
BIS^ET:^^: ' . . m m u m :ATOQMP!U. TODATB 

Project Planning 
HeliJ Investigation 
Rl Report 
RA Report 
FS Report 
Project Management 
Post RI\FS Report 

C 
A 
C 

c 
A 
A 
A 

109% 
98 

113 
67 
51 
78 
24 

0.0 
0.0 
0.0 
0.0 
0.0 
6.0 
8.3 

1,610.4 
5.571.4 
1,424.9 

768.3 
1,054.0 

964.2 
72.2 

1.475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

1.475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

1,610.4 
5,571.4 
1,424.9 

768.3 
1,054.0 

974.2 
236.2 

(135.4) 
140.6 

(163.9) 
370.7 
998.0 
255.6 

63.8 

(135.4) 
140.6 

(163.9) 
370.7 
998.0 
265.8 
227.8 

Total (C) 87% 14.3 11,465.4 13,169.0 13,169.0 0.0 11,639.4 1,529.6 1,703.6 

AUTHORIZED TASKS 
ALLTASKS 

14.3 
14.3 

11,465.4 
11,465.4 

13,169.0 
13,169.0 

13,169.0 
13,169.0 

0.0 
0.0 

11,639.4 
11,639.4 

Projection: 

JULY 95 AUG 95 SEPT 95 OCT 95 NOV 95 DEC 95 

Monthly «- ,\. 
Cumulativo ""."r 

34.0 
11,499.4 

0.0 
11,499.4 

0.0 
11,499.4 

0.0 
11,499.4 

0.0 
11,499.4 

0.0 
11,499.4 

% Total Authorized Hour 87% 87% 87% 87% 87% 87% 

(a) 

(b) 

W 

A-Authorized 

PA •Pa/daHy Authorized 

C-Comphle 

P-Planned 

Actual To Date /Approved Budget 

LOE hean do not Include Clerioal 

ntrr C:\ARCS\ali:ih.wt(3 



EARTH l i » ^ ^ \J ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 

HOURS AirraORlZED: 
PROJECT NUMBER 

iiimmsmmmmiisit: 
iHiiiiii 
>::i:::::::::::::>>;̂ :::|5i:;;:;;;S::::::̂ ^ 

mmmmmm 
RI/FS 

mmmmmmi ::;>:::::v::::::::::::o:::;:::;:;::::: 

mmmmm: mmmmmi 
I i i i i i i 

Project Planning 
P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

Field Investigation 

Rl Report 

RA Report 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

68-W8-0079 
13169.0 
13169.0 

13169.0 
04011.00 

SHliJiJgSjSSM^̂ ^ 

iiiiiiiiiliiii 
iiliiiiliiiiii 
iiiiliiliiiiii 

; • ; 

' >' . 
V ' • ^ -

^ - • • • • 

iSSSSSSSgjg 

mmmmmmmm 
m m ^ ^ ^ 

CURREHT 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBERi 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

i i i i i i i i i : ; ; 
iiiiiiiiiiii 
mmmmm mmmmmi 

39.3 
538.7 
943.4 

61.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.8 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

b.o 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
79.1 

iXmimmmmsti 
WORKPLAN 
APPROVlsO 

BUtXJET 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

iigiSSSigSiS^^^^^^ 

::;::-i::';-::;:;̂ > ;̂:>;:;;:;-;'::;:s;;;';:; 
ox;:;:;:-:v:-:-:v::-:-:-;-::v:-:-:-.-

ilKSURSii 
Aum 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
, 736.0 
1,497.0 

40.0 
2,660.0 

754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

VARIANCE* 

^tii8« 
_ , • . ' 

fiiiDdet 

" 

-

-

, ^ ' 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

, 
SiSTWAt^ 

AT^ 
C»M»jei£ 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.8 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2-4 

768.3 
79.1 

FORMCll 
RPT DATE: 13-Jiil-95 
MONTH: JUNE 95 

^ 

VARIANCE^ VARIANCE* 
APfmvm^ Avm3m&>H 
BUDGEr« ACmALS - . 
AtCOklSL-, TOttAlE- ^ 

22.7 
23.3 

(169.4) 
(4.0 
0.0 

(8.0) 

. (135.4) 
24.2 

22.4 
61.0 

1148.9 
247.1 
9312 

(478.0) 

140.6 
49.8 

5S.0 
107.7 
137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
68.9 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(135.4) 
24J2 

22.4 
61.0 

(148.9 
(247.1 ' 
931.2 

(478.0) 

140.6 
49.6 

55.0 
107.7 

(137.2 
205.4 

16.0 
0.0 

(163.9) 
241.4 

4.0 
(19.0) 
88.3 

299.8 
0.0 

(2.4) 

370.7 
88.9 

HfTT C:\ARCS\alDh.wk3 
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ARCS CONTRACT NO.: 

APPROVED BUDGET: 

FUNDS ALLOCATED: 

FUNDS AUTHORIZED: 

HtOJECT NUMBER 

\^^/AKrH TECH w 
<8-W8-0079 

$1^01,088 

$1,201,088 

$1U01,0W 

04011.00 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 

WORK ASSIGNMENT NUMBER: I1-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

F O R M D l l 

RPT DATE: 13-Jul-95 

MONTH: JUNE 95 

- -

ARmenttASK-^ 
stm» 
» 

3?C3P 

EAC 

n 
*CTO«< 

CttRSEWf z: 

iuartiAi,' 

, m ^ i B 

VtXfimAH 

mtmea 
.SKBPfflET, 

tiwuAMa* , VAtimatw ••. vvrtiiwseK^, „ ^ " 
' *»mi,i EsnMAiH)«n»oyE» ^̂'̂  AVX$.K4 

: nwQ» ^ ^ m u t m AX- i ^ ^ e m ' ' x c m ^ 'vnxsEamim 
„ ,AV^ „„«»0fi3r; ,.,p»a!fxtB ASî jpcmtiati, ;*|»»a& „ „<pr«Hr ^^ 

' 
icrvAE, 

„^Jfr««^ 

^ • • ' 

'" 
VARMMOI 

w , , 
VHSSfftSJBi 

„•;„»», \ 

•• 

ACiuia. 

.m». 
yfmmx 

,M )*«» 

PflMECTPUWNMa 

FIELO INVESTKUTION 

m REPORT 

RA REPORT 

FS REPORT 

PROJECT MANAGEMENT 

POST RAFS SUPPORT 

c 

A 

c 

c 

A 

A 

A 

83% 

8S 

U 

60 

44 

71 

22 

to 

0 

0 

0 

0 

432 

374 

ni,es7 

S40,142 

88,880 

40.211 

81.0S6 

60.661 -. 

4,067 " 

$88,367 

633,700 

107,868 

66,412 

138,366 

86.614 

16.671. 

686,367 

633.700 

107MS 

68,412 

138.366 

66A14 

16,671. 

10 681.667 _ 

640,172 

68.880 

40311 

61.068 . 

62.008 •-=.: 

14,868 ;•:; 

66,600 

83,627 

18,078 

28.201 

78,330 

- 23,606-

: 6.813. 

. . ,$8*00 

98.667 

.. ...18.078 

~ a » i 
;78.J30 

;.^:.{24>S3 •• 

, , r y 4.604 

01>tefV«2 

01-«fir42 

01-OCM2 

01-G«p«2 

01-Ow»82 

' 1 01-Api>«2 

. ; 01:Dm«4 

01-Jaiv82 

01V^f82 

01-Nov^ 

01-Aug-82 

014>M)42 

01.ApF«2 

01-OM>«4 

0 

0 

-31 

31 

0 

0 

0 

3»Nw-82 

31-AUB«4 

31-OM>«4 

a^^*t^•93 

31.Al«.e4 

31-0^.84 

-182 

0 

0 

Total 6*67.762. 61,162,007 61.162.007. 6800.061 6261.86* ,6264,226 

AiAiortzodTaiM Total 6806 6867,782 61,162,007 $1,162,007 $0 $800,061 $261,866 $264,226 

AUTH. TASKS omVOICED FEE 

AUTH. TA8KS.»ii«8T. FUU FEE 

TOTAL AUTH APLANNED WEST. fUO. FEE 

$806 $812,273. . . . $816M7 

647 820,673 1,201,068. 1,201,068 : T- 0 844,610' 

1.201,066 1.201,086 0 844,610 

-a. 

(1) 

Projection: j i i i L Costs Invoiced; Current Period To Date 

\ r . JULY95 AUG86 'SEPT95 OCT96 NOV95 DEC85 

Monthly T " $2,779 $0 , $0 $ & ? $0 $0 

Cumulative 890,562 890,562 890,562 690,562 890,562 890,562 

Percent of Total 

Authorized Finds 77% 77% 77% 77% 77% 77% 

w 

(b) 

<e) 

A-Authorized 

PA.PaitaeifAutttorized 

C-Complete 

Actual To Data/Approved Budget 

Wortplan-Actual 

(t) Base and award lee etocatlon to be revised through contract modncaUon. 

Per oormct clause B.6. LOE bese lee ehouu be 0. 

d ) Bases Award Feea not Induded. 

Direct Labor 

W3NCLPLAB 

Consultants-;' 

OOCi 

Sut»cohtracts;: • 

StA>cbntr. Base Fee 

Non-fee Costs ' 

Indirects 

AWARD FEE 

Travel f. 

r-* 

TOTALS: - ,- ; : : 

$304 

0 

0 

3 

0 

0 

0 

488 

0 

0 

$806 

$214,180 

3,251 

0 

62,430 

223,400 

6,654 

0 

368,245 

18,836 

25,277 

$912^73 

nmr C:\ARCS\alIc. wk3 
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ARCSCONTHACFNO.: 
APPROVED BUDGET: 
FUNDS ALLOCATED: 
FUNDS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
$1,201,088 
$1,201,088 
$1,201,088 

04011.00 

EARTH TE< K J u 
MONTHLY PROGRESS HNANCL^L STATUS REPORT 
WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

FORM El I 
RPT DATE: 13-Jid.95 

MONTH: JUNE 95 

I AgnvmBTAMe: 

VARU8CS* -- ywuAKC6» . vjjRMMCE*;;*;;;;;! 
v<»mAit *!tflttH miWitmAmisvm. '̂ ^ ttunmABfê im 

FSRB>ORT 
DIRECTLABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

PROJECT MANAQEMBIT 
DIRECTLABOR 
NONCLPLAB 
CONSULTANTS 
OOC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

POST Rt\F8 SUPPORT 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT Q&A 
TRAVEL 
INDIRECTS 

TOTAL RI/FS 
DIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT G6A 
TRAVEL 
INDIRECTS 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$162 
0 
0 
3 
0 
0 
0 

267 

$432 

$141 
0 
0 
0 
0 
0 
0 

232 

$374 

$.-404 
Q 
0 
3 
0 
0 
0 

408 

$22,788 
0 
0 

1.263 
0 
0 

22 
36.892 

$61,055 

$21,343 
0 
0 

2.329 
0 
0 

S21 
36,367 

$60,561 

$1,506 
0 
0 

62 
0 
0 
0 

2AT6 

$4,067 

$214,180 
3.251 

0 
62/430 

223.400 " 
0 

25,277 
368.245 

$46,444 
0 
0 

5,500 
0 
0 

1.292 
66.140 

$138,385 

$27,670 
0 
0 

2.220 
0 
0 

4.684 
51,140 

$65,514 

$6,540 
0 
0 
0 
0 
0 
0 

12,131 

$16,671 

$284,162 
11/404 

0 
^ 64.502 

^ 226.350 
0 

36,487 
527,082 

$46,444 
0 
0 

5,500 
0 
0 

1.202 
86.148 

$138,385 

$27,570 
0 
0 

2.220 
0 
0 

4.684 
51.140 

$86,514 

$6,540 
0 
0 
0 
0 
0 
0 

12.131 

$18,671 

$264,162 
11.404 

0 
64,502 

228,350 
0 

36,497 
527,002 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$0 

$0 
0 
0 
0 
0 
0 
0 
0 

$22,788 
0 
0 

1.263 
0 
0 

22 
36.982 

$61,065 

$21,573 
0 
0 

3.468 
0 
0 

521 
36,746 

$62,008 

$5,502 
0 
0 

82 
0 
0 
0 

9.184 

$14,858 

$218,624 
3.251 

0 
53.270 

223.400 
0 

26.277 
376,330 

$23,666 
0 
0 

4,247 
0 
0 

1.270 
48.167 

$78,330 

$5,997 
0 
0 

(940) 
0 
0 

4,063 
14.385 

$23,605 

$848 
0 
0 

(82) 
0 
0 
0 

2.947 

$3,613 

$66,638 
8,153 

0 
11.232 
4.850 

0 
11.220 

150,762 

$23,666 
0 
0 

4,247 
0 
0 

1.270 
40.167 

$78,330 

$6,227 
0 
0 

(100) 
0 
0 

4.063 
14,773 

$24,063 

$5,032 
0 
0 

(82) 
0 
0 
0 

8.655 

$14,604 

$68,082 
8,153 

0 
12,072 
4.950 

0 
11.220 

157.847 

$806 $887,762 $1,152,007 $1,152,007 $0 $800,051 $251,056 $264,225 
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i Standard form 1035 A 

Date Prepared 
19-Jul-95 

Month 
June 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 93 ' 

Sheet No. 25 of 82 

Contract No. 
68-W8-0079 

Payee Name & Address j 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

.... 

$21,040 76 t 
433.10 

328.95 

294.19 

$22,097.00 
.•RlrtS 14 

. and:'Award-Fee Awarded.' 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 26 of 82) 

Amount Claimed 
Major Cost Elements Current Cumulative 

1. DirectLabor $12 02 i S ^ l l 72 
2. Travel 
3. ODC : 

4. Subcontract 

5. Total Direct Costs ~. 
6. Overhead* 
7. FCCOM* 
8. Subcontract G&A*.... 

10. Subcontract B ase Fee* 
11. Award Fee Awarded.. 
X^« 1 OlHl A m o u n t v^IflllTicu ••••••••••••••••••••••••••••••••••••••••••«•••••«••••••••*••••••••• 

See supporting sheetsfor 

0.00 
0.00 

0.00 

$12 02 

119.00 
1,371.96 

526.37 

<:7 77Qns 
19.23 8,680.77 
0.51 224.67 
0 00 0.00 

$31.76 $16,134.49 
0.00 13.15 
0.00 328.95 

$31.76 $16,476.59 

actual percentages used. 

nmr b:\ARCS\juninv93, wk3 
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Standard form 1035 A 

Date Prepared 
19-Jul-95 

Month 
June 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Gontinuation Sheet 

Voucher No. 93 

Sheet No. 26 of 82 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
and Award Fee:Awarded. 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Total Cost.-...« .............— 
Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 

Total Amount Claimed 

$12.02 
0.00 
0.00 

0.00 

$12.02 
19.23 
0.51 
0.00 

$31.76 
0.00 
0.00 

$31.76 

5,211.72 
119.00 

1,371.96 

526.37 

$7,229.05 
8.680.77 

224.67 
. 0.00 

$16,134.49 
13.15 

328.95 
$16,476.59 

nmr b:VARCS\iuninv93.¥*rk3 
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ARCS PROGRAM 

SITE SPECIFIC PROGRESS REPORT 

3 EARTH TECH 

EPA CONTRACT NO. 68.W8-0079 

ALBION-SHERIDAN 
TOWNSHIP LANDFILL 

ALBION, MICHIGAN 

WANO. 11-5LAN 

JULY 1995 

Regions 
U.S. Environmental Protection Agency 

Chicago, Illinois 



3 

3 

SITE SPECIFIC PROGRESS REPORT 
EARTH TECH 

EPA CONTRACT NO. 68-W8-0079 

Work Assignment Number: 11-5LAN 

Site Name: Albion-Sheridan Township Landfill, Albion, Michigan 

EARTH TECH Project Number: 0401L(X) 

Reporting Period: July 1995 

Date Prepared: August 18,1995 

Prepared By: C. Malsom/E. Bartz ; rv. ; 

Copies: . . , , y . • : . ^ . . i i ^A) : . . . ^ :h )Z •! 

:<;. EPA,Remedial Project Mariagê ^̂ ^̂ ^ Leah Evison, Chicago, Illinois , ^ 

EARTH TECH ARCS Program Management OfTice: C. Malsom, Program 
Manager- -•••-.•;:•• r ; . v / ' - v . . >/< •; .••• 

.:•'• . . . • • • ' . ' . i ..•:•'.. . . . ' . - . t . :jf!,i:-.-'; ''U'l . .'<. i 

EARTH TECH Site Project Manager: Elizabeth Bartz, Grand Rapids, MI 

1.0 Program Management Office Activity Status: 

• PMO duties relating to the Albion-Sheridan Site (RI/FS) (11-5LAN) 
included: •'•'-•. 

As-needed assistance to the SPM in reporting and finalizing 
project closeout. This assignment is complete. 

2.0 Technical 

A. Progress made this reporting period: 

• During July, the organization and stripping of files was completed thus 
concluding all work on this assignment. Files are currently being stores in 
the EARTH TECH office pending possible RD and RA Oversight 
activities. -̂ f' 

eid c: & a:\ARCSV04011\sumpisl 1 
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3 

3.0 £maD£ial 

A. Spreadsheets 

Form A-1: Comparison between direct labor hours authorized and 
actual performance. 

Form A-2: Summary of direct labor by EPA classifications. 

FormA-3: ARCS LOE status. 

FormB: Monthly Progress LOE Hour Status Report and Current 

LaborDetail 

Form C: LOE Hours Summary by Activity/Task 

Form D: Monthly Progress Financial Status Report 

Form E: Financial Summary by Activity/Task and ODC JDetail ''•;, 

3 

•>;o U..: 

eid c: & a^ARCSWOn\slImp^gll 



CONTRACT NO. «8-W8-e079 
PROJECT NO.: 04011.00 

EARTH TECH ' \ ^ ^ 
SUMMARY OF DIRECT LABOR 
BY EPA DESIGNATED LABOR CLASSmCATIONS 
ALBION-SHERIDAN LF, Ml 

FORMA-^ll 
RFTDATE: 16-Aug-»S 
MONTH: JULYM 

snB. 

ctatftsKTMCHinna 

fttetfts ^ l ^ M t 

OMasUk'am'mtfA'm 

jxB&mst n m m t 
ALBION-SHERIDAN LF, MI I1-5LAN LOB P-4 

P-3 
P-2 
P I 
T-2 
T-I 
CONStJLTANTS 

0.0 
3.0 
0.0 
0.0 
0.0 
0.0 
0.0 

$0 
72 
0 
0 
0 
0 
0 

68.0 
3188.9 
41224 
1102.9 
1728.8 
1257-4 

0.0 

$1,759 
68,219 
71,140 
15,127 
25,176 
R211 

0 

Subtotal 3.0 $72 114684 $193,633 

Qerical 1.0 

4.0 

13 

$85 

1464.1 

12932.5 

15,334 

$208,967 

nmr C:\ARCaaOHRaWK) 
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ARCS CONTRACT NO.: 
APPROVED BUIX}ET: 
HOURS ALLOCATED: 

HOURS Air raOREED: 
PROJECT NUMBER 

68-W8-0079 
13169J) 
13169J> 
13169.0 

04011.00 

EARTH •nst^i <-> 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBERi ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

FORMBII 
RPT DATE: 
MONTH: 

15-Aii«-95 
JULY 95 

AjimrniTASK.-
4̂ ^̂ . 
\-=^j 

;icr 
^«*c „̂  

- 1 ^ .... CaJKRBWt>'.>-?..1^BtATi" 

W»KBJ». AXfMi 

»ta)OKr->:.. mm:̂ . ':• Mtmm-. 

-mS&ltAWl> ASfsmm 
VABSmO^m 

ACmMS 

RI/FS 

Projact Planning 
F M d InvasUgatlon 
Rl Report 
RA Report 
FS Report 
Proioct Management 
Post RI\FS Report 

C 
A 
C 
C 
A 
A 
A 

109% 
98 

113 
67 
51 
79 
24 

0.0 
0.0 
0.0 
0.0 
0.0 
3.0 
0.0 

1,610.4 
5,671.4 
1,424.9 

768.3 
1,054.0 

967.2 
72.2 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
%0S2.0 
1,230.0 

300.0 

1,475.0 
5,712.0 
1,261.0 
1,139.0 
2,052.0 
1,230.0 

300.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

1,610.4 
5,571.4 
1,424.9 

768.3 ' 
1,054.0 

9 6 7 i 
72J5 

. (135.4) 
140.6 

(163.9) 
370.7 
998.0 
262.8 
227.8 

(135.4) 
140.6 

(163.9) 
370.7 
998.0 
262.8 
227.8 

Total (C) 87% 3.0 11,468.4 13,169.0 13,169.0 0.0 11,468.4 1,700.6 1,700.6 

AUTHORIZED TASKS 
ALLTASKS 

3.0 
3.0 

11,468.4 
11,468.4 

13,169.0 
13,169.0 

13,169.0 
13,169.0 

0.0 
0.0 

11,468.4 
11,468.4 

Projedion: 

AUa»5 SEPT 95 OCT 95 NOV 95 DEC 95 JAN 96 

Monthly " ' X 
Cumulative jT 

0.0 
11,468.4 

0.0 
11,468.4 

0.0 
11,468.4 

0.0 
11,468.4 

0.0 
11,468.4 

0.0 
11,468.4 

% Total Authorized Hour 87% 87% 87% 87% 87% 87% 

« 

<b) 
(0) 

C^Cemplele 

P-Planned 

Actual To Data/Approved Budget 

LOE houra do not MudeClerleal 

nmr C:\ARC8\aloh.wk3 Paoal 
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ARCS CONTRACT NO.: 
APPROVED BUDGET: 
HOURS ALLOCATED: 
HOURS AUTHORIZED: 
PROJECT NUMBER 

68-W8-0079 
13169.0 
13169.0 

13169.0 
04011.00 

EARTH lV,_yH 

MONTHLY PROGRESS LOE HOUR STATUS REPORT 
WORK ASSIGNMENT NUMBER: ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL HOURS 

^ 
FORMCll 
RPT DATE: 
MONTH: 

15-ADg-95 
JULY 95 

& m ^ i mm^m" ^tmcmi.' Atmt---feoaofir-
jesndhiAU^. Amtovjgb Ai?i?(Haza>^) 

A t . '^ 8UDC»T(.J ACIUALS 
ACmm!ttASIL' 

RI/FS 
Project Planning 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

FMd investigation 
P4 
P3 
P2 
PI 
T2 
T1 

Rl Report 

RA Report 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

P4 
P3 
P2 
PI 
T2 
T1 

Clerical 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

~ 0 . 0 
0.0 

39.3 
538.7 
943.4 

81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1.728.8 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
488.6 

0.0 
150.0 
355.7 
260.2 

0.0 
2.4 

768.3 
79.1 

62.0 
562.0 
774.0 

77.0 
0.0 
0.0 

1,47Bi> 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 
60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

62.0 
562.0 
774.0 
77.0 
0.0 
0.0 

1,475.0 
314.0 

25.0 
736.0 

1,497.0 
40.0 

2,660.0 
754.0 

5,712.0 
514.0 

60.0 
484.0 
641.0 

60.0 
16.0 
0.0 

1,261.0 
730.0 

4.0 
131.0 
444.0 
560.0 

0.0 
0.0 

1,139.0 
168.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

"ao 
0.0 

0.0 
0.0 
0.0 
0.0 
0.0 
0.0 

0.0 
0.0 

39.3 
538.7 
943.4 
81.0 
0.0 
8.0 

1,610.4 
289.8 

2.6 
675.0 

1,645.9 
287.1 

1,728.8 
1,232.0 

5,571.4 
464.2 

5.0 
376.3 
778.2 
265.4 

0.0 
0.0 

1,424.9 
468.6 

0.0 
150.0 
355.7 
2602 

0.0 
2.4 

768.3 
79.1 

22.7 
23.3 

(169.4) 
(4.0 
0.0 

(8.0) 

(1354) 
24.2 

22.4 
61.0 

148.9 
247.1 
931.2 

(478.0) 

140.6 
49.8 

55.0 
107.7 

(1372) 
205.4 

16.0 
0.0 

(IMT.;) 
241.4 

4.0 
(19.0) 
68.3 

299.8 
0.0 

(2.4) 

3T0.7 
68.9 

22.7 
23.3 

(169.4 
(4.0 
0.0 

(8.0) 

(1354) 
242 

22.4 
61.0 

148.9 
247.1 
9312 

(478.0) 

140.6 
49.8 

55.0 
107.7 
1372 
205.4 

16.0 
0.0 

(1?^> 
241.4 

4.0 
(19.0) 
86.3 

299.8 
0.0 

(2.4) 

370.7 
88.9 

nnr CVARCSValDti.wkS 



ARCS CONTRACT NO.: 

APPROVED BUDGET: 

FUNDS ALLOCATED: 

FUNDS A i m i O R I Z E D : 

PROJECT NUMBER 

68-W8-0079 

$1,201,088 

$1,201,088 

$1,201,088 

04011.00 

K^' :ARTH TECH ^-^' 
MONTHLY PROGRESS FINANCIAL STATUS REPORT 

WORK ASSIGNMENT NUMBER: 11-5LAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

FORMDll 

RFTDATE: 15.Aiig-93 

MONTH: JULY 95 

s 

''•jV' • ' / 

iteme^tit$m\, 
_ , ^ " • 

^..v.^ 

^ 
; m 

' WfXSA , VAK 

...i^M:^T^Kl.U:. 

; 
AlStOiSu 

"VWWWSJ ... 

^ «AitUHeK9 yjitiMHQB« YAmiim<* 

•manAtt m m t 4 matAxmAi^si'fm,«" «um(>>^ 
jumoii^. ,Ammmp' tmy$f^Asi i i ia i (^ , , AT^ f,jKiS»imî ) ^ AcaaaA K»em%a» 

..'Tff»ffiis^V..^aotM»t.^^ '̂'';«l^R...^ W 9 ^ .utAtn . 
Mavtti. 
...m*Kt. 

ViklUWWB 

, m,.-̂  

-
M3IK0UGE9 

,»» , 
ASaVlAL. 

vm 
yttXUHKB 

, « mm 

RVFS 

PnOJICT PLANNMQ 

PKtO INVtsnOATION 
M REPORT 

RARSPORT 

PS REPORT 

PROJECT MANMISMINT 

POST RAPS SUPPORT 

C 

A 

C 

C 

A 

A 

A 

SS% 

at 

88 

w 

44 

n 

a 

w 

0 

0 

0 

0 

226 

0 

W1.887 

S40.143 

88.880 

40.211 

81.088 

80,788 

4,087 

188.387 

833.700 

107,888 

88.412 

130,388 

88,814 

18,871 

888,367 

6S3,700 

107,880 

88,412 

130,388 

86,814 

18,871 

to t81367 

640,142 

t0,8S0 

40,211 

81,066 

80,788 

4,0«7 

88.600 t 8 M 0 01-J«v02 

03,667 83,667 01-^142 

18,070 11,070 01«cl«2 

28,201 21,201 . ei-a^>42 

7t,330 78MO 01-O*o«2 

24,727 24.727 01.4^142 

14,804 14,804 0 1 « M « 4 

01>tarv«2 

01V^n«2 

O1-Nov«! 

01.Au»«2 

01-0*»«2 

t n * f H 2 

01-0*»«4 

0 

0 

-31 

31 

0 

0 

0 

SOMi«« 

31VM9«4 

31«M«4 

314«iy43 

S1-Aiv«4 

31-D«»«4 

-182 

0 

0 

7 7 * 8888,008 81,181,007 81,111,007 8183,888 8 m , t M 

AuttiOitad TMk i Total 77% 1888,000 •1,16^007 t1,16Z007 1868,008 1283,808 1263,000 

AUTH TASKS HMNVOICEO FEE 

AUTH. TASKB mCST. FUU FEE 

TOTAL AUTH 4 PLAfMEO ni^ST. FUU. FEE 

1220 t012.40t 1808,044 

288 888,018 1,201,066 1,201,088 0 031,077 

1.201.066 1,201,066 0 031,077 1 
(1) 

Prdscttan: •t-(2) Costs involesd: CUT rent PsrIod To Pats 

Monthly < 
Cumdalh/e 

Percent of Total 

Authorized Funds 

AUaOS SEPT 08 OCT 98 NOV OS DEC OS JAN OS 

$0 $0 . $0 $0 . $0 $0 

888,008 868,008 888,008 888,008 888,008 888,008 

77% 77% >77% 77% 77% 77% 

DirectLabor 

NONCLPLAB 

ConsuKants -

ODC 

Sul>oontr. Base Fee 

Norvfee Costs 

Indfrects 

AWARD FEE 

Travel ''• 

JpTAL 

$es 

130 

$226 

$214,26S 

3,281 

0 

62,431 

223,400 

S,SS4 

0 

369,384 

18,036 

26,277 

$012,408 

(•) A-Aul t io ibad 

P A - P a r t i a l Authoibed 

C-Corrplete 

P-Planned 

tb) AOutlTo Data/Appmved Budget 

(c) VHOitplen-Aetual « 

(1) Base and award lee aloeatlon 10 be revised t h r o i ^ contact modlteaHon 

Per aontraa dauee B.t, LOE beae tee ehould be 0. 

(?; Beae S Award Fees n d Induded 

nmr C:VkRC8\aScwlc3 



ARCS CONTRACT NO.: 

APPROVED BUDGET: 

FUNDS ALLOCATED: 

FUNDS AUTHORIZED: 

PROJECT NUMBER 

68-WS.0079 

$1^01,088 

$1,201,088 

$1,201,088 

O4OU.00 

EARTH TECi^^ 

MONTHLY PROGRESS FINANCIAL STATUS REPORT 

WORK ASSIGNMENT NUMBERt ll-SLAN 

ALBION-SHERIDAN TWP LANDFILL, MI 

TOTAL COST 

~ s ^ 
FORM El I 

RFTDATE: 15-Aii«-95 

MONTH: JULY 95 

•fifthww'-
f«R»ORT 
OIRECT LABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONmACTS 
SUBCONTRACT QkA 
TRAVEL 
INDIRECTS 

PROJCCT MANAOniENT 
DIRECT LABOn 
NONCLPLAB 
CONSULTANTS 
CDC 
SUBCONTRACTS 
SUBCONTnACTQftA 
TRAVEL 
INOIFeCTS 

POST RWS SUPPORT 
DIRECTLABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT QtA 
TRAVEL 
IWXRECTS 

to 
0 
0 
0 
0 
0 
0 
0 

to 

186 
0 
0 
1 
0 
0 
0 

138 

•226 

•0 
0 
0 
0 
0 
0 
0 
0 

.w^ntmAiit 
Vi«Ml»KB.A: «lHaMffiB%^ 

•22,788 
0 
0 

1,261 
0 
0 

22 
36,802 

tS1,06« 

•21,428 
0 
0 

2,330 
0 
0 

621 
36,606 

180,766 

•1,60e 
0 
0 

82 
0 
0 
0 

2,476 

0 
0 

6,600 
0 
0 

1,202 
88,146 

0 
0 

6,600 
0 
0 

1,202 
66,148 

to 
0 
0 
0 
0 
0 
0 
0 

•22,788 
0 
0 

1,263 
0 
0 

22 
36,0«2 

•138,386 •136,386 to 181,066 

t27,670 
0 
0 

2.220 
0 
0 

4,684 
61,140 

•27,670 
0 
0 

2,220 
0 
0 

4.584 
61,140 

•0 
0 
0 
0 
0 
0 
0 
0 

121,428 
0 
0 

2,330 
0 
0 

621 
36.606 

•86,614 886,614 

18,640 
0 
0 
0 
0 
0 
0 

12,131 

16,640 
0 
0 
0 
0 
0 
0 

12,131 

to 
0 
0 
0 
0 
0 
0 
0 

160,786 

•1,606 
0 
0 

82 
0 
0 
0 

2,476 

'....4atuaiA.....t. -̂ .ift̂ :̂ ; 

•23,666 
0 
0 

4,247 
0 
0 

1,270 
40,167 

•8,142 
0 
0 

(110) 
0 
0 

4,063 
14,633 

t6.032 
0 
0 

(82) 
0 
0 
0 

6,666 

123.666 
0 
0 

4,247 
0 
0 

1,270 
46,167 

•78,330 878,330 

•6,142 
0 
0 

(110) 
0 
0 

4.063 
14,633 

•24,727 •24,727 

•6,032 
0 
0 

(82) 
0 
0 
0 

0,666 

•0 •4,067 •18,671 118,671 to •4,067 •14,604 ^14.604 

TOTAL nVFB 
DIRECTLABOR 
NONCLPLAB 
CONSULTANTS 
ODC 
SUBCONTRACTS 
SUBCONTRACT (MA 
TRAVEL 
INDIRECTS 

•214,266 
3.261 

0 I 
62,431, . 

223.400 
0 

26,277 
360,384 

•264,162 6284,162 
11.404 . 11/404 

0 
64,602 

228,360 
0 

36,407 
627,002 

0 
64,602 

226,360 
0 

36,487 
627,002 

to 
0 
0 
0 
0 
0 
0 
0 

t214.266 
3,261 

0 
62,431 

223,400 
0 

26^77 
368.364 

•88.607 
8,163 

0 
12,071 
4,950 

0 
11,220 

167,708 

180,887 
8,163 

0 
12,071 
4,050 

0 
11,220 

167,706 

•226 t886,00B t1,162,0O7 01,162,007 to te88,006 •263.909 •263.999 

nnr C^ARCS\allc.»t(3 



^t^-^UL- F o u ^ J Tl-̂ L̂  , . ^ v ^ 
nNTTHJ S O S E S QJVIHCIWEOTaL VBOYECTlCXt ACSJCY ''{oxjk-

REGICN V ^' 

DATE: ADGDST 25, 1995 

SOBJBCT: Review cf MantiiLy Progress Repcart for 
Contractor: VW Bngineerlng & Science 
Month/Year: JULY 1995, INVOICE #94 

Wbric Assignment Nb./Sit» Name 
ll-5LftN \ AIBICN-SHERIDAN LF, MI 
RI/FS 

FRCM: Gloria Wi l l i s , EPS 
( ix i t rac ts tferlagement Section, HSM-5J 

TO: LEAH EVISCN 
Wbrk Assignment Ifenager, HSRW-6J 

The Project (Officer f a r tJne above-menticned ccntract , i s responsible for approving the mcnthly 
invoioe for t h i s ccn t rac t . As a s s i s t a n t t o the Project Officer, I am requesting tha t you review 
your mcnthly progress repor t and invoices and provide me witii feedback. 

(X) The Monthly Progress R^xart with cos t s has been d i r e c t l y provided 
t o you by the contractor . 

( ) Ihe Maithly Progress Report with oosts i s at tached. 

In order t o s i i tpl i fy t h i s prooess, I am asking tha t you ctieck the appi'cpriata ocnment belcw and 
re turn t h i s form t o me, signed and dated, fay CCB FRI.. SKPl'. 1. 1995. KEEP KTOCHBi FCR YOUR 
VISCORDS. If you bave an / questions or problems, I can be reached a t 886-7259. 
******************************************************************** 

W»M SEVIEN OF MCinSLY FROGBESS REPCRT 

I have reviewed the ncnthly progress repor t , firwrnrlal infonnntlcn, suppcarLlng 
docuoieatatlaa and have a t tenpted to resolve any discrepancies a t the S i t e Manager 
l eve l . As a r e s u l t , I have detexmined, to the bes t of in/ knowledge and bel ief , 
tha t : 

The cos t s incurred s^pear reasonable and accurate . 
Suff icient progress has been made by the ooatractar 
to su^^part payment for the month. 

{ ) CJosts in the amount of should be withheld as-
they cannot be ve r i f i ed a t t h i s time. An e}q>lanatlaa i s 
provided below. 

(XMMEZITS/PERFQRMANCE ISSDES; 

S i g n a t u r e 



C/^ 

^ 

^ ~ ~ ' 
^ 

^ 
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StaiKJard form 1035 A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 94 

SheetNo. 18 of 83 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693:8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23,541.32 

18,935.91 

14,934.77 

$1,201,088.00 
$20,010.13 

Summary of Claimed Current and Cumulative Costs, 
s':::;|;;lii;;iii;iiliiliili 

Base Fee Earned, 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(Pages 19 of 83 thru 24 of 83) 

Major Cost Elements 

1. DirectLabor 
2. Travel 
3. ODC 
4. NONCLPLAB 
5. Subcontract 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract B ase Fee* .... 
IL Award Fee Awarded 
12. Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$84.87 $214.264 85 
0.00 
1.30 
0.00 
0.00 

$86.17 
135.79 

3.59 

$225.55 
0.00 
0.00 

$225.55 

25,276 88 
52,430.89 

3,251.00 
223,400.06 

$518,623.68 
359,899.06 

9,485.13 

$888,007.87 
5,554.40 

18.935.91 
$912,498.18 

See supporting sheets for actual percentages used. 

nmr b:\ARCS\iulJnv94.wfc3 
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Standard form 1035 A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 94 

SheetNo. 19 of 83 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claiined Current and Cumulative fBase l̂F^JEariied, 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Environmental Services Division 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs 
Overhead (160.0% of Item 1). 
FCCOM (4.23% of Item 1) 
Subcontract G&A 
Total Cost 

Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed............................................ 

$84.87 

0.00 
1.30 
0.00 
0.00 

$86.17 
135.79 
3.59 
0.00 

$225.55 
0.00 

0.00 
$225.55 

208,967.15 
23.968.07 
51,773.80 
3,251.00 

223,400.06 

$511360.08 
351,095.84 
9.342.24 

0.00 
$871,798.16 

5.554.40 

18.935.91 
$896,288.47 

nmr b:\ARCS\(ulinv94.wk3 



Standard form 1035 A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Voucher No. 94 

Sheet No. 20 of 83 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conu-act Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Oaimed Current and Curaulative Costs, Base Fee Earned, 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOEWAN0.11-5LAN 
Albion-Sherdian Twp, MI 

Enviornmental Laboratory Division 

Major Cost Elements 

DirectLabor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs ..... .. 
Overhead (179.3% of Item 1) 
FCCOM (5.21% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed....................... 

Amount Claimed 
Current 

$0.00 
0.00 
0.00 
O.CK) 
0.(K) 

$0.00 
0.00 
0.00 
aoo 

$0.00 
0.00 
aoo 

$0.00 

Cumulative 

94.26 
aoo 
aoo 
aoo 
aoo 

$94.26 
178.87 
. 3.97 

aoo 
$277.10 

aoo 
aoo 

$277.10 

nmr b:\ARCS\julinv94.wk3 
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Standard form 1035 A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 94 

SheetNo. 21 of 83 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Summary of Claimed Current and Curaulative Costs, Base Fee Earned, 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Governmental Services Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead (141.6% of Item 1) 
FCCOM (5.08% of Item 1) 
Subcontract G&A 

Total Cost........~................~................. 
Subcontract Base Fee (2.5% of item #5) 
Award Fee Awarded 

Total Amount Claimed .u.................. 

$aoo 
aoo 
aoo 
aoo 
aoo 

$0.00 

aoo 
aoo 
aoo 

$0.00 

aoo 
aoo 

$0.00 

$3,18a63 
8.00 
aoo 
aoo 
aoo 

$3,188.63 
4,696.69 

127.50 
aoo 

$8,012.82 

aoo 
. aoo 

$8,012.82 

nmr b:\ARCS\(ulinv94. wk3 



Standard form 1035 A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 94 

Sheet No. 22 of 83 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Giairaed Current and Cumulatiye Costs, Base FeeEamed, 
• and Award Fee Awarded;- -mm 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

WWOS 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs 
Overhead (86.7% of Item 1) 
FCCOM (.20% of Item 1) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed ..... .. 

Amount Claimed 
Current Cumulative 

$a00 7.70 
0.00 aoo 
a(X) aoo 
o.(xj aoo 
acKj aoo 

$0.00 
aoo 
aoo 
0.00 

$0.00 
aoo 
000 

$0.00 

$7.70 
6.78 
ao4 
aoo 

$14.52 
aoo 
aoo 

$14.52 

nmr b:\ARCS\iulinv94.wk3 
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Standard form 1035 A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Voucher No. 94 

Sheet No. 23 of 83 

Conttact No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Suniiiiary oTQaiihed Current and Cumulative Costs, Base FeeEiriibd;: 
.•••:•:.::.-and. Award FeeiAwairded :̂?; :y 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

Facilities Engineering Division 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs 
Overhead (136.3% of Item 1) 
FCCOM (4.16% of Item 1) 
Subconttact G&A 
Total Cost .. ... 

Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed............................ 

$aoo 
acx) 
aoo 
0.(X) 

aoo 

$0.00 
aoo 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 

$377.58 
aoo 
aoo 
0.00 

aoo 

$377.58 
459.14 

4.50 
aoo 

$841.22 
aoo 
aoo 

$841.22 

nmr b:\ARCS\j.ulinv94.wk3 
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Standard form 1035 A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

*;l)piblt)Uc;Vî  

;i:|i;iilfyic|ij^^ 

lliiilililiiiiifi>hii[^ 

Voucher No. 94 

Sheet No. 24 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee '. 

Summary of Claimed Current and Cumulative Costs, 

lllllliiil'illiliilii 
Base; 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 
9. 
10. 
11. 
12. 
13. 

LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

OHIO - Branch OfTice 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs .... 
Overiiead (196.0% of Item 1) 
FCCOM (a30% of Item 1) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #5) 
Award Fee Awarded 
Total Amount Claimed —..>. ~. 

$0.00 

aoo 
aoo 
aoo 
0.00 

$0.00 

aoo 
aoo 
aoo 

$0.00 

aoo 
aoo 

$1,637.53 
1,300.81 

657.09 

aoo 
aoo 

$3,595.43 
3,461.74 

6.88 

aoo 
$7,064.05 

aoo 
aoo 

$0.00 $7,064.05 

nmr b:\ARCS\julinv94.wlc3 
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Standard form 1035A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

Public Voucher for Purchases and 

Siervices Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 94 

Sheet No. 25 of 83 

Conttact No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of tfiis voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

... 

$21 040 76 
433 10 

328 95 

294 19 

$22,097.00 
$•^68 14 

:lll:-::iiiil*:L::l:il:;:i:l#:f̂ ^ 
:;:;::|;:;;|;i:|||||| 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 26 of 83) 

Amount Claimed 

1. DirectLabor $12 07 .tS 223 74 
2. Travel 
3. ODC 

4. Subconttact ; 

5. Total Direct Costs -. 
6. Overhead* 
7. FCCOM* 
8. Subconttact G&A*.... 

10. Subconttact B ase Fee* 
11 Award Fee Awarded .. 
12. Total Amount Claimed —~ ~ 

See supporting sheets for actual percentages used. 

aoo 119.00 

0.00 1,371.96 

aoo 526.37 

$12.02 $7,241.07 
19.23 8,700.00 
0.51 225.18 
0.00 0.00 

$31.76 $16,16605 
0.00 13.15 
O.(X) 3289S 

$31.76 $16,508J5 

nmr b:\ARCS\(ulinv94. wk3 



Standard form 1035 A 

Date Prepared 
17-Aug-95 

Month 
July 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 94 

Sheet No. 26 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Sununary of Claimed Current and Cumulalive Costs, Base Fee Jianied,: 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
la 
11. 
12. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Subconttact 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subconttact G&A 
Total Cost ..............................>......................»... 

Subconttact Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed .......^............^.............^ 

Current 

$12.02 

aoo 
aoo 

Cumulative 

5.223.74 
119.00 

1.371.96 

aoo 526.37 

$12.02 
19.23 

asi 
aoo 

$31.76 

aoo 
aoo 

$7,241.07 
8,700.00 

225.18 

aoo 
$16,166.25 

13.15 
328.95 

$31.76 $16,508.35 

nmr b:\ARCS\julmv94.wV3 
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standard form 1035A 

Date Prepared 
20-Sep-95 

Month 
August 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

iiiiiililiContinuation Sheet" •••"•"•:•" 

Voucher No. 95 

SheetNo. 18 of 80 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost •. 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23.541.32 

18.935.91 

14.934.77 

$1,201,088.00 
$20.0iai3 

Summary of Dainted Current and Cumulative Costs, Base 
| | | | l | | | l g | | | i i i ^ 

8. 

9. 
la 
11. 
12. 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

DirectLabor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Total Direct Costs... .. ..... .. .. 
Overhead* 
FCCOM* 

t o t a l C ' O S t MMMMMMMM.MMMMM.MMMMMM.MMMMM.MMMM* 

Subconttact Base Fee* 
Award Fee Awarded 
Total Amount Claimed...................................... 

Amount 
Current 

$a 
a 
0. 
a 
a 

Claimed 
Cumulative 

,00 
00 
00 
00 
00 

$0. 
a 
a 

$0. 

a 
$0. 

.00 

.00 
00 

,00 
00 
00 
00 

$214,264.85 
25,276.88 
52,43a89 
3,251.00 

223,400.06 

$518,623.68 
359,899.06 

9.485.13 

$888,007.87 
5,554.40 

18.935.91 
$912.498.18 

i 
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Standard form 1035 A 

I Date Prepared 
20-Sep-95 

Month 
August 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 95 

SheetNo. 19 of 80 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

328.95 

294.19 

Total 
85% of Base Fee. 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Basi 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 80) 

Major Cost Elements 

Direct Labor. 
Travel 
ODC 

Amount Claimed 
Current Cumulative 

$12.02 

aoo 
aoo 

$5,235.76 
119.00 

1,371.96 

4. SubconttacL. aoo 526.37 

5. 
6. 
7. 
8. 
9. 
la 
11. 
12. 

Total Direct Costs 
Overhead* 
FCCOM* 
Subconttact G&A* 

Total Cost 
Subconttact Base Fee* 
Award Fee Awarded , 
Total Amount Claimed. 

$12.02 
19.23 
0.51 
0.00 

$31.76 

aoo 
aoo 

$31.76 

$7,253.09 
8,719.23 

225.69 

aoo 
$16,198.01 

13.15 
328.95 

$16,540.11 

See supporting sheetsfor actual percentages used. 
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Standard form 1035A 

Date Prepared 
20-Sep-95 

Month 
j^ugust 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 95 

Sheet No. 20 of 80 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park. NC 27711 

Conttact No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Correni and CumulaUve Costs, Base Fee 
f:m$i:mmW9 

Earned. 

I 
I 
II 
I 

1. 
2. 
3. 

r4. 

II: 
] 

II' 

8. 
9. 
la 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subconttact 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item I) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #4). 
Award Fee Awarded 
Total Amount Claimed....................... 

$12.02 
aoo 
aoo 

aoo 

5,235.76 
119.00 

1,371.96 

526.37 

$12.02 
19.23 
0.51 
aoo 

$31.76 
aoo 
aoo 

$31.76 

$7,253.09 
8,719.23 

225.69 
aoo 

$16,198.01 
13.15 

328.95 
$16,540.11 

I mr b:\ARCS\auginv95.wk3 
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Standard form 1035 A 

Date Prepared 
25-Oct-95 

Month 
September 1995 

lî blii-t̂ jipiihe^ 

| | | i | i | ice|6t| |bi 

iiiiililil:ilCI>ntiĵ  

Voucher No. 96 

SheetNo. 18 of 80 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23,541.32 

18,935.91 

14,934.77 

$1,201,088.00 
$20,0 l a 13 

Summary of Claimed Current and Cumulative Costs, Base 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. DirectLabor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subconttact 

6. Total Direct C o s t s . . . . . . . . . . . . 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subconttact Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed . . . . . . . . . 

Amount Claimed 
Current Cumulative 

$aoo 
aoo 
aoo 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 

$214,264.85 
25,276.88 
52,43a89 

3,251.00 
223,400.06 

$518,623.68 
359,899.06 

9,485.13 

$888,007.87 
5,554.40 

18,935.91 
$912,498.18 

nmr b:\ARCS\sapinv96.wk3 
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Standard form 1035 A 

Date Prepared 
25-Oct-95 

Month 
September 1995 

wM:yWl^liiM^^ 

:: | | | | | | | | | | | | | l^yi(p|^ 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Voucher No. 96 

SheetNo. 19 of 80 

Conttact No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science ' 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

.... 

$21,040.76 
433.10 

328.95 

294.19 

$22,097.00 
$368.14 

•:;:ilisiiillii:li:iiii;ilir^ 
JmM9iMlim§M!9Sm 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 80) 

Amount Claimed 

1. DirectLabor $14.57 .1:5 250 33 
2. Travel 
3. ODC 

4. Subconttact 

5. Total Direct Costs 
6. Overhead* 
7. FCCOM* 
8 Subconttact G&A* 
9. Total Cost 
10 Subconttact Base Fee* 
11 Award Fee Awarded .. 
12. Total Amount Claiir 

* See supporting sheetsfor actual percentages used. 

0.00 119.00 
a24 1,372.20 

aoo 526.37 

$14.81 $7,267.90 
23.31 8,742.54 
a62 226.31 
0.00 0.00 

$38.74 $16,236.75 
0.00 13.15 
aoo 328.95 

$38.74 $16,578.85 

nmr b:\ARCS\sepinv96.wk3 
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Standard form 1035A 

Date Prepared 
25-Oct-95 

Month 
September 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 96 

Sheet No. 20 of 80 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

5. 
6. 
7. 
8. 
9. 
la 
11. 
12. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements Current Cumulative 

Direct Labor 
Travel 
ODC 

Subconttact 

Total Direct Costs. . . . . . . . . . . . . . . . . . . . . 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed 

$14.57 
aoo 
a24 

aoo 

5,25a33 
119.00 

1.372.20 

526.37 

$14.81 
23.31 
a62 

aoo 
$38.74 

aoo 
0.00 

$7,267.90 
8,742.54 

226.31 

aoo 
$16,236.75 

13.15 
328.95 

$38.74 $16,578.85 

nmr b:\ARCS\sepinv96.wk3 
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Standard form 1035 A 

Date Prepared 
I6-N0V-95 

Month 
October 1995 

PubUc Voucher for Purchases and 

li;:|§(||y|f(|es:-iili|h 

::iii:!|i:;::-lili;i8dhlW 

Voucher No. 97 

SheetNo. 18 of 77 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Researeh Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee , 

$1,143,675,99 
23,541.32 

18,935.91 

14.934.77 

$1,201,088.00 
$20.0iai3 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned. 
mmmMmmm^ 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

1. 
2. 
3. 
4. 
5. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NON CLP LAB 
Subconttact 

Amount Claimed 
Current Cumulative 

Total Direct Costs 
Overhead* 
FCCOM* 

9. . Total Cost 
10. Subconttact Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed 

$0.00 
aoo 
aoo 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 

$214,264.85 
25,276.88 
52,43a89 

3,251.00 
223,400.06 

$518,623.68 
359,899.06 

9,485.13 

$888,007.87 
5,554.40 

18,935.91 
$912,498.18 

nmr b:\ARCS\Dctinv97.wk3 
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Standard form 1035 A 

Date Prepared 
I6-N0V-95 

Month 
October 1995 

Voucher for Purchases and 

ices Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al ' lN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

85% of Base Fee 

Voucher No. 97 

Sheet No . 19 of 77 

Conttact No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

... 

Total , .... 

i 

$21,040.76 
433.10 

328.95 

294.19 

$22,097.00 
$368.14 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 77) 

Amount Claimed 
Major Cost Elements Current Cum 

1. Direct Labor $12 02 
2. Travel 
3. ODC 

4. Subconttact 

5. Total Direct Costs . 
6. Overhead* 
7. FCCOM* 
8 Subconttact G&A*.... 
9. Total Cost 
10 Subconttact Base Fee* 
11 Award Fee Awarded .. 
12 Total Amount ClaimpH 

* See supporting sheetsfor actual percentages used. 

aoo 
aoo 

aoo 

$12.02 
19.23 
0.51 

aoo 
$31.76 

aoo 
aoo 

$31.76 

lulative 

$5,262.35 
119.00 

1,372.20 

526.37 

$7,279.92 
8,761.77 

226.82 
0.00 

$16,268.51 
13.15 

328.95 
$16,610.61 

nmr b:\ARCSVocanv97.wk3 
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Standard form 1035 A 

Date Prepared 
I6-N0V-95 

Month 
October 1995 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 97 

Sheet No. 20 of 80 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Summary of Claimed Current and Cumulative Costs, Base FeeEarned, 
•••••.•• • £iiid A w a r d - F e e A w a r d e d . - ^ ' ' ••::.;:••• • 

1. 
2 . 
3 . 

5 . 
6 . 
7 . 
8 . 
9 . 
la 
11. 
12. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Current Cumulative 

Subconttact., 

$12.02 
0.00 

aoo 

0.00 

5,262.35 
119.00 

1,372.20 

526.37 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed . . . 

$12.02 
19.23 
0.51 

aoo 
$31.76 

aoo 
aoo 

$7,279.92 
8.761.77 

226.82 

aoo 
$16,268.51 

13.15 
328.95 

$31.76 $16,610.61 

nmr b:\ARCS\octinv97.wk3 
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UMHH) sn^TES aivisct#iHn3Ui pRonEcncN AQBCY 
RBCaCN V 

DAIE: JANdABY 8, 1996 

StBJBCT: Review of Nfcntiily Progress Report for 
Ocntractor: WH aigineer ing & Science 
Nfcnth/Year: NOV., 1995, INVOICE #98 

Work Assignment Wo./Site Name 
12-5LAN \ AlfilCN-SHERIDAN IS', MI 
CR 

FRCM: Gloria Wil l i s , EPS 
Ccntracts Management Secticn, HSM-5J 

TO: DERRICK KXMUUOIAJH 
Work Assignment Manager, P-19J 

The Project Officer for the above-menticned ccnt rac t , i s respcnsible for approving the mcnthly 
invoice for t h i s ccn t rac t . As a s s i s t a n t t o the Project Officer, I am requesting tha t you review 
your mcnthly progress report and invoices and provide me with feedback. 

(X) Ihe Mcnthly Progress Report with oosts has been d i r e c t l y provided 
t o you by the ccnt rac tor . 

( ) Ihe Mcnthly Progress Report with cost:s i s a t tad ied . 

In order t o s inp l i fy t h i s process, I am asking tha t you check the ^ ipropr ia te ccmnent below and 
re turn t h i s form to me, signed and dated, by CCB TUBS.. JRN 16. 1995. KSP AHACHH} FOR YCCR 
REOGSDS. If you have any quest icns or prdblems, I can be reached a t 886-7259. 
****************************************************************************** 

WM REVIEW OF IKNIHLY PROGRESS REPORT 

I have reviewed the monthly progress repor t , financied. izifozsnatlcn, si4:portuDg 
docuixientat:icn and have at tenpted to resolve any discrqiancies a t the Slt:e Manager 
l eve l . As a r e s u l t , I have detezmined, to the bes t o£ ny knowledge and bel ief , 
t ha t : 

(VO The cost:s incurred appeau: reeiscnable and eu:curate. 
Sufficient progress has been made by the ccntrcu:tor 
to si;^3port payment for the mcnth. 

( ) Costis i n the amount of should be vrLthhald as 
they cannot be ve r i f i ed a t t h i s time. An explanation i s 
provided below. 

CCMMENTS/PERPOflRMRNCE ISSUES: 

^ ~ S l ^ n a t u r e V Tj ' Date 



Standard form 1035A 

Date Prepared 
20-Dec-95 

Month 
November 95 

iliiii|i(cillijp 
llHIiilllllllllii^ 
ii^iiiliiiiiilBaiifflisis^ 

Voucher No. 98 

SheetNo. 18 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

$1,143,675.99 
23,541.32 

19,219.68 

14,651.00 

$1,201,088.00 
$20,0 la 13 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. DirectLabor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs 
7. OvCThead* '. 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed. 

Amount Claimed 
Current Cumulative 

$0.00 .1:214 964 85 
0.00 
0.00 
aoo 
aoo 

$0.00 
0.00 
aoo 

$0.00 
000 

283.77 
$283.77 

25.276 88 
52.430 89 

3.251.00 
223,400.06 

$518,623.68 
359 899 06 

9,485.13 

$888,007.87 
5 554 40 

19,219 68 
$912,781.95 

nmr b:\ARCS\novinv9e.wk3 
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Stand.-dform 1035 A 

Date Prepared 
20-Dec-95 

Month 
November 95 

Public Voucher for Purchases and 

Services Other Than Personal 

Coritihiiatioh Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Research Triangle Parle, NC 27711 

Voucher No. 98 

SheetNo. 19 of 77 

Conu-act No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost $21,040.76 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 

433 10 

Award Fee available prior to submission 
of this voucher 

Total 
85% of Base Fee 

339 84 

283 30 

$22,097.00 
$368.14 

:̂ !J?«̂ |:;|i;;i;:;;:;;;ii!̂  
mMS0mMimi§i^^ 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

(Page 20 of 77) 

Amount Claimed 
Major Cost Elements Current Cumulative 

1. DirectLabor $41.96 $5,304.31 
2. Travel 0.00 119.00 
3. ODC 11.25 1,383.45 

4. Subcontract 0.(K) 526.37 

5. Total Direct Costs $53.21 $7,333.13 
6. Overhead* 67.14 8.828.91 
7. FCCOM* 1.78 228.60 
8. Subcontract G&A* 
9. Total Cost 
10 Subcontract B ase Fee* 
11. Award Fee Awarded .. 

0.00 0.00 
$122.13 $16,390.64 

OCX) 13 15 
ia89 339.84 

12. Total Amount Claimed » $133.02 $16,743.63 

* See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\novinv98.wk3 
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Standard form 1035 A 

Date Prepared 
20-Dec-95 

Month 
November 95 

-K|blic';:\^^ 
Voucher No. 98 

SheetNo. 20 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Current and Cumulative Costs. Base Fee Earned, 

6. 
7. 
8. 
9. 
la 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor, 
Travel 
ODC 

Subcontract... 

Total Direct Costs ~............................. 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed .... 

$41.96 
aoo 

11.25 

a(X) 

$53.21 
67.14 

1.78 
aoo 

$122.13 
aoo 

1089 
$133.02 

5,304.31 
119.00 

1,383.45 

526.37 

$7,333.13 
8,828.91 

228.60 
aoo 

$16,390.64 
13.15 

339.84 
$16,743.63 

nmr b:\ARCSViovinv98.wk3 

file://b:/ARCSViovinv98.wk3


— t — 

tfiari d form 1035A 

; prepared 

In' 

05-Jan-96 

!hiber95 llii;;ilil:ii!liiitiiiua^ 

Voucher No. 99 

SheetNo. 18 of 77 

Contract No. 
68-W8-0079 

JDepartment, Bureau, or Establishment 
•ronmental Protection Agency 
Tncial Management Division (MD32) 
J ^ : Accounts Payable Branch 
fcrch Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering &. Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

«ct Estimate Cost 
ct Base Fee 
Fee awarded and vouchered prior to 

mission of this voucher 

IFee available prior to submission 
is voucher 

I Total 
Base Fee 

$1,143,675.99 
23.541.32 

19,219.68 

14,651.00 

$1,201,088.00 
$20,Oiai3 

I 
I 
I 

Summary of Claimed Ciarent and Cumulative Costs, Base Fee Earned, 

iiiiliiii:^pll.iiiiiiiii^^ 
TOTAL LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
(TOTAL FOR ENTIRE SITE) 

ajor Cost Elements 

tect Labor 
vel 

)DC 

tN CLP LAB 
contract 

Amount Claimed 
Current Cumulative 

I 
Total Direct Costs. 
ftrhead* 
fcoM* 

ItalCost 
Mnu-act Base Fee* 

ward Fee Awarded 
ital Amount Claimed. 

— • » • — — — — » — — » » » # — — • • * • * * > * • • * * * • * • — — * * — * • 

r 
I 
I 

$0.00 
0.00 
aoo 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 
aoo 
aoo 

$0.00 

$214,264.85 
25,276.88 
52,43089 
3,251.00 

223,400.06 

$518,623.68 
359.899.06 

9,485.13 

$888,007.87 
5,554.40 

19.219.68 
$912,781.95 

:inv99.wk3 



Standard form 1035A 

Date Prepared 
05-Jan-96 

Month 
December 95 

Public Voucher for Purchases and 

Services Other Than Personal 

Coiitihuation Sheet 

Voucher No. 99 

SheetNo. 19 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21.04076 
433.10 

339.84 

283.30 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

iSurairtafy Of (s Fee Earned; 
WWmmmmi'mm^ !F^-; i^wardld;''.;'. 

TOTAL LOE WA No. 12.5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 77) 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Subcontract 

Overhead* 
FCCOM* 
Subcontract G&A* 

M. U i o l V ^ V A C • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • • ' • • • • • • • • • • • • • • • • • • • • • • A * * * * * * * * * * * * * * 

Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed ~ 

Amount Claimed 
Current Cumulative 

$0.(K) 
OCX) 
0.(XJ 

0(X) 

$0.00 
ooo 
0.(X) 
OOP 

$0.00 
OOO 
OOO 

$0.00 

$5,304.31 
119.00 

1,383.45 

526.37 

$7,333.13 
8,828.91 

228.60 
OOO 

$16,390.64 
13.15 

339.84 
$16.743.63 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\clocinv99.wk3 

file://b:/ARCS/clocinv99.wk3


Standard form 1035A 

Date Prepared 
05-Jan-96 

Month 
December 95 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 99 

Sheet No. 20 of 77 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Suiiimary of Claimed:Current and Cumulative Costs; 
and: Award Fee Aw-arded;: 

Base Fee Earned, 

1. 
2. 
3. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Current Cumulative 

4. Subcontract. 

$000 
OOO 
OOO 

OOO 

5,304.31 
119.00 

1.383.45 

526.37 

5. Total Direct Costs 
6. Overhead (160.0% of Item 1) 
7. FCCOM (4.23% of Item 1) 
8. Subconuract G&A 
9. Total Cost 
10. Subcontract Base Fee (2.5% of item #4) 
11. Award Fee Awarded 
12. Total Amount Claimed 

$0.00 
0.00 
OOO 
OOO 

$0.00 
OOO 
OOO 

$0.00 

$7,333.13 
8,828.91 

228.60 
OOO 

$16,390.64 
13.15 

339.84 
$16,743.63 

nmr b:\ARCS\decinv99.wk3 

file://b:/ARCS/decinv99.wk3


i Standard form 1035A 

Date Prepared 
19-Feb-96 

Month 
January 96 

Siiilili!Piiblii:':Voii^ 

•::;3:il|||||;|||;Sli^ 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
Al IN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 100 

SheetNo. 18 of 77 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering &. Science * j 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

... 

$1,143,675.99 
23,541.32 

19,219.68 

14,651.00 

$1,201,088.00 
$70,010 13 

MmmmmmmmmBm^ 

mmmmmmmmmmmsim^ 
TOTAL LOE WA No. ll-SLAN 

Albion-Sherdian Twp, MI 
(TOTAL FOR ENTIRE SITE) 

Major Cost Elements Current Cumulative 

1. Direct Labor $n nn «9i4 9M 8s 
2. Travel 
3. ODC : 
4. NON CLP LAB 
5. Subcontract 

6. Total Direct Costs ^ 
1. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded... 
12. Total Amount Claim ed ^ — .... 

aoo 25,276.88 
aoo 52.43089 
000 "^^sinn 
aoo 

$0.00 
aoo 
aoo 

$0.00 
0(X) 

223.400.06 

$518,623.68 
359.899.06 

9,485.13 

$888,007.87 

0.00 19.219.68 
$0.00 $912,781.95 

nmr b:\ARCS\ianinv10. wk3 

file://b:/ARCS/ianinv1


i Standard form 1035A 

Date Prepared 
19-Feb-96 

Month 
January 96 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, N C 27711 

Voucher No. 100 

SheetNo. 19 of 77 

Contract No. 
68-W8-0079 

Payee N a m e & Address 

W W Engineering & Science 

P.O. Box 98470 

Chicago, IL 60693-8470 

Contract Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$21,040.76 
433.10 

339.84 

283.30 

$22,097.00 
$368.14 

;6f;i1i^ni6d;;(^^ Earned, 

TOTAL LOE WA No. 1^5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 77) 

5. 
6. 
7. 
8. 
9. 
lO 
11. 
12. 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Subcond-act 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcontract G&A* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 

Total Amount Claimed. . . . 

Amount Qa imed 
Current Cumulative 

$12.75 
OOO 
097 

OOO 

$13.72 
2040 
054 
OOO 

$34.66 
OOO 
OOO 

$34.66 

$5,317.06 
119.00 

1.384.42 

526.37 

$7346.85 
8.849.31 

229.14 
OOO 

$16,42530 
13.15 

339.84 
$16.778.29 

See supporting sheets for actual percentages used. 

nmr b:\ARCS\janinv10.wic3 

file://b:/ARCS/janinv10.wic3


i Standard form 1035A 

Date Prepared 
19-Feb-96 

Month 
January 96 

^̂̂̂  ; S^ 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 100 

Sheet No. 20 of 77 

Contract No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 ' 
Chicago, IL 60693-8470 

Conu-act Estimate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Correni and Cumulative Costs, Base Fee Earned, 
iii;f;;:|ipiii;|;;|5||:;;^ 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2 J % of item #4) 
Award Fee Awarded 
Total Amount Claimed ^^^. . . .^.^ 

$12.75 
OOO 
0.97 

OOO 

$13.72 
2040 
054 
OOP 

$34.66 
OOO 
OOO 

$34.66 

5.317.06 
119.00 

1,384.42 

526.37 

$7346J{5 
8.849.31 

229.14 
OOO 

$16,42530 
13.15 

339.84 
$16,778.29 

nmr b:\ARCS\ianinv10. wtc3 

file://b:/ARCS/ianinv1


Standard form 1035A 

Date Prepared 
19-Mar-96 

Month 
February 96 

Public Voucher for Purchases and 
Voucher No. 101 

SheetNo. 18 of 79 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of tliis voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23.541.32 

19,219.68 

14.651.00 

$1,201,088.00 
$20,01013 

Summary of Qaimed Current and (Cumulative Costs, Base Fiee Earned, 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NONCLPLAB 
5. Subcontract 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed 

Amount Qa imed 
Current Cumulative 

$0.00 
OOO 
OOO 
OOO 
OOO 

$0.00 
OOO 
OOO 

$0.00 
OOO 
OOP 

$0.00 

$214,264.85 
25,276.88 
52.43089 

3.251.00 
223,400.06 

$518,623.68 
359,899.06 

9.485.13 

$888,007.87 
5.554.40 

19.219.68 
$912.781.95 

nmr b:\ARCS\febinv11. wk3 

file://b:/ARCS/febinv1


Standard form 1035A 

Date Prepared 
19-Mar-96 

Month 
Febmary 96 iiiiis-:t:iil̂ :i6hiiMati6nsSbee^^ 

Voucher No. 101 

SheetNo. 19 of 79 

Contracl No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering &: Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of tliis voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

339.84 

283.30 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 79) 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcontract G&A* 
Total Cost 

Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed, 

Amount Claimed 
Current Cumulative 

$12.75 
OOO 
1.40 

0.(X) 

$14.15 
2O40 
054 
OOO 

$35.09 
OOO 
OOO 

$35.09 

$5,329.81 
119.00 

1.385.82 

526.37 

$7361.00 
8,869.71 

229.68 
OOO 

$16,460.39 
13.15 

339.84 
$16,813.38 

See supporting sheets for actual percentages used. 

nmr b;\ARCS\<ebinv11. wk3 



Standard form 1035 A 

Date Prepared 
19-Mar-96 

Month 
February 96 

Voucher No. 101 

SheetNo. 20of79 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering &. Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned. 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor. 
Travel 
ODC 

Subconttact... 

Total Direct Costs ... ..... ........... 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item I) 
Subconttact G&A 
Total Cost.~...........~............................. 

Subconttact Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed....................... 

$12.75 
OOO 
1.40 

OOO 

$14.15 
2040 
054 
OOO 

$35.09 
000 
OOO 

$35.09 

5.329.81 
119.00 

1.385.82 

526.37 

$7,361.00 
8,869.71 

229.68 
0.00 

$16,46039 
13.15 

339.84 
$16,81338 

nmr b:\ARCSMobinvl 1 .wk3 

file://b:/ARCSMobinvl


Standard form 1035A 

Date Prepared 
25-Apr-96 

Month 
March 96 ; ; ; i i i i i : | ; i : i i l i ; ;Ci!tti^^ 

Voucher No. 102 

SheetNo. 18 of 82 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

$1,143,675.99 
23,541.32 

19,219.68 

14,651.00 

$1,201,088.00 
$20,01013 

Summary of Clainttd Current and Cumulative Costs, Base Fee Earned, 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

1 
? 
3 
4 
5 

6. 
7 
8 

9. 
10 
11. 
12. 

Major Cost Elements 

DirectLabor 
Travel 
OEX: 
NONCLPLAB 
Subconttact 

Total Direct Costs ; 
Overhead* 
FCCOM* 

Total Cost .. .... 
Subconttact Base Fee* 
Award Fee Awarded 
Total Amount Claimed. . ......... 

Amount Cli 
Current 

$0.00 
0.00 
000 
000 
000 

$0.00 
000 
0.00 

$0.00 
0.00 
OOO 

$0.00 

Cumulative 

$214,264.85 
25.276.88 
52,43089 
3.251.00 

223.400.06 

$518,623.68 
359.899.06 

9.485.13 

$888,007.87 
5.554.40 

19.219.68 
$912,781.95 

nmr b:\ARCS\marinv12.wk3 

file://b:/ARCS/marinv12.wk3


Standard form 1035A 

Date Prepared 
25-Apr-96 

Month 
March 96 

|;Pi|||lj^#C^ 

::|||Sl||iipip€^ 

ilili:i:;;;:::l:G6ritinua 

Voucher No. 102 

SheetNo. 19 of 82 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

339.84 

283.30 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

Summary of Claimed Ciarent and Cumulative Costs, Base Fee Earned. 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

(Page 20 of 82) 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Amount Claimed 
Current Cumulative 

4. Subconttact.. 

5. 
6. 
7. 
8. 
9. 
10 
II. 
12. 

Total Direct Costs 
Overhead* 
FCCOM* 
Subconttact G&A* 

Total Cost 
Subconttact Base Fee* 
Award Fee Awarded 
Total Amount Claimed...... 

$12.75 
0.(X) 
OOO 

O.fX) 

$12.75 
20.40 

054 
OOO 

$33.69 
OOO 
O()0 

$33.69 

$5,342.56 
119.00 

1,385.82 

526.37 

$7373.75 
8,890.11 

23022 
000 

$16,494.08 
13.15 

339.84 
$16,847.07 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\marinv12.wk3 

file://b:/ARCS/marinv12.wk3


Standard form 1035 A 

Date Prepared 
25-Apr-96 

Month 
March 96 

Public Voucher for Purchases and 

Services Other Than Personal 

: .;•" ; Continuation! Sheet i 

Voucher No. 102 

Sheet No. 20 of 82 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee N a m e & Addres s 
W W Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Crarent and Cumulative Costs, Base Fee Earned, 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

LOE WA No. 12.5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subconttact... 

to tal uirect t^osts M.MM....M.MM..MMM.M....M.M..M..M 

Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subconttact G&A 

Subconttact Base Fee (2.5% of item #4) 
Award Fee Awarded 

Total Amount Claimed ..... 

$12.75 
OOO 
OOO 

OOO 

$12.75 
20.40 
054 
000 

$33.69 
OOO 
OOO 

$33.69 

5.342.56 
119.00 

1,385.82 

526.37 

$7373.75 
8,89011 

23022 
000 

$16,494.08 
13.15 

339.84 
$16,847.07 

nmr b:\ARCS\marinvl 2. wk3 

file://b:/ARCS/marinvl


Standard form 1035A 

Date Prepared 
20-May-96 

Month 
April 96 

Voucher No. 103 

SheetNo. 18 of 8 3 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered fMior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23.541.32 

19,219.68 

14,651.00 

$1,201,088.00 
$20,01013 

Summary of C l a i n ^ Current and Cumulative Costs, Base Fee Earned. 

fiillliiiililliliiill^ 
TOTAL LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subconttact 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subconttact Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed, 

Amount Claimed 
Current Cumulative 

$0.00 
OOO 
OOO 
OOO 
OOO 

$0.00 
OOO 
OOO 

$0.00 
OOO 
OOO 

$0.00 

$214,264.85 
25,276.88 
52,43089 

3,251.00 
223,400.06 

$518,623.68 
359.899.06 

9.485.13 

$888,007.87 
5,554.40 

19.219.68 
$912,781.95 

^ 

nmr b:\ARCS\aprinv13.wk3 

file://b:/ARCS/aprinv13.wk3


Standard form 1035 A 

Date Prepared 
20-May-96 

Month 
April 96 

Public Voucher for Purchases and 

Services Other Than Personal 

dohtiniiation Sh^et 

Voucher No. 103 

SheetNo. 19 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

339.84 

283.30 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
mimmi::;mmim 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 83) 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor, 
Travel 
ODC 

4. Subconttact., 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Total Direct Costs...-..~.............. 
Overhead* 
FCCOM* 
Subconttact G&A* 
Total Cost .........................>.......... 

Subconttact Base Fee* 
Award Fee Awarded 
Total Amount Claimed.............. 

$12.75 
OOO 
OOO 

OOO 

$12.75 
20.40 
054 
OOO 

$33.69 
OOO 
OOO 

$33.69 

$5,355.31 
119.00 

1,385.82 

526.37 

$7,386.50 
8,910.51 

23076 
OOO 

$16,527.77 
13.15 

339.84 
$16,88a76 

* See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\aprinv13.wk3 

file://b:/ARCS/aprinv1


Standard form 1035 A 

Date Prepared 
20-May-96 

Month 
April 96 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet J 

Voucher No. 103 

Sheet No. 20 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Giairaed Current and CumulatiyeCbstsiB^se Feel Earned, 
; and Awaird Fee Awarded, •• 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subconttact 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subconttact G&A 
Total Cost 

Subconttact Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed 

$12.75 
OOO 
OOO 

OOO 

5,355.31 
119.00 

1,385.82 

526.37 

$12.75 
2040 

054 
OOO 

$33.69 
OOO 
OOO 

$7386.50 
8,910.51 

23076 
OOO 

$16,527.77 
13.15 

339.84 
$33.69 $16,880.76 

nmr b:\ARCS\aprinv13.wk3 

file://b:/ARCS/aprinv13.wk3


Standard form 1035 A 

Date Prepared 
18-Jun-96 

Month 
May 96 iiiiiiiiiiifi<l^ 

Voucher No. 104 

SheetNo. 18 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago. IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23,541.32 

19,219.68 

14.651.00 

$1,201,088.00 
$20,01013 

Summary of Claimed Current and Cumulative Costs. Base 
iiiliiiiiiiiiliiiM^^^ 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. DirectLabor 
2. Travel 
3. ODC 
4. NONCLPLAB 
5. Subconttact 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subconttact Base Fee* .... 
11. Award Fee Awarded 
12. Total Amount Claimed 

Amount Qaimed 
Current Cumulative 

$0.00 .'5214.264 8S 
000 
000 
OOO 
OOO 

$aoo 
000 
OOO 

$0.00 
000 
000 

$0.00 

25 276 88 
52 430 89 

3,251.00 
223,400.06 

$518,623.68 
359 899 06 

9,485.13 

$888,007.87 
5,554.40 

19.219.68 
$912,781.95 

nmr b:\ARCS\mavinv14.wk3 

file://b:/ARCS/mavinv14.wk3


Standard form 1035A 

Date Prepared 
18-Jun-96 

Month 
May 96 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, N C 27711 

Voucher No. 104 

SheetNo. 19 of 83 

Conttact No. 
68-W8-0079 

Payee N a m e & Addres s 
W W Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$21,04076 
433.10 

339.84 

283.30 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

(Page 20 of 83) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 

4. Subconttact 

5. Total Direct Costs 
6. Overhead* 
7. FCCOM* 
8. Subconttact G&A* 
9. Total Cost 
10 Subconttact Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed , 

Amount Claimed 
Current Cumulative 

$18.75 
OOO 
063 

OfX) 

$1938 
3O00 
079 
OOO 

$50.17 
0.(X) 
O()0 

$50.17 

$5,374.06 
119.00 

1,386.45 

526.37 

$7,405.88 
8,940.51 

231.55 
OOO 

$16,577.94 
13.15 

339.84 
$16,930.93 

* See supporting sheetsfor actual percentages used. 

nmr b:VARCS\mavinv14.wk3 



Standard form 1035A 

Date Prepared 
18-Jun-96 

Month 
May 96 

Public Voucher for Purchases and 

jServices Other Than Personal 

Continuation Sheet 

Voucher No. 104 

SheetNo. 20 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, N C 27711 

Payee N a m e & Address 
'iiVW Engineering &. Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
y:v:;::|i|:?;ii:;;;::::î  

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

L O E WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements Current Cumulative 

Direct Labor 
Travel 
ODC 

Subconttact 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1). 
Subconttact G&A 

Subconttact Base Fee (2.5% of item #4) 
Award Fee Awarded 

Total Amount Claimed 

$18.75 
OOO 
063 

OCX) 

5.374.06 
119.00 

1,386.45 

526.37 

$19.38 
30.00 
079 
OOO 

$50.17 
OOO 
OOO 

$50.17 

$7,405.88 
8,94051 

231.55 
OOO 

$16,577.94 
13.15 

339.84 
$16,930.93 

nmr b:\ARCS\mavinv14.wk3 

file://b:/ARCS/mavinv14.wk3


'Standard form 1035 A 

Date PYepared 
23-Jul-96 

Month 
June 96 

i]pi|||ii;i: 

iiiiliiiilS^^ 

Voucher No. 105 

SheetNo. 18 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23,541.32 

38.552.61 

(4,681.93) 

$1,201,088.00 
$20,01013 

Summary of Claimed CtHxent and Curaulative Costs, Base Fee Earned, 

iiiiiiiiiiiiiiiii 
TOTAL LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subconttact 

6. Total Direct Costs . 
7. Overiiead* 
8. FCCOM* 

9. Total Cost 
10. Subconttact Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed ........................................................^.......... 

Amount Claimed 
Current Cumulative 

$0.00 
OOO 
OOO 
OOO 
OOO 

$0.00 
OOO 
OOO 

$0.00 
OOO 

19,332.93 
$19332.93 

$214,264.85 
25,276.88 
52.43089 

3,251.00 
223,400.06 

$518,623.68 
359.899.06 

9,485.13 

$888,007.87 
5.554.40 

38.552.61 
$932,114.88 

nmr b:\ARCS\iuninv15.wk3 

file://b:/ARCS/iuninv15.wk3


Standard form 1035A 

Date Prepared 
23-Jul-96 

Month 
June 96 

;:iliSi|l'^iCiS;^^O^i^ 

iiiiiiiiiii-(iMihuatii^^^ 

Voucher No. 105 

SheetNo. 19 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, N C 27711 

Payee N a m e & Addres s 
W W Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

343.95 

279.19 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

iiiiiiiiiiiiip^̂ ^̂ ^ 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 83) 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subconttact 

Total Direct Costs.~..~ 
Overhead* , 
FCCOM* 
Subconttact G&A* 

Total Cost 
Subconttact Base Fee* 
Award Fee Awarded 

Total Amount Claimed .......... 

Amount Claimed 
Current Cumulative 

$12.75 
OOO 
1.85 

OOO 

$14.60 
20.40 

054 
OOO 

$35.54 
OOO 
4.11 

$39.65 

$5,386.81 
119.00 

1,388.30 

526.37 

$7,420.48 
8,96091 

232.09 
OOO 

$16,613.48 
13.15 

343.95 
$16,970.58 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\juninv15. wk3 

file://b:/ARCS/juninv1


Standard form 1035A 

Date Prepared 
23-Jul-96 

Month 
June 96 

Public Voucher for Purchases and 

Services Other Than Personal 

Contiiiuation Sheet 

Voucher No. 105 

Sheet No. 20 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee N a m e & Addres s 
W W Engineering &. Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Simunary of Claimed Cmreni and Cumulative Costs, Base Fee Earned, 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 

1 
? 
3 

4. 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Subconttact 

Amount Claii 
Current 

$12.75 
0.00 
1.85 

0.00 

ned 
Cum lulative 

5,386.81 
119.00 

1,388.30 

526.37 

5. Total Direct Costs ............................... . . - . 
6. Overhead (160.0% of Item I) 
7. FCCOM (4.23% of Item 1) 
8. Subconttact G&A 

10. Subconttact Base Fee (2.5% of item #4) 
11. Award Fee Awarded 
12. Total Amount Claimed ..................................... 

$14.60 
2040 

054 
OOO 

$35.54 
OOO 
4.11 

$39.65 

$7,420.48 
8,960.91 

232.09 
OOO 

$16,613.48 
13.15 

343.95 
$16,970.58 

nmr b:\ARCS^uninv15.wk3 



Standard form 1035 A 

Date Prepared 
19-Aug-96 

Month 
July 96 

j||i|r|i||i':iipei;Ti^ 
iiliiBiiiMiiiStibn^^^ 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 106 

SheetNo. 18 of 83 

Conttact No. 
68-W8-0079 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23,541.32 

19,219.68 

14,651.00 

$1,201,088.00 
$20,01013 

Summary of Q a i n ^ Current and Cumulative Costs. Base Fee Earned, 

iliiii:iii;;iiiiiiP^ 
TOTAL LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. DirectLabor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. SubconttacL 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

10. Subconttact Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed .....................̂ ^~....~.~....~~~.~~~~.~~~~. 

Amount Qaimed 
Current Cumulative 

$0.00 $214,264 85 
0.00 
0.00 
OOO 
OOO 

$0.00 
0.00 
OOO 

$0.00 
0.00 
OOO 

$0.00 

25.276 88 
52.430 89 

3.251.00 
223.400.06 

$518,623.68 
359.899 06 

9,485.13 

$888,007.87 
5 554 40 

19.219.68 
$912,781.95 

nmr b:\ARCS\julinv16.wk3 

file://b:/ARCS/julinv16.wk3


Standard form I035A 

Date Prepared 
19-Aug-96 

Month 
July 96 iiiiiiill-^iCoM^ 

Voucher No. 106 

SheetNo. 19 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

343.95 

279.19 

Total 
85% of Base Fee. 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 83) 

1. 
2. 
3. 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Subconttact 

Total Direct Costs 
Overhead* 
FCCOM* 
Subconttact G&A* 

Total Cost 
Subconttact Base Fee* 
Award Fee Awarded 

Total Amount Claimed . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .^ . . .M..^^. . . . . . . . . . , 

Amount Claimed 
Current Cumulative 

$12.75 
OOO 
OOO 

OOO 

$12.75 
20.40 

054 
ago 

$33.69 
OOO 
ago 

$33.69 

$5,399.56 
119.00 

1,388.30 

526.37 

$7,433.23 
8,981.31 

232.63 
OOO 

$16,647.17 
13.15 

343.95 
$17,004.27 

See supporting sheetsfor actual percentages used 

nmr b:\ARCS\iulinv16.wk3 

file://b:/ARCS/iulinv16.wk3


Standard form 1035 A 

Date Prepared 
19-Aug-96 

Month 
July 96 

|3IiSi|wc|S:^:ptii^Fi;h^ 

iiii-ii-:::li!M^ 

Voucher No. 106 

Sheet No. 20 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submissionof this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Summary of Claimed Cwrent and Cumulative Costs. 
Wlmi0iB:iii$^Mm'ma^^^ 

Base Fee Earned, 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Major Cost Elements 

LOE WA No. 1^5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subconttact 

Total Direct Costs 
Overiiead (160.0% of Item 1) 
FCCOM (4.23% of Item I) 
Subconttact G&A 

Total Cost 
Subconttact Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed....................... 

$12.75 
0.00 
OOO 

OOO 

5,399.56 
119.00 

1,388.30 

526.37 

$12.75 
2040 

054 
OOO 

$33.69 
OOO 
OOO 

$7,433.23 
8,981.31 

232.63 
OOO 

$16,647.17 
13.15 

343.95 
$33.69 $17,004.27 

nmr b:\ARCS\(ulinv16.wk3 



Standard form 1035A 

Date Prepared 
23-Sep-96 

Month 
August 1996 

Public Voucher for Purchases and 

iiiiil||(||;:pil|i 
i i i i i l i l i itf i ius^ 

Voucher No. 107 

SheetNo. 18 of 83 

Conttact No. 
68-W8-0O79 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and voucho-ed prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$1,143,675.99 
23,541.32 

38,552.61 

(4,681.93) 

Total 
85% of Base Fee, 

$1,201,088.00 
$20,01013 

Summary of Claimed Current and Cumulative Costs, Base 

iiiiiiiiiiiiiiiiia^^ 
TOTAL LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. DirectLabor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. SubconttacL 

6. Total Direct Costs 
7. OvCThead* 
8. FCCOM* 

9. Total Cost 
10. Subconttact Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed . . 

Amount Claimed 
Current Cumulative 

$0.00 
OOO 
OOO 
0.00 
OOO 

$0.00 
OOO 
OOO 

$0.00 
OOO 
OOO 

$0.00 

$214,264.85 
25,276.88 
52.43089 

3,251.00 
223,400.06 

$518,623.68 
359,899.06 

9,485.13 

$888,007.87 
5,554, 

38,552161 
$932,114188 

nmr b:\ARCS\auainv17.wk3 

file://b:/ARCS/auainv17.wk3


Standard form 1035A 

Date Prepared 
02-Oct-96 

Month 
August 1996 

||Wi^ci5;'iQii|ie 

l|lil;i||ii;:ClilliMu^ 

Voucher No. 107 

SheetNo. 19 of 83 

Conttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee , 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

348.26 

274.88 

Total 
85% of Base Fee, 

$22,097.00 
$368.14 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned. 
|::;iiii*llil:iii;s 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 83) 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

4. Subconttact. 

5. 
6. 
7. 
8. 
9. 
10 
11. 
12. 

Total Direct Costs 
Overhead* 
FCCOM* 
Subconttact G&A* 
Total Cost 

Subconttact Base Fee* 
Award Fee Awarded 
Total Amount Claimed 

$000 
OOO 
OOO 

OOO 

$0.00 
OOO 
000 
OOO 

$0.00 
OOO 
4.31 

$4.31 

$5,399.56 
119.00 

1,388.30 

526.37 

$7,433.23 
8,981.31 

232.63 
OOO 

$16,647.17 
13.15 

• 348.26 
$17,008.58 

See supporting sheetsfor actual percentages used. 

nmr b:\ARCS\auginv17.wk3 

file://b:/ARCS/auginv17.wk3


Standard form 1035 A 

Date Prepared 
02-Oct-96 

Month 
August 1996 

Public: Voucher for Purchases and 

Siervices Other Than Personal 

Contiriiiation Sheet 

Voucher No. 107 

Sheet No. 20 of 83 

Conttact No. 
68-W8-0079 

U.S. DepartmenL Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee , 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee. 

Summary of Claimed Ctffrent and Cumulative Costs, Base Fee Earned, 
mmBiMMimi§mmim^ 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Current Cumulative 

4. SubconttacL, 

$000 
OOO 
OOO 

OOO 

5,399.56 
119.00 

1,388.30 

526.37 

6. Overhead (160.0% Of Item 1) 
7. FCCOM (4.23% of Item 1) 
8. Subconttact G&A 

10. Subconttact Base Fee (2.5% of item #4) 
11. Award Fee Awarded 
12. Total Amount Claimed .............. ... 

$0.00 
OOO 
OOO 
OOO 

$0.00 
OOO 
4.31 

$7,433.23 
8,981.31 

232.63 
OOO 

$16,647.17 
13.15 

348.26 
$4.31 $17,008.58 

nmr b:\ARCS\auginv17.wk3 

file://b:/ARCS/auginv17.wk3


Standard form 1035A 

Date Prepared 
14-Oct-96 

Month 
September 1996 

Public Voucher for Purchases and 

iiiiiiililliiliiiiiffisi^ 
lilMiMiidHWiii^oiWpi^i^ 

Voucher No. 108 

SheetNo. 18 of 83 

(Zonttact No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Conttact Estimate Cost 
Conttact Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23,541.32 

38,552.61 

(4,681.93) 

$1,201,088.00 
$2001013 

Summary of Claimed Current and CumulaUve Costs. Base Fee Earned, 

liiiiiiiiiiiiiiiB 
TOTAL LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. DirectLabor 
2. Travel 
3. ODC 
4. NONCLPLAB 
5. SubcontracL 

6. Total Direct Costs ^ 
7. Overhead* 
8. FCCOM* 

9. Total Cost. 
10. Subconttact Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed. 

Amount Claimed 
Current Cumulative 

$000 ir?14 2fi4 8<; 

000 
000 
OOO 
OOO 

$0.00 
0(X) 
OOO 

$0.00 
0(X) 
000 

$0.00 

25,276.88 
52 430 89 

3,251.00 
223.400.06 

$518,623.68 
359.899.06 

9,485.13 

$888,007.87 
5 554 40 

38 552 61 
$932,114.88 

nmr b:\ARCS\sflpinv18.wk3 

file://b:/ARCS/sflpinv18.wk3


UNi'ilD STATES ENVISCtî SNEKL IltOTECTICN PitSXtd 
REGICN V 

DAIE: OCTCEER 3 1 , 1996 

SDBJECT: Review of Nbnthly Progress Report for 
Cont rac tor : WW Engineeri i ig & Scienoe 
Manth/Year: MX30ST 1996 INVOICE #108 

Wbrk Assigrment Mo . /S i t e Name 
12-5LAN \ ALBION-SHERIDAN LF, MI 
CR 

FPOi: Glor ia W i l l i s , EPS 
Contrac ts Nfenagement Sect ion, HSM-5J 

TO: BRIANA BILL 
Work Assignment bfenager, P-19J 

The Project Officer for the above-mentioned contract, is responsible for approving the monthly 
invoice for this contract. As assistant to the Project Officer, I am requesting that you review your 
monthly progress report and invoices and provide me with feedback. 

(X) The Monthly Progress Report with costs has been directly provided 
to you by the contractor. 

( ) The Nbnthly Progress Report with costs is attached. 

In order to sinplify this process, X am asking that you check the appropriate ccmnent below and 
return this form to ite, signed and dated, by COB na.,NOV 8 1996. KEEP AiraCHHD FCR SOUR KBCXSDS. 
If you have any questions or problems, I can be reached at 886-7259. 
*************************************************************************** 

VOK REVIEP7 OF MCNIBLY PROGRESS SEPCBT 

I have reviefMSd the iiiant±ly pxx^gress repor t , f inancial infozmatioa, suqpporting 
docuinentat:icn and have attempted to resolve any disczepancles a t the Si te Manager 
level . As a resu l t , I have det:ermined, to the bes t of my knowledge and bel ief , 
t ha t : -

CO The costs incurred appear reasonable and accurat:e. 
Sufficient progress has been made by the contxactor 
to si:qpport pa;yment for the month. 

( ) Costs in the amount of should be withheld as 
they cannot be ve r i f i ed a t t:his time. An explanation i s 
provided below. 

CXMMENrS/PERPORMnNCE I S S D E S : L c s k ) it^Viudl. puulpriAfiKt^ S ^ / ^ A UDo^ gl6-^^W1^t^ 

Signature Date 





«={ ard form 1035A 

Date Prepared 
14-Oct-96 

Month 
September 1996 

Voucher No. 108 

SheetNo. 19 of 83 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Parle, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

348.26 

274.88 

Total 
85% of Base Fee 

$22,097.00 
$368.14 

Summary of ClaiOKd Current and Cumulative Costs, 

iiiiiiiiiiiiiiiiiiiiiiiiiiiii^ 
TOTAL LOE WA No. 12-5LAN 

Albion-Sherdian Twp, MI • Community Relations 
(Page 20 of 83) 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor. 
Travel 
ODC 

SubcontracL. 

5. 
6. 
7. 
8. 
9. 
10. Subcontract Base Fee* 
11. Award Fee Awarded , 
12. Total Amount Claimed 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcontract G&A* 

Total Cost 

$68.59 
0.00 
0.00 

0.00 

$68.59 
109.74 

2.90 
0.00 

$181.23 
0.00 
0.00 

$181.23 

$5,468.15 
119.00 

1,388.30 

526.37 

$7,501.82 
9.091.05 

235.53 
0.00 

$16,828.40 
13.15 

348.26 
$17,189.81 

See supporting sheetsfor actual percentages used. 

r)Tnr b:\ARCS\sepinv18.wk3 

file://b:/ARCS/sepinv18.wk3


Standard form 1035A 

Date Prepared 
14-Oct-96 

Month 
September 1996 i i i ' iJ l i i j^OMii^ 

Voucher No. 108 

Sheet No. 20 of 83 

Contract No. 
68-W8-0079 

U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contact Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

Summary of Claimed Correni and Cumulalive Costs. Base Fee Earned, 
iiiiiiiiiiiiiiiiiifiiiiiiiiiiiiiittdi 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor, 
Travel 
ODC 

Subcontract.. 

Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed .^^..^^^^^^^^^^ .. ... 

$68.59 
0.00 
0.00 

0.00 

$68.59 
109.74 

2.90 
0.00 

$181.23 
0.00 
0.00 

$181.23 

5,468.15 
119.00 

1.388.30 

526.37 

$7,501.82 
9,091.05 

235.53 
0.00 

$16,828.40 
13.15 

348.26 
$17,189.81 

nmr b:\ARCS\s«[)inv18.wk3 



Si:milardform 1035A 

DJIC Prepared 
17-NOV-96 

Month 
Oiiober 1996 

:|i;j;i|STO|iiS||e^ 

iiiliiiiiiiiii:-iiliHi»iitiiMiib^̂ ^ 

Voucher No. 109 

SheetNo. 18 of 85 

Contract No. 
68-W8-0079 

I'.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
linancial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Kcsearch Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

O mtract Estimate Cost 
Ciintract Base Fee 
A ward Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
S.S7oof BaseFee, 

$1,143,675.99 
23,541.32 

38,552.61 

(4,681.93) 

$1,201,088.00 
$20,010.13 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned. 
iii;i---iiiiiii;iiiiiiiiiiiiiiiiiiiii^i^l^^ 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

DirectLabor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Amount Claimed 
Current Cumulative 

Total Direct Costs 
Overhead* 
FCCOM* 

9. Total Cost 
I (). Subcontract Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed , 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$214,264.85 
25,276.88 
52.430.89 

3,251.00 
223.400.06 

$518,623.68 
359.899.06 

9.485.13 

$888,007.87 
5.554.40 

38.552.61 
$932,114.88 

nmr b:\ARCS\octinv19.wk3 

file://b:/ARCS/octinv19.wk3




Sim,lard form 1035A 

iy>'c Prepared 
17-NOV-96 

Month 
OLiober 1996 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
L'.S. Department, Bureau, or Establishment 
1-iwironmental Protection Agency 
I inancial Management Division (MD32) 
A i l N : Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 109 

SheetNo. 19 of 85 

Contracl No. 
68-W8-0079 

Payee N a m e & Address 

W W Engineering & Science 
P.O. Box 98470 
Chicago, IL 6069.3-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

.submission of this voucher 
Auard Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

.348.26 

274.88 

Total 
H.S7oof BaseFee, 

$22,097.00 
$368.14 

Sunfimary of Claimed Current and Cumulative Costs, Base Fee Earned; ^ 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(Page 20 of 85) 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract., 

Total Direct Costs 
Overhead* 
FCCOM* 
Subconu-act G&A* 

Total Cost 
Subconu-act Base Fee* 
Award Fee Awarded 

Total Amount Claimed 

"*' See supporting sheetsfor actual percentages used. 

$55.42 
0.(K) 
0.91 

0.(K) 

$56.33 
88.67 

2..34 
0.(K) 

$147.34 
0.(K) 
0.(K) 

$147.34 

$5,523.57 
119.00 

1,389.21 

526.37 

$7,558.15 
9,179.72 

237.87 
O.(X) 

$16,975.74 
13.15 

• 348.26 
$17,337.15 

nmr b.\ARCS\octinv19.wk3 



Standard form 1035A 

Date Prepared 
17-NOV-96 

Month 
October 1996 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
I inancial Management Division (MD32) 
/\TTN: Accounts Payable Branch 
Koscarch Triangle Park, NC 27711 

Voucher No. 109 

.Sheet No. 20 of S5 

Contract No. 
68-W8-0079 

Payee Name & .Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Coniract Estimate Cost 
Coniract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Av ârd Fee available prior to submission 

of Ihis voucher 

Total 
S.'i'/'Of BaseFee, 

Summary of Clairiied Current and Cumulative Costs, Base Fee Earned, 
and Awiard Fee Awarded. 

Major Cost Elements 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC : 

Subcontract 

Total Direct Costs 
Overhead (160.0% of Item 1) 
FCCOM (4.23% of Item 1) 
Subcontract G&A 

Total Cost 
Subcontract Base Fee (2.5% of item #4) 
Award Fee Awarded 
Total Amount Claimed 

$55.42 
0.(X) 
0.91 

O.(H) 

5,523.57 
119.00 

. 1.389,21 

526.37 

$56.33 
88.67 
2.34 
0.(K) 

$147.34 

o.(x) 
0.(K) 

$147.34 

$7,558.15 
9,179.72 

237.87 
0.00 

. $16,975.74 
13.15 

348.26 
$17,337.15 

nmi b,\ARCS\octinv19.virtc3 



UNITED STATES ENVHOWENEAL EBOTOCTICN AiaNCY 
FEGICN V 

DATE: JSNURHY 7, 1997 

SUBJECT: Review of Nbnthly Progress Report for 
Contractor: VW Englneexing & Scienoe 
MDnth/Year: NCVEMBER 1996 INWICE #110 

Wbrk Assigntent No./Site Name 
12-5LMM \ AIBION-SHERIDAN LF, MI 
CR 

EKM: Gloria Willis, EPS 
Contracts Nfenagement Section, HSM-5J 

TO: BRIANA. BILL 
Work Assignment I^fenager, P-19J 

The P r o j e c t Officer for the above-mentioned con t r ac t , i s respons ib le for approving the monthly 
invoice for t h i s cont rac t . As a s s i s t a n t to the Project Officer, I am reques t ing t h a t you review your 
monthly progress r e p o r t and invoices and provide me with feedback. 

(X) The ^4^nthly Progress Report wi th c o s t s has been d i r e c t l y provided 
t o you by t h e c o n t r a c t o r . 

( ) The Manthly Progress Report with c o s t s i s a t t ached . 

In order t o s i n p l i f y t h i s p rocess , I am asking t h a t you check the appropr ia te conment below and 
r e t u r n t h i s form t o me, s igned and dated, by COB Mai . , JAN 13, 1997. I f you have any ques t ions 
or p rob lans , I can be reached a t 886-7259. 
* * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * * 

WMI SEVIEN OF MCNTHLY PROGRESS REPORT 

I have reviewed t±e maathly progress repor t , f inancial infozinatiaa, sujjport.-ing 
documentatic3n and bave a t ta ip ted to resolve any discrepancies a t tbe Si te tfanager 
level . As a resu l t , I bave detiezmlned, to tbe bes t of my loiowledge and bel ief , 
t ha t : 

(vO The cos ts incurred 2^]pear reasonable and accurate . 
Sufficient progress has been made by the contractor 
to si;{3port pa^onent for the month. 

( ) Costs in the amount of should be withheld as 
they cannot be ve r i f i ed a t t h i s time. An explanation i s 
provided below. 

(XMMENrS/PERPORMANCE ISSUES: f-//^/.'iM/ / ^ 6 / € 

Signature / Date 



i Standard form 1035 A 

Date Prepared 
31-Dec-96 

Month 

Nov-96 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establisiiment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Brancii 
Researcii Triangle Parle, NC 27711 

Voucher No. 110 

Sheet No. 20 of 86 

Contract No. 

68-W8-0079 
Payee Name & Address 
WW Engineering &. Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

Summary of Qaimed Cunent and Cumulative Costs, Base Fee Earned, 
and Award Fee Awarded. 

LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

Environmental Services Division 
Amount Claimed 

Major Cost Elements Current Cumulative 

1. Direct Labor $110.85 5.634.42 
2. Travel 0.00 119.00 
3. ODC 0.00 1.389.21 

4. Subcontract 0.00 526.37 

5. Total Direct Costs $110.85 $7,669.00 
6. Overhead (160.0% of Item 1) 177.35 9.357.07 
7. FCCOM (4.237o of Item 1) 4.69 242.56 
8. Subcontract G&A (̂ )Q Q ^ 
9. Total Cost $292.89 $17,268.63 
10. Subcontract Base Fee (2.5% of item #4) 0.00 13.15 
11. Award Fee Awarded 0.00 348.26 
12. Total Amount Claimed $292.89 $17,630.04 

nmr b:\ARCS\nov110.xlw 

file://b:/ARCS/nov110.xlw


i Standard form 1035 A 

Date Prepared 
31-Dec-96 

Month 

Nov-96 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Parle, NC 27711 

Voucher No. 110 

.SheetNo. 19 of 86 

Contract No. 

68-W8-0079 
Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

348.26 

274.88 

Total 
85% of Base Fee 

$22,097.00 
$368.14 

Summary of Qaimed Current and Cumulative Costs, Base Fee Earned, 
and Award Fee Awairded. 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

* 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* , 
Subcontract G&A* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 

Total Amount Claimed 

See supporting sheetsfor actual percentages used. 

Amount 
Current 

$110.85 
0.00 
0.00 

0.00 

$110.85 
177.35 

4.69 
O.OO 

$292.89 
0.00 
0.0() 

$292.89 

Claimed 
Cumulative 

$5,634.42 
119.00 

1.389.21 

526.37 

$7,669.00 
9,357.07 

242.56 
0.00 

$17,268.63 
13 15 

348.26 
$17,630.04 

nmr b;\ARCS\nov1 lO.xlw 



Standard form 1035A 

Date Prepared 

21-Mar-97 

Month 

Feb-97 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 113 

SheetNo. 18 of 85 

Contract No. 

68-W8-0079 

U.S. Department, Bureau, or Establishment 

Environmental Protection Agency 

Financial Management Division (MD32) 

ATTN: Accounts Payable Branch 

Research Triangle Parle. NC 27711 

Payee Name & Address 

WW Engineering & Science 

P.O. Box 98470 

Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher , 

Total 
85% of Base Fee 

$1,143,675.99 
23,541.32 

38,552.61 

(4,681.93) 

$1,201,088.00 
$20,010.13 

Sununary of Qaimed Current and Cuinula:tive Costs, Base Fee Earned, 
and Award Fee Awarded. ,i 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE^ 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract , 

Total Direct Costs 
Overhead* 
FCCOM* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 

Total Amount Claimed 

Amount Claimed 
£U!X£Dl Cumulative 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$214,264.85 
25.276.88 
52.430.89 

3,251.00 
223,400.06 

$518,623.68 
359.899.06 

9,485.13 

$0.00 
0.00 
0.00 

$0.00 

$888,007.87 
5.554.40 

38.552.61 
$932,114.88 

nmr 19742.31 c:\arcs\invoiceji\fFEB97INV.XLWlInvoice 

file://c:/arcs/invoiceji/fFEB97INV.XLWlInvoice


1̂  
Standard form 1035A 

Date Prepared 
21-Mar-97 

Month 

Feb-97 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Voucher No. 113 

SheetNo. 19 of 85 

Contract No. 

68-W8-0079 
Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of tills voucher 

Total 
85% of Base Fee 

$21,040.76 
433.10 

348.26 

274.88 

$22,097.00 
$368.14 

Sutnmary of Qaimed Current and Cumulative C(»ts, Base Fee pimed; 
•:.. aiod Award''Fee Awarded. . .•.."' illii?' m 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

fTOTAL FOR ENTIRE SITE) 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Amount Claimed 
CuiXfint Cumulative 

Subcontract.. 

$0.00 
0.00 
0.00 

0.00 

$5,634.42 
119.00 

1.389.21 

526.37 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcontract G&A* 
Total Cost 

Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed. 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$7,669.00 
9.357.07 

242.56 
0.00 

$17,268.63 
13.15 

348.26 
$17,630.04 

See supporting sheetsfor actual percentages used. 

nmr 19742.31 c:\arcs\iDvoices\(FEB97INV.XLW]Invoice 



Standard form 1035A 

Date Prepared 

O l - A p r - 9 7 

Month 

Mar-97 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 114 

SheetNo. 18 of 36 

Contract No. 

68-W8-0079 

U.S. Department , Bureau, or Establishment 

Environmental Protection Agency 

Financial Management Division (MD32) 

ATTN: Accounts Payable Branch 

Research Triangle Park. N C 27711 

Payee N a m e & A d d r e s s 

W W Engineering & Science 

P.O. Box 98470 

Chicago. IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23,541.32 

38,552.61 

(4,681.93) 

$1,201,088.00 
$20,010.13 

Stiminary of Qaimed Current and Cumulative Costs, Base Fee Earned, 
• • ""• and Award Fee Awarded.:. ••• ' t i ^ ^ i * . •• 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
I L 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs......... 
Overhead* 
FCCOM* 

Total Cost , 
Subcontract Base Fee* 
Award Fee Awarded 

Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$0.00 
0.00 
0.00 
0.00 
0.00 

$214,264.85 
25,276.88 
52,430.89 

3,251.00 
223,400.06 

$0.00 
0.00 
0.00 

$518,623.68 
359,899.06 

9.485.13 

$0.00 
0.00 
0.00 

$0.00 

$888,007.87 
5.554.40 

38.552,61 
$932,114.88 

nmr 19742.31 c:\arcs\invoiccs\(AUDINV97.XLW]Invoice 



Standard form 1035 A 

Date Prepared 
Ol-Apr-97 

Month 

Mar-97 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 114 

Sheet No. 19 of 36 

Contract No. 

68-W8-0079 
U.S. Department, Bureau, or Establishment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park. NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago. IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

348.26 

274.88 

Total 
85% of Base Fee 

$22,097.00 
$368.14 

Sunomary of Qaimed Current and Cumulative CostsVBase Fee Eanied, 
---•""- ••'"' . and Award I ^ Awarded.: •••:"•""""•" • ^ :'''-;• jllj'ir 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(TOTAL FOR ENTIRE SITE) 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcontract G&A* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
Current Cwnulativc 

$0.00 
0.00 
0.00 

0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$5,634.42 
119.00 

1,389.21 

526.37 

$7,669.00 
9,357.07 

242.56 
0.00 

$17,268.63 
13.15 

348.26 
$17,630.04 

See supporting sheetsfor actual percentages used. 

nmr 19742.31 c:\arcs\invo^ces\IAUDI^rV97.XLW]lnvoice 



Standard form 1035A 

DatePrqjared 
22-Apr -97 

Month 

Mar-97 

iH£ilyui;:|;|^u(^^ 

i^i^iii^i-CimtinUaii^ 

Voucher No. 115 

SheetNo. 18 of 85 

Contract No. 

68-W8-0079 
U.S. Departnient, Bureau, or Establisiiment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
WW Engineering & Science 
P.O. Box 98470 
Chicago, IL 60693-8470 

Contract EsUmate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee, 

$1,143,675.99 
23,541.32 

38.552.61 

(4,681.93) 

$1,201,088.00 
$20,010.13 

Summary of <31aiiiMd Current and Cumulative Costs, Base Fee; Earned, 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
IL 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed 

Amount Qaimed 
^Imxent CumulaUve 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$214,264.85 
25.276.88 
52.430.89 
3.251.00 

223.400.06 

$518,623.68 
359.899.06 

9.485.13 

$0.00 
0.00 
0.00 

$0.00 

$888,007.87 
5.554.40 

$932,114.88 

nmr 19742.31 c:\arcs\invoioes\(MAR971NVJCLW]Invoic6 



Standard form 1035 A 

Date Prepared 

22-Apr-97 

Month 

Mar-97 

:;:Piiiiliej|̂ i€h^^^ 

|JlllJij]]i;i:i:;!|™fioiiiM 

Voucher No. 115 

SheetNo. 19 of 85 

Contract No. 

68-W8-0079 

U.S. Department, Bureau, or Establishment 

Environmental Protection Agency 

Financial Management Division (MD32) 

ATTN: Accounts Payable Branch 

Research Triangle Park. NC 27711 

Payee Name & Address 

WW Engineering & Science 

P.O. Box 98470 

Chicago. IL 60693-8470 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$21,040.76 
433.10 

348.26 

274.88 

$22,097.00 
$368.14 

Summary of Qaimed Current and Cuinulative Costs, Base Feeipamed, 
|i:J|||i|;::|:!|||:;::;:;» m 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI • Community Relations 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

DirectLabor 
Travel 
ODC 

Amount Qaimed 
£lUI£Ill Cumulative 

Subcontract., 

$0.00 
0.00 
0.00 

0.00 

$5,634.42 
119.00 

1.389.21 

526.37 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcontract G&A* 

Total Cost - , 
Subcontract Base Fee* 
Award Fee Awarded 

Total Amount Qaimed 

$0.00 
0.00 
0.00 
om 

$0.00 
0.00 
om 

$0.00 

$7,669.00 
9.357.07 

242.56 
0.00 

$17,268.63 
13.15 

348.26 
$17,630.04 

See supporting sheetsfor actual percentages used 

nmr 19742.31 c:\arcs\invoices\(MAR97INVJCLW]Invoice 



Standard form 1035 A 

Date Prepared 

2 3 - J u n - 9 7 

Month 

May-97 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 117 

SheetNo. 18 of 85 

Contracl No. 

68-W8-0079 

U.S. Department, Bureau, or Establishment 

Environmental Protection Agency 

Financial Management Division (MD32) 

ATTN: Accounts Payable Branch 

Research Triangle Park, NC 27711 

Payee Name & Address 

WW Engineering & Science 

Department CH 10285 

Palatine, n 60055-0285 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

subnussion of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23,541.32 

38,552.61 

(4.681.93) 

$1,201,088.00 
$20,010.13 

Summary of Qaimed Current and Cumulative Costs, Base Fee Earned, 
and Award Fee Awarded. 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 

1. Direct Labor 
2. Travel 
3. ODC 
4. NON CLP LAB 
5. Subcontract , 

6. Total Direct Costs 
7. Overhead* 
8. FCCOM* 

9. Total Cost 
10. Subcontract Base Fee* 
11. Award Fee Awarded 
12. Total Amount Claimed 

Amount Claimed 
Current Cumulative 

$0.00 
0.00 
0.00 
0.00 
0.00 

$214,264.85 
25.276.88 
52,430.89 

3.251.00 
223,400.06 

$0.00 
0.00 
0.00 

$518,623.68 
359,899.06 

9,485.13 

$0.00 
0.00 
0.00 

$0.00 

$888,007.87 
5,554.40 

38.552.61 
$932,114.88 

nni-19742.31 c:Wcs\invoices\fMAY97INV.XLW)lnvoice 



Standard form 1035A 

DatePrq>ared 

23-Jun-97 

Month 

May-97 

Public Voucher for Purchases and 

Services Other Than Personal 

Continuation Sheet 

Voucher No. 117 

Sheet No. 19 of 85 

Contract No. 

68-W8-0079 

U.S. Department, Bureau, or Establishment 

Environmental Protection Agency 

Financial Management Division (MD32) 

ATTN: Accounts Payable Branch 

Research Triangle Park, NC 27711 

Payee Name & Address 

WW Engineering & Science 

Department CH 10285 

Palatine, n 60055-0285 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of tliis voucher 
Award Fee available prior to submission 

of this voucher 

$2L040.76 
433.10 

511.37 

111.77 

Total 
85% of Base Fee 

$22,097.00 
$368.14 

Summary of Qaimed Current and Cumulatiye Costs, Base Fee Earned, 
and Award Fee Awarded. 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

(TOTAL FOR ENTIRE SITE) 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8 
9. 
10 
11. 
12. 

Major Cost Elements 

Direct Labor 
Travel 
ODC 

SubcontracL 

Total Direct Costs 
Overhead* 
FCCOM* 
Subcontract G&A* 

Subcontract Base Fee* 
Award Fee Awarded 

Total Amount Qaimed 

Amount Qaimed 
Current Cumulative 

$0.00 
0.00 
0.00 

0.00 

$0.00 
0.00 
0.00 
OQQ 

$0.00 
0.00 

163.11 
• • • • • • • • • • • • •««• • • t ^ ^ V t ^ * J. X 

$5,634.42 
119.00 

1.389.21 

526.37 

$7,669.00 
9.357.07 

242.56 
0.00 

$17,268.63 
13 15 

511.37 
$17,793.15 

See supporting sheetsfor actual percentages used 

DiiT 19742.31 c:\arc3\iDvoices\iMAY97IN V.XLWllDvoice 

c,i,G^ l,1AU 

file://c:/arc3/iDvoices/iMAY97IN


Standard fom 103SA 

Date Prepared 

23-JU1-97 

Month 

May-97 

l5i;Serllc(K::0the^ 

i--iw''(:ilii;(^^ Sheet :•. umm.. 

Voucher No. 118 

SheetNo. 19 of 85 

Contracl No. 

68-W8-0079 

U.S. Department, Bureau, or Establishment 

Environmental Protection Agency 

Financial Management Division (MD32) 

ATTN: Accounts Payable Branch 

Research Triangle Paik. NC 27711 

Payee Name & Address 

WW Engineering & Science 

Department CH 10285 

Palatine, n 60055-0285 

Contract EsUmate Cost 
Conu-act Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,040.76 
433.10 

511.37 

111.77 

Total 
85% of Base Fee 

$22,097.00 
$368.14 

Summary of Qaimed Current and Cumulative Costs, Base Fee Earned, 
and Award Fee Awarded. 

TOTAL LOE WA No. 12-5LAN 
Albion-Sherdian Twp, MI - Community Relations 

rrOTAL FOR ENTIRE SITE) 

Maior Cost Elements 
Amount Qaimed 

£iux£ni CumulatiYC 

1. 
2. 
3. 

4. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Direct Labor, 
Travel 
ODC 

Subcontract. 

$0.00 
0.00 
0.00 

0.00 

$5,634.42 
119.00 

1,389.21 

526.37 

Total Direct Costs 
Overhead* 
FCCOM* 
Subconu-act G&A* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded , 

Total Amount Claimed 

$0.00 
0.00 
0.00 
ILQQ 

$0.00 
0.00 
O.OQ 

$0.00 

$7,669.00 
9,357.07 

242.56 
0.00 

$17468.63 
13.15 

511.37 
$17,793.15 

See supporting sheets for actual percentages used 

nmr 19742.31 c:\an:s\iovoices\|Ji;N97INVALW]lovoice 



Standard form 1035A 

Date Prepared 

23-JU1-97 

Month 

May-97 

||((iji|:r''i'^'flit} li 

Jllfl^abUeV^ 

:||;Nili;!Servi€es^th^ 

Coniiniiation Sheet 

Voucher No. 118 

SheetNo. 18 of 85 

Contract No. 

68-W8-0079 

U.S. Department, Bureau, or Establishment 

EnviroTunental Protection Agency 

Financial Management Division (MD32) 

ATTN: Accounts Payable Branch 

Research Triangle Park, NC 27711 

Payee Name & Address 

WW Engineering & Science 

Department CH 10285 

Palatine, n 60055-0285 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered priOT to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

Total 
85% of Base Fee 

$1,143,675.99 
23,541.32 

38,552.61 

(4,681.93) 

$1,201,088.00 
$20,010.13 

Summary of Claimed Current and Cumulative Costs, Base Fee Earned, 
'•''• and Award Fee Awarded, i 

TOTAL LOE WA No. 11-5LAN 
Albion-Sherdian Twp, MI 

fTOTAL FOR ENTIRE SITE) 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
11. 
12. 

Maior Cost Elements 

Direct Labor 
Travel 
ODC 
NONCLPLAB 
Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* 

Total Cost 
Subcontract Base Fee* 
Award Fee Awarded 
Total Amount Claimed 

Amount Claimed 
£uiX£Ilt Cumulative 

$0.00 
0.00 
0.00 
0.00 
0.00 

$214,264.85 
25,276.88 
52,430.89 

3,251.00 
223,400.06 

$0.00 
0.00 
0.00 

$0.00 
0.00 

om 
$0.00 

$518,623.68 
359,899.06 

9,485.13 

$888,007.87 
5.554.40 

38-552.61 
$932,114.88 

Qirr 19742.31 c:\arca\invoioM\(Ji;N97lNVJCLW]lnvoice 



Staodaid form 1035A 

Date Prepared 

05-Mar-98 

Month 

Jan-98 

Voucher No. 126 

SheetNo. 18 of 85 

Contract No. 

68-W8-0079 

U.S. Department, Bureau, or Establishment 
Enviromnental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
Earth Tech 
Department CH 10285 
Palatine, II 60055-0285 

Contract Estimate Cost , 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of tliis voucher 

$901,828.44 
18,799.95 

38.552.61 

0.00 

Total Allocated Dollars 
85% of Base Fee 

$959,181.00 
$15,979.96 

.jlffcjigifiaigjjgtl^^ l^ySfc 
TOTAL LOE WA No. 11-5LAN 

Albion-Sherdian Twp, MI 
(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

1. 
2. 
3. 
4. 
5. 

6. 
7. 
8. 

9. 
10. 
11. 
12. 

DirectLabor .... 
Travel 
ODC 
NON CLP LAB 
Subcontract 

Total Direct Costs 
Overhead* 
FCCOM* 

Total Cost 
Subcontract Base Fee* .... 
Award Fee Awarded 

Total Amount Claimed 

$0.00 
0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$214,264.85 
25,276.88 
52,430.89 
3,251.00 

223,400.06 

$518,623.68 
349,975.94 

7,387.05 

$875,986.67 
5,554.40 

38.552.61 
$920,093.68 

•BB- FrWnMnlUngVinvoieeV) 1 -98iavMiiv«oe 



U.S. D^artment, Bureau, or Establisiiment 
Environmental Protection Agency 
Financial Management Division (MD32) 
ATTN: Accounts Payable Branch 
Research Triangle Park, NC 27711 

Payee Name & Address 
Earth Tech 
Department CH 10285 
Palatine, II 60055-0285 

Contract Estimate Cost 
Contract Base Fee 
Award Fee awarded and vouchered prior to 

submission of this voucher 
Award Fee available prior to submission 

of this voucher 

$21,146.81 
433.10 

517.09 

0.00 

Total Allocated Dollars 
85% of Base Fee 

$22,097.00 
$368.14 

c:,fOi£Oiin^ 
'*'^-fAward •FeerAwMcfcain^sj^ 

WMiii 

TOTAL LOE WA No. 12-5LAN 
Albion-Sher(fian Twp, MI - Community Relations 

(TOTAL FOR ENTIRE SITE) 

Major Cost Elements 
Amount Claimed 

Current Cumulative 

Direct Labor 
Travel 
ODC 

Subcontract. 

5. 
6. 
7. 
8. 
9. 
10. 
11. 
12. 

Total Direct Costs , 
Overhead* 
FCCOM* 
Subcontract G&A* 

Total Cost 
Subcontract Base Fee* .... 
Award Fee Awarded , 

Total Amount Oaimed. 

$0.00 
0.00 
0.00 

0.00 

$0.00 
0.00 
0.00 
0.00 

$0.00 
0.00 
0.00 

$0.00 

$5,634.42 
119.00 

1,389.21 

526.37 

$7,669.00 
9,2%.98 

210.37 
0.00 

$17,176J5 
13.15 

517.09 
$17,706.59 

See supporting sheetsfor actual percentages used. 

r F:Woi\billiiig\invDioeVOI.98iDvMavDiee 




